

४९ वा वार्षिक अहवाल

दि. ३१ मार्च २०२३ रोजी समाप्त होणाऱ्या वर्षाचा

महाराष्ट्र राज्य पोलीस गृहनर्माण व कल्याण महामंडळ मर्यादित, मुंबई

(महाराष्ट्र शासनाचा उपक्रम)



49th Annual Report

For the Year Ending 31st March 2023

**Maharashtra State Police Housing & Welfare
Corporation Ltd, Mumbai.**

(A Government of Maharashtra Undertaking)

VISION

To strive to provide state – of – the art, cost-effective, low maintenance, aesthetically soothing user & eco-friendly campus - buildings / accommodation to the guardians of law and protectors of society - the police personnel and to comfort them and cause the betterment in their personal and public life, to discharge their duties and responsibilities effectively & efficiently, without stress and strain.

MISSION

To design and construct state – of – the art buildings and campuses with required amenities according to specifications and provide adequate infrastructural services, to fulfil the requirement(s) of user department(s)-Police, Home Guards, Civil Defence and Prisons in Maharashtra.

To ensure quality, workmanship and timely completion of projects by introducing innovative ideas, latest techniques and technologies in design and construction, to the optimal satisfaction of the user department.

Improving in house competence and skill to meet the changing needs of construction industry/activity, by ensuring complete transparency.

अनुक्रमणिका

CONTENTS

संचालक मंडळ Board of Directors	5
सुचना Notice	6
प्रकल्प Projects	
पूर्ण झालेले प्रकल्प Completed Projects	17
प्रगतीपथावरील प्रकल्प Ongoing Projects	30
नियोजित प्रकल्प Projects at Planning Stage	109
अहवाल Reports	
संचालक मंडळ अहवाल Director's Report	161
लेखापरीक्षक अहवाल Independent Auditor's Report	184
आर्थिक विवरण Financial Statements	203
भारताचे नियंत्रक व महालेखापरीक्षक यांचे अभिप्राय Comments of the Comptroller and Auditor General of India	232

FROM THE DESK OF THE VICE CHAIRMAN & MANAGING DIRECTOR

It gives me immense pleasure to present the 49th Annual Report of the Maharashtra State Police Housing & Welfare Corporation Ltd. for the financial year 2022-23.

During the report period, foundation stone laying ceremony was held for Police station buildings at Borakhedi and Dhamangaon for S. P. Buldhana, and Police station buildings at Lakhandur and Sakoli for S. P. Bhandara, Police Station Buildings at Sillod and Soygaon for S. P. Chhatrapati Sambhaji Nagar (R) at the hands of various dignitaries.

Some of the important projects which were completed and inaugurated by various dignitaries including then Hon'ble Chief Minister and Hon'ble Deputy Chief Minister during this period are 61 Quarters and Police Station Building for S.P. Nagpur at Savner, Police Bhavan at Nagpur, Administrative building for S. P. Akola, Residential Barracks for Police Personnel at Police Help Centre, Tadgaon, Dist. Gadchiroli, Police station building at Sakharkherda and Janephal, for S.P. Buldhana, Police Station at Kopargaon and 112 Police qtrs, Police Station at Shirdi, for S. P. Ahilya Nagar, Administrative, Hostel, Mess building for Detective Training School at Nashik for MPA Nashik, 205 Police Quarters, Police Station, and SDPO office at Malegaon Camp for S.P. Nashik (R) and 38 quarters at Karjat Dist. Ahilya Nagar for S. P. Ahilya Nagar & 38 quarters at Jamkhed for S. P. Ahilya Nagar.

In addition, MSPH & WC Ltd. has also completed number of projects of Administrative buildings, Residential quarters, Residential barracks, Police Stations etc. and handed over to user departments. Further, there are Sixty Seven ongoing projects at different stages of completion including Administrative buildings, Residential quarters, Police stations, Forensic Science Laboratory, Residential Barracks etc. and more than hundred projects are at planning stage and will be taken up depending on availability of resources.

We must bring on record our deep sense of appreciation of all the members of Board of Directors headed by the Additional Chief Secretary (Home) for their valuable guidance from time to time and support. I would like to appreciate and thank team MSPH & WC Ltd. for their sincere contribution and commitment.

Archana Tyagi, I.P.S.
Director General of Police,
Vice Chairman & Managing Director,
Maharashtra State Police Housing & Welfare Corporation Ltd., Mumbai.

LIST OF BOARD OF DIRECTORS AS ON 31/03/2023

1) Shri. Anand Limaye Addl. Chief Secretary, Home Department, Govt. of Maharashtra, Mantralaya, Mumbai & Chairman, M.S.P.H. & W.C. Ltd., Mumbai	१) श्री. आनंद लिमये अपर मुख्य सचिव, गृहविभाग, महाराष्ट्र शासन, मंत्रालय, मुंबई व अध्यक्ष, म.रा.पो.गृ. व क.म.म. मुंबई
2) Smt. Archana Tyagi (Additional Charge) Vice Chairman & Managing Director, M.S.P.H. & W. C. Ltd., Mumbai.	२) श्रीमती अर्चना त्यागी (अतिरिक्त कार्यभार) उपाध्यक्ष व व्यवस्थापकीय संचालक, म.रा.पो.गृ. व क.म.म. मुंबई
3) Shri. Rajnish Seth Director General of Police, M.S., Mumbai & Director, M.S.P.H. & W.C. Ltd., Mumbai	३) श्री. रजनिश सेठ पोलीस महासंचालक, महाराष्ट्र राज्य, मुंबई व संचालक म.रा.पो.गृ. व क.म.म. मुंबई
4) Shri. Vivek Phansalkar Commissioner of Police, Brihanmumbai & Director, M.S.P.H. & W.C. Ltd., Mumbai	४) श्री. विवेक फणसळकर पोलीस आयुक्त, बृहन्मुंबई व संचालक म.रा.पो.गृ. व क.म.म. मुंबई
5) Shri. Manoj Saunik Addl. Chief Secretary, Public Works Department, Govt. of Maharashtra, Mantralaya, Mumbai & Director, M.S.P.H. & W.C. Ltd., Mumbai	५) श्री. मनोज सौनिक अपर मुख्य सचिव, सार्वजनिक बांधकाम विभाग महाराष्ट्र शासन, मंत्रालय, मुंबई व संचालक म.रा.पो.गृ. व क.म.म. मुंबई
6) Smt Valsa Nair Singh Addl. Chief Secretary, Housing Department Govt. of Maharashtra, Mantralaya, Mumbai & Director, M.S.P.H. & W.C. Ltd., Mumbai	६) श्रीमती वल्सा नायर सिंह अपर मुख्य सचिव, गृहनिर्माण विभाग, महाराष्ट्र शासन, मंत्रालय, मुंबई व संचालक म.रा.पो.गृ. व क.म.म. मुंबई
7) Smt. Archana Tyagi Addl. DGP and Joint Managing Director MSPH & WC Ltd. Mumbai	७) श्रीमती अर्चना त्यागी अपर पोलीस महासंचालक व सहव्यवस्थापकीय संचालक, म.रा.पो.गृ. व क.म.म. मुंबई
8) Shri. Sanjay Saxena Principal Secretary (SPL), Home Department, Govt. of Maharashtra, Mantralaya, Mumbai & Director, M.S.P.H. & W.C. Ltd., Mumbai	८) श्री. संजय सक्सेना प्रधान सचिव (विशेष), गृहविभाग, महाराष्ट्र शासन, मंत्रालय, मुंबई व संचालक म.रा.पो.गृ. व क.म.म. मुंबई
9) Dr. Sonia Sethi Principal Secretary-II, Urban Development Department, Govt. of Maharashtra, Mantralaya, Mumbai & Director, M.S.P.H. & W.C. Ltd., Mumbai	९) डॉ. सोनिया सेठी प्रधान सचिव - II नगर विकास विभाग, महाराष्ट्र शासन, मंत्रालय, मुंबई व संचालक म.रा.पो.गृ. व क.म.म. मुंबई

MAHARASHTRA STATE POLICE HOUSING & WELFARE CORPORATION LTD., MUMBAI

(A Government of Maharashtra Undertaking)

CIN: U45200MH1974SGC017281

Registered Office: Plot No. 89-89A, Sir Pochkhanwala Road,

Near Police Officer's Mess, Worli, Mumbai-400 030.

Tel.: 022-2491 83 88 / 2491 83 89 Fax: 2495 41 39

Website: www.msphc.org E-mail: jmd@msphc.org

NOTICE

Notice is hereby given that the 49th Annual General Meeting of the Shareholders of Maharashtra State Police Housing & Welfare Corporation Ltd., Mumbai will be held at shorter notice on **Wednesday, 20th September, 2023 at 01.00 PM at Chamber of Additional Chief Secretary (Home), Home Department, 2nd Floor, Mantralaya, Mumbai – 400032** to transact the following business:

ORDINARY BUSINESS

- (i) To fix the remuneration of Statutory Auditors appointed by the Comptroller & Auditor General of India, pursuant to section 139 (5) of the Companies Act, 2013, for auditing financial statements of the Corporation for the financial year 2022-23.
"RESOLVED THAT pursuant to section 139 (5) of the Companies Act 2013, the remuneration of Statutory Auditors M/s. N A Shah Associates LLP, Mumbai, Chartered Accountants for auditing the financial statements of financial year 2022-23 is hereby approved amounting to Rs. 1,50,000/- plus taxes as applicable."
- (ii) To receive, consider and adopt the Audited Balance Sheet as on 31/03/2023 and the Profit & Loss Account for the period from 01/04/2022 to 31/03/2023 together with the Directors' Report and Auditors' Report including Schedules and Notes to Accounts.
- (iii) To note, consider & adopt the Comments of the Comptroller and Auditor General of India under section 143(6)(b) of the Companies Act, 2013, on the Financial Statements of MSPH & WC Ltd., Mumbai for the year ended 31st March 2023.
- (iv) To Declare Equity Dividend for the Financial Year ended 31st March, 2023.

Yours faithfully,

Sd/-

(Trupti Hemant Shewale)

Company Secretary

Note:

1. A MEMBER ENTITLED TO ATTEND AND VOTE AT THE ANNUAL GENERAL MEETING (THE MEETING) IS ENTITLED TO APPOINT A PROXY TO ATTEND AND VOTE ON A POLL INSTEAD OF HIMSELF AND THE PROXY NEED NOT BE A MEMBER OF THE CORPORATION. THE INSTRUMENT APPOINTING PROXY SHOULD, HOWEVER, BE DEPOSITED AT THE REGISTERED OFFICE OF THE CORPORATION NOT LESS THAN 48 HOURS BEFORE COMMENCEMENT OF THE MEETING. A person shall not act as a Proxy for more than 50 members and holding in the aggregate not more than ten percent of the total voting share capital of the Corporation. However, a single person may act as a proxy for a member holding more than 10% of the total voting share capital of the Corporation provided that such person shall not act as a proxy for any other person.
 2. The enclosed proxy form, if intended to be used should reach the registered office of the corporation duly completed, stamped and signed not less than forty eight hours before the time fixed for the meeting.
1. Smt. Sujata Saunik, Addl. Chief Secretary, Home Department, Chairman, MSPH & WC Ltd, Mumbai
 2. Shri Sandeep Bishnoi, Vice Chairman & Managing Director and Member, MSPH & WC Ltd, Mumbai.
 3. Shri. Rajnish Seth, Director General of Police, Maharashtra State, Mumbai and Director and Member, MSPH & WC Ltd, Mumbai.
 4. Shri Kailas Gaikwad, Joint Secretary, Home Department, Govt. of Maharashtra, Representative of Governor of Maharashtra.
 5. Smt Manisha Patankar-Mhaiskar, Addl. Chief Secretary, Public Works Department & Director, MSPH & WC Ltd., Mumbai
 6. Shri Vivek Phansalkar, Commissioner of Police, Brihanmumbai & Director, MSPH & WC Ltd., Mumbai
 7. Smt Valsa Nair Singh, Addl. Chief Secretary, Housing Department & Director, MSPH & WC Ltd., Mumbai
 8. Smt. Archana Tyagi, Addl. DGP & Joint Managing Director, MSPH & WC Ltd, Mumbai.
 9. Shri Anup Kumar Singh, Principal Secretary (SPL), Home Department & Director, MSPH & WC Ltd., Mumbai
 10. Dr. K. H. Govinda Raj, Principal Secretary - II, Urban Development Department & Director, MSPH & WC Ltd., Mumbai
 11. M/s N A Shah Associates LLP, Chartered Accountants, Mumbai, Statutory Auditors of MSPH & WC Ltd.
 12. M/s. Bharathi N. Kotian & Associates, Company Secretary in Practice, Secretarial Auditor of MSPH & WC Ltd.

Maharashtra State Police Housing & Welfare Corporation Ltd.
CIN: U45200MH1974SGC017281
Plot No.89/89A, Sir Pochkhanwala Road, Near Police Officer's Mess, Worli,
Mumbai – 400 030

Form No. MGT-11

Proxy form

[Pursuant to section 105(6) of the Companies Act, 2013 and rule 19(3) of the Companies (Management and Administration) Rules, 2014]

Name of the member(s) :	
Registered address:	
E-mail Id:	
Folio No/ Client ID:	
DP ID:	

I/We, being the member (s) of _____ shares of the above named company, hereby appoint

1. Name : _____
Address : _____
E-mail Id : _____
Signature : _____ , or failing him
2. Name : _____
Address : _____
E-mail Id : _____
Signature : _____ , or failing him
3. Name : _____
Address : _____
E-mail Id : _____
Signature : _____ , or failing him

as my/our proxy to attend and vote (on a poll) for me/us and on my/our behalf at the 49th Annual general meeting of the Corporation, to be held on the **Wednesday, 20th September, 2023 at 01.00 PM at Chamber of Additional Chief Secretary (Home), Home Department, 2nd Floor, Mantralaya, Mumbai – 400032** and at any adjournment thereof in respect of such resolutions as are indicated below:

Resolution No.

1. To fix the remuneration of Statutory Auditors appointed by the Comptroller & Auditor General of India, pursuant to section 139 (5) of the Companies Act, 2013, for auditing financial statements of the Corporation for the financial year 2022-23.
2. To receive, consider and adopt the Audited Balance Sheet as on 31/03/2023 and the Profit & Loss Account for the period from 01/04/2022 to 31/03/2023 together with the Directors' Report and Auditors' Report including Schedules and Notes to Accounts.

3. To note, consider & adopt the Comments of the Comptroller and Auditor General of India under section 143(6)(b) of the Companies Act, 2013, on the Financial Statements of MSPH & WC Ltd., Mumbai for the year ended 31st March 2023.
4. To Declare Equity Dividend for the Financial Year ended 31st March, 2023.

Signed this _____ day of _____ 20 _____

Signature of shareholder _____

Signature of Proxy holder(s) _____

Revenue
Stamp
Re. 1/-

Note: This form of proxy in order to be effective should be duly completed and deposited at the Registered Office of the Company, not less than 48 hours before the commencement of the Meeting.

Maharashtra State Police Housing & Welfare Corporation Ltd.

CIN: U45200MH1974SGC017281

Plot No.89/89A, Sir Pochkhanwala Road, Near Police Officer's Mess, Worli, Mumbai – 400 030

ATTENDANCE SLIP

49th Annual General Meeting

on Wednesday, 20th September, 2023 at 01.00 PM

**at Chamber of Additional Chief Secretary (Home), Home Department, 2nd Floor,
Mantralaya, Mumbai – 400032**

Folio No. _____

Name of the
Member _____ Signature _____

Name of the
Proxyholder _____ Signature _____


hereby record my presence at the 49th Annual General Meeting of the Company held on
**Wednesday, 20th September, 2023 at 01.00 PM at Chamber of Additional Chief Secretary
(Home), Home Department, 2nd Floor, Mantralaya, Mumbai – 400032**

Maharashtra State Police Housing & Welfare Corporation Ltd.

CIN: U45200MH1974SGC017281

Plot No.89/89A, Sir Pochkhanwala Road, Near Police Officer's Mess, Worli,
Mumbai – 400 030

ROUTE MAP OF THE VENUE OF THE 49th ANNUAL GENERAL MEETING
on Wednesday, 20th September, 2023 at 01.00 PM
Chamber of Additional Chief Secretary (Home), Home Department, 2nd Floor,
Mantralaya, Mumbai – 400032



MAHARASHTRA STATE POLICE HOUSING & WELFARE CORPORATION LTD., MUMBAI

(A Government of Maharashtra Undertaking)

CIN: U45200MH1974SGC017281

Registered Office: Plot No. 89-89A, Sir Pochkhanwala Road,

Near Police Officer's Mess, Worli, Mumbai-400 030.

Tel.: 022-2491 83 88 / 2491 83 89 Fax: 2495 41 39

Website: www.msphc.org E-mail: jmd@msphc.org

NOTICE

Notice is hereby given that the Adjourned 49th Annual General Meeting of the Shareholders of Maharashtra State Police Housing & Welfare Corporation Ltd., Mumbai will be held at shorter notice on **Friday, 27th September, 2024 at 04.00 PM** at **chamber of Additional Chief Secretary (Home), Home Department, 2nd Floor, Mantralaya, Mumbai – 400032** to transact the following business:

ORDINARY BUSINESS

- (v) To receive, consider and adopt the Audited Balance Sheet as on 31/03/2023 and the Profit & Loss Account for the period from 01/04/2022 to 31/03/2023 together with the Directors' Report and Auditors' Report including Schedules and Notes to Accounts.
- (vi) To note, consider & adopt the Comments of the Comptroller and Auditor General of India under section 143(6)(b) of the Companies Act, 2013, on the Financial Statements of MSPH & WC Ltd., Mumbai for the year ended 31st March 2023.
- (vii) To Declare Equity Dividend for the Financial Year ended 31st March, 2023.

Yours faithfully,

Sd/-

(Trupti Hemant Shewale)
Company Secretary

Note:

1. A MEMBER ENTITLED TO ATTEND AND VOTE AT THE ANNUAL GENERAL MEETING (THE MEETING) IS ENTITLED TO APPOINT A PROXY TO ATTEND AND VOTE ON A POLL INSTEAD OF HIMSELF AND THE PROXY NEED NOT BE A MEMBER OF THE CORPORATION. THE INSTRUMENT APPOINTING PROXY SHOULD, HOWEVER, BE DEPOSITED AT THE REGISTERED OFFICE OF THE CORPORATION NOT LESS THAN 48 HOURS BEFORE COMMENCEMENT OF THE MEETING. A person shall not act as a Proxy for more than 50 members and holding in the aggregate not more than ten percent of the total voting share capital of the Corporation. However, a single person may act as a proxy for a member holding more than 10% of the total voting share capital of the Corporation provided that such person shall not act as a proxy for any other person.
 2. The enclosed proxy form, if intended to be used should reach the registered office of the corporation duly completed, stamped and signed not less than forty eight hours before the time fixed for the meeting.
1. Dr. I. S. Chahal, Addl. Chief Secretary, Home Department, Chairman, MSPH & WC Ltd, Mumbai
 2. Smt. Archana Tyagi, (Additional Charge), Vice Chairman & Managing Director and Member, MSPH & WC Ltd, Mumbai.
 3. Smt Rashmi Shukla, Director General of Police, Maharashtra State, Mumbai and Director and Member, MSPH & WC Ltd, Mumbai.
 4. Shri Chetan Nikam, Deputy Secretary, Home Department, Govt. of Maharashtra, Mantralaya, Mumbai, Representative of Governor of Maharashtra.
 5. Smt Manisha Patankar-Mhaiskar, Addl. Chief Secretary, Public Works Department & Director, MSPH & WC Ltd., Mumbai
 6. Shri. Vivek Phansalkar, Commissioner of Police, Brihanmumbai & Director, MSPH & WC Ltd., Mumbai
 7. Smt Valsa Nair Singh, Addl. Chief Secretary, Housing Department & Director, MSPH & WC Ltd., Mumbai
 8. Smt. Archana Tyagi, Addl. DGP & Joint Managing Director, MSPH & WC Ltd, Mumbai.
 9. Shri Anup Kumar Singh, Principal Secretary (SPL), Home Department & Director, MSPH & WC Ltd., Mumbai
 10. Dr. K. H. Govinda Raj, Principal Secretary - II, Urban Development Department & Director, MSPH & WC Ltd., Mumbai
 11. M/s N A Shah Associates LLP, Chartered Accountants, Statutory Auditors of MSPH & WC Ltd.
 12. M/s. Bharathi N. Kotian & Associates Company Secretary in Practice, Secretarial Auditor of MSPH & WC Ltd.

Maharashtra State Police Housing & Welfare Corporation Ltd.

CIN: U45200MH1974SGC017281

Plot No.89/89A, Sir Pochkhanwala Road, Near Police Officer's Mess, Worli, Mumbai – 400 030

Form No. MGT-11

Proxy form

[Pursuant to section 105(6) of the Companies Act, 2013 and rule 19(3) of the Companies (Management and Administration) Rules, 2014]

Name of the member(s) :	
Registered address:	
E-mail Id:	
Folio No/ Client ID:	
DP ID:	

I/We, being the member (s) of _____ shares of the above named company, hereby appoint

1. Name : _____
Address : _____
E-mail Id : _____
Signature : _____ , or failing him
2. Name : _____
Address : _____
E-mail Id : _____
Signature : _____ , or failing him
3. Name : _____
Address : _____
E-mail Id : _____
Signature : _____ , or failing him

as my/our proxy to attend and vote (on a poll) for me/us and on my/our behalf at the Adjourned 49th Annual general meeting of the Corporation, to be held on the **Friday, 27th September, 2024 at 04.00 PM at chamber of Additional Chief Secretary (Home), Home Department, 2nd Floor, Mantralaya, Mumbai – 400032** and at any adjournment thereof in respect of such resolutions as are indicated below:

Resolution No.

1. To receive, consider and adopt the Audited Balance Sheet as on 31/03/2023 and the Profit & Loss Account for the period from 01/04/2022 to 31/03/2023 together with the Directors' Report and Auditors' Report including Schedules and Notes to Accounts.
2. To note, consider & adopt the Comments of the Comptroller and Auditor General of India under section 143(6)(b) of the Companies Act, 2013, on the Financial Statements of MSPH & WC Ltd., Mumbai for the year ended 31st March 2023.
3. To Declare Equity Dividend for the Financial Year ended 31st March, 2023.

Signed this _____ day of _____ 20_____

Signature of shareholder _____

Signature of Proxy holder(s) _____

Revenue
Stamp
Re. 1/-

Note: This form of proxy in order to be effective should be duly completed and deposited at the Registered Office of the Company, not less than 48 hours before the commencement of the Meeting.

Maharashtra State Police Housing & Welfare Corporation Ltd.

CIN: U45200MH1974SGC017281

**Plot No.89/89A, Sir Pochkhanwala Road, Near Police Officer's Mess, Worli,
Mumbai – 400 030**

ATTENDANCE SLIP

Adjourned 49th Annual General Meeting

on Friday, 27th September, 2024 at 04.00 PM

**at chamber of Additional Chief Secretary (Home), Home Department, 2nd Floor,
Mantralaya, Mumbai – 400032**

Folio No. _____

Name of the Member _____ Signature _____

Name of the
Proxyholder _____ Signature _____

hereby record my presence at the Adjourned 49th Annual General Meeting of the Company held on **Friday, 27th September, 2024 at 04.00 PM at chamber of Additional Chief Secretary (Home), Home Department, 2nd Floor, Mantralaya, Mumbai – 400032**

Maharashtra State Police Housing & Welfare Corporation Ltd.


CIN: U45200MH1974SGC017281

Plot No.89/89A, Sir Pochkhanwala Road, Near Police Officer's Mess, Worli,
Mumbai – 400 030

ROUTE MAP OF THE VENUE OF THE ADJOURNED 49th ANNUAL GENERAL MEETING

on Friday, 27th September, 2024 at 04.00 PM

at chamber of Additional Chief Secretary (Home), Home Department, 2nd Floor,
Mantralaya, Mumbai – 400032



PROJECTS

प्रकल्प

COMPLETED PROJECTS

पूर्ण झालेले प्रकल्प

COMPLETED PROJECTS 2022-23

Sr. No.	Name of the Project	Administrative Approval (Rs. in Lakhs)	Funds made available (Rs. In Lakhs)	Expenditure incurred (Rs. in Lakhs)	Date of Commence ment	Date of Completion
NAGPUR, AMRAVATI REGION						
1	Administrative building for S. P. Akola at Khadan Plot, Barshi Takli Road at Akola.	1627.94	1170.41	1198.61	30/07/2020	09/11/2021
2	200 Police Quarters for S. P. Washim at Head Quarter, Dist. Washim.	6154.71	4586.22	4716.64	29/06/2019	28/02/2022
3	86 Police Quarters and Police Station Building for S. P. Yavatmal at Umerkhed, Dist. Yavatmal.	3037.89	2209.59	2455.30	29/06/2019	26/02/2022
4	Residential Barracks for Police Personnel at Police Station at Damrancha, Dist. Gadchiroli.	537.76	394.62	498.38	21/09/2020	31/03/2022
5	Residential Barracks for Police Personnels at Police Help Centre, Bolepalli, Dist. Gadchiroli.	479.20	300.32	300.32	09/11/2020	31/03/2022
6	61 Quarters and Police Station Building for S.P. Nagpur at Savner, Dist. Nagpur.	2754.98	2153.87	2233.78	11/07/2019	23/03/2022
7	52 Quarters for C. P. Nagpur at	1510.56	1095.59	1327.54	11/07/2019	14/06/2022

Sr. No.	Name of the Project	Administrative Approval (Rs. in Lakhs)	Funds made available (Rs. In Lakhs)	Expenditure incurred (Rs. in Lakhs)	Date of Commence ment	Date of Completion
	Kamptee, Dist. Nagpur.					
8	Police Bhavan at Nagpur.	13996.90	8455.85	9714.49	22/03/2018 (Actual site handed over to contractor on 12/01/2019)	28/02/2022
9	68 Residential Quarters at Aheri, Dist. Gadchiroli for S. P. Gadchiroli including all infrastructural amenities.	2060.58	1137.40	1727.67	03/03/2021	30/08/2022
THANE NASHIK KONKAN REGION						
10	Police Station Building for Sinner & Musalgaon at Sinner, Nashik for S.P. Nashik.	9.23	576.80	637.26	19/04/2022	22/06/2022
11	Administrative, Hostel, Mess Building for Detective Training School at Nashik.	25.72	2304.87	2370.29	22/04/2022	08/09/2022
12	118 police quarters, Dy. Commissioner of Police office building and Nizampura Police station including all infrastructural amenities at Bhiwandi, Dist. Thane for C. P. Thane.	68.00	5665.16	6157.93	30/9/2022	15/03/2023

NAGPUR, AMRAVATI REGION

Administrative building for S. P. Akola at Khadan Plot, Barshi Takli Road at Akola.		
1	Location	Khadan Plot, Barshi Takli Road at Akola
2	Scope of work	Administrative Building (Gr. + 1 Floor) – 1 Bldg. Total BUA = 4289.87 sq. mt.
3	Architect / PMC	M/s. Kwaliti Architects & Consultancy, Akola.
4	Contractor	M/s. Shree Palsiddha Construction, Buldhana.
5	Date of work order	30/07/2020
6	Date of project handed over	04/04/2022
7	Status	Work is completed and handed over to user department.

पोलीस अधीक्षक, अकोला यांचेकरीता खदान प्लॉट, बारशी टाकळी रोड, अकोला येथे प्रशासकीय इमारत		
१	ठिकाण	खदान प्लॉट, बारशी टाकळी रोड, अकोला
२	बांधकामाची व्याप्ती	प्रशासकीय इमारत (तळ + १) – १ इमारत एकूण बांधकाम क्षेत्रफळ - ४२८९.८७ चौ.मी.
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. क्वालीटी आर्किटेक्टस् अँड कन्सल्टंसी, अकोला.
४	कंत्राटदार	मे. श्री पलसिध कन्स्ट्रक्शन, बुलढाणा.
५	कार्यारंभ आदेश दिनांक	३०/०७/२०२०
६	प्रकल्प हस्तांतरीत दिनांक	०४/०४/२०२२
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

200 Police Quarters for S. P. Washim at Head Quarter, Dist. Washim.		
1	Location	Washim
2	Scope of work	Type II (Stilt + 3) - 192 Qtrs. Type III (Stilt + 3) - 6 Qtrs. Type IV (Gr. Floor) – 2 Qtrs. ----- 200 Qtrs. Total BUA - 16771.95 sq.mt.
3	Architect / PMC	M/s. Shunya Consultants, Akola.
4	Contractor	M/s. B. L. Mehta Construction Pvt. Ltd., Chandigarh.
5	Date of work order	29/06/2019
6	Date of project handed over	07/11/2022
7	Status	Work is completed and handed over to user department.

पोलीस अधीक्षक, वाशिम यांचेकरीता मुख्यालय येथे २०० पोलीस निवासस्थानांचे सर्व पायाभुत सुविधांसह बांधकाम		
१	ठिकाण	वाशिम
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ३) - १९२ निवासस्थाने प्रकार ३ (तळ + ३) - ६ निवासस्थाने प्रकार ४ (तळमजला) - २ निवासस्थाने ----- २०० निवासस्थाने एकूण बांधकाम क्षेत्रफळ - १६७७१.९५ चौ.मी.
३	वास्तुविशारद/ प्रकल्प व्यवस्थापन सल्लागार	मे. शुन्य कन्सल्टंट्स, अकोला.
४	कंत्राटदार	मे. बी. एल. मेहता कन्स्ट्रक्शन प्रा. लि., चंदीगड.
५	कार्यारंभ आदेश दिनांक	२९/०६/२०१९
६	प्रकल्प हस्तांतरीत दिनांक	०७/११/२०२२
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

86 Police Quarters and Police Station Building for S. P. Yavatmal at Umerkhed, Dist. Yavatmal.		
1	Location	Umerkhed
2	Scope of work	Type II (Stilt + 5) – 80 Qtrs. Type III (Stilt + 3) - 6 Qtrs. ----- 86 Qtrs. Police Station (Gr. + 1) Total BUA – 8265.25 sq.mt.
3	Architect / PMC	M/s. Shree Samarthya Consulting & Engineering, Akola.
4	Contractor	M/s. B. L. Mehta Construction Pvt. Ltd., Chandigarh.
5	Date of work order	29/06/2019
6	Date of project handed over	01/07/2022
7	Status	Work is completed and handed over to user department.

पोलीस अधीक्षक, यवतमाळ यांचेकरीता उमरखेड, जिल्हा यवतमाळ येथे ८६ पोलीस निवासस्थाने व पोलीस ठाणे इमारतीचे सर्व पायाभुत सुविधांसह बांधकाम		
१	ठिकाण	उमरखेड, जिल्हा यवतमाळ
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ५) - ८० निवासस्थाने प्रकार ३ (तळ + ३) - ६ निवासस्थाने ----- ८६ निवासस्थाने पोलीस स्टेशन (तळमजला + १) एकूण बांधकाम क्षेत्रफळ - ८२६५.२५ चौ.मी.
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. श्री सामर्थ्य कन्सल्टिंग अँड इंजिनियरींग, अकोला.
४	कंत्राटदार	मे. बी. एल. मेहता कन्स्ट्रक्शन प्रा. लि., चंदीगड.
५	कार्यारंभ आदेश दिनांक	२९/०६/२०१९
६	प्रकल्प हस्तांतरीत दिनांक	०१/०७/२०२२
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

Residential Barracks for Police Personnel at Police station at Damranha, Dist. Gadchiroli.		
1	Location	Damranha, Dist. Gadchiroli
2	Scope of work	Residential Barracks (G + 2) Total BUA = 1004.32 sq. mt.
3	Architect / PMC	M/s. Dhawad & Associates, Nagpur.
4	Contractor	M/s. Sai Telecommunication and Construction, Gadchiroli.
5	Date of work order	21/09/2020
6	Date of project handed over	26/12/2022
7	Status	Work is completed and handed over to user department.

पोलीस स्टेशन दामरंचा, जिल्हा गडचिरोली येथे नक्षल बंदोबस्तासाठी तैनात असलेले पोलीस कर्मचारी यांचेकरीता निवासी बॅरकचे बांधकाम		
१	ठिकाण	दामरंचा, जिल्हा गडचिरोली
२	बांधकामाची व्याप्ती	निवासी बॅरक (तळ + २) एकूण बांधकाम क्षेत्रफळ - १००४.३२ चौ.मी.
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. धवड अँड असोसिएट्स, नागपूर.

४	कंत्राटदार	मे. साई टेलिकम्युनिकेशन अँड कन्स्ट्रक्शन, गडचिरोली.
५	कार्यारंभ आदेश दिनांक	२१/०९/२०२०
६	प्रकल्प हस्तांतरीत दिनांक	२६/१२/२०२२
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

Residential Barracks for Police Personnels at Police Help Centre, Bolepalli, Dist. Gadchiroli.		
1	Location	Bolepalli, Dist. Gadchiroli
2	Scope of work	Residential Barracks (G + 2) Total BUA = 1004.32 sq. mt.
3	Architect / PMC	M/s. Dhawad & Associates, Nagpur.
4	Contractor	M/s. Prashant Construction, Nagpur.
5	Date of work order	09/11/2020
6	Date of project handed over	11/01/2023
7	Status	Work is completed and handed over to user department.

पोलीस मदत केंद्र बोळेपल्ली, जिल्हा गडचिरोली येथे निवासी बॅरेक्सचे बांधकाम		
१	ठिकाण	बोळेपल्ली, जिल्हा गडचिरोली
२	बांधकामाची व्याप्ती	निवासी बॅरेक (तळ + २) एकूण बांधकाम क्षेत्रफळ - १००४.३२ चौ.मी.
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. धवड अँड असोसिएटस्, नागपूर.
४	कंत्राटदार	मे. प्रशांत कन्स्ट्रक्शन, नागपूर.
५	कार्यारंभ आदेश दिनांक	०९/११/२०२०
६	प्रकल्प हस्तांतरीत दिनांक	११/०१/२०२३
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

61 Quarters and Police Station Building for S. P. Nagpur at Savner, Dist. Nagpur.		
1	Location	Savner
2	Scope of work	Type II (S + 7) – 56 Qtrs. Type III (Stilt + 2) – 4 Qtrs. Type IV (G) – 1 Qtr. ----- 61 Qtrs. Police Station (G + 1) Total BUA = 6791.12 sq. mt.
3	Architect / PMC	M/s. M. B. Malewar Designs Pvt. Ltd., Nagpur.
4	Contractor	M/s. Prashant Construction, Nagpur.

5	Date of work order	11/07/2019
6	Date of project handed over	11/07/2022
7	Status	Work is completed and handed over to user department.

पोलीस अधीक्षक, नागपूर यांचेकरीता सावनेर, जिल्हा नागपूर येथे ६१ पोलीस निवासस्थाने व पोलीस स्टेशन इमारतीचे सर्व पायाभुत सुविधांसह बांधकाम		
१	ठिकाण	सावनेर
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ७) - ५६ निवासस्थाने प्रकार ३ (तळ + २) - ४ निवासस्थाने प्रकार ४ (तळमजला) - १ निवासस्थान ----- ६१ निवासस्थाने पोलीस स्टेशन इमारत (तळमजला + १) एकूण बांधकाम क्षेत्रफळ - ६७९१.१२ चौ.मी.
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. एम. बी. मालेवार डिझाईन्स प्रा. लि., नागपूर.
४	कंत्राटदार	मे. प्रशांत कन्स्ट्रक्शन, नागपूर.
५	कार्यारंभ आदेश दिनांक	११/०७/२०१९
६	प्रकल्प हस्तांतरीत दिनांक	११/०७/२०२२
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

52 Quarters for C. P. Nagpur at Kamptee, Dist. Nagpur.		
1	Location	Kamptee
2	Scope of work	Type II (Stilt + 3) - 48 Qtrs. Type III (Stilt + 2) - 2 Qtrs. Type IV (G) - 2 Qtrs. ----- 52 Qtrs. Total BUA = 4245.02 sq. mt.
3	Architect / PMC	M/s. SKA Consortium, Nagpur.
4	Contractor	M/s. Prashant Construction, Nagpur.
5	Date of work order	11/07/2019
6	Date of project handed over	15/02/2023
7	Status	Work is completed and handed over to user department.

पोलीस आयुक्त, नागपूर यांचेकरीता कामठी, जिल्हा नागपूर येथे ५२ पोलीस निवासस्थानांचे सर्व पायाभूत सुविधांसह बांधकाम		
१	ठिकाण	कामठी,
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ३) - ४८ निवासस्थाने प्रकार ३ (तळ + २) - २ निवासस्थाने प्रकार ४ (तळमजला) - २ निवासस्थाने ----- ५२ निवासस्थाने एकूण बांधकाम क्षेत्रफळ - ४२४५.०२ चौ.मी.
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. एस. के. ए. कन्सोरटियम, नागपूर.
४	कंत्राटदार	मे. प्रशांत कन्स्ट्रक्शन, नागपूर.
५	कार्यारंभ आदेश दिनांक	११/०७/२०१९
६	प्रकल्प हस्तांतरीत दिनांक	१५/०२/२०२३
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

Police Bhavan at Nagpur.		
1	Location	Nagpur
2	Scope of work	Administrative Building (G+6) Total BUA = 19937.56 sq. mt.
3	Architect	M/s. ABM Architects, Mumbai.
4	PMC	M/s. Sanghi Consulting Engineers India Pvt. Ltd., Nagpur
5	Contractor	M/s. B. L. Mehta Construction Pvt. Ltd., Chandigarh.
6	Date of work order	22/03/2018
7	Date of project handed over	27/04/2022
8	Status	Work is completed and handed over to user department.

नागपूर येथे पोलीस भवन इमारत		
१	ठिकाण	नागपूर
२	बांधकामाची व्याप्ती	प्रशासकीय इमारत (तळमजला + ६) एकूण बांधकाम क्षेत्रफळ - १९९३७.५६ चौ.मी.
३	वास्तुविशारद	मे. एबीएम आर्किटेक्ट्स, मुंबई.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. संघी कन्सल्टिंग इंजिनियर्स इंडिया प्रा. लि., नागपूर.

५	कंत्राटदार	मे. बी. एल. मेहता कन्स्ट्रक्शन प्रा. लि., चंदीगड.
६	कार्यारंभ आदेश दिनांक	२२/०३/२०१८
७	प्रकल्प हस्तांतरीत दिनांक	२७/०४/२०२२
८	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

68 Residential Quarters at Aheri, Dist. Gadchiroli for S. P. Gadchiroli including all infrastructural amenities.		
1	Location	Aheri, Dist. Gadchiroli
2	Scope of work	Type II 4 Bldgs., G+3, 4 flats per floor, total 64 flats. Type III 1 Bldg., G+3, 1 flat per floor, total 4 flats. 64+4 = 68 Qtrs. ----- Type II:- 1219.218 x 4 = 4876.87 Type III:- 415.69 x 1 = 415.69 TOTAL B/U = 5292.56 SQM
3	Architect	M/s. Design Core, Nagpur.
4	PMC	M/s. Design Core, Nagpur.
5	Contractor	M/s. Shubham EPC Private Limited, Pune.
6	Date of work order	03/03/2021
7	Date of project handed over	20/01/2023
8	Status	Work is completed and handed over to user department.

पोलीस अधीक्षक, गडचिरोली यांचेकरीता अहेरी, जिल्हा गडचिरोली येथे ६८ पोलीस निवासस्थानांचे बांधकाम		
१	ठिकाण	अहेरी, जिल्हा गडचिरोली
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ३) - ४ इमारती - ६४ निवासस्थाने प्रकार ३ (तळ + ३) - १ इमारत - ४ निवासस्थाने ----- ६८ निवासस्थाने एकूण बांधकाम क्षेत्रफळ - ५२९२.५६ चौ.मी.
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. डिझाईन कोअर, नागपूर.
४	कंत्राटदार	मे. शुभम ईपीसी प्रायवेट लिमिटेड, पुणे.
५	कार्यारंभ आदेश दिनांक	०३/०३/२०२१
६	प्रकल्प हस्तांतरीत दिनांक	२०/०१/२०२३
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

THANE NASHIK KONKAN REGION

Police Station Building for Sinner & Musalgaon at Sinner, Nashik for S.P. Nashik.		
1	Location	Sinner, Musalgaon – Nashik.
2	Scope of work	Police Station - 1 bldg (G + 1) - 1787.53 sq.mt.
3	Architect / PMC	M/s. Pravin Pagar Architects, Nashik.
4	Contractor	M/s. R.M. Katore & Company, Sangamner.
5	Date of work order	04/02/2021
6	Date of Project handed over	22/06/2022
7	Status	Work is completed and handed over to user department.

नाशिक, सिन्नर येथे पोलीस अधीक्षक (ग्रा) यांचेकरीता मुसळगाव व सिन्नर पोलीस स्टेशन इमारत		
१	ठिकाण	सिन्नर, मुसळगाव - नाशिक.
२	बांधकामाचा तपशील	पोलीस ठाणे - १ इमारत (तळ + १ मजला) - १७८७.५३ चौ.मी
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. प्रविण पगार आर्किटेक्ट, नाशिक
४	कंत्राटदार	मे. आर. एम. काटोरे अँड कंपनी, संगमनेर
५	कार्यारंभ आदेश दिनांक	०४/०२/२०२१
६	प्रकल्प हस्तांतरीत दिनांक	२२/०६/२०२२
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

Administrative, Hostel, Mess Building for Detective Training School at Nashik.		
1	Location	Detective Training School, Nashik
2	Scope of work	1) Admin Building – 1 Bldg.(GF+3) – 2539.62 sqmt. 2) Hostel Building – 1 Bldg. (Stilt + 8) – 4351.86 sqmt. 3) Mess Building – 1 Bldg. (GF) – 459.4 sqmt. 4) Infrastructure Amenities (Pump House + Security Cabin) GF – 13.69 sqmt.
3	Architect / PMC	M/s. Supriya Padhye and Associates, Nashik.
4	Contractor	M/s. Kranti Construction, Nashik.
5	Date of work order	11/02/2019
6	Date of Project handed over	21/01/2022
7	Status	Work is completed and handed over to user department.

नाशिक, महाराष्ट्र पोलीस अकादमी करीता नाशिक येथे गुन्हे अन्वेषण प्रशिक्षण विद्यालयाकरीता प्रशासकीय इमारतीचे बांधकाम		
१	ठिकाण	गुन्हे अन्वेषण प्रशिक्षण विद्यालय, नाशिक.
२	बांधकामाचा तपशील	१) प्रशासकीय इमारत - १ इमारत (तळमजला + ३)- २५३९.६२ चौ.मी. २) वसतिगृह इमारत - १ इमारत (वाहनतळ+८) - ४३५१.८६ चौ.मी. ३) भोजनगृह - १ इमारत (तळमजला) - ४५९.४ चौ.मी. ४) पायाभूत सुविधा (पंप हाऊस, सुरक्षा खोली) - १३.६९ चौ.मी
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. सुप्रिया पाध्ये अँड असोसिएटस्, नाशिक.
४	कंत्राटदार	मे. क्रांती कन्स्ट्रक्शन, नाशिक.
५	कार्यारंभ आदेश दिनांक	११/०२/२०१९
६	प्रकल्प हस्तांतरीत दिनांक	२१/०१/२०२२
७	सद्यस्थिती	बांधकाम पूर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

118 police quarters, Dy. Commissioner of Police office building and Nizampura Police station including all infrastructural amenities at Bhiwandi, Dist.Thane for C.P.Thane.		
1	Location	Nizampura Police Station, Bhiwandi, Thane.
2	Scope of work	Type II residential building- 2 bldg (Stilt +10) 118 qtrs - 12212.99 sq.mt. DCP office - 1 bldg (Basement + G+2) - 3870.27 sq.mt. Nizampura police station - 1 bldg (G+2) - 1743.03 sq.mt.
3	Architect / PMC	M/s. Vivek Bhole & Associates, Andheri, Mumbai.
5	Contractor	M/s. Generic Engineering Construction and Projects Ltd., Mumbai.
6	Date of work order	11/09/2019
7	Date of Project handed over	08/09/2022
8	Status	Work is completed and handed over to user department.

पोलीस आयुक्त, ठाणे यांचेकरिता भिवंडी जि. ठाणे येथे ११८ निवासस्थाने, पोलीस कार्यालय इमारत व निजामपूरा पोलीस ठाणे इमारतीचे बांधकाम पायाभूत सुविधांसह		
१	ठिकाण	निजामपूरा पोलीस ठाणे, भिवंडी, जि. ठाणे.
२	बांधकामाचा तपशील	प्रकार २ ची निवासस्थाने इमारत - २ इमारत (स्टील्ट + १० मजले) ११८ निवासस्थाने - १२२१२.९९ चौ.मी पोलीस उपायुक्त कार्यालय - १ इमारत (वाहनतळ + तळ + २ मजले) - ३८७०. २७ चौ.मी निजामपूरा पोलीस ठाणे - १ इमारत (तळ + २ मजले) - १७४३.०३ चौ.मी
३	वास्तुविशारद / प्रकल्प व्यवस्थापन सल्लागार	मे. विवेक भोळे अँड असोसिएटस्, मुंबई.
५	कंत्राटदार	मे. जेनरीक इंजिनिअरींग कन्स्ट्रक्शन अँड प्रोजेक्टस् लि. मुंबई.
६	कार्यारंभ आदेश दिनांक	११/०९/२०१९
७	प्रकल्प हस्तांतरीत दिनांक	०८/०९/२०२२
८	सद्यस्थिती	बांधकाम पुर्ण होऊन उपभोक्ता विभागास हस्तांतरीत केले.

ONGOING PROJECTS

प्रगतीपथावरील प्रकल्प

ONGOING PROJECTS 2022-23

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
MUMBAI REGION					
1	Type II – 448 qtrs. at Marol, Mumbai.	20512.45	1835.40	11/09/2019	10/03/2022 Extension granted 30/07/2024
2	Type – II - 580 qtrs. Type – III – 24 qtrs. and Type IV -16 qtrs, and sewerage disposal scheme for SRPF Gr. VIII, Goregoan (E), Mumbai.	38848.00	19979.42	11/09/2019	10/03/2022 Extension granted 15/05/2023
3	Type II 940 staff quarters for C.P. Mumbai on plot bearing CTS No. 914, 915, 938 near ambajidhan, M. G. Road, Mulund (W), Mumbai.	48637.69	5488.68	11/09/2019	10/09/2022 Extension granted 02/04/2024
4	Cyber Police Station and Type-IV 12 staff quarters at Bandra (W), Mumbai.	3468.61	Lumpsum funds available	20/02/2019	19/02/2021 Extension granted 31/03/2023
5	Annex Building for MSPH & WC Ltd., at Worli, Mumbai.	2436.84	800.00	26/07/2019	25/01/2021 Extension granted 28/02/2022
6	Administrative Building for Anti Terrorist Squad & other Buildings for C.P. Mumbai at Bawala Compound Byculla Mumbai.	13656.00	1597.31	10/08/2020	09/08/2022 Extension granted 11/03/2023

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
7	Administrative and Forensic Science Laboratory building on plot bearing C.T.S. No. 4362 at Kolkalyan, Santacruz (E), Mumbai.	3418.00	1562.71	06/01/2022	05/01/2024
8	a) Vakola Police Station building for C.P. Mumbai on plot bearing CTS No. 3182A/1 at Hansbhugra Road, Kalina, Kolkalyan Santacruz (E), in H/E. b) Malad Police Station on plot bearing C.T.S. No. 554B, survey no.380, at Malad, Mumbai.	Malad-966.93 Vakola-1483.50	Mumbai Suburban District Planning Committee 13280.02	05/01/2022	04/01/2024
9	Repairing Work (Terrace Waterproofing and Temporary Shed) of Indrayani Hostel Building, Police Training Centre, Marol, Mumbai.	88.00	Lumpsum funds available	19/09/2022	18/12/2022 Extension granted 10/04/2023
10	Coastal Police Station Building at Erangal, Coastal Police Chowki at Juhu Koliwada and Coastal Police Chowki at Madh for C.P. Mumbai.	1166.00	Mumbai Suburban District Planning Committee Funds available	12/12/2022	11/12/2023

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
11	<p>A) Human Resource Center building for Commissioner of Police, Mumbai on plot bearing CTS. No. 1490 in Fort division at D.N. Road, near Crawford Market, Mumbai.</p> <p>And</p> <p>B) Citizen Facilitation Center for Commissioner of Police, Mumbai on plot bearing CTS. No. 1490 in Fort division at D.N. Road, near Crawford Market, Mumbai.</p>	1933.00	500.00	27/12/2022	26/12/2024
12	Meghwadi Police station Building on plot bearing C.T.S. No. (5) 3 of Ismalia village, Meghwadi, Mumbai for C.P. Mumbai.	1380.00	Mumbai Suburban District Planning Committee Funds available	19/01/2023	18/07/2024
13	Goregaon Police Station Building for Commissioner of Police Mumbai on plot bearing C.T.S No. 368, at Pahadi Goregaon (West), Mumbai.	1188.00	Mumbai Suburban District Planning Committee Funds available	06/12/2022	05/06/2024

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
NAGPUR, AMRAVATI REGION					
14	Police Station cum SDPO office, 63 Police Quarters at Katol for S. P. Nagpur (Rural) including all infrastructural amenities.	5975.27	---	13/08/2021	12/02/2023
15	Police Station Building, 61 Police Quarters at Narkhed including all infrastructural amenities.	5975.27	1165.62	13/08/2021	12/02/2023
16	200 Residential Quarters at Head Quarter Wardha and City Police Station Building at Wardha for S. P. Wardha.	6664.32	3708.25	29/06/2019	28/06/2021 1 st extension granted up to 11/09/2021 2 nd extension granted up to 10/03/2022 3 rd extension granted up to 08/07/2022
17	Residential Barracks for Police Personnel at Police Help Centre, Tadgaon, Dist. Gadchiroli.	479.20	Rs.300.00	09/11/2020	08/11/2021 1 st extension granted up to 31/03/2022
18	Residential Barracks for Police Personnel at Police Station Bhamragad, Dist. Gadchiroli.	479.20	Rs.290.36	09/11/2020	08/11/2021 1 st extension granted up to 31/03/2022
19	Police Station Building at Paratwada, Khallar & Kholapur for S.P. Amravati.	1652.64	---	04/11/2022	03/11/2023

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
20	Police Station Building at Sakharkherda & Janephal for S.P. Buldhana.	991.58	---	04/11/2022	03/11/2023
21	Police Station Building at Tumsar and Adyal for S. P. Bhandara & Police Station Building at Nagbhid and Talodhi for S. P. Chandrapur including all infrastructural amenities.	2162.20	---	09/11/2022	08/11/2023
22	140 Quarters at Manohar Chowk, Gondia.	4900.30	2692.74	26/09/2018	25/09/2020 1 st Extension granted up to 25/12/2020 2 nd extension granted up to 24/06/2021 3 rd extension granted up to 31/12/2021
23	55 Police Quarters and Police Station cum SDPO office for S. P. Amravati at Daryapur, Dist. Amravati.	2392.82	1560.22	29/06/2019	28/06/2021 1 st extension granted up to 29/09/2021 2 nd extension granted up to 28/03/2022
24	208 Police Quarters for Head Quarter at Kondeshwar for S. P. Amravati, Dist. Amravati.	6322.15	3226.69	29/06/2019	28/06/2021 1 st extension granted up to 27/12/2021

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
					2 nd extension granted up to 27/02/2022 3 rd extension granted up to 30/04/2022
25	115 Police Quarters and Police Station cum SDPO Office for S. P. Bhandara at Kardha, Dist. Bhandara.	5284.51	1712.77	06/07/2019	05/07/2021 1 st extension granted up to 03/09/2021 2 nd extension granted up to 02/03/2022 3 rd extension granted up to 01/05/2022 4 th extension granted up to 05/08/2022
26	City Police Station Building at Gondia, Police Station Building at Ramnagar and Police Station Building and Barracks at Ravanwadi for S. P. Gondia, Dist. Gondia.	5284.51	1405.39	06/07/2019	05/07/2021 1 st extension granted up to 03/10/2021 2 nd extension granted up to 02/04/2022
27	115 Police Quarters at Head Quarter, City Police Station cum SDPO Office and S. P. office Building for S. P. Buldhana at Buldhana, Dist. Buldhana.	5980.21	3064.56	11/07/2019	10/07/2021 1 st extension granted up to 02/09/2021 2 nd extension granted up to 02/03/2022

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
					3 rd extension granted up to 31/05/2022
28	Residential Barracks for Police Personnel at HQ., Gadchiroli.	508.73	238.14	21/09/2020	20/09/2021 1 st extension granted up to 31/03/2022
29	Police Station Building at Deolapar and Kanhan for S.P. Nagpur & Police Station Building at Rajura for S. P. Chandrapur including all infrastructural amenities.	1487.37	---	04/11/2022	03/11/2023
30	Police Station Building at Buldhana (R), Borakhedi & Dhamangaon for S.P. Buldhana.	1872.99	---	04/11/2022	03/11/2023
31	Police Station Building at Bhandara, Sakoli and Lakhandur for S. P. Bhandara including all infrastructural amenities.	1872.99	---	17/11/2022	16/11/2023
32	Type II -40 Qtrs. & Type III – 08 Qtrs., Building at Paratwada for S.P. Amravati.	2299.46	---	29/03/2023	28/09/2024
THANE NASHIK KONKAN REGION					
33	38 quarters at Jamkhed, Dist.Ahilya Nagar & 38 Quarters at Karjat, Dist.Ahilya Nagar	Jamkhed Rs. 1142.54 Karjat 1193.01	1076.41	24/09/2022	16/06/2023

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
	for S.P. Ahilya Nagar.				
34	Police Station building (G+1) at Satpur, Nashik and Police Station building (Stilt+2) at Saykheda, Tal. Niphad including all infrastructural amenities for Commissioner of Police, Nashik and Superintendent of Police (Rural), Nashik.	Satpur 442.84 Saykheda 442.84	10.35	04/02/2021	31/05/2023
35	SRPF Group – 19 at Kusadgaon, Tal. Jamkhed, Dist. Ahilya Nagar Ahilya Nagar including all infrastructure amenities (Phase – I).	5100.00	---	22/06/2022	21/12/2023
36	Sanpada Police Station at Sanpada, Navi Mumbai for C.P. Navi Mumbai including infrastructural amenities.	1017.69	23.55	06/01/2023	05/04/2023
37	Police Station Buildings at (a) Hill Line, Ulhasnagar, (b) Bajarpeth, Kalyan, (c) Ambarnath, Dist Thane for CP Thane including infrastructural amenities	Ambarnath 881.40 Bajarpeth & Hill Line 1156.84	---	30/01/2023	29/04/2023

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
38	Police Station Building, at a) Surgana, b) Barhe, c) Lasalgaon, d) Yeola, Dist. Nashik for S. P. Nashik & e) Upnagar Police Station building Dist. Nashik for C. P. Nashik including furniture & infrastructural amenities.	3073.00	---	15/02/2023	14/08/2024
CHH. SAMBHAJINAGAR, NANDED REGION					
39	Administrative Bldg., and 557 Resi. qtrs. for SRPF Gr. III at Jalna.	19139.24	16852.62	30/06/2017	29/12/2019 1 st extension granted up to 30/04/2020 2 nd extension granted up to 31/10/2020 3 rd extension granted up to 28/02/2021
40	RPI Bldg. and 241 Police Qtrs. for S. P. Beed at Beed.	7996.79	---	29/06/2019	28/06/2021 1 st extension granted up to 27/08/2021 2 nd extension granted up to 27/02/2022 3 rd extension granted up to 27/04/2022
41	Administrative Building and 244 Police Quarters	7951.03	4.45	29/06/2019	28/06/2021

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
	for S. P. Dharashiv.				1 st extension granted up to 26/09/2021 2 nd extension granted up to 25/03/2022 3 rd extension granted up to 24/05/2022
42	52 Residential Quarters for S. P. Dharashiv at Naldurg, Dist. Dharashiv including all infrastructure amenities.	2415.59	----	29/06/2019	28/06/2021 1 st extension granted up to 27/08/2021 2 nd extension granted up to 26/02/2022
43	Forensic Science Laboratory and 27 Staff Quarters at Nanded, Dist. Nanded.	3893.33	2385.00	29/06/2019	28/06/2021 5 th extension granted up to 28/01/2023
44	Administrative Building of Police Station at Bhokar, Dist. Nanded for S. P. Nanded including all infrastructural amenities.	500.18	225.11	29/01/2021	28/01/2022 2 nd extension granted up to 18/07/2022
45	105 Police Staff Quarters and City Police Station cum SDPO office for S. P. Latur at Udgir, Dist. Latur including all infrastructural amenities.	4277.17	----	11/10/2022	10/04/2024
46	City Police Station at Beed for S. P. Beed including all	1377.20	----	12/12/2022	11/12/2023

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
	infrastructural amenities.				
47	Police Station Building at Selu and Charthana for S. P. Parbhani including all infrastructural amenities.	1046.67	---	12/12/2022	11/12/2023
48	Police Station Building at Chudava, Nanalpeth and Tadkalas for S. P. Parbhani including all infrastructural amenities.	1872.99	---	20/12/2022	19/12/2023
49	Police Station Building at Shirsala for S. P. Beed and Police Station Building at Ahmedpur for S. P. Latur including all infrastructural amenities.	991.58	----	20/12/2022	19/12/2023
50	Police Station Building at Sillod & Soygaon for S. P. Chh. Sambhajinagar (Rural) including all infrastructural amenities.	991.58	---	15/02/2023	14/02/2024
51	Police Station Building at Mudkhed, Umri and Kinwat for S. P. Nanded including all infrastructural amenities.	1872.99	---	15/02/2023	14/02/2024

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
KOLHAPUR, PUNE REGION					
52	698 quarters at Malharpeth (Satara City) for S.P. Satara Dist. Sarata.	20048.13	8749.53	28/01/2019	27/01/2022 (36 month) 1 st Extension granted up to 30/07/2022 2 nd Extension granted up to 12/11/2022 3 rd Extension granted up to 31/03/2024
53	Type II, 168 (192) Police Qtrs. at Juna Budhwar Peth, Kolhapur for S. P. Kolhapur.	5387.87	1118.63	24/07/2019	23/01/2021 (18 month) 1 st Extension granted up to 23/05/2021 2 nd Extension granted up to 23/11/2021 3 rd Extension granted up to 31/03/2022 4 th Extension granted up to 05/03/2024
54	Regional Forensic Science Laboratory at Gat no.28 A/2, Tal – Karveer, Dist. Kolhapur.	3893.50	---	14/08/2020	13/11/2021 (15 months) 1 st Extension granted up to 06/05/2022 2 nd Extension granted up to 05/07/2022 3 rd Extension granted up to 11/10/2022
55	Type II - 196 quarters at Baramati City	7544.41	2598.22	05/02/2021	04/02/2023 (24 moths)

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
	and Walchandnagar Police Station building & Type III - 4 quarters at Anthurne Tal - Indapur Dist. Pune for S.P. Pune (Rural)				1 st Extension granted up to 31/05/2023
56	Administrative building for Spl. IGP Pune, Commandant office for SRPF Gr. I & II Pune and 3 officer quarters including infrastructural amenities at SRPF Campus, Wanwadi, Dist. Pune.	1737.85	360.57	10/03/2021	09/09/2022 (18 months) 1 st Extension granted up to 03/03/2023 2 nd Extension granted up to 24/08/2023
57	Type II-56 quarters, Police station building and Type III-4 quarters at Malharpeth, Tal-Patan for S.P. Satara	2129.78	167.53	16/03/2021	15/09/2022 (18/ Months) 1 st Extension granted up to 25/12/2022 2 nd Extension granted up to 24/01/2023
58	S.P. office building at Vishrambag Sangli for S.P. Sangli.	20.51	281.67	05/10/2021	04/04/2023 (18 Months) 1 st Extension granted up to 22/05/2023
59	210 Quarters at Ichalkaranji, Dist. Kolhapur for S.P. Kolhapur.	6135.65	127.02	04/01/2022	03/01/2024 (24 months)
60	Type – II 204 quarters at S.P. H.Q. Kolhapur city for S. P. Kolhapur.	8186.41	4.41	22/06/2022	21/12/2023 (18 months)

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
61	Type II, 96 quarters at Laxmipuri Police Line for S.P. Kolhapur.	3985.06	3.22	27/06/2022	26/12/2023 (18 months)
62	Vimannagar Police Station building at Gat no.45 B, Vadgaonsheri for C.P. Pune.	835.66	---	18/01/2023	17/01/2024 (12 months)
63	Sahakarnagar Police Station, Traffic office and A.C.P. office at Dhankawadi for C.P. Pune.	1474.49	---	09/01/2023	08/01/2024 (12 months)
64	Kadegaon Police Station building at Kadegaon, Dist. Sangli, Kundal Police Station building at Kundal, Dist. Sangli for S.P. Sangli and Construction of Shahapur Police Station building at Ichalkaranji, Dist. Kolhapur, Kurundwad Police Station building at Kurundwad Dist. Kolhapur for S.P. Kolhapur.	2109.33	---	11/01/2023	10/07/2024 (18 months)
65	Phaltan Police Station City building, Phaltan Police Station Rural building at Phaltan Dist. Satara and Wathar Police Station building at Wathar, Dist.	1487.38	---	09/01/2023	08/07/2024 (18 months)

Sr. No.	Name of the Project	Administrative Approval (Rs. In Lakhs)	Funds made available (Rs. In Lakhs)	Date of Commencement	Stipulated Date of Completion
	Satara for S.P. Satara.				
66	Gargoti Police Station building at gat no.1281, CTS no.64, Gargoti, Tal – Bhudargad, Dist. Kolhapur for S.P. Kolhapur.	565.94	---	09/01/2023	08/01/2024 (12 months)
67	Police station building at Atpadi, Dist. Sangli for S.P. Sangli.	548.85	---	29/03/2023	28/03/2024 (12 months)

MUMBAI REGION

Type II – 448 qtrs. at Marol, Mumbai		
1	Location	Marol, Andheri (East), Mumbai.
2	Scope of work	Scope of work:- Type – II - Still + 7 floors – 16 Nos. Buildings Built up Area= 51131.36 sq.mt. Total No. of flats = 448 Nos.
3	Architect	M/s. Skyline Architects Mumbai. (Previous M/s. CNA Architects, Mumbai.)
4	Project Management Consultant	M/s. Skyline Architects Mumbai. (Previous M/s. CNA Architects, Mumbai.)
5	Contractor	M/s. Generic Engineering Construction and Projects Ltd. ,Mumbai.
6	Date of work order	11/09/2019
7	Expected date of completion	10/03/2022 30/07/2024 (Extension Granted)
8	Status	Work is in Progress.

मुंबई मरोळ येथे पोलीस आयुक्त, मुंबई यांचे करीता टाईप २ प्रकारची ४४८ निवासस्थाने		
१	प्रकल्पाचे ठिकाण	मरोळ, अंधेरी (पूर्व) मुंबई
२	कामाची व्याप्ती	प्रकार २ च्या तळ + ७ मजल्याच्या १६ बिल्डींग. बांधकाम क्षेत्रफळ - ५११३१.३६ चौ.मी. एकूण निवासस्थाने -४४८
३	वास्तुविशारद	मे. स्कायलाईन आर्किटेक्टस्, मुंबई. (पूर्वीचे मे. सी.एन.ए. आर्किटेक्टस्, मुंबई.)
४	प्रकल्प व्यवस्थापन सल्लागार	मे. स्कायलाईन आर्किटेक्टस्, मुंबई. (पूर्वीचे मे. सी.एन.ए. आर्किटेक्टस्, मुंबई.)
५	कंत्राटदार	मे. जेनरिक इंजिनीअरींग कंस्ट्रक्शन्स् अँड प्रा., मुंबई.
६	काम सुरु करण्याचा दिनांक	११/०९/२०१९
७	काम पूर्ण करण्याचा दिनांक	१०/०३/२०२२ ३०/०७/२०२४ (मुदतवाढ)
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Type – II - 580 qtrs. Type – III – 24 qts. and Type IV -16 qts, and sewerage disposal scheme for SRPF Gr. VIII, Goregoan (E), Mumbai.		
1	Location	CTS No.258 at arey village situated in P/South ward, Mumbai.
2	Scope of work	Type II – Stilt + 20 floors – 5 Bldgs. Type III – stilt + 12 floors – 1 Bldgs. Type IV – stilt + 08 floors – 1 Bldgs. And sewerage disposal scheme
3	Architect	M/s. Vivek Bhole Architects Pvt. Ltd., Mumbai.
4	Project Management Consultant	M/s. Vivek Bhole Architects Pvt. Ltd., Mumbai.
5	Contractor	M/s. Nayti Engineers and Consultant Pvt. Ltd., Pune.
6	Date of work order	11/09/2019
7	Expected date of completion	10/03/2022 15/05/2023 (Extension Granted)
8	Status	Work is in progress.

राज्य राखीव पोलीस बल गट क्र.८, गोरेगाव (पुर्व), मुंबई यांचेकरीता प्रकार-२ ची ५८० निवासस्थाने, प्रकार-३ ची २४ निवासस्थाने, प्रकार-४ ची १६ निवासस्थाने तसेच मलनिःसारण प्रकल्पाचे बांधकाम		
१	प्रकल्पाचे ठिकाण	प्लॉट क्र.२५८, आरे गाव, पी / दक्षिण वॉर्ड, मुंबई.
२	कामाची व्याप्ती	प्रकार २ च्या तळ + २० मजल्याच्या ५ बिल्डींग. प्रकार ३ च्या तळ + १२ मजल्याची १ बिल्डींग. प्रकार ४ च्या तळ + ०८ मजल्याची १ बिल्डींग. आणि सांडपाणी व्यवस्थापनाचे बांधकाम करणेबाबत.
३	वास्तूविशारद	मे. विवेक भोळे आर्किटेक्टस् प्रा. लि., मुंबई.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. विवेक भोळे आर्किटेक्टस् प्रा. लि., मुंबई.
५	कंत्राटदार	मे. न्याती इंजिनिअर्स आणि कन्सलटंट प्रा. लि., पुणे
६	काम सुरु करण्याचा दिनांक	११/०९/२०१९
७	काम पुर्ण करण्याचा दिनांक	१०/०३/२०२२ १५/०५/२०२३ (मुदतवाढ)
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Type II 940 staff quarters for C.P. Mumbai on plot bearing CTS No. 914, 915, 938 near ambajidhan, M. G. Road, Mulund (West), Mumbai.		
1	Location	CTS No.914,915,938 near ambaji dham, Mulund (W), Mumbai.
2	Scope of work	Type II (Stilt + 35 floors – 7 Bldgs) Gymnasium, Hall Computer library and reading room (Gr.+1)
3	Architect	M/s. Advantage Architecture, Pune (Previous:M/s Naren Kuwadekar and Associates, Mumbai)

4	Project Management Consultant	M/s. Advantage Architecture, Pune (Previous:M/s Naren Kuwadekar and Associates, Mumbai)
5	Contractor	M/s. Vascon Engineers Ltd., Pune.
6	Date of work order	11/09/2019
7	Expected date of completion	10/09/2022 02/04/2024 (Extension Granted)
8	Status	Work is in progress.

अंबाजी धाम, मुलुंड (प.), मुंबई येथील भूखंड क्र. ९१४, ९१५ व ९३८ वर पोलीस कर्मचा-यांसाठी प्रकार-२ च्या सेवा सदनिकांचे बांधकाम

१	प्रकल्पाचे ठिकाण	प्लॉट क्र. ९१४, ९१५ व ९३८ अंबाजी धाम, मुलुंड (प.), मुंबई.
२	कामाची व्याप्ती	प्रकार-२ च्या तळ + ३५ मजल्याच्या ७ बिल्डींग.
३	वास्तूविशारद	मे. एडवांटेज आर्किटेक्चर, पुणे (पूर्वीचे. मे. नरेन कुवाडेकर अँड असोसिएटस्, मुंबई.)
४	प्रकल्प व्यवस्थापन सल्लागार	मे. एडवांटेज आर्किटेक्चर, पुणे (पूर्वीचे. मे. नरेन कुवाडेकर अँड असोसिएटस्, मुंबई.)
५	कंत्राटदार	मे. व्हॅसकॉन इंजिनियर्स लि., पुणे.
६	काम सुरु करण्याचा दिनांक	११/०९/२०१९
७	काम पूर्ण करण्याचा दिनांक	१०/०९/२०२२ ०२/०४/२०२४ (मुदतवाढ)
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Cyber Crime office and 12 Type-IV staff Quarters for C.P Mumbai at C.T.S no.1275 Opposite Luckey Hotel S.V. Road Bandra (West), Mumbai- 400050

1	Location	Bandra (West), Mumbai.
2	Scope of work	RCC framed structure G+11 floors, Total Building area – 6773 sq.m.
3	Architect	M/s. Conspro Management Services, Mumbai.
4	Project Management Consultant	M/s. Conspro Management Services, Mumbai.
5	Contractor	M/s Bafna Realtors Pvt. Ltd, Nashik
6	Date of work order	20/02/2019
7	Expected date of completion	19/02/2021 31/03/2023 (Extension Granted)
8	Status	Work is in progress.

पोलीस आयुक्त बृहन्मुंबई यांचेकरीता CTS No. १२७५ बांद्रा (पश्चिम) येथे सायबर पोलीस स्टेशन व प्रकार ४ ची १२ निवासस्थानांचे बांधकाम		
१	प्रकल्पाचे ठिकाण	भूखंड क्रमांक १७४० बांद्रा (पश्चिम), मुंबई.
२	कामाची व्याप्ती	तळ मजला + ११ मजले (सायबर पोलीस ठाणे व प्रकार ४ ची १२ बांधकाम क्षेत्रफळ ६७७३ चौमी निवासस्थाने)
३	वास्तुविशारद	मे. कॉन्सप्रो मॅनेजमेंट सर्व्हिसेस, मुंबई.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. कॉन्सप्रो मॅनेजमेंट सर्व्हिसेस, मुंबई.
५	कंत्राटदार	मे. बाफना रिअल्टर्स प्रा.लि., नाशिक.
६	काम सुरु करण्याचा दिनांक	२०/०२/२०१९
७	काम पूर्ण करण्याचा दिनांक	१९/०२/२०२१ ३१/०३/२०२३ (मुदतवाढ)
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Annexe Building for Maharashtra State Police Housing & Welfare Corporation Ltd., Worli, Mumbai.		
1	Location	Plot no.88/89, Sir Pochkhanwala Road, Worli, Mumbai.
2	Scope of work	Gr. Floor + Six floor, RCC Construction, Furniture, Air condition etc.
3	Architect	M/s. A.B. M. Architects, Mumbai.
4	Project Management Consultant	M/s. A.B. M. Architects, Mumbai.
5	Contractor	M/s. R&B Infra Project Pvt. Ltd., Mumbai.
6	Date of work order	26/07/2019
7	Expected date of completion	25/01/2021 28/02/2022 (Extension Granted)
8	Status	Work is in progress.

महाराष्ट्र राज्य पोलीस गृहनिर्माण व कल्याण महामंडळ, वरळी यांचेकरीता प्रशासकीय इमारतीचे बांधकाम		
१	प्रकल्पाचे ठिकाण	भूखंड क्र.८८/८९, सर पोचखानवाला रोड, वरळी, मुंबई.
२	कामाची व्याप्ती	तळ + ६ मजले, आर.सी.सी. बांधकाम, वीट बांधकाम, इलेक्ट्रीकल, फर्नीचर, वातानुकूलित यंत्रणा इत्यादी.
३	वास्तुविशारद	मे. ए.बी.एम. आर्किटेक्टस्, मुंबई.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. ए.बी.एम. आर्किटेक्टस्, मुंबई.
५	कंत्राटदार	मे. आर. अँड बी. इन्फ्रा प्रोजेक्ट प्रा. लि., मुंबई.
६	काम सुरु करण्याचा दिनांक	२६/०७/२०१९
७	काम पूर्ण करण्याचा दिनांक	२५/०१/२०२१ २८/०२/२०२२ (मुदतवाढ)

८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.
---	------------	--------------------------

Administrative Building for Anti Terrorist Squad & other offices for D.G. Maharashtra State and C.P. Mumbai at Bawla compound, Byculla Mumbai.

1	Location	Bawla compound, Byculla, Mumbai.
2	Scope of work	Built up area – 26471.41 sq.mt. Stilt + 2 Podium + 13 floors – 1 Bldg.
3	Architect	M/s. Deodhar Associates, Mumbai.
4	Project Management Consultant	M/s. Deodhar Associates, Mumbai.
5	Contractor	M/s. Nyati Engineers & Consultant Pvt. Ltd., .Pune
6	Date of work order	10/08/2020
7	Expected date of completion	09/08/2022 11/03/2023 (Extension Granted)
8	Status	Work is in Progress

पोलीस आयुक्त, मुंबई यांचेकरिता तसेच पोलीस महासंचालक महाराष्ट्र राज्य व मुंबई, दहशतवादी विरोधी पथकासाठी बावला कंपाऊंड, भायखळा मुंबई येथे प्रशासकीय इमारत तसेच इतर पोलीस विभागासाठी कार्यालय इमारत

१	प्रकल्पाचे ठिकाण	बावला कंपाऊंड, भायखळा, मुंबई
२	कामाची व्याप्ती	बांधकाम क्षेत्रफळ - २६४७१.४१ चौ.मी. तळ + २ मजले, वाहनतळ + १३ मजले- १ इमारत
३	वास्तूविशारद	मे. देवधर असोसिएट्स, मुंबई
४	प्रकल्प व्यवस्थापन सल्लागार	मे. देवधर असोसिएट्स, मुंबई
५	कंत्राटदार	मे. न्याती इंजिनिअर्स आणि कन्सलटंट प्रा. लि., पुणे
६	काम सुरु करण्याचा दिनांक	१०/०८/२०२०
७	काम पूर्ण करण्याचा दिनांक	०९/०८/२०२२ ११/०३/२०२३ (मुदतवाढ)
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Administrative and Forensic Science Laboratory building on plot bearing C.T.S. No. 4362 at Kolkalyan, Santacruz (E), Mumbai.

1	Location	C.T.S NO. 4362 Kolkalyan, Santacruz (E), Mumbai.
2	Scope of work	Gr. Floor + 6 Floor (BUA 8750 Sq. mtr)
3	Architect	M/S. Planoscapes Architects & planners, Mumbai.
4	Project Management Consultant	M/S. Planoscapes Architects & planners, Mumbai.
5	Contractor	M/s. Siddharth Properties, Pune
6	Date of work order	06/01/2022
7	Expected date of completion	05/01/2024

8	Status	Work is in progress.
---	--------	----------------------

मुंबई न्याय सहाय्यक वैज्ञानिक प्रयोगशाळा यांच्या करीता कोलेकल्याण सांताक्रुझ येथे (पूर्व) प्रशासकीय इमारत		
१	प्रकल्पाचे ठिकाण	भूखंड क्रमांक ४३६२ कोलेकल्याण सांताक्रुझ मुंबई (पूर्व)
२	कामाची व्याप्ती	तळ मजला + ६ मजले (बांधकाम क्षेत्रफळ ८७५० चौ.मी)
३	वास्तुविशारद	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स, मुंबई
४	प्रकल्प व्यवस्थापन सल्लागार	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स, मुंबई
५	कंत्राटदार	मे.सिध्दार्थ प्रॉपर्टीज, पुणे
६	काम सुरु करण्याचा दिनांक	०६/०९/२०२२
७	काम पूर्ण करण्याचा दिनांक	०५/०९/२०२४
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे

A) Vakola Police Station building and type V- 10 Qtrs for C.P. Mumbai on plot bearing CTS No. 3182A/1 at Hansbhugra Road, Kalina, Kolkalyan Santacruz (E), in H/E. B) Malad Police Station for C.P. Mumbai on plot bearing C.T.S. No. 554B, survey no.380, at Malad, Mumbai.		
1	Location	Vakola- CTS No. 3182A/1 Malad- C.T.S. No. 554B
2	Scope of work	Vakola- G+ 6 floor (BUA-5255 sq.mtr.) Malad- G+3 floor (BUA-1848 sq.mtr.)
3	Architect	M/S. Planoscapes Architects & planners, Mumbai.
4	Project Management Consultant	M/S. Planoscapes Architects & planners, Mumbai.
5	Contractor	M/s Shah Construction, Karad
6	Date of work order	05/01/2022
7	Expected date of completion	04/01/2024
8	Status	Work is in progress.

अ) पोलीस आयुक्त, बृहन्मुंबई यांचेकरीता भूखंड क्र ३९८२ अ/१ सांताक्रुझ येथे वाकोला पोलीस स्टेशन आणि प्रकार ५ च्या १० सदनिका ब) पोलीस आयुक्त, बृहन्मुंबई यांचे करीता भूखंड क्र ५५४ब, मालाड येथे मालाड पोलीस स्टेशन		
१	प्रकल्पाचे ठिकाण	भूखंड क्र ३९८२ अ/१ सांताक्रुझ भूखंड क्र ५५४ब, मालाड
२	कामाची व्याप्ती	वाकोला-तळमजला + ६ मजले(बांधकाम क्षेत्रफळ ५२५५ चौ.मी) मालाड -तळमजला + ३ मजले(बांधकाम क्षेत्रफळ १८४८ चौ.मी)

३	वास्तूविशारद	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स , मुंबई
४	प्रकल्प व्यवस्थापन सल्लागार	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स, मुंबई
५	कंत्राटदार	मे. शहा कन्स्ट्रक्शन, कराड
६	काम सुरु करण्याचा दिनांक	०५/०९/२०२२
७	काम पूर्ण करण्याचा दिनांक	०४/०९/२०२४
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Repairing Work (Terrace Waterproofing and Temporary Shed) of Indrayani Hostel Building, Police Training Centre, Marol, Mumbai.		
1	Location	Marol, Andheri (East), Mumbai.
2	Scope of work	Repairing and Maintenance work
3	Architect	-
4	Project Management Consultant	-
5	Contractor	M/s. Shanti Construction Mumbai
6	Date of work order	19/09/2022
7	Expected date of completion	18/12/2022 10/04/2023 (Extension granted)
8	Status	Work is in progress.

पोलीस महासंचालक, महाराष्ट्र राज्य अंतर्गत प्राचार्य पोलीस प्रशिक्षण केंद्र मरोळ, मुंबई येथील इंद्रायणी वसतीगृहाचे (टेरेस वॉटर प्रुफिंग व तात्पुरते शेड) काम		
१	प्रकल्पाचे ठिकाण	मरोळ, अंधेरी (पूर्व) मुंबई
२	कामाची व्याप्ती	देखभाल व दुरुस्तीची कामे
३	वास्तूविशारद	-
४	प्रकल्प व्यवस्थापन सल्लागार	-
५	कंत्राटदार	मे. शांती कन्स्ट्रक्शन, मुंबई
६	काम सुरु करण्याचा दिनांक	१९/०९/२०२२
७	काम पूर्ण करण्याचा दिनांक	१८/१२/२०२२ १०/०४/२०२३ (मुदतवाढ)
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Coastal Police Station Building at Erangal, Coastal Police Chowkey at Juhu Koliwada and Coastal Police Chowky at Madh for C.P. Mumbai.		
1	Location	Juhu, Madh, Erangal Mumbai
2	Scope of work	Police station-1 Police Chowkey-2 BUA-903.90 Sq. mt
3	Architect	M/s. G.M. Arch Pvt Ltd., Mumbai
4	Project Management Consultant	M/s. G.M. Arch Pvt Ltd., Mumbai

5	Contractor	M/s.Shree Ganesh Construction, Mumbai
6	Date of work order	12/12/2022
7	Expected date of completion	11/12/2023
8	Status	Work is in progress.

मुंबई पोलीस आयुक्त मुंबई यांचेकरीता एरंगळ - बोरीवली येथे सागरी पोलीस ठाणे इमारत व जूहू कोळीवाडा - सांताक्रुझ व मढ आयर्लंड - मालाड येथे सागरी पोलीस चौकी		
१	प्रकल्पाचे ठिकाण	जूहू ,मढ ,एरंगळ, मुंबई
२	कामाची व्याप्ती	पोलीस स्टेशन -१ पोलीस चौकी -२ बांधकाम क्षेत्रफळ ९०३.९० चौ.मी.
३	वास्तुविशारद	मे. जी.एम.आर्च प्रा. लि., मुंबई
४	प्रकल्प व्यवस्थापन सल्लागार	मे. जी.एम.आर्च प्रा. लि., मुंबई
५	कंत्राटदार	मे.श्री गणेश कन्स्ट्रक्शन, मुंबई
६	काम सुरु करण्याचा दिनांक	१२/१२/२०२२
७	काम पुर्ण करण्याचा दिनांक	११/१२/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे

A) Human Resource Center building for Commissioner of Police, Mumbai on plot bearing CTS. No. 1490 in Fort division at D.N. Road, near Crawford Market, Mumbai. and B) Citizen Facilitation Center for Commissioner of Police, Mumbai on plot bearing CTS. No. 1490 in Fort division at D.N. Road, near Crawford Market, Mumbai.		
1	Location	Crawford Market, Mumbai.
2	Scope of work	Ground + 6 floor BUA-2722.46 sq. mt.
3	Architect	M/s. Planoscapes Architect and Planners, Mumbai
4	Project Management Consultant	M/s. Planoscapes Architect and Planners, Mumbai
5	Contractor	M/s. D.B. Infratech, Mumbai
6	Date of work order	27/12/2022
7	Expected date of completion	26/12/2024
8	Status	Work is in progress.

अ.मुंबई पोलीस आयुक्त मुंबई क्रॉफर्ड मार्केट आवारात विस्तारीत क्र.२ (Annexe २) इमारत ब. मुंबई पोलीस आयुक्त, मुंबई क्रॉफर्ड मार्केट आवारात नागरी सुविधा केंद्राचे (CFC) बांधकाम		
१	प्रकल्पाचे ठिकाण	क्रॉफर्ड मार्केट, मुंबई
२	कामाची व्याप्ती	तळमजला +६ मजले बांधकाम क्षेत्रफळ -२७२२.४६ चौ.मी
३	वास्तूविशारद	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स, मुंबई
४	प्रकल्प व्यवस्थापन सल्लागार	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स, मुंबई
५	कंत्राटदार	मे. डी.बी. इन्फ्राटेक, मुंबई
६	काम सुरु करण्याचा दिनांक	२७/१२/२०२२
७	काम पूर्ण करण्याचा दिनांक	२६/१२/२०२४
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे

Meghwadi Police station Building on plot bearing C.T.S. No. (5) 3 of Ismalia village, Meghwadi, Mumbai for C.P. Mumbai.		
1	Location	Meghwadi, Mumbai
2	Scope of work	Ground + 4 floor BUA-2616.13sq.mt
3	Architect	M/s. Planoscapes Architect and Planners, Mumbai
4	Project Management Consultant	M/s. Planoscapes Architect and Planners, Mumbai
5	Contractor	M/s. J. K. Construction and Company, Beed
6	Date of work order	19/01/2023
7	Expected date of completion	18/07/2024
8	Status	Work is in progress.

मेघवाडी पोलीस ठाणे इमारत, मुंबई		
१	प्रकल्पाचे ठिकाण	मेघवाडी, मुंबई
२	कामाची व्याप्ती	तळमजला +४ मजले बांधकाम क्षेत्रफळ -२६१६.१३ चौ.मी.
३	वास्तूविशारद	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स, मुंबई
४	प्रकल्प व्यवस्थापन सल्लागार	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स, मुंबई
५	कंत्राटदार	मे. जे.के कन्स्ट्रक्शन आणि कंपनी, बीड
६	काम सुरु करण्याचा दिनांक	१९/०१/२०२३
७	काम पूर्ण करण्याचा दिनांक	१८/०७/२०२४
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे

Goregoan Police station on plot bearing C.T.S. No. 368, at Pahadi, Goregoan (W), Mumbai.		
1	Location	Goregoan (W), Mumbai
2	Scope of work	Ground + 3 floor BUA-2391.79 sq.mt
3	Architect	M/s. Planoscapes Architect and Planners, Mumbai
4	Project Management Consultant	M/s. Planoscapes Architect and Planners, Mumbai
5	Contractor	M/s. A.P.I. Infra Pvt. Ltd., Mumbai
6	Date of work order	06/12/2022
7	Expected date of completion	05/06/2024
8	Status	Work is in progress.

गोरेगाव पोलीस ठाणे इमारत, मुंबई		
१	प्रकल्पाचे ठिकाण	गोरेगाव (पश्चिम), मुंबई
२	कामाची व्याप्ती	तळमजला +३ मजले बांधकाम क्षेत्रफळ -२३९१.७९ चौ.मी.
३	वास्तुविशारद	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स, मुंबई
४	प्रकल्प व्यवस्थापन सल्लागार	मे. प्लॅनोस्कोप आर्किटेक्ट्स अँड प्लॅनर्स, मुंबई
५	कंत्राटदार	मे. ए.पी.आय इन्फ्रा प्रा. लि. मुंबई
६	काम सुरु करण्याचा दिनांक	०६/१२/२०२२
७	काम पूर्ण करण्याचा दिनांक	०५/०६/२०२४
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे

NAGPUR, AMRAVATI REGION

Police Station cum SDPO office, 63 Police Quarters at Katol for S.P. Nagpur (Rural) including all infrastructural amenities.		
1	Location	Katol
2	Scope of work	Type II (Stilt + 7) – 56 Qtrs. - (2 Bldg.) Type III (Stilt + 3) – 6 Qtrs. - (1 Bldg.) Type IV (Gr. Floor) – 1 Qtrs. - (1 Bldg.) ----- Total – 63 Qtrs. Police Stn. Cum SDPO Bldg. – G + 2 (1 Bldg.) Total BUA – 8255.62 sq. mt.
3	Architect	M/s. Dhawad & Associates, Nagpur
4	Project Management Consultant	M/s. Dhawad & Associates, Nagpur
5	Contractor	M/s. Super Construction Company, Nagpur
6	Date of work order	13/08/2021
7	Expected date of completion	12/02/2023
8	Status	Work in progress.

पोलीस अधीक्षक , नागपूर यांचेकरिता काटोल येथे पोलीस स्टेशन तथा उपविभागीय पोलीस अधिकारी कार्यालय , ६३ निवासस्थानांचे बांधकाम		
१.	ठिकाण	कटोल , जिल्हा नागपूर
२.	बांधकांची व्याप्ती	प्रकार २ (तळ + ७) -२ इमारती - ५६ निवासस्थाने प्रकार ३ (तळ + ३) -१ इमारती - ६ निवासस्थाने प्रकार ४ (तळमजला) -१ इमारत - १ निवासस्थान ----- ६३ निवासस्थाने पोलीस स्टेशन तथा उपविभागीय पोलीस अधिकारी कार्यालय ((तळमजला +२) -१ इमारत एकूण बांधकाम क्षेत्रफळ - ८२५५.६२ चौ. मी.
३.	वास्तुविशारद	मे. धवड अँड असोसिएट्स , नागपूर
४.	प्रकल्प व्यवस्थापन सल्लागार	मे. धवड अँड असोसिएट्स , नागपूर
५.	कंत्राटदार	मे. सुपर कन्स्ट्रक्शन कंपनी , नागपूर
६.	काम सुरु करण्याचा दिनांक	१३/०८/२०२१
७.	काम पुर्ण करण्याचा दिनांक	१२/०२/२०२३
८.	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building, 61 Police Quarters at Narkhed including all infrastructural amenities		
1	Location	Narkhed
2	Scope of work	Type II (Stilt + 7) – 56 Qtrs. - (2 Bldg.) Type III (Stilt + 2) – 4 Qtrs. - (1 Bldg.) Type IV (Gr. Floor) – 1 Qtrs. - (1 Bldg.) ----- Total – 61 Qtrs. Police Stn. Bldg. – G + 1 (1 Bldg.) Total BUA – 7629.84 sq. mt.
3	Architect	M/s. Dhawad & Associates, Nagpur
4	Project Management Consultant	M/s. Dhawad & Associates, Nagpur
5	Contractor	M/s. Super Construction Company, Nagpur
6	Date of work order	13/08/2021
7	Expected date of completion	12/02/2023
8	Status	Work in progress.

पोलीस अधीक्षक, नागपूर यांचेकरीता नरखेड येथे पोलीस स्टेशन व ६१ निवासस्थानांचे बांधकाम		
१	ठिकाण	नरखेड , जिल्हा नागपूर
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ७) -२ इमारती - ५६ निवासस्थाने प्रकार ३ (तळ + ३) -१ इमारती - ४ निवासस्थाने प्रकार ४ (तळमजला) -१ इमारत - १ निवासस्थान ----- ६१ निवासस्थाने पोलिस स्टेशन इमारत (तळमजला +१) -१ इमारत एकूण बांधकाम क्षेत्रफळ - ७६२९.८४ चौ. मी.
३	वास्तुविशारद	मे. धवड अँड असोसिएट्स , नागपूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. धवड अँड असोसिएट्स , नागपूर
५	कंत्राटदार	मे. सुपर कन्स्ट्रक्शन कंपनी , नागपूर
६	काम सुरु करण्याचा दिनांक	१३/०८/२०२१
७	काम पूर्ण करण्याचा दिनांक	१२/०२/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

200 Residential Quarters at Head Quarter Wardha and City Police Station Building at Wardha for S. P. Wardha.		
1	Location	Wardha
2	Scope of work	Type II (Stilt + 7) – 196 Qtrs. Type III (Stilt + 2) – 4 Qtrs. ----- 200 Qtrs. Police Station (G + 1) Total BUA = 18402.38 sq.mt.
3	Architect	M/s. Sanghi Consulting Engineers India Pvt. Ltd., Nagpur.
4	Project Management Consultant	M/s. Sanghi Consulting Engineers India Pvt. Ltd., Nagpur.
5	Contractor	M/s. Pawar Patkar Construction Pvt. Ltd., Nashik.
6	Date of work order	29/06/2019
7	Expected date of completion	28/06/2021 1 st extension granted upto 11/09/2021 2 nd extension granted upto 10/03/2022 3 rd extension granted up to 08/07/2022
8	Status	Work in progress.

पोलीस अधीक्षक, वर्धा यांचेकरीता मुख्यालय वर्धा येथे २०० पोलीस निवासस्थाने व शहर पोलीस स्टेशन वर्धा इमारतीचे सर्व पायाभूत सुविधांसह बांधकाम		
१	ठिकाण	वर्धा
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ७) - १९६ निवासस्थाने प्रकार ३ (तळ + २) - ४ निवासस्थाने ----- २०० निवासस्थाने एकूण बांधकाम क्षेत्रफळ - १८४०२.३८ चौ.मी.
३	वास्तुविशारद	मे. संघी कन्सल्टींग इंजिनियर्स इंडिया प्रा. लि., नागपूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. संघी कन्सल्टींग इंजिनियर्स इंडिया प्रा. लि., नागपूर.
५	कंत्राटदार	मे. पवार पाटकर कन्स्ट्रक्शन प्रा. लि., नाशिक.
६	काम सुरु करण्याचा दिनांक	२९/०६/२०१९
७	काम पूर्ण करण्याचा दिनांक	२८/०६/२०२१ प्रथम मुदतवाढ ११/०९/२०२१ द्वितीय मुदतवाढ १०/०३/२०२२ तृतीय मुदतवाढ ०८/०७/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Residential Barracks for Police Personnel at Police Help Centre, Tadgaon, Dist. Gadchiroli.		
1	Location	Tadgaon, Dist. Gadchiroli
2	Scope of work	Residential Barracks (G + 2) Total BUA = 1004.32 sq. mt.
3	Architect	M/s. Dhawad & Associates, Nagpur.
4	Project Management Consultant	M/s. Dhawad & Associates, Nagpur.
5	Contractor	M/s. Prashant Construction, Nagpur.
6	Date of work order	09/11/2020
7	Expected date of completion	08/11/2021 1 st extension granted up to 31/03/2022
8	Status	Work in progress.

पोलीस मदत केंद्र ताडगाव, जिल्हा गडचिरोली येथे निवासी बॅरेक्सचे बांधकाम		
१	ठिकाण	ताडगाव, जिल्हा गडचिरोली
२	बांधकामाची व्याप्ती	निवासी बॅरेक (तळ + २) एकूण बांधकाम क्षेत्रफळ - १००४.३२ चौ.मी.
३	वास्तुविशारद	मे. धवड अँड असोसिएट्स, नागपूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. धवड अँड असोसिएट्स, नागपूर.
५	कंत्राटदार	मे. प्रशांत कन्स्ट्रक्शन, नागपूर.
६	काम सुरु करण्याचा दिनांक	०९/११/२०२०
७	काम पूर्ण करण्याचा दिनांक	०८/११/२०२१ प्रथम मुदतवाढ ३१/०३/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Residential Barracks for Police Personnels at Police Station Bhamragad, Dist. Gadchiroli.		
1	Location	Bhamragad, Dist. Gadchiroli
2	Scope of work	Residential Barracks (G + 2) Total BUA = 1004.32 sq. mt.
3	Architect	M/s. Dhawad & Associates, Nagpur.
4	Project Management Consultant	M/s. Dhawad & Associates, Nagpur.
5	Contractor	M/s. Prashant Construction, Nagpur.
6	Date of work order	09/11/2020
7	Expected date of completion	08/11/2021 1 st extension granted up to 31/03/2022
8	Status	Work in progress.

पोलीस स्टेशन भामरागड, जिल्हा गडचिरोली येथे निवासी बॅरेक्सचे बांधकाम		
१	ठिकाण	भामरागड, जिल्हा गडचिरोली
२	बांधकामाची व्याप्ती	निवासी बॅरेक (तळ + २) एकूण बांधकाम क्षेत्रफळ - १००४.३२ चौ.मी.
३	वास्तुविशारद	मे. धवड अँड असोसिएट्स, नागपूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. धवड अँड असोसिएट्स, नागपूर.
५	कंत्राटदार	मे. प्रशांत कन्स्ट्रक्शन, नागपूर.
६	काम सुरु करण्याचा दिनांक	०९/११/२०२०
७	काम पूर्ण करण्याचा दिनांक	०८/११/२०२१ प्रथम मुदतवाढ ३१/०३/२०२२

८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.
---	------------	--------------------------

Police Station Building at Paratwada, Khallar & Kholapur for S.P. Amravati.		
1	Location	Paratwada, Khallar & Kholapur, Amravati
2	Scope of work	Paratwada Police Station Ground + 1 floor – 1275.25 sq. mt. Khallar Police Station Ground + 1 floor – 862.72 sq. mt. Kholapur Police Station Ground + 1 floor – 862.72 sq. mt. Total BUA – 3000.69 sq. mt.
3	Architect	M/s. Architect Rajendra Gattani & Associates, Amravati.
4	Project Management Consultant	M/s. Architect Rajendra Gattani & Associates, Amravati.
5	Contractor	M/s. Avdhoot Construction Co., Amravati.
6	Date of work order	04/11/2022
7	Expected date of completion	03/11/2023
8	Status	Work in progress.

पोलीस अधीक्षक, अमरावती यांचेकरीता परतवाडा, खल्लार व खोलापूर येथे पोलीस स्टेशन इमारतीचे सर्व पायाभूत सुविधांसह बांधकाम		
१	ठिकाण	परतवाडा, खल्लार व खोलापूर, अमरावती
२	बांधकामाची व्याप्ती	परतवाडा पोलीस स्टेशन - (तळमजला + १) बांधकाम क्षेत्रफळ - १२७५.२५ चौ.मी. खल्लार पोलीस स्टेशन - (तळमजला + १) बांधकाम क्षेत्रफळ - ८६२.७२ चौ.मी. खोलापूर पोलीस स्टेशन - (तळमजला + १) बांधकाम क्षेत्रफळ - ८६२.७२ चौ.मी. एकूण बांधकाम क्षेत्रफळ - ३०००.६९ चौ.मी.
३	वास्तुविशारद	मे. आर्कीटेक्ट राजेंद्र गट्टाणी अँड असोसिएट्स, अमरावती.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. आर्कीटेक्ट राजेंद्र गट्टाणी अँड असोसिएट्स, अमरावती.
५	कंत्राटदार	मे. अवधुत कन्स्ट्रक्शन, अमरावती.
६	काम सुरु करण्याचा दिनांक	०४/११/२०२२
७	काम पुर्ण करण्याचा दिनांक	०३/११/२०२३

८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.
---	------------	--------------------------

Police Station Building at Sakharkherda & Janephal for S.P. Buldhana.		
1	Location	Sakharkherda & Janephal, Buldhana
2	Scope of work	Sakharkherda Police Station Ground + 1 floor – 841.23 sq. mt. Janephal Police Station Ground + 1 floor – 841.23 sq. mt. Total BUA – 1682.46 sq. mt.
3	Architect	M/s. Joshi Engineer & Associates, Akola.
4	Project Management Consultant	M/s. Joshi Engineer & Associates, Akola.
5	Contractor	M/s. Shree Palsiddha Construction, Buldhana.
6	Date of work order	04/11/2022
7	Expected date of completion	03/11/2023
8	Status	Work in progress.

पोलीस अधीक्षक, बुलढाणा यांचेकरीता साखरखेडा व जानेफळ येथे पोलीस स्टेशन इमारतीचे सर्व पायाभूत सुविधांसह बांधकाम		
१	ठिकाण	साखरखेडा व जानेफळ, बुलढाणा
२	बांधकामाची व्याप्ती	साखरखेडा पोलीस स्टेशन - (तळमजला + १) बांधकाम क्षेत्रफळ - ८४१.२३ चौ.मी. जानेफळ पोलीस स्टेशन - (तळमजला + १) बांधकाम क्षेत्रफळ - ८४१.२३ चौ.मी. एकूण बांधकाम क्षेत्रफळ - १६८२.४६ चौ.मी.
३	वास्तुविशारद	मे. जोशी इंजिनिअर अँड असोसिएट्स, अकोला.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. जोशी इंजिनिअर अँड असोसिएट्स, अकोला.
५	कंत्राटदार	मे. श्री पलसिद्ध कन्स्ट्रक्शन, बुलढाणा.
६	काम सुरु करण्याचा दिनांक	०४/११/२०२२
७	काम पूर्ण करण्याचा दिनांक	०३/११/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building at Tumsar and Adyal for S. P. Bhandara & Police Station Building at Nagbhid and Talodhi for S. P. Chandrapur including all infrastructural amenities.		
1	Location	Bhandara & Chandrapur
2	Scope of work	Tumsar Police Station Ground + 1 floor – 1204.18 sq. mt. Adyal Police Station Ground + 1 floor – 849.925 sq. mt. Nagbhid Police Station Ground + 1 floor – 849.925 sq. mt. Talodhi Police Station Ground + 1 floor – 849.925 sq. mt.
3	Architect	M/s. Design Core, Nagpur.
4	Project Management Consultant	M/s. Design Core, Nagpur.
5	Contractor	M/s. Super Construction, Nagpur.
6	Date of work order	09/11/2022
7	Expected date of completion	08/11/2023
8	Status	Work in progress.

पोलीस अधीक्षक, भंडारा यांचेकरीता तुमसर व अडयाळ येथे पोलीस स्टेशन इमारतीचे बांधकाम तसेच पोलीस अधीक्षक, चंद्रपूर यांचेकरीता नागभीड व तळोधी येथे पोलीस स्टेशन इमारतीचे बांधकाम.		
१	ठिकाण	भंडारा व चंद्रपूर
२	बांधकामाची व्याप्ती	अ) तुमसर पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - १२०४.१८ चौ.मी. ब) अडयाळ पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८४९.९२५ चौ.मी. क) नागभीड पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८४९.९२५ चौ.मी. ड) तळोधी पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८४९.९२५ चौ.मी.
३	वास्तुविशारद	मे. डिझाईन कोअर , नागपूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. डिझाईन कोअर , नागपूर
५	कंत्राटदार	मे. सुपर कन्स्ट्रक्शन, नागपूर
६	काम सुरु करण्याचा दिनांक	०९/११/२०२२
७	काम पूर्ण करण्याचा दिनांक	०८/११/२०२३

८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.
---	------------	--------------------------

140 Quarters at Manohar Chowk, Gondia.		
1	Location	Manohar Chowk, Gondia
2	Scope of work	Type II (G + 6) – 112 Qtrs. Type II (G + 6) – 28 Qtrs. ----- 140 Qtrs. Total BUA – 10895.578 sq. mt.
3	Architect	M/s. Sanghi Consulting Engineers India Pvt. Ltd., Nagpur.
4	Project Management Consultant	M/s. Sanghi Consulting Engineers India Pvt. Ltd., Nagpur.
5	Contractor	M/s. Sri Kubera Constructions Pvt. Ltd., Sangli.
6	Date of work order	26/09/2018
7	Expected date of completion	25/09/2020 1 st extension granted up to 25/12/2020 2 nd extension granted up to 24/06/2021 3 rd extension granted up to 31/12/2021
8	Status	Work in progress.

पोलीस अधीक्षक, गोंदिया यांचेकरीता मनोहर चौक, गोंदिया येथे १४० निवासस्थानांचे पायाभूत सुविधांसह बांधकाम		
१	ठिकाण	मनोहर चौक, गोंदिया
२	बांधकामाची व्याप्ती	प्रकार २ - (तळमजला + ६ (- ११२ निवासस्थाने प्रकार २ - (तळमजला + ६ (- २८ निवासस्थाने ----- १४० निवासस्थाने एकूण बांधकाम क्षेत्रफळ - १०८९५.५७८ चौ.मी.
३	वास्तुविशारद	मे. संघी कन्सल्टिंग इंजिनियर्स इंडिया प्रा. लि., नागपूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. संघी कन्सल्टिंग इंजिनियर्स इंडिया प्रा. लि., नागपूर.
५	कंत्राटदार	मे. श्री कुबेरा कन्स्ट्रक्शन प्रा. लि., सांगली.
६	काम सुरु करण्याचा दिनांक	२६/०९/२०१८
७	काम पूर्ण करण्याचा दिनांक	२५/०९/२०२० प्रथम मुदतवाढ २५/१२/२०२० द्वितीय मुदतवाढ २४/०६/२०२१

		तृतीय मुदतवाढ ३१/१२/२०२१
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

55 Police Quarters and Police Station cum SDPO office for S. P. Amravati at Daryapur, Dist. Amravati.		
1	Location	Daryapur
2	Scope of work	Type II (Stilt + 3) – 48 Qtrs. Type III (Stilt + 3) – 6 Qtrs. Type IV (Ground) - 1 Qtr. ----- 55 Qtrs. Police Station cum SDPO Office (G+2) Total BUA - 5819.68 sq. mt.
3	Architect	M/s. Vastushilp, Buldhana.
4	Project Management Consultant	M/s. Vastushilp, Buldhana.
5	Contractor	M/s. Dhansmruti Buildcon Pvt. Ltd., Sangam, Dist. Solapur.
6	Date of work order	29/06/2019
7	Expected date of completion	28/06/2021 1 st extension granted upto 29/09/2021 2 nd extension granted upto 28/03/2022
8	Status	Work in progress.

पोलीस अधीक्षक, अमरावती यांचेकरीता दर्यापूर, जिल्हा अमरावती येथे ५५ पोलीस निवासस्थाने व पोलीस ठाणे तथा उपविभागीय पोलीस अधिकारी कार्यालय इमारतीचे सर्व पायाभुत सुविधांसह बांधकाम		
१	ठिकाण	दर्यापूर, जिल्हा अमरावती
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ३) - ४८ निवासस्थाने प्रकार ३ (तळ + ३) - ६ निवासस्थाने प्रकार ४ (तळमजला) - १ निवासस्थान ----- ५५ निवासस्थाने पोलीस ठाणे तथा उपविभागीय पोलीस अधिकारी कार्यालय (तळमजला + २) एकूण बांधकाम क्षेत्रफळ - ५८१९.६८ चौ.मी.
३	वास्तुविशारद	मे. वास्तुशिल्प, बुलढाणा.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. वास्तुशिल्प, बुलढाणा.
५	कंत्राटदार	मे. धनस्मृती बिल्डकॉन प्रा. लि., संगम, जि. सोलापूर.
६	काम सुरु करण्याचा दिनांक	२९/०६/२०१९

७	काम पुर्ण करण्याचा दिनांक	२८/०६/२०२१ प्रथम मुदतवाढ २९/०९/२०२१ द्वितीय मुदतवाढ २८/०३/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

208 Police Quarters for Head Quarter at Kondeshwar for S. P. Amravati, Dist. Amravati.		
1	Location	Kondeshwar
2	Scope of work	Type II (Stilt + 7) – 196 Qtrs. Type III (Stilt + 6) - 12 Qtrs. ----- 208 Qtrs. Total BUA - 17660.46 sq.mt.
3	Architect	M/s. M. B. Malewar Designs Pvt. Ltd., Nagpur.
4	Project Management Consultant	M/s. M. B. Malewar Designs Pvt. Ltd., Nagpur.
5	Contractor	M/s. Dhansmruti Buildcon Pvt. Ltd., Sangam, Dist. Solapur.
6	Date of work order	29/06/2019
7	Expected date of completion	28/06/2021 1 st extension granted upto 27/12/2021 2 nd extension granted upto 27/02/2022 3 rd extension granted upto 30/04/2022
8	Status	Work in progress.

पोलीस अधीक्षक, अमरावती यांचेकरीता मुख्यालय कोंडेश्वर, जिल्हा अमरावती येथे २०८ पोलीस निवासस्थानांचे सर्व पायाभूत सुविधांसह बांधकाम		
१	ठिकाण	कोंडेश्वर, जिल्हा अमरावती
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ७) - १९६ निवासस्थाने प्रकार ३ (तळ + ६) - १२ निवासस्थाने ----- २०८ निवासस्थाने एकूण बांधकाम क्षेत्रफळ - १७६६०.४६ चौ.मी.
३	वास्तुविशारद	मे. एम. बी. मालेवार डिझाईन्स प्रा. लि., नागपूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. एम. बी. मालेवार डिझाईन्स प्रा. लि., नागपूर.
५	कंत्राटदार	मे. धनस्मृती बिल्डकॉन प्रा. लि., संगम, जि. सोलापूर.
६	काम सुरु करण्याचा दिनांक	२९/०६/२०१९
७	काम पुर्ण करण्याचा दिनांक	२८/०६/२०२१ प्रथम मुदतवाढ २७/१२/२०२१

		द्वितीय मुदतवाढ २७/०२/२०२२ तृतीय मुदतवाढ ३०/०४/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

115 Police Quarters and Police Station cum SDPO Office for S. P. Bhandara at Kardha, Dist. Bhandara.		
1	Location	Kardha
2	Scope of work	Type II (Stilt + 7) - 112 Qtrs. Type III (Stilt + 3) - 3 Qtrs. ----- 115 Qtrs. Police Stn. (G + 2) Total BUA -11748.38 sq.mt.
3	Architect	M/s. MEROG Project Planners & Management Consultants, Akola.
4	Project Management Consultant	M/s. MEROG Project Planners & Management Consultants, Akola.
5	Contractor	M/s. Dhansmruti Buildcon Pvt. Ltd. Sangam, Dist. Solapur.
6	Date of work order	06/07/2019
7	Expected date of completion	05/07/2021 1 st extension granted upto 03/09/2021 2 nd extension granted upto 02/03/2022 3 rd extension granted up to 01/05/2022 4 th extension granted up to 05/08/2022
8	Status	Work in progress.

पोलीस अधीक्षक, भंडारा यांचेकरीता कारधा येथे ११५ पोलीस निवासस्थाने व पोलीस स्टेशन तथा उपविभागीय पोलीस अधिकारी कार्यालयाचे सर्व पायाभुत सुविधांसह बांधकाम		
१	ठिकाण	कारधा, जिल्हा भंडारा
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ७) - ११२ निवासस्थाने प्रकार ३ (तळ + ३) - ३ निवासस्थाने ----- ११५ निवासस्थाने पोलीस स्टेशन (तळमजला + २) एकूण बांधकाम क्षेत्रफळ - ११७४८.३८ चौ.मी.
३	वास्तुविशारद	मे. मेराँग प्रोजेक्ट प्लानर्स अँड मॅनेजमेंट कन्सल्टंट, अकोला.

४	प्रकल्प व्यवस्थापन सल्लागार	मे. मेराँग प्रोजेक्ट प्लानर्स अँड मॅनेजमेंट कन्सल्टंट, अकोला.
५	कंत्राटदार	मे. धनस्मृती बिल्डकॉन प्रा. लि., संगम, जि. सोलापूर.
६	काम सुरु करण्याचा दिनांक	०६/०७/२०१९
७	काम पूर्ण करण्याचा दिनांक	०५/०७/२०२१ प्रथम मुदतवाढ ०३/०९/२०२१ द्वितीय मुदतवाढ ०२/०३/२०२२ तृतीय मुदतवाढ ०१/०५/२०२२ चतुर्थ मुदतवाढ ०५/०८/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

City Police Station Building at Gondia, Police Station Building at Ramnagar and Police Station Building at Ravanwadi for S. P. Gondia, Dist. Gondia.

1	Location	Gondia
2	Scope of work	A) City Police Station Police Station (G + 1) Total BUA of A - 2055.330 sq.mt. B) Ramnagar Police Station Police Station (G + 2) Total BUA of B - 2184.999 sq.mt. C) Ravanwadi Police Station Police Station (G + 1) Total BUA of C - 1649.27 sq.mt. Total (A + B + C) - 5889.59 sq.mt.
3	Architect	M/s. Sanghi Consulting Engineers India Pvt. Ltd., Nagpur.
4	Project Management Consultant	M/s. Sanghi Consulting Engineers India Pvt. Ltd., Nagpur.
5	Contractor	M/s. Dhansmruti Buildcon Pvt. Ltd. Sangam, Dist. Solapur.
6	Date of work order	06/07/2019
7	Expected date of completion	05/07/2021 1 st extension granted up to 03/10/2021 2 nd extension granted up to 02/04/2022
8	Status	Work in progress.

पोलीस अधीक्षक, गोंदिया यांचेकरीता शहर पोलीस ठाणे, रामनगर पोलीस ठाणे व रावणवाडी पोलीस ठाणे इमारतीचे सर्व पायाभूत सुविधांसह बांधकाम		
१	ठिकाण	गोंदिया
२	बांधकामाची व्याप्ती	अ) शहर पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ अ - २०५५.३३० चौ.मी. ब) रामनगर पोलीस ठाणे पोलीस स्टेशन (तळमजला + २) बांधकाम क्षेत्रफळ ब - २१८४.९९९ चौ.मी. क) रावणवाडी पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ क - १६४९.२७ चौ.मी. एकूण बांधकाम क्षेत्रफळ (अ + ब + क) - ५८८९.५९ चौ.मी.
३	वास्तुविशारद	मे. संघी कन्सल्टींग इंजिनियर्स इंडिया प्रा. लि., नागपूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. संघी कन्सल्टींग इंजिनियर्स इंडिया प्रा. लि., नागपूर.
५	कंत्राटदार	मे. धनस्मृती बिल्डकॉन प्रा. लि., संगम, जि. सोलापूर.
६	काम सुरु करण्याचा दिनांक	०६/०७/२०१९
७	काम पूर्ण करण्याचा दिनांक	०५/०७/२०२१ प्रथम मुदतवाढ ०३/१०/२०२१ द्वितीय मुदतवाढ ०२/०४/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

115 Police Quarters at Head Quarter, City Police Station cum SDPO Office and S. P. office Building for S. P. Buldhana at Buldhana, Dist. Buldhana.		
1	Location	Buldhana
2	Scope of work	Type II (Stilt + 7) - 112 Qtrs. Type IV (Stilt + 2) - 2 Qtrs. Type IV (Ground) - 1 Qtr. ----- 115 Qtrs. S. P. Office Bldg. (G + 2) City Police Stn. (G + 2) Total BUA = 15284.50 sq.mt.
3	Architect	M/s. Vastushilp, Buldhana.
4	Project Management Consultant	M/s. Vastushilp, Buldhana.
5	Contractor	M/s. Karda Construction Ltd., Nashik.
6	Date of work order	11/07/2019
7	Expected date of completion	10/07/2021 1 st extension granted upto 02/09/2021

		2 nd extension granted upto 02/03/2022 3 rd extension granted up to 31/05/2022
8	Status	Work in progress.

पोलीस अधीक्षक, बुलढाणा यांचेकरीता मुख्यालय येथे ११५ पोलीस निवासस्थाने, शहर पोलीस स्टेशन तथा उपविभागीय पोलीस अधिकारी कार्यालय व पोलीस अधीक्षक कार्यालय इमारत बुलढाणा येथे सर्व पायाभुत सुविधांसह बांधकाम

१	ठिकाण	बुलढाणा
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ७) - ११२ निवासस्थाने प्रकार ४ (तळ + २) - २ निवासस्थाने प्रकार ४ (तळमजला) - १ निवासस्थान ----- ११५ निवासस्थाने पोलीस अधीक्षक कार्यालय इमारत (तळमजला + २) शहर पोलीस स्टेशन (तळमजला + २) एकूण बांधकाम क्षेत्रफळ - १५२८४.५० चौ.मी.
३	वास्तुविशारद	मे. वास्तुशिल्प, बुलढाणा.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. वास्तुशिल्प, बुलढाणा.
५	कंत्राटदार	मे. कारडा कन्स्ट्रक्शन लि., नाशिक.
६	काम सुरु करण्याचा दिनांक	११/०७/२०१९
७	काम पूर्ण करण्याचा दिनांक	१०/०७/२०२१ प्रथम मुदतवाढ ०२/०९/२०२१ द्वितीय मुदतवाढ ०२/०३/२०२२ तृतीय मुदतवाढ ३१/०५/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Residential Barracks for Police Personnel at HQ., Gadchiroli		
1	Location	Gadchiroli
2	Scope of work	Residential Barracks (G + 3) Total BUA = 1420.92 sq. mt.
3	Architect	M/s. Dhawad & Associates, Nagpur.
4	Project Management Consultant	M/s. Dhawad & Associates, Nagpur.
5	Contractor	M/s. Suvichar Construction, Nagpur.
6	Date of work order	21/09/2020
7	Expected date of completion	20/09/2021 1 st extension granted up to 31/03/2022

8	Status	Work in progress.
---	--------	-------------------

गडचिरोली पोलीस मुख्यालय येथे नक्षल बंदोबस्तासाठी कामी असलेले पोलीस कर्मचारी यांचेकरीता बॅरेक्सचे बांधकाम		
१	ठिकाण	गडचिरोली
२	बांधकामाची व्याप्ती	निवासी बॅरेक (तळ + ३) एकूण बांधकाम क्षेत्रफळ - १४२०.९२ चौ.मी.
३	वास्तुविशारद	मे. धवड अँड असोसिएटस्, नागपूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. धवड अँड असोसिएटस्, नागपूर.
५	कंत्राटदार	मे. सुविचार कन्स्ट्रक्शन, नागपूर.
६	काम सुरु करण्याचा दिनांक	२१/०९/२०२०
७	काम पूर्ण करण्याचा दिनांक	२०/०९/२०२१ प्रथम मुदतवाढ ३१/०३/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building at Deolapar and Kanhan for S.P. Nagpur & Police Station Building at Rajura for S. P. Chandrapur including all infrastructural amenities.		
1	Location	Nagpur & Chandrapur
2	Scope of work	Deolapar Police Station Ground + 1 floor – 880.47 sq. mt. Kanhan Police Station Ground + 1 floor – 880.47 sq. mt. Rajura Police Station Ground + 1 floor – 880.47 sq. mt.
3	Architect	M/s. Sanghi Consulting Engineers India Pvt. Ltd., Nagpur.
4	Project Management Consultant	M/s. Sanghi Consulting Engineers India Pvt. Ltd., Nagpur.
5	Contractor	M/s. Preetee Builders, Nagpur.
6	Date of work order	04/11/2022
7	Expected date of completion	03/11/2023
8	Status	Work in progress.

पोलीस अधीक्षक, नागपूर यांचेकरीता देवळापार व कन्हान येथे पोलीस स्टेशन तसेच पोलीस अधीक्षक, चंद्रपूर यांचेकरीता राजुरा येथे पोलीस स्टेशन बांधकाम		
१	ठिकाण	नागपूर व चंद्रपूर
२	बांधकामाची व्याप्ती	अ) देवळापार पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८८०.४७ चौ.मी. ब) कन्हान पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८८०.४७ चौ.मी. क) राजुरा पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८८०.४७ चौ.मी.
३	वास्तुविशारद	मे. संघी कन्सल्टिंग इंजिनियर्स इंडिया प्रा. लि., नागपूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. संघी कन्सल्टिंग इंजिनियर्स इंडिया प्रा. लि., नागपूर.
५	कंत्राटदार	मे. प्रिती बिल्डर्स, नागपूर.
६	काम सुरु करण्याचा दिनांक	०४/०९/२०२२
७	काम पूर्ण करण्याचा दिनांक	०३/११/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building at Buldhana (R), Borakhedi & Dhamangaon for S.P. Buldhana.		
1	Location	Buldhana (R), Borakhedi & Dhamangaon
2	Scope of work	Buldhana (R) Police Station Ground + 1 floor – 1587.04 sq. mt. Borakhedi Police Station Ground + 1 floor – 884.90 sq. mt. Dhamangaon Police Station Ground + 1 floor – 881.95 sq. mt. Total Built up area = 3353.89 sq.mt.
3	Architect	M/s. Vastushilp, Buldhana.
4	Project Management Consultant	M/s. Vastushilp, Buldhana.
5	Contractor	M/s. Preetee Builders, Nagpur.
6	Date of work order	04/11/2022
7	Expected date of completion	03/11/2023
8	Status	Work in progress.

पोलीस अधीक्षक, बुलढाणा यांचेकरीता बुलढाणा (ग्रा.), बोराखेडी व धामणगाव येथे पोलीस स्टेशन इमारतीचे सर्व पायाभूत सुविधांसह बांधकाम		
१	ठिकाण	बुलढाणा (ग्रा.), बोराखेडी व धामणगाव
२	बांधकामाची व्याप्ती	अ) बुलढाणा (ग्रा.) पोलीस स्टेशन पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - १५८७.०४ चौ.मी. ब) बोराखेडी पोलीस स्टेशन पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८८४.९० चौ.मी. क) धामणगाव पोलीस स्टेशन पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८८१.९५ चौ.मी. एकूण बांधकाम क्षेत्रफळ - ३३५३.८९ चौ.मी.
३	वास्तुविशारद	मे. वास्तुशिल्प, बुलढाणा.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. वास्तुशिल्प, बुलढाणा.
५	कंत्राटदार	मे. प्रिती बिल्डर्स, नागपूर.
६	काम सुरु करण्याचा दिनांक	०४/११/२०२२
७	काम पूर्ण करण्याचा दिनांक	०३/११/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building at Bhandara, Sakoli and Lakhandur for S. P. Bhandara including all infrastructural amenities.		
1	Location	Bhandara
2	Scope of work	Bhandara Police Station Ground + 1 floor – 1688.12 sq. mt. Lakhandur Police Station Ground + 1 floor – 889.16 sq. mt. Sakoli Police Station Ground + 1 floor – 889.16 sq. mt.
3	Architect	M/s. Renaissance Planners Engineers Pvt. Ltd., Nagpur
4	Project Management Consultant	M/s. Renaissance Planners Engineers Pvt. Ltd., Nagpur
5	Contractor	M/s. Sadiq & Company, Nagpur.
6	Date of work order	17/11/2023
7	Expected date of completion	16/11/2023
8	Status	Work in progress.

पोलीस अधीक्षक, भंडारा यांचेकरीता लाखांदूर, भंडारा व साकोली येथे पोलीस स्टेशन इमारतीचे बांधकाम		
१	ठिकाण	भंडारा
२	बांधकामाची व्याप्ती	अ) भंडारा पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - १६८८.१२ चौ.मी. ब) लाखांदूर पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८८९.१६ चौ.मी. क) साकोली पोलीस ठाणे पोलीस स्टेशन (तळमजला + १) बांधकाम क्षेत्रफळ - ८८९.१६ चौ.मी.
३	वास्तुविशारद	मे. रेनायसन्स प्लॅनर्स इंजिनिअर्स, नागपूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. रेनायसन्स प्लॅनर्स इंजिनिअर्स, नागपूर.
५	कंत्राटदार	मे. सादीक अॅण्ड कंपनी, नागपूर.
६	काम सुरु करण्याचा दिनांक	१७/११/२०२२
७	काम पुर्ण करण्याचा दिनांक	१६/११/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Type II – 40 Qtrs. & Type III – 08 Qtrs. Building at Paratwada for S.P. Amravati.		
1	Location	Paratwada
2	Scope of work	Type II (G + 5) – 40 Qtrs. Type II (G + 4) – 08 Qtrs. ----- 48 Qtrs. Total BUA – 3944.95 sq. mt.
3	Architect	M/s. Architect Rajendra Gattani & Associates, Amravati.
4	Project Management Consultant	M/s. Architect Rajendra Gattani & Associates, Amravati.
5	Contractor	M/s. Shree Palsiddha Construction, Buldhana.
6	Date of work order	29/03/2023
7	Expected date of completion	28/09/2024
8	Status	Work in progress.

पोलीस अधीक्षक, अमरावती यांचेकरीता परतवाडा येथे प्रकार-२ ची ४० व प्रकार-३ ची ०८ निवासस्थाने इमारतीचे सर्व पायाभुत सुविधांसह बांधकाम		
१	ठिकाण	परतवाडा
२	बांधकामाची व्याप्ती	प्रकार २ (तळ + ५) - ४० निवासस्थाने प्रकार ३ (तळ + ४) - ८ निवासस्थाने ----- ४८ निवासस्थाने एकूण बांधकाम क्षेत्रफळ - ३९४४.९५ चौ.मी.
३	वास्तुविशारद	मे. आर्किटेक्ट राजेंद्र गट्टाणी अँड असोसिएट्स, अमरावती.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. आर्किटेक्ट राजेंद्र गट्टाणी अँड असोसिएट्स, अमरावती.
५	कंत्राटदार	मे. श्री पलसिद्ध कन्स्ट्रक्शन, बुलढाणा.
६	काम सुरु करण्याचा दिनांक	२९/०३/२०२३
७	काम पुर्ण करण्याचा दिनांक	२८/०९/२०२४
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

THANE NASHIK KONKAN REGION

38 quarters at Karjat Dist.Ahilya Nagar for S.P.Ahilya Nagar & 38 quarters at Jamkhed Dist.Ahilya Nagar for S.P.Ahilya Nagar		
1	Location	Karjat Dist.Ahilya Nagar Jamkhed Dist.Ahilya Nagar
2	Scope of work	Karjat Type II bldg. (G+2) 3 bldg -36 qtrs = 2828.52 sq.mt. Type III (GF) 1 bldg - 1 qtrs = 88.95 sq.mt. Type IV (GF) 1 bldg - 1 qtrs = 105.68 sq.mt. Total 3023.15 sq.mt. Jamkhed Type II bldg. (G+2) 3 bldg -36 qtrs = 2828.52 sq.mt. Type III (GF) 1 bldg - 2 qtrs = 167.79 sq.mt. Total 2995.31 sq.mt.
3	Architect	M/s. Jayant Kolte Architects, Nashik
4	Project Management Consultant	M/s. Jayant Kolte Architects, Nashik
5	Contractor	M/s. Hi-Tech Infra, Chh. Sambhajinagar
6	Date of work order	29/01/2021
7	Expected date of completion	24/09/2022
8	Status	Work in Progress.

पोलीस अधीक्षक, अहिल्यानगर यांच्याकरीता कर्जत जि.अहिल्यानगर येथे ३८ निवासस्थाने व पोलीस अधीक्षक, अहिल्यानगर यांच्याकरीता जामखेड जि.अहिल्यानगर येथे ३८ निवासस्थाने		
१	ठिकाण	कर्जत जि.अहिल्यानगर जामखेड जि.अहिल्यानगर
२	बांधकामाची व्याप्ती	<u>कर्जत</u> टाईप २ इमारत (तळ+२ मजले) ३ इमारती- ३६ निवा. = २८२८.५२ चौ.मी टाईप ३ इमारत (तळमजला) १ इमारत - १ निवा. = ८८.९५ चौ.मी टाईप ४ इमारत (तळमजला) १ इमारत- १ निवा. = १०५.६८ चौ.मी एकूण ३०२३.१५ चौ.मी <u>जामखेड</u> टाईप २ इमारत (तळ+२ मजले) ३ इमारती- ३६ निवा. = २८२८.५२ चौ.मी टाईप ३ इमारत (तळमजला) १ इमारत - २ निवा. = १६७.७९ चौ.मी एकूण २९९५.३१ चौ.मी
३	वास्तुविशारद	मे. जयंत कोलते आर्किटेक्टस, नाशिक
४	प्रकल्प व्यवस्थापन सल्लागार	मे. जयंत कोलते आर्किटेक्टस, नाशिक
५	कंत्राटदार	मे. हाय-टेक इन्फ्रा, छत्रपती संभाजीनगर
६	काम सुरु करण्याचा दिनांक	२९/०९/२०२१
७	काम पूर्ण करण्याचा दिनांक	२४/०९/२०२२
८	सद्यस्थिती	प्रकल्प प्रगतिपथावर आहे.

Police Station building (G+1) at Satpur, Nashik and Police Station building (Stilt+2) at Saykheda, Tal. Niphad including all infrastructural amenities for Commissioner of Police, Nashik and Superintendent of Police (Rural), Nashik.		
1	Location	Satpur Dist.Nashik Saykheda Dist.Nashik
2	Scope of work	<u>Satpur</u> Police station- 1 bldg. (G+1) = 862.32 sq.mt. <u>Saykheda</u> Police station- 1 bldg. (S+2) = 1156.53 sq.mt. Total 2018.85 sq.mt.
3	Architect	M/s. Pravin Pagar Architects, Nashik
4	Project Management Consultant	M/s. Pravin Pagar Architects, Nashik

5	Contractor	M/s. Shree Constructions, Nashik
6	Date of work order	04/02/2021
7	Expected date of completion	14/07/2022
8	Status	Work in Progress.

नाशिक, पोलीस स्टेशन, सातपूर पोलीस आयुक्त, नाशिक व नाशिक सायखेडा ता. निफाड येथे पोलीस अधीक्षक (ग्रा) यांचेकरीता पोलीस स्टेशन इमारत

१	ठिकाण	सातपूर जि. नाशिक सायखेडा जि. नाशिक
२	बांधकामाची व्याप्ती	<u>सातपूर</u> पोलीस ठाणे - १ इमारत (तळ+१ मजला) = ८६२.३२ चौ.मी <u>सायखेडा</u> पोलीस ठाणे - १ इमारत (वाहनतळ+२ मजले) = ११५६.५३ चौ.मी एकूण २०१८.८५ चौ.मी
३	वास्तुविशारद	मे. प्रविण पगार आर्किटेक्टस, नाशिक
४	प्रकल्प व्यवस्थापन सल्लागार	मे. प्रविण पगार आर्किटेक्टस, नाशिक
५	कंत्राटदार	मे. श्री.कंन्स्ट्रक्शन्स, नाशिक
६	काम सुरु करण्याचा दिनांक	०४/०२/२०२१
७	काम पूर्ण करण्याचा दिनांक	१४/०७/२०२२
८	सद्यस्थिती	प्रकल्प प्रगतिपथावर आहे.

SRPF Group – 19 at Kusadgaon, Tal. Jamkhed, Dist. Ahilya Nagar including all infrastructure amenities (Phase – I).

1	Location	Kusadgaon, Jamkhed Dist – Ahilya Nagar.
2	Scope of work	1) Commandant Office – 1 Bldg. (GF) – 954.89 sq.mt. 2) Company Office – 1 Bldg. (GF) – 1641.98 sq.mt. 3) Company Mess – 1 Bldg. (GF) – 683.10 sq.mt. 4) Quarter Guard – 1 Bldg. (GF) – 1097.46 sq.mt. 5) Bachelors Barracks – 1 Bldg. (GF + 2) – 3587.87 sq.mt. 6) Sr. Officer Guest House – 1 Bldg. (G+1) – 365.66 sq.mt. 7) Jr. Officer Guest House – 1 Bldg. (G+1) – 335.29 sq.mt. 8) Guard Room – 2 Bldg. (GF) – 52.26 sq.mt. 9) Common Toilet Block – 1 Bldg. (GF) – 34.88 sq.mt.

		Total – 8753.89 sq.mt.
3	Architect	M/s. Pravin Pagar Architects, Nashik
4	Project Management Consultant	M/s. Pravin Pagar Architects, Nashik
5	Contractor	M/s. Shree Palsiddha Construction, Buldhana.
6	Date of work order	22/06/2022
7	Expected date of completion	1 st extension in time limit is granted up to 30/03/2024 to complete the above said work
8	Status	Work in Progress.

राज्य राखीव बल गट क्र.१९ चे कुसडगाव ता. जामखेड जिल्हा अहिल्यानगर येथे पायाभूत सुविधांसह		
१	ठिकाण	कुसडगाव, ता. जामखेड, जिल्हा अहिल्यानगर.
२	बांधकामाची व्याप्ती	१) समादेशक कार्यालय - १ इमारत (तळमजला) - ९५४.८९ चौ.मी. २) कंपनी कार्यालय - १ इमारत (तळमजला) - १६४१.९८ चौ.मी. ३) कंपनी भोजनगृह - १ इमारत (तळमजला) - ६८३.१० चौ.मी. ४) शस्त्रागार - १ इमारत (तळमजला) - १०९७.४६ चौ.मी. ५) बॅचलर बॅरेक - १ इमारत - (तळमजला + २) - ३५८७.८७ चौ.मी. ६) उच्च अधिकारी विश्रामगृह-१ इमारत - (तळमजला+१) - ३६५.६६ चौ.मी. ७) निम्न अधिकारी विश्रामगृह- १ इमारत (तळमजला+१) - ३३५.२९ चौ.मी. ८) सुरक्षा रक्षक खोली - १ इमारत (तळमजला) - ५२.२६ चौ.मी. ९) स्वच्छतागृह - १ इमारत (तळमजला) - ३४.८८ चौ.मी. एकूण - ८७५३.८९ चौ.मी.
३	वास्तुविशारद	मे. प्रविण पगार आर्किटेक्टस, नाशिक
४	प्रकल्प व्यवस्थापन सल्लागार	मे. प्रविण पगार आर्किटेक्टस, नाशिक
५	कंत्राटदार	मे. श्री पलसिध्द कन्स्ट्रक्शन, बुलढाणा.
६	काम सुरु करण्याचा दिनांक	२२/०६/२०२२
७	काम पूर्ण करण्याचा दिनांक	३०/०३/२०२४.
८	सद्यस्थिती	प्रगतीपथावर

Sanpada Police Station at Sanpada, Navi Mumbai for C.P. Navi Mumbai including infrastructural amenities.		
1	Location	Sanpada, Navi Mumbai
2	Scope of work	Police Station Building – 1 Bldg. – (Stilt + 4) – 1702.13 sq.mt.
3	Architect	M/s. Liladhar Parab Architect & Designer, Navi Mumbai.
4	Project Management Consultant	M/s. Liladhar Parab Architect & Designer, Navi Mumbai.
5	Contractor	M/s. Siddhanath Corporation, Pune.
6	Date of work order	06/01/2023
7	Expected date of completion	05/04/2024
8	Status	Work in Progress.

सानपाडा, नवी मुंबई येथे पायाभूत सुविधांसह सानपाडा पोलिस स्टेशन		
१	ठिकाण	सानपाडा, नवी मुंबई
२	बांधकामाची व्याप्ती	पोलीस ठाणे इमारत - १ इमारत - तळमजला + ४- १७०२.१३ चौ.मी.
३	वास्तुविशारद	मे. लीलाधर परब आर्किटेक्ट अँड डिझायनर, नवी मुंबई.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. लीलाधर परब आर्किटेक्ट अँड डिझायनर, नवी मुंबई.
५	कंत्राटदार	मे. श्री सिध्दनाथ कॉर्पोरेशन, पूणे.
६	काम सुरु करण्याचा दिनांक	०६/०१/२०२३
७	काम पूर्ण करण्याचा दिनांक	०५/०४/२०२४
८	सद्यस्थिती	प्रगतीपथावर

Police Station Buildings at (a) Hill Line, Ulhasnagar, (b) Bajarpeth, Kalyan, (c) Ambarnath, Dist Thane for CP Thane including infrastructural amenities.		
1	Location	(a) Hill Line, Ulhasnagar, (b) Bajarpeth, Kalyan, (c) Ambarnath, Dist Thane
2	Scope of work	1) Kalyan Bajarpeth Police Station – 1 Bldg. (GF + 3) – 910.00 sq.mt. 2) Hill Line Police Station – 1 Bldg. (GF+1) – 857.00 sq.mt. 3) Ambarnath Police Station - 1 Bldg. (GF+1) – 1569.12 sq.mt.
3	Architect	M/s. Srujan Interior & Architects Pvt. Ltd., Navi Mumbai.
4	Project Management Consultant	M/s. Srujan Interior & Architects Pvt. Ltd., Navi Mumbai.
5	Contractor	M/s. D.B Infratech, Mumbai.
6	Date of work order	30/01/2023

7	Expected date of completion	29/04/2024
8	Status	Work in Progress.

अ) हिल लाईन, ब) कल्याण बाजारपेठ व क) अंबरनाथ, जि. ठाणे येथे सर्व पायाभूत सुविधांसह पोलीस आयुक्त स्टेशन इमारतीचे बांधकाम		
१	ठिकाण	अ) हिल लाईन, ब) कल्याण बाजारपेठ व क) अंबरनाथ, जि. ठाणे
२	बांधकामाची व्याप्ती	१) कल्याण बाजारपेठ पोलीस स्टेशन : १ इमारत (तळमजला + ३) - ९१०.०० चौ.मी. २) हिल लाईन पोलीस स्टेशन : १ इमारत (तळमजला + १) - ८५७.०० चौ.मी. ३) अंबरनाथ पोलीस स्टेशन : १ इमारत (तळमजला + १) - १५६९.१२ चौ.मी.
३	वास्तुविशारद	मे.सृजन इंटीरियर अँड आर्किटेक्ट प्रा. लि., नवी मुंबई.
४	प्रकल्प व्यवस्थापन सल्लागार	मे.सृजन इंटीरियर अँड आर्किटेक्ट प्रा. लि., नवी मुंबई.
५	कंत्राटदार	मे. डि. बी. इन्फ्राटेक, पूणे.
६	काम सुरु करण्याचा दिनांक	३०/०१/२०२३
७	काम पूर्ण करण्याचा दिनांक	२९/०४/२०२४
८	सद्यस्थिती	प्रगतीपथावर

Police Station Building, at a) Surgana, b) Barhe, c) Lasalgaon, d) Yeola, Dist. Nashik for S. P. Nashik & e) Upnagar Police Station building Dist. Nashik for C. P. Nashik including furniture & infrastructural amenities.		
1	Location	a) Surgana, b) Barhe, c) Lasalgaon, d) Yeola, Dist. Nashik for S. P. Nashik & e) Upnagar Police Station building Dist. Nashik.
2	Scope of work	1) Police Station at Surgana, Barhe, Yeola – 3 Buildings (G+1) – 880.75 sq.mt. 2) Lasalgaon Police Station – 1 Building – (G+2) – 1012.74 sq.mt. 3) Upnagar Police Station – 1 Building – (G+4) – 1525.03 sq.mt.
3	Architect	M/s. Jayant Kolte Architects Pvt. Ltd., Nashik.
4	Project Management Consultant	M/s. Jayant Kolte Architects Pvt. Ltd., Nashik.
5	Contractor	M/s. Hi-Tech Infra, Chh. Sambhajinagar.

6	Date of work order	15/02/2023
7	Expected date of completion	14/08/2024
8	Status	Work is in progress.

सुरगाणा, बाहे-, येवला, लासलगाव आणि उपनगर नाशिक, जिल्हा नाशिक येथे पायाभूत सुविधांसह पोलिस ठाणे		
१	ठिकाण	सुरगाणा, बाहे-, येवला, लासलगाव आणि उपनगर नाशिक, जिल्हा नाशिक.
२	बांधकामाची व्याप्ती	१) सुरगाणा, बाहे-, येवला येथील पोलीस ठाणे - ३ इमारती - (तळमजला + १) - ८८०.७५ चौ.मी. २) लासलगाव पोलीस ठाणे - १ इमारत - (तळमजला + २) - १०१२.७४ चौ.मी. ३) उपनगर पोलीस स्टेशन - १ इमारत - (तळमजला + ४) - १५२५.०३ चौ.मी.
३	वास्तुविशारद	मे. जयंत कोलते आर्किटेक्ट्स, नाशिक.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. जयंत कोलते आर्किटेक्ट्स, नाशिक.
५	कंत्राटदार	मे. हाय टेक इन्फ्रा, छत्रपती संभाजीनगर.
६	काम सुरु करण्याचा दिनांक	१५/०२/२०२३
७	काम पूर्ण करण्याचा दिनांक	१४/०८/२०२४
८	सद्यस्थिती	प्रगतीपथावर

CHH. SAMBAJINAGAR, NANDED REGION

Administrative Bldg., and 557 Resi. qtrs. for SRPF Gr. III at Jalna.		
1	Location	Jalna
2	Scope of work	<ul style="list-style-type: none"> Type II - 540 Qtrs.= 45381.00 sq.mt Type III- 12 qtrs. = 1002.30 sq.mt Type IV -04 qtrs. =428.00 sq.mt Type VI - 01 qtr.= 187.76 Multipurpose Hall = 1637.25 sq.mt Reading Room & Library= 200.77 sq.mt Site office - 60.94 sq.mt Commandant office = 1210.48sq.mt Company office = 1877.92sq.mt Primary health centre = 429.21 sq.mt Quarter Guard = 1099.15 sq.mt MT Workshop = 1598.82 sq.mt Wireless bldg. = 420.31 sq.mt

		----- Total = 55113.30 sq.mt
3	Architect	M/s. Deore Dhamne, Nashik
4	Project Management Consultant	M/s. Deore Dhamne, Nashik
5	Contractor	M/s. Kunal Structure (India) Pvt. Ltd., Rajkot, Gujarat.
6	Date of work order	30/06/2017
7	Expected date of completion	29/12/2019 1 st extension upto 30/04/2020 2 nd extension upto 31/10/2020 3 rd extension upto 28/02/2021
8	Status	Work in progress.

राज्य राखीव पोलीस बल गट क्र. ३ जालना यांचे प्रशासकीय इमारत व ५५७ निवासस्थाने		
१	ठिकाण	जालना
२	बांधकामाची व्याप्ती	प्रकार २ - ५४० निवासस्थाने - ४५३८१.०० चौ.मी. प्रकार ३ - १२ निवासस्थाने - १००२.३० चौ.मी. प्रकार ४ - ४ निवासस्थाने - ४२८.०० चौ.मी. प्रकार ६ - १ निवासस्थाने - १८७.७६ चौ.मी. बहुउद्देशीय हॉल - १६३७.२५ चौ.मी. वाचन कक्ष आणि ग्रंथालय - २००.७७ चौ.मी. साईट ऑफिस - ६०.९४ चौ.मी. समादेशक ऑफिस - १२१०.४८ चौ.मी. कंपनी ऑफिस - १८७७.९२ चौ.मी. प्राथमिक आरोग्य केंद्र - ४२९.२१ चौ.मी. क्वार्टर गार्ड - १०९९.१५ चौ.मी. मोटर परिवहन कार्यशाळा - १५९८.८२ चौ.मी. वायरलेस इमारत - ४२०.३१ चौ.मी. ----- एकूण बांधकाम क्षेत्रफळ - ५५११३.३० चौ.मी.
३	वास्तुविशारद	मे. देवरे धामणे आर्किटेक्टस्, नाशिक.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. देवरे धामणे आर्किटेक्टस्, नाशिक.
५	कंत्राटदार	मे. कुणाल स्ट्रक्चर (इंडिया) प्रा. लि., राजकोट गुजरात.
६	काम सुरु करण्याचा दिनांक	३०/०६/२०१७
७	काम पूर्ण करण्याचा दिनांक	२९/१२/२०१९ प्रथम मुदतवाढ ३०/०४/२०२० द्वितीय मुदतवाढ ३१/१०/२०२० तृतीय मुदतवाढ २८/०२/२०२१

८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.
---	------------	--------------------------

RPI Bldg. and 241 Police Qtrs. for S. P. Beed at Beed.		
1	Location	Beed
2	Scope of work	<ul style="list-style-type: none"> Type II = 5 Bldg. x 42 Qtrs. = 210 Qtrs. - (P + 7) - (BUA = 18505.10 sq.mt) Type III = 1 Bldg. x 28 Qtrs. = 28 Qtrs. - (P + 7) - (BUA = 3010.93 sq.mt) Type IV = 1 Bldg. x 3 Qtrs. = 3 Qtrs. - (Ground) - (BUA = 112.51 sq.mt) RPI Bldg.=1 Bldg. - (BUA = 1398.80 sq.mt) <hr/> Total BUA = 23252.36 sq.mt. (8 Bldgs. & 241 Qtrs.)
3	Architect	M/s. Disha Architect, Nashik
4	Project Management Consultant	M/s. Disha Architect, Nashik
5	Contractor	M/s. Dhansmruti Buildcon Pvt. Ltd. Sangam, Dist. Solapur.
6	Date of work order	29/06/2019
7	Expected date of completion	28/06/2021 1 st extension upto 27/08/2021 2 nd extension upto 27/02/2022 3 rd extension upto 27/04/2022
8	Status	Work in progress.

पोलीस अधीक्षक, बीड यांचे करीता राखीव पोलीस निरीक्षक कार्यालय व २४१ निवासस्थानांचे बांधकाम.		
१	ठिकाण	बीड
२	बांधकामाची व्याप्ती	प्रकार २ - ५ इमारती X ४२ निवासस्थाने = २१० निवासस्थाने - (वाहनतळ + ७) - १८५०५.१० चौ.मी. प्रकार ३ - १ इमारत X २८ निवासस्थाने = २८ निवासस्थाने - (वाहनतळ + ७) - ३०१०.९३ चौ.मी. प्रकार ४ - १ इमारत X ३ निवासस्थाने = ३ निवासस्थाने - (तळमजला) - ११२.५१ चौ.मी. राखीव पोलीस निरीक्षक कार्यालय इमारत - १ इमारत - १३९८.८० चौ.मी. <hr/> एकुण बांधकाम क्षेत्रफळ - २३२५२.३६ चौ.मी. (८ इमारती व २४१ निवासस्थाने)
३	वास्तुविशारद	मे. दिशा आर्किटेक्स् नाशिक.

४	प्रकल्प व्यवस्थापन सल्लागार	मे. दिशा आर्किटेक्स् नाशिक.
५	कंत्राटदार	मे. धनस्मृती बिल्डकॉन प्रा. लि., संगम, जि. सोलापूर
६	काम सुरु करण्याचा दिनांक	२९/०६/२०१९
७	काम पूर्ण करण्याचा दिनांक	२८/०६/२०२१ प्रथम मुदतवाढ २७/०८/२०२१ द्वितीय मुदतवाढ २७/०२/२०२२ तृतीय मुदतवाढ २७/०४/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Administrative Building and 244 Police Quarters for S. P. Dharashiv		
1	Location	Dharashiv.
2	Scope of work	<ul style="list-style-type: none"> Type II = 9 Bldgs. x 24 Qtrs.= 216 Qtrs. - (P + 3) - (BUA = 15368.40 sq.mt) Type III = 2 Bldgs. x 12 Qtrs. = 24 Qtrs. - (P + 3) - (BUA = 2034.96 sq.mt) Type IV = 1 Bldg. x 1 Qtr.= 1 Qtr. - (Bungalow) - (BUA = 117.10sq.mt) Type IV = 1 Bldg. x 1 Qtrs. = 1 Qtr. - (Apartment) - (BUA = 117.10sq.mt) Type V = 1 Bldg. x 1 Qtr. = 1 Qtr. - (BUA =193.05 sq.mt) (Deleted) S.P. Office = 1 Bldg. - (BUA = 3559.87 sq.mt) RPI Office = 1 Bldg. - (BUA = 1398.80 sq.mt) <p>Total BUA = 21507.58 Sq. mt. (15 Bldgs. & 244 Qtrs.)</p>
3	Architect	M/s. Disha Architects, Nashik.
4	Project Management Consultant	M/s. Disha Architects, Nashik.
5	Contractor	M/s. Dhansmruti Buildcon Pvt. Ltd. Sangam, Dist. Solapur.
6	Date of work order	29/06/2019
7	Expected date of completion	28/06/2021 1 st extension upto 26/09/2021 2 nd extension upto 25/03/2022 3 rd extension upto 24/05/2022
8	Status	Work in progress.

पोलीस अधीक्षक धाराशीव यांचे करीता प्रशासकीय इमारत व २४४ पोलीस निवासस्थाने		
१	ठिकाण	धाराशीव
२	बांधकामाची व्याप्ती	<p>प्रकार २ - ९ इमारती X २४ निवासस्थाने = २१६ निवासस्थाने - (वाहनतळ + ३) - १५३६८.४० चौ.मी.</p> <p>प्रकार ३ - २ इमारती X १२ निवासस्थाने = २४ निवासस्थाने - (वाहनतळ + ३) - २०३४.९६ चौ.मी.</p> <p>प्रकार ४ - १ इमारत X १ निवासस्थाने = १ निवासस्थान - (बंगला) - ११७.१० चौ.मी.</p> <p>प्रकार ४ - १ इमारत X १ निवासस्थाने = १ निवासस्थान - (सदनिका) - ११७.१० चौ.मी.</p> <p>प्रकार ५ - १ इमारत X १ निवासस्थाने = १ निवासस्थान - १९३.०५ चौ.मी. (रद्द)</p> <p>पोलीस अधीक्षक कार्यालय - १ इमारत ३५५९.८७ चौ.मी.</p> <p>राखीव पोलीस निरीक्षक कार्यालय इमारत - १ इमारत - १३९८.८० चौ.मी.</p> <p>-----</p> <p>एकूण बांधकाम क्षेत्रफळ - २१५०७.५८ चौ.मी. (१५ इमारती व २४४ निवासस्थाने)</p>
३	वास्तुविशारद	मे. दिशा आर्किटेक्स् नाशिक.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. दिशा आर्किटेक्स् नाशिक.
५	कंत्राटदार	मे. धनस्मृती बिल्डकॉन प्रा. लि., संगम, जि. सोलापूर
६	काम सुरु करण्याचा दिनांक	२९/०६/२०१९
७	काम पूर्ण करण्याचा दिनांक	<p>२८/०६/२०२१</p> <p>प्रथम मुदतवाढ २६/०९/२०२१</p> <p>द्वितीय मुदतवाढ २९/०३/२०२२</p> <p>तृतीय मुदतवाढ २४/०५/२०२२</p>
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

52 Residential Quarters for S. P Dharashiv at Naldurg, Dist. Dharashiv including all infrastructure amenities.		
1	Location	Naldurg, Dist. Dharashiv.
2	Scope of work	<ul style="list-style-type: none"> Type II = 4 Bldg. x 12 Qtrs. = 48 qtrs. - (P + 3) - (BUA = 3315.3 sq.mt) Type III = 1 Bldg. x 4 Qtrs. = 4 qtrs. - (P + 2) - (BUA = 359.12 sq.mt) <p>-----</p> <p>Total BUA = 3674.42 sq.mt. (5 Bldgs. & 52 Qtrs.)</p>

3	Architect	M/s. Space Magic Architect, Latur.
4	Project Management Consultant	M/s. Space Magic Architect, Latur.
5	Contractor	M/s. Dhansmruti Buildcon Pvt. Ltd. Sangam, Dist. Solapur.
6	Date of work order	29/06/2019
7	Expected date of completion	28/06/2021 1 st extension upto 27/08/2021 2 nd extension upto 26/02/2022
8	Status	Work in progress.

पोलीस अधीक्षक, धाराशीव यांचेकरीता नळदुर्ग येथे ५२ पोलीस निवासस्थाने		
१	ठिकाण	नळदुर्ग
२	बांधकामाची व्याप्ती	प्रकार २ - ४ इमारती X १२ निवासस्थाने = ४८ निवासस्थाने - (वाहनतळ + ३) - ३३१५.३ चौ.मी. प्रकार ३ - १ इमारत X ४ निवासस्थाने = ४ निवासस्थाने - (वाहनतळ + २) - ३५९.१२ चौ.मी. एकूण बांधकाम क्षेत्रफळ - ३६७४.४२ चौ. मी. (५ इमारती व ५२ निवासस्थाने)
३	वास्तुविशारद	मे. स्पेस मॅजिक आर्किटेक्ट, लातूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. स्पेस मॅजिक आर्किटेक्ट, लातूर.
५	कंत्राटदार	मे. धनस्मृती बिल्डकॉन प्रा. लि., संगम, जि. सोलापूर.
६	काम सुरु करण्याचा दिनांक	२९/०६/२०१९
७	काम पूर्ण करण्याचा दिनांक	२८/०६/२०२१ प्रथम मुदतवाढ २७/०८/२०२१ द्वितीय मुदतवाढ २६/०२/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Forensic Science Laboratory and 27 Staff Quarters at Nanded, Dist. Nanded.		
1	Location	Vishnupuri Dist-Nanded
2	Scope of work	<ul style="list-style-type: none"> Administrative Bldg. / Forensic Lab = 1 Bldg. [Stilt + 5] - (BUA = 7147.37 sq.mt.) Toxicology building (Deleted from Ground Floor and shifted to fifth floor of FSL Building) Viscera, Solvent and LPG Store = 1 Bldg. - (BUA = 65.00 sq.mt.) Type II = 1 Bldg. x 12 Qtrs. = 12 qtrs. [Stilt + 3] - (BUA = 1003.22 sq.mt.) Type III = 1 Bldg. x 12 Qtrs. = 12 qtrs. [Stilt + 3] - (BUA = 1167.22 sq.mt)

		<ul style="list-style-type: none"> Type IV (G) = 1 Bldg. x 2 Qtrs. = 2 qtrs. – (BUA = 254.81 sq.mt.) Type V (G) = 1 Bldg. x 1 qtrs. = 1 qtrs. – (BUA = 189.75 sq.mt.) <p>-----</p> <p>Total BUA = 9827.37 sq.mt. (7 Bldgs. & 27 Staff Qtrs.)</p>
3	Architect	M/s. Sushil Deshmukh and Associates, Chh. Sambhajinagar.
4	Project Management Consultant	M/s. Sushil Deshmukh and Associates, Chh. Sambhajinagar.
5	Contractor	M/s. Vikram Infrastructure, Pune.
6	Date of work order	29/06/2019
7	Stipulated date of completion	28/06/2021 6 th extension upto 27/09/2023
8	Status	Work in progress.

न्यायसहायक वैज्ञानिक प्रयोगशाला नांदेड यांचे करीता प्रशासकीय इमारत व २७ कर्मचारी निवासस्थाने		
१	ठिकाण	नांदेड
२	बांधकामाची व्याप्ती	<p>प्रशासकीय इमारत/ न्यायसहायक वैज्ञानिक प्रयोगशाला - १ इमारत (वाहनतळ + ५) - ७१४७.३७ चौ.मी.</p> <p>विषयविज्ञान इमारत (तळमजल्यावरून हटवून न्यायसहायक वैज्ञानिक प्रयोगशाला इमारतीच्या पाचव्या मजल्यावर हलविले.)</p> <p>व्हिसेरा, सॉल्वेंट व एलपीजी स्टोअर - १ इमारत - ६५.०० चौ. मी.</p> <p>प्रकार २- १ इमारत X १२ निवासस्थाने = १२ निवासस्थाने - (वाहनतळ + ३) - १००३.२२ चौ.मी.</p> <p>प्रकार ३ - १ इमारत X १२ निवासस्थाने = १२ निवासस्थाने - (वाहनतळ + ३) - ११६७.२२ चौ.मी.</p> <p>प्रकार ४ - १ इमारत X २ निवासस्थाने = २ निवासस्थाने - (तळमजला) - २५४.८१ चौ.मी.</p> <p>प्रकार ५ - १ इमारत X १ निवासस्थाने = १ निवासस्थाने - (तळमजला) - १८९.७५ चौ.मी.</p> <p>-----</p> <p>एकुण बांधकाम क्षेत्रफळ - ९८२७.३७ चौ.मी. (७ इमारती व २७ निवासस्थाने)</p>

३	वास्तुविशारद	मे. सुशील देशमुख अँड असोसिएटस् छत्रपती संभाजीनगर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. सुशील देशमुख अँड असोसिएटस् छत्रपती संभाजीनगर.
५	कंत्राटदार	मे. विक्रम इन्फ्रास्ट्रक्चर पुणे.
६	काम सुरु करण्याचा दिनांक	२९/०६/२०१९
७	काम पूर्ण करण्याचा दिनांक	२८/०६/२०२१ सहावी मुदतवाढ २७/०९/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Administrative Building of Police Station at Bhokar, Dist. Nanded for S. P. Nanded including all infrastructural amenities.		
1	Location	Bhokar, Dist. Nanded
2	Scope of work	Police Station Building (G+1, 1 Building) = 890.04 Sq.mt. ----- Total BUA = 890.04 Sq.mt.
3	Architect	M/s. Sushil Deshmukh and Associates, Chh. Sambhajinagar.
4	Project Management Consultant	M/s. Sushil Deshmukh and Associates, Chh. Sambhajinagar.
5	Contractor	M/s. R. Z. Malpani, Latur.
6	Date of work order	29/01/2021
7	Expected date of completion	28/01/2022 2 nd extension up to 18/07/2022
8	Status	Work in progress.

पोलीस स्टेशन भोकर, जि. नांदेड करीता प्रशासकीय इमारत		
१	ठिकाण	भोकर, जि. नांदेड
२	बांधकामाची व्याप्ती	पोलीस ठाणे इमारत - १ इमारत- (वाहनतळ + १)- ८९०.०४ चौ.मी ----- एकूण बांधकाम क्षेत्रफळ- ८९०.४० चौ.मी
३	वास्तुविशारद	मे. सुशील देशमुख अँड असोसिएटस्, छत्रपती संभाजीनगर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. सुशील देशमुख अँड असोसिएटस्, छत्रपती संभाजीनगर.

५	कंत्राटदार	मे. आर. झेड. मालपाणी, लातूर.
६	काम सुरु करण्याचा दिनांक	२९/०१/२०२१
७	काम पुर्ण करण्याचा दिनांक	२८/०१/२०२२ द्वितीय मुदतवाढ १८/०७/२०२२
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

105 Police Staff Quarters and City Police Station cum SDPO office for S. P. Latur at Udagir, Dist. Latur including all infrastructural amenities.

1	Location	Udagir, Dist. Latur
2	Scope of work	Type 2 qtrs.- 2 buildings (S+6=96 qtrs) Type 3 qtrs.- 1 building (S+4=8 qtrs) Type 4 qtrs.- 1 building Police Station building cum SDPO office -1 ----- Total BUA = 10957.24 Sq.mt.
3	Architect	M/s. Archvision Consultants Pvt. Ltd. Pune
4	Project Management Consultant	M/s. Archvision Consultants Pvt. Ltd. Pune
5	Contractor	M/s. Pawar Patkar Constructions Pvt. Ltd., Nashik
6	Date of work order	11/10/2022
7	Expected date of completion	10/04/2024
8	Status	Work in progress.

पोलीस स्टेशन उदगीर जि. लातूर यांचे करीता १०५ निवासस्थाने

१	ठिकाण	उदगीर जि. लातूर
२	कामाची व्याप्ती	प्रकार २ निवासस्थान - २ इमारती (तळ +६ = ९६ निवासस्थाने) प्रकार ३ निवासस्थान - १ इमारत (तळ +४ = ८ निवासस्थाने) प्रकार ४ निवासस्थाने - १ निवासस्थान पोलीस स्टेशन तथा उपविभागीय पोलीस अधिकारी कार्यालय -१ ----- एकुण बांधकाम क्षेत्रफळ - १०९५७.२४ चौ.मी (५ इमारती व १०५ निवासस्थाने)
३	वास्तुविशारद	मे. आर्कव्हिजन कन्सलटंट प्रा.ली. पुणे.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. आर्कविजन कल्सन्टट प्रा.ली. पुणे.

५	कंत्राटदार	मे. पवार पाटकर कन्स्ट्रक्शन प्रा.ली. नाशिक.
६	काम सुरु करण्याचा दिनांक	११/१०/२०२२
७	काम पुर्ण करण्याचा दिनांक	१०/०४/२०२४
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

City Police Station at Beed for S. P. Beed including all infrastructural amenities		
1	Location	Beed, Dist.Beed
2	Scope of work	City police station Beed = 1526.85 sq.mt (G+1) ----- Total BUA = 1526.85 Sq.mt.
3	Architect	M/s. Rahul Deshpande & Associates, Latur.
4	Project Management Consultant	M/s. Rahul Deshpande & Associates, Latur.
5	Contractor	M/s. Shivendra Construction, Dharashiv.
6	Date of work order	12/12/2022
7	Expected date of completion	11/12/2023
8	Status	Work in progress.

पोलीस अधीक्षक बीड यांचेकरीता बीड शहर पोलीस स्टेशन इमारत		
१	ठिकाण	बीड शहर जि.बीड
२	कामाची व्याप्ती	शहर पोलीस ठाणे, इमारत - १ बांधकाम क्षेत्रफळ १५२६.८५ चौ.मी ----- एकूण बांधकाम क्षेत्रफळ - १५२६.८५ चौ.मी
३	वास्तुविशारद	मे. राहुल देशपांडे अँड असोसिएटस् लातूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. राहुल देशपांडे अँड असोसिएटस् लातूर
५	कंत्राटदार	मे. शिवेद्र कन्स्ट्रक्शन धाराशिव
६	काम सुरु करण्याचा दिनांक	१२/१२/२०२२
७	काम पुर्ण करण्याचा दिनांक	११/१२/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building at Selu and Charthana for S. P. Parbhani including all infrastructural amenities.		
1	Location	Selu and Charthana, Dist.Parbhani
2	Scope of work	Police station building at Selu = 870.25 sq.mt (G+1)

		Police station building Charthana = 721.42 sq.mt (G+3) ----- Total BUA = 1591.67Sq.mt.
3	Architect	M/s. Pawan Engineers, Latur
4	Project Management Consultant	M/s. Pawan Engineers, Latur.
5	Contractor	M/s. Shree Constructions, Nashik
6	Date of work order	12/12/2022
7	Expected date of completion	11/12/2023
8	Status	Work in progress.

पोलीस अधीक्षक परभणी यांचे करिता सेलू व चारठाणा पोलीस स्टेशन इमारतीचे बांधकाम		
१	ठिकाण	सेलू व चारठाणा जि. परभणी
२	कामाची व्याप्ती	पोलीस ठाणे, सेलू - इमारत - १ बांधकाम क्षेत्रफळ ८७०.२५ चौ.मी पोलीस ठाणे, चारठाणा - इमारत - १ बांधकाम क्षेत्रफळ ७२१.४२ चौ.मी ----- एकूण बांधकाम क्षेत्रफळ - १५९१.६७ चौ.मी
३	वास्तुविशारद	मे.पवन इंजिनियर्स, लातूर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे.पवन इंजिनियर्स, लातूर.
५	कंत्राटदार	मे. श्री कंस्ट्रक्शन, नाशिक.
६	काम सुरु करण्याचा दिनांक	१२/१२/२०२२
७	काम पूर्ण करण्याचा दिनांक	११/१२/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building at Chudava, Nanalpeth and Tadkalas for S. P. Parbhani including all infrastructural amenities		
1	Location	Chudava, Nanalpeth and Tadkalas, Dist.Parbhani
2	Scope of work	Police station building at Chudava = 822.43 sq.mt (G+1) Police station building Nanalpeth = 1557.28 sq.mt (G+1) Police station building Tadkalas = 884.86 sq.mt (G+1) -----

		Total BUA= 3264.57Sq.mt.
3	Architect	M/s. Sthapati Planners & Developers Pvt. Ltd., Chh. Sambhajinagar
4	Project Management Consultant	M/s. Sthapati Planners & Developers Pvt. Ltd., Chh. Sambhajinagar
5	Contractor	M/s. J. K. Construction and Company, Parli.
6	Date of work order	20/12/2022
7	Expected date of completion	19/12/2023
8	Status	Work in progress.

पोलीस अधीक्षक परभणी यांचेकरीता, चुडावा ताडकळस व नानलपेठ पोलीस स्टेशन इमारतीचे बांधकाम

१	ठिकाण	चुडावा ताडकळस व नानलपेठ जि. परभणी
२	कामाची व्याप्ती	पोलीस ठाणे, चुडावा - इमारत - १ बांधकाम क्षेत्रफळ ८२२.४३ चौ.मी पोलीस ठाणे, नानलपेठ - इमारत - १ बांधकाम क्षेत्रफळ १५५७.२८ चौ. मी पोलीस ठाणे, ताडकळस - इमारत - १ बांधकाम क्षेत्रफळ ८८४.८६ चौ.मी ----- एकुण बांधकाम क्षेत्रफळ - ३२६४.५७ चौ.मी
३	वास्तुविशारद	मे. स्थापती प्लॅनर्स अँड डेव्हलपर्स प्रा.ली. छत्रपती संभाजीनगर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. स्थापती प्लॅनर्स अँड डेव्हलपर्स प्रा.ली. छत्रपती संभाजीनगर.
५	कंत्राटदार	मे. जे.के कंस्ट्रक्शन अँड कंपनी ,परळी
६	काम सुरु करण्याचा दिनांक	२०/१२/२०२२
७	काम पुर्ण करण्याचा दिनांक	१९/१२/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building at Shirsala for S. P. Beed and Police Station Building at Ahmedpur for S. P. Latur including all infrastructural amenities.

1	Location	Shirsala Dist-Beed & Ahmedpur, Dist.Latur
2	Scope of work	Police station building Shirsala = 852.27 sq.mt (G+1) Police station building Ahmedpur = 852.27sq.mt (G+1) -----

		Total BUA = 1704.54Sq.mt.
3	Architect	M/s. Rahul Deshpande & Associates, Latur
4	Project Management Consultant	M/s. Rahul Deshpande & Associates, Latur
5	Contractor	M/s. A. R. Construction, Latur.
6	Date of work order	20/12/2022
7	Expected date of completion	19/12/2023
8	Status	Work in progress.

पोलीस अधीक्षक बीड यांचेकरीता शिरसाळा व अहमदपूर पोलीस स्टेशन इमारत		
१	ठिकाण	शिरसाळा व अहमदपूर जि. बीड
२	कामाची व्याप्ती	पोलीस ठाणे, शिरसाळा - इमारत - १ बांधकाम क्षेत्रफळ ८५२.२७ चौ.मी पोलीस ठाणे, अहमदपूर - इमारत - १ बांधकाम क्षेत्रफळ ८५२.२७ चौ.मी ----- एकुण बांधकाम क्षेत्रफळ १७०४.५४ चौ.मी
३	वास्तुविशारद	मे. राहुल देशपांडे अँड असोसिएटस् लातूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. राहुल देशपांडे अँड असोसिएटस् लातूर
५	कंत्राटदार	मे. ए. आर कंस्ट्रक्शन, लातूर
६	काम सुरु करण्याचा दिनांक	२०/१२/२०२२
७	काम पूर्ण करण्याचा दिनांक	१९/१२/२०२३
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building at Sillod & Soygaon for S. P. Chh. Sambhajinagar (Rural) including all infrastructural amenities.		
1	Location	Sillod & Soygaon, Dist. Chh. Sambhajinagar
2	Scope of work	Police station building Sillod = 865.17 sq.mt (G+1) Police station building Soygaon = 865.17 sq.mt (G+1) ----- Total BUA = 1730.34Sq.mt.
3	Architect	M/s. Trikaya Designers, Chh. Sambhajinagar
4	Project Management Consultant	M/s. Trikaya Designers, Chh. Sambhajinagar
5	Contractor	M/s. Kranti Constructions, Nashik
6	Date of work order	15/02/2023
7	Expected date of completion	14/02/2024
8	Status	Work in progress.

पोलीस अधीक्षक छत्रपती संभाजीनगर (ग्रा) यांचेकरीता सिल्लोड व सोयगाव पोलीस स्टेशन इमारतीचे बांधकाम		
१	ठिकाण	सिल्लोड व सोयगाव जि. छत्रपती संभाजीनगर.
२	कामाची व्याप्ती	पोलीस ठाणे, सिल्लोड- इमारत - १ बांधकाम क्षेत्रफळ ८६५.१७ चौ.मी पोलीस ठाणे, सोयगाव - इमारत - १ - ८६५.१७ चौ.मी ----- एकुण बांधकाम क्षेत्रफळ - १७३०.३४ चौ.मी
३	वास्तुविशारद	मे. त्रिकाया डिझायनर्स छत्रपती संभाजीनगर.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. त्रिकाया डिझायनर्स छत्रपती संभाजीनगर.
५	कंत्राटदार	मे. क्रांती कंस्ट्रक्शन, नाशिक.
६	काम सुरु करण्याचा दिनांक	१५/०२/२०२३
७	काम पुर्ण करण्याचा दिनांक	१४/०२/२०२४
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

Police Station Building at Mudkhed, Umri and Kinwat for S. P. Nanded including all infrastructural amenities.		
1	Location	Mudkhed, Umri and Kinwat Dist. Chh. Sambhajinagar
2	Scope of work	Police station building Mudkhed, = 875.34 sq.mt (G+1) Police station building Umri = 875.34 sq.mt (G+1) Police station building Kinwat = 791.08 sq.mt (G+1) ----- Total BUA = 2541.76 Sq.mt.
3	Architect	M/s. Nirmiti Architects, Nanded
4	Project Management Consultant	M/s. Nirmiti Architects, Nanded
5	Contractor	M/s. Pallavi Constructions, Parbhani
6	Date of work order	15/02/2023
7	Expected date of completion	14/02/2024
8	Status	Work in progress.

पोलीस अधीक्षक नांदेड यांचेकरीता मुदखेड, उमरी व किनवट येथे पोलीस स्टेशन इमारतीचे बांधकाम		
१	ठिकाण	मुदखेड, उमरी व किनवट जि. नांदेड.
२	कामाची व्याप्ती	पोलीस ठाणे, मुदखेड- इमारत - १ बांधकाम क्षेत्रफळ ८७५.३४ चौ.मी पोलीस ठाणे, उमरी - इमारत - १ बांधकाम क्षेत्रफळ ८७५.३४ चौ.मी पोलीस ठाणे, किनवट - इमारत - १ बांधकाम क्षेत्रफळ ७९९.०८ चौ.मी ----- एकूण बांधकाम क्षेत्रफळ - २५४९.७६ चौ.मी
३	वास्तुविशारद	मे. निर्मिती आरकीटेक्स, नांदेड.
४	प्रकल्प व्यवस्थापन सल्लागार	मे. निर्मिती आरकीटेक्स, नांदेड.
५	कंत्राटदार	मे. पल्लवी कंस्ट्रक्शन, परभणी.
६	काम सुरु करण्याचा दिनांक	१५/०२/२०२३
७	काम पूर्ण करण्याचा दिनांक	१४/०२/२०२४
८	सद्यस्थिती	बांधकाम प्रगतीपथावर आहे.

KOLHAPUR, PUNE REGION

698 quarters at Malharpeth (Satara City) for S .P. Satara Dist. Satara.		
1	Location	Malharpeth (Satara City) Dist. Satara
2	Scope of work	Type II (Stilt + 7) (12 Bldgs) - 55647.62 sq.mt Type III (Stilt + 3) (2 Bldgs) - 1976.04 sq.mt Type IV (G) (2 Bldgs) - 305.94 sq.mt Multipurpose Hall (G) (1 Bldg) - 1738.16 sq.mt Reading Room, Library & Gymnasium Hall (G+1) (1 Bldg) - 233.13 sq.mt Site Office (G) (2 Bldgs) - 131.32 sq.mt Total- 60032.21 sq.mt
3	Architect	M/s. Taywade Patil & Associates, Kolhapur
4	Project Management Consultant	M/s. Taywade Patil & Associates, Kolhapur
5	Contractor	M/s. Harsh Construction Pvt. Ltd., Nashik.
6	Date of work order	28/01/2019
7	Stipulated date of completion	27/01/2022 (36 months) 1 st Extension : 30/07/2022 2 nd Extension: 12/11/2022 3 rd Extension: 31/03/2024
8	Status	Work in progress.

पोलीस अधीक्षक, सातारा यांचेकरीता मल्हारपेठ (सातारा शहर), जि. सातारा येथे ६९८ निवासस्थाने		
१	प्रकल्पाचे ठिकाण	मल्हारपेठ (सातारा शहर), जि. सातारा.
२	बांधकामाची व्याप्ती	प्रकार - II चे निवासस्थाने : (तळमजला + ७) (१२ इमारती) - ५५६४७.६२ चौ.मी. प्रकार - III चे निवासस्थाने : (तळमजला + ३) (२ इमारती) - १९७६.०४ चौ.मी. प्रकार - IV चे निवासस्थाने : (तळमजला) (२ इमारती) - ३०५.९४ चौ.मी. बहुउद्देशिय सभागृह : (तळमजला) (१ इमारत) - १७३८.१६ चौ.मी. व्यायामशाळा + वाचनालय इमारत : (तळमजला + १) (१ इमारत) - २३३.१३ चौ.मी. प्रकल्प कार्यालय : (तळमजला) (२ इमारती) - १३१.३२ चौ.मी. एकूण - ६००३२.२१ चौ.मी.
३	वास्तुविशारद	मे. तायवडे पाटील अँड असोसिएट्स, कोल्हापूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. तायवडे पाटील अँड असोसिएट्स, कोल्हापूर
५	कंत्राटदार	मे. हर्ष कन्स्ट्रक्शन प्रा. लि. नाशिक
६	काम सुरु करण्याचा दिनांक	२८/०१/२०१९
७	काम पूर्ण करण्याचा दिनांक	२७/०१/२०१९ (३६ महिने) प्रथम मुदतवाढ - ३०/०७/२०२२ द्वितीय मुदतवाढ - १२/११/२०२२ तृतीय मुदतवाढ - ३१/०३/२०२४
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Type II, 168 (192) Police quarters at Juna Budwar Peth, Kolhapur for S. P. Kolhapur.		
1	Location	Juna Budwar Peth (Kolhapur City) Dist. Kolhapur
2	Scope of work	Type II (Stilt + 7) (3 Bldgs) - 13,989.25sq.mt
3	Architect	M/s. Girija Kulkarni, Kolhapur
4	Project Management Consultant	M/s. Girija Kulkarni, Kolhapur
5	Contractor	M/s.Sri. Kubera Construction Pvt. Ltd., Sangli.
6	Date of work order	24/07/2019
7	Stipulated date of completion	23/01/2021 (18 moths) 1 st Extension - 23/05/2021. 2 nd Extension – 23/11/2021. 3 rd Extension – 31/03/2022. 4 th Extension – 05/03/2024
8	Status	Work in progress.

पोलीस अधीक्षक, कोल्हापूर यांचेकरीता जुना बुधवार पेठ पोलीस लाईन, कोल्हापूर येथे प्रकार - II ची १६८ (१९२) निवासस्थाने

१	प्रकल्पाचे ठिकाण	जुना बुधवार पेठ, (कोल्हापूर शहर), जि. कोल्हापूर.
२	बांधकामाची व्याप्ती	प्रकार - II चे निवासस्थाने : (तळमजला + ७) (३ इमारती) - १३९८९.२५ चौ.मी.
३	वास्तुविशारद	मे. गिरीजा कुलकर्णी, कोल्हापूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. गिरीजा कुलकर्णी, कोल्हापूर
५	कंत्राटदार	मे. श्री. कुबेरा कन्स्ट्रक्शन प्रा. लि. सांगली
६	काम सुरु करण्याचा दिनांक	२४/०७/२०१९
७	काम पूर्ण करण्याचा दिनांक	२३/०१/२०२१ (१८ महिने) प्रथम मुदतवाढ - २३/०५/२०२१ द्वितीय मुदतवाढ - २३/११/२०२१ तृतीय मुदतवाढ - ३१/०३/२०२२ चतुर्थ मुदतवाढ - ०५/०३/२०२४
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Regional Forensic Science Laboratory at Gat no. 28 A / 2, Kasba-Bavada Tal – Karveer, Dist. Kolhapur.

1	Location	Kasba Bawada, Tal. Karveer, Dist. Kolhapur	
2	Scope of work	Forensic Science Laboratory Building (Stilt + 5) (1 Bldg)	6711.95
		Viscera, Solvent and LPG Store (G) (1 Bldg)	65.00
		1.01 Total	6776.95 sq.mt.
3	Architect	M/s.Sushil Deshmukh & Associates, Chh. Sambhajinagar	
4	Project Management Consultant	M/s.Sushil Deshmukh & Associates, Chh. Sambhajinagar	
5	Contractor	M/s. Shah Construction, Karad.	
6	Date of work order	14/08/2020	
7	Stipulated date of completion	13/11/2021 (15 months) 1 st Extension - 06/05/2022. 2 nd Extension – 05/07/2022. 3 rd Extension – 11/10/2022.	
8	Status	Work in Progress.	

गट क्र.२८ अ/२, कसबा बावडा, ता. करवीर, जि. कोल्हापूर येथे प्रादेशिक न्यायसहायक प्रयोगशाळा			
१	प्रकल्पाचे ठिकाण	(कसबा बावडा) ता. करवीर, जि. कोल्हापूर.	
२	बांधकामाची व्याप्ती	न्यायसहायक वैज्ञानिक प्रयोगशाळा इमारत (वाहनतळ + ५) (१ इमारत)	६७११.९५
		व्हीसेरा, सोलहवट इमारत (तळमजला) (१ इमारत)	६५.००
		एकूण	६७७६.९५
३	वास्तुविशारद	मे. सुशिल देशमुख अँड असोसिएट्स, छत्रपती संभाजीनगर	
४	प्रकल्प व्यवस्थापन सल्लागार	मे. सुशिल देशमुख अँड असोसिएट्स, छत्रपती संभाजीनगर	
५	कंत्राटदार	मे. शहा कन्स्ट्रक्शन, कराड	
६	काम सुरु करण्याचा दिनांक	१४/०८/२०२०	
७	काम पुर्ण करण्याचा दिनांक	१३/११/२०२१ (१५ महिने) प्रथम मुदतवाढ - ०६/०५/२०२२ द्वितीय मुदतवाढ - ०५/०७/२०२२ तृतीय मुदतवाढ - ११/१०/२०२२	
८	सद्यस्थिती	काम प्रगतीपथावर आहे.	

Type II - 196 quarters at Baramati City and Walchandnagar Police Station building & Type III - 4 quarters at Anthurne Tal - Indapur Dist. Pune for S.P Pune (Rural)			
1	Location	(Baramati City) & Anthurne, Tal-Indapur, Dist-Pune.	
2	Scope of work	Type – II (Stilt + 7) (7 Bldgs)	19853.12
		Type – III (G + 1) (1 Bldg)	487.89
		Police Station (G + 1) (1 Bldg)	1846.17
		Total	22187.18
3	Architect	M/s. Skyline Architects,Mumbai	
4	Project Management Consultant	M/s. Skyline Architects,Mumbai	
5	Contractor	M/s. S.S. Construction,Karad	
6	Date of work order	05/02/2021	
7	Stipulated date of completion	04/02/2023 (24 months) 1 st Extension – 31/05/2023	
8	Status	Work in Progress.	

पोलीस अधीक्षक, पुणे (ग्रामीण) यांचेकरीता बारामती शहर येथे प्रकार - II ची १९६ निवासस्थाने आणि अंथुर्णे, ता. इंदापूर, जि. पुणे येथे वालचंदनगर पोलीस स्टेशन इमारत व प्रकार - III ची ०४ निवासस्थाने			
१	प्रकल्पाचे ठिकाण	(बारामती शहर) आणि अंथुर्णे, ता. इंदापूर, जि. पुणे.	
२	बांधकामाची व्याप्ती	प्रकार-II ची निवासस्थाने (वाहनतळ + ७) (७ इमारती)	१९८५३.१२
		प्रकार-III ची निवासस्थाने (वाहनतळ + १) (१ इमारत)	४८७.८९
		पोलीस स्टेशन इमारत (तळमजला + १) (१ इमारत)	१८४६.१७
		एकूण	२२१८७.१८
३	वास्तुविशारद	मे. स्कायलाईन आर्किटेक्ट, मुंबई.	
४	प्रकल्प व्यवस्थापन सल्लागार	मे. स्कायलाईन आर्किटेक्ट, मुंबई.	
५	कंत्राटदार	मे. एस.एस. कन्स्ट्रक्शन, कराड	
६	काम सुरु करण्याचा दिनांक	०५/०२/२०२१	
७	काम पूर्ण करण्याचा दिनांक	०४/०२/२०२३ (२४ महिने) प्रथम मुदतवाढ - ३१/०५/२०२३	
८	सद्यस्थिती	काम प्रगतीपथावर आहे.	

Administrative building for Spl. IGP Pune, Commandant office for SRPF Gr. I & II Pune and 3 officer quarters at SRPF Campus, Wanwadi, Dist. Pune.			
1	Location	Wanwadi Pune	
2	Scope of work	Administrative Building for Spl. I.G.P SRPF, Commandant SRPF Gr. I & II Pune (Ground Floor + 1) (1 Bldg)	3760.38
		Type VI Quarter for Spl. I.G.P. SRPF Pune (Ground floor) (1 Bldg)	317.98
		Type V Quarter for Commandant SRPF Gr. I & II Pune (Ground floor) (2 Bldg)	569.58
		Total	4647.94
3	Architect	M/s. U.B. Architects, Mumbai	
4	Project Management Consultant	M/s. U.B. Architects, Mumbai	
5	Contractor	M/s. Hi-Tech Infrastructure, Chh. Sambhajinagar	
6	Date of work order	10/03/2021	
7	Stipulated date of completion	09/09/2022 (18 Months) 1 st Extension – 03/03/2023 2 nd Extension – 24/08/2023	
8	Status	Work in Progress.	

पोलीस महानिरीक्षक, राज्य राखीव पोलीस बल, पुणे समादेशक, राज्य राखीव पोलीस बल गट क्र.१ व २ यांचेसाठी वानवडी, पुणे येथे कार्यालयीन इमारत व ३ अधिकारी निवासस्थाने			
१	प्रकल्पाचे ठिकाण	वानवडी, पुणे	
२	बांधकामाची व्याप्ती	विशेष पोलीस महानिरीक्षक, रा. रा. पो. बल पुणे, समादेशक रा. रा. पो. बल गट क्र.१ व २ पुणे प्रशासकीय इमारत (तळमजला + १) (१ इमारत)	३७६०.३८
		प्रकार-VI ची निवासस्थाने (तळमजला) (१ इमारत)	३१७.९८
		प्रकार-V ची निवासस्थाने (तळमजला) (२ इमारती)	५६९.५८
		एकूण	४६४७.९४
३	वास्तुविशारद	मे. यु. बी. आर्किटेक्ट, मुंबई.	
४	प्रकल्प व्यवस्थापन सल्लागार	मे. यु. बी. आर्किटेक्ट, मुंबई.	
५	कंत्राटदार	मे. हायटेक इन्फ्रास्ट्रक्चर, छत्रपती संभाजीनगर	
६	काम सुरु करण्याचा दिनांक	१०/०३/२०२१	
७	काम पूर्ण करण्याचा दिनांक	०९/०९/२०२२ (१८ महिने) प्रथम मुदतवाढ - ०३/०३/२०२३ द्वितीय मुदतवाढ - २४/०८/२०२३	
८	सद्यस्थिती	काम प्रगतीपथावर आहे.	

Type II-56 quarters, Police station building and Type III-4 quarters at Malharpeth, Tal-Patan for S.P. Satara.			
1	Location	Malharpeth, Tal – Patan, Dist. Satara	
2	Scope of work	Type II quarters (Stilt + 7) (1 Bldg)	5673.96
		Police station building & Type III quarters (G + 3) (1 Bldg)	1474.90
		Total	7148.86
3	Architect	M/s. Sandip Gurav & Associates, Satara	
4	Project Management Consultant	M/s. Sandip Gurav & Associates, Satara	
5	Contractor	M/s. Shah Constrction, Karad	
6	Date of work order	16/03/2021	
7	Stipulated date of completion	15/09/2022 (18 months) 1 st Extension – 25/12/2022	

		2 nd Extension – 24/01/2023
8	Status	Work in Progress.

पोलीस अधीक्षक, सातारा यांचेकरीता मल्हारपेठ, ता. पाटण येथे पोलीस स्टेशन प्रकार-॥ ची ५६ निवासस्थाने व पोलीस स्टेशन इमारत व प्रकार - ॥३ ची ०४ निवासस्थाने			
१	प्रकल्पाचे ठिकाण	मल्हारपेठ, ता. पाटण, जि. सातारा.	
२	बांधकामाची व्याप्ती	प्रकार-॥ ची निवासस्थाने (वाहनतळ + ७) (१ इमारत)	५६७३.९६
		प्रकार-॥३ ची निवासस्थाने आणि पोलीस स्टेशन इमारत (वाहनतळ + ३) (१ इमारत)	१४७४.९०
		एकूण	७१४८.८६
३	वास्तुविशारद	मे. संदीप गुरव अँड असोसिएट्स, सातारा	
४	प्रकल्प व्यवस्थापन सल्लागार	मे. संदीप गुरव अँड असोसिएट्स, सातारा	
५	कंत्राटदार	मे. शहा कन्स्ट्रक्शन, कराड	
६	काम सुरु करण्याचा दिनांक	१६/०३/२०२१	
७	काम पूर्ण करण्याचा दिनांक	१५/०९/२०२२ (१८ महिने) प्रथम मुदतवाढ - २५/१२/२०२२ द्वितीय मुदतवाढ - २४/०९/२०२३	
८	सद्यस्थिती	काम प्रगतीपथावर आहे.	

S.P. office building at Vishrambhag Sangli for S.P. Sangli.							
1	Location	Vishrambag, Dist. Sangli					
2	Scope of work						
		Sr. No	Type of Building	No. of Bldgs.	No. of Floors	BUA / Bldg.	Total BUA In Sq. Mt.
		1	2	3	4	5	6
		1	SP Office Building	1	Lower Ground+3	5244.33	5244.33
						Total	5244.33
3	Architect	M/s. Studio 888 Architect, Sangli.					
4	Project Management Consultant	M/s. Studio 888 Architect, Sangli.					
5	Contractor	M/s. Sonai Infrastructure Pvt. Ltd, Sangli					

6	Date of work order	05/10/2021
7	Stipulated date of completion	04/04/2023 (18 Months) 1 st Extension – 22/05/2023
8	Status	Work in Progress

पोलीस अधीक्षक, सांगली यांचेकरीता विश्रामबाग जि. सांगली येथे पोलीस अधीक्षक कार्यालयीन इमारत																													
१	प्रकल्पाचे ठिकाण	विश्रामबाग, जि. सांगली.																											
२	बांधकामाची व्याप्ती	<table border="1"> <thead> <tr> <th>Sr. No.</th><th>Type of Building</th><th>No. of Bldgs.</th><th>No. of Floors</th><th>BUA / Bldg.</th><th>Total BUA In Sq. Mt.</th></tr> <tr> <th>1</th><th>2</th><th>3</th><th>4</th><th>5</th><th>6</th></tr> </thead> <tbody> <tr> <td>1</td><td>पोलीस अधीक्षक सांगली</td><td>1</td><td>तळघर + तळमजला + ३</td><td>५२४४.३३</td><td>५२४४.३३</td></tr> <tr> <td></td><td></td><td></td><td></td><td>एकूण</td><td>५२४४.३३</td></tr> </tbody> </table>				Sr. No.	Type of Building	No. of Bldgs.	No. of Floors	BUA / Bldg.	Total BUA In Sq. Mt.	1	2	3	4	5	6	1	पोलीस अधीक्षक सांगली	1	तळघर + तळमजला + ३	५२४४.३३	५२४४.३३					एकूण	५२४४.३३
Sr. No.	Type of Building	No. of Bldgs.	No. of Floors	BUA / Bldg.	Total BUA In Sq. Mt.																								
1	2	3	4	5	6																								
1	पोलीस अधीक्षक सांगली	1	तळघर + तळमजला + ३	५२४४.३३	५२४४.३३																								
				एकूण	५२४४.३३																								
३	वास्तुविशारद	मे. स्टुडिओ ८८८ आर्किटेक्ट, सांगली																											
४	प्रकल्प व्यवस्थापन सल्लागार	मे. स्टुडिओ ८८८ आर्किटेक्ट, सांगली																											
५	कंत्राटदार	मे. सोनाई इन्फ्रास्ट्रक्चर प्रा. लि., सांगली																											
६	काम सुरु करण्याचा दिनांक	०५/१०/२०२१																											
७	काम पूर्ण करण्याचा दिनांक	०४/०४/२०२३ (१८ महिने) प्रथम मुदतवाढ - २२/०५/२०२३																											
८	सद्यस्थिती	काम प्रगतीपथावर आहे.																											

210 Quarters at Ichalkaranji, Dist. Kolhapur for S.P. Kolhapur.		
1	Location	Kalanagar, Ichalkaranji
2	Scope of work	Type II qtrs (Stilt + 12) – (192 qtrs) – (2 Bldg) – 16792.32 sq.mt Type III qtrs (Stilt + 4) – (16 qtrs) – (1 Bldg) – 1672.68 sq.mt Type IV qtrs. (G) – (2 qtrs) – (2 Bldg) – 363.00 sq.mt Total – 18828.00 Sq.mt
3	Architect	M/s. Somani & Associates, Sangli
4	Project Management Consultant	M/s. Somani & Associates, Sangli
5	Contractor	M/s. Sonai Infrastructure Pvt. Ltd. Sangli

6	Date of work order	04/01/2022
7	Stipulated date of completion	03/01/2024 (24 Months)
8	Status	Work in Progress.

पोलीस अधीक्षक, कोल्हापूर यांचेकरीता इचलकरंजी जि. कोल्हापूर येथे २१० निवासस्थाने		
१	प्रकल्पाचे ठिकाण	कलानगर, इचलकरंजी
२	बांधकामाची व्याप्ती	प्रकार - II चे निवासस्थाने : (वाहनतळ + १२) (१९२ निवासस्थाने) (२ इमारती) - १६७९२.३२ चौ.मी. प्रकार - III चे निवासस्थाने : (वाहनतळ + ४) (१६ निवासस्थाने) (१ इमारत) - १६७२.६८ चौ.मी. प्रकार - IV चे निवासस्थाने : (तळमजला) (२ निवासस्थाने) (२ इमारती) - ३६३.०० चौ.मी. एकूण - १८८२८.०० चौमी.
३	वास्तुविशारद	मे. सोमानी अँड असोसिएट्स, सांगली
४	प्रकल्प व्यवस्थापन सल्लागार	मे. सोमानी अँड असोसिएट्स, सांगली
५	कंत्राटदार	मे. सोनाई इन्फ्रास्ट्रक्चर प्रा. लि., सांगली
६	काम सुरु करण्याचा दिनांक	०४/०१/२०२२
७	काम पूर्ण करण्याचा दिनांक	०३/०१/२०२४ (२४ महिने)
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Type – II 204 quarters at S.P. H.Q. Kolhapur city for S. P. Kolhapur		
1	Location	Kolhapur City
2	Scope of work	Type II - (Stilt+ 17) (204 qtrs) (2 Bldgs) – <u>24101.90 sq.mt</u>
3	Architect	M/s. Taywade Patil & Associates, Kolhapur.
4	Project Management Consultant	M/s. Taywade Patil & Associates, Kolhapur.
5	Contractor	M/s. Shrinath Construction, Nashik
6	Date of work order	22/06/2022
7	Stipulated date of completion	21/12/2023 (18 Months)
8	Status	Work in Progress.

पोलीस अधीक्षक, कोल्हापूर यांचेकरीता पोलीस मुख्यालय कोल्हापूर शहर जि. कोल्हापूर येथे प्रकार - II ची २०४ निवासस्थाने

१	प्रकल्पाचे ठिकाण	कोल्हापूर शहर
२	बांधकामाची व्याप्ती	प्रकार - II चे निवासस्थाने : (वाहनतळ + १७) (२०४ निवासस्थाने) (२ इमारती) - २४,१०१.९० चौ.मी.
३	वास्तुविशारद	मे. तायवडे पाटील अँड असोसिएट्स, कोल्हापूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. तायवडे पाटील अँड असोसिएट्स, कोल्हापूर
५	कंत्राटदार	मे. श्रीनाथ कन्स्ट्रक्शन, नाशिक
६	काम सुरु करण्याचा दिनांक	२२/०६/२०२२
७	काम पुर्ण करण्याचा दिनांक	२१/१२/२०२३ (१८ महिने)
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Type II, 96 quarters at Laxmipuri Police Line for S.P. Kolhapur.

1	Location	Laxmipuri, Kolhapur
2	Scope of work	Type II (Stilt + 16) (96 qtrs) (1 Bldg) – <u>11425.93 sq.mt</u>
3	Architect	M/s. Madhukar Desai & Associates, Kolhapur.
4	Project Management Consultant	M/s. Madhukar Desai & Associates, Kolhapur.
5	Contractor	M/s. Sonai Infrastructure Pvt. Ltd. Sangli
6	Date of work order	27/06/2022
7	Stipulated date of completion	26/12/2023 (18 Months)
8	Status	Work in Progress.

पोलीस अधीक्षक, कोल्हापूर यांचेकरीता लक्ष्मीपुरी पोलीस लाईन येथे प्रकार - II ची ९६ निवासस्थाने

१	प्रकल्पाचे ठिकाण	लक्ष्मीपुरी, कोल्हापूर
२	बांधकामाची व्याप्ती	प्रकार - II चे निवासस्थाने : (वाहनतळ + १६) (९६ निवासस्थाने) (१ इमारत) - ११४२५.९३ चौ.मी.
३	वास्तुविशारद	मे. मधुकर देसाई अँड असोसिएट्स, कोल्हापूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. मधुकर देसाई अँड असोसिएट्स, कोल्हापूर
५	कंत्राटदार	मे. सोनाई इन्फ्रास्ट्रक्चर प्रा. लि., सांगली
६	काम सुरु करण्याचा दिनांक	२७/०६/२०२२
७	काम पुर्ण करण्याचा दिनांक	२६/१२/२०२३ (१८ महिने)
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Vimannagar Police Station building at Gat no.45 B, Vadgaonsheri for C.P. Pune		
1	Location	Vadgaonsheri, Pune
2	Scope of work	Police Station Building (LGF + GF + 2) (1 Bldg) – 1704.03 sq.mt
3	Architect	M/s. Samyak C2 Infra Pvt. Ltd. Pune.
4	Project Management Consultant	M/s. Samyak C2 Infra Pvt. Ltd. Pune.
5	Contractor	M/s. Ankita Construction, Pune.
6	Date of work order	18/01/2023
7	Stipulated date of completion	17/01/2024 (12 Months)
8	Status	Work in Progress.

पोलीस आयुक्त, पुणे यांचेकरीता गट क्र.४५ ब वडगावशेरी, जि. पुणे येथे विमाननगर पोलीस स्टेशन इमारत		
१	प्रकल्पाचे ठिकाण	वडगावशेरी, पुणे
२	बांधकामाची व्याप्ती	पोलीस स्टेशन इमारत (तळघर + तळमजला + २) (१ इमारत) – १७०४.०३ चौ.मी.
३	वास्तुविशारद	मे. सम्यक सी-२ इन्फ्रा प्रा. लि., पुणे
४	प्रकल्प व्यवस्थापन सल्लागार	मे. सम्यक सी-२ इन्फ्रा प्रा. लि., पुणे
५	कंत्राटदार	मे. अंकिता कन्स्ट्रक्शन, पुणे
६	काम सुरु करण्याचा दिनांक	१८/०१/२०२३
७	काम पूर्ण करण्याचा दिनांक	१७/०१/२०२४ (१२ महिने)
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Sahakarnagar Police Station, Traffic office and A.C.P. office at Dhankawadi for C.P. Pune.		
1	Location	Dhankawadi, Pune
2	Scope of work	Admin Bldg (LGF + GF + 3) – 2993.75 sq.mt
3	Architect	M/s. Samyak C2 Infra Pvt. Ltd. Pune.
4	Project Management Consultant	M/s. Samyak C2 Infra Pvt. Ltd. Pune.
5	Contractor	M/s. Ankita Construction, Pune.
6	Date of work order	09/01/2023
7	Stipulated date of completion	08/01/2024 (12 Months)
8	Status	Work in Progress.

पोलीस आयुक्त, पुणे यांचेकरीता धनकवडी, जि. पुणे येथे सहकारनगर पोलीस ठाणे इमारत, वाहतूक इमारत व सहायक पोलीस आयुक्त कार्यालय यांचेकरीता प्रशासकीय इमारत		
१	प्रकल्पाचे ठिकाण	धनकवडी, पुणे
२	बांधकामाची व्याप्ती	प्रशासकीय इमारत (तळघर+तळमजला+३) - २९९३.७५ चौ.मी.
३	वास्तुविशारद	मे. सम्यक सी-२ इन्फ्रा प्रा. लि., पुणे
४	प्रकल्प व्यवस्थापन सल्लागार	मे. सम्यक सी-२ इन्फ्रा प्रा. लि., पुणे
५	कंत्राटदार	मे. अंकिता कन्स्ट्रक्शन, पुणे
६	काम सुरु करण्याचा दिनांक	०९/०१/२०२३
७	काम पूर्ण करण्याचा दिनांक	०८/०१/२०२४ (१२ महिने)
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Kadegaon Police Station building at Kadegaon, Dist. Sangli, Kundal Police Station building at Kundal, Dist. Sangli for S.P. Sangli and Construction of Shahapur Police Station building at Ichalkaranji, Dist. Kolhapur, Kurundwad Police Station building at Kurundwad Dist. Kolhapur for S.P. Kolhapur.		
1	Location	Kadegaon, Kundal, Ichalkaranji & Kurundwad
2	Scope of work	<p>Kadegaon Police Station Bldg – (G+1) (1 Bldg) – 1070.76 sq. mt.</p> <p>Kundal Police Station Bldg - (G+1) (1 Bldg) – 1070.76 sq. mt.</p> <p>Shahpur Police Station Bldg - (G+2) (1 Bldg) – 1321.29 sq. mt.</p> <p><u>Kurundwad Police Station Bldg (G+1) (1 Bldg) – 1070.76sq.mt.</u></p> <p>Total - 4533.57 sq.mt</p>
3	Architect	M/s. Sonami & Associates, Sangli
4	Project Management Consultant	M/s. Sonami & Associates, Sangli
5	Contractor	M/s. Shah Construction, Karad
6	Date of work order	11/01/2023
7	Stipulated date of completion	10/07/2024 (18 Months)
8	Status	Work in Progress.

पोलीस अधीक्षक, सांगली यांचेकरीता कडेगाव, जि. सांगली येथे कडेगाव पोलीस स्टेशन इमारत, कुंडल, जि. सांगली येथे कुंडल पोलीस स्टेशन इमारत आणि पोलीस अधीक्षक कोल्हापूर यांचेकरीता इचलकरंजी, जि. कोल्हापूर येथे शहापूर पोलीस स्टेशन इमारत, कुरुंदवाड, जि. कोल्हापूर येथे कुरुंदवाड पोलीस स्टेशन इमारत

१	प्रकल्पाचे ठिकाण	कडेगाव, कुंडल, इचलकरंजी, कुरुंदवाड
२	बांधकामाची व्याप्ती	<p>कडेगाव पोलीस स्टेशन इमारत - (तळमजला + १) (१ इमारत) - १०७०.७६ चौ.मी.</p> <p>कुंडल पोलीस स्टेशन इमारत - (तळमजला + १) (१ इमारत) - १०७०.७६ चौ.मी.</p> <p>शहापूर पोलीस स्टेशन इमारत - (तळमजला + २) (१ इमारत) - १३२१.२९ चौ.मी.</p> <p>कुरुंदवाड पोलीस स्टेशन इमारत- (तळमजला + १) (१ इमारत) - १०७०.७६ चौ.मी.</p> <p style="text-align: right;">एकूण - ४५३३.५७ चौ.मी.</p>
३	वास्तुविशारद	मे. सोमानी अँड असोसिएट्स, सांगली
४	प्रकल्प व्यवस्थापन सल्लागार	मे. सोमानी अँड असोसिएट्स, सांगली
५	कंत्राटदार	मे. शाह कन्स्ट्रक्शन, कराड
६	काम सुरु करण्याचा दिनांक	११/०१/२०२३
७	काम पूर्ण करण्याचा दिनांक	१०/०७/२०२४ (१८ महिने)
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Phaltan Police Station City building, Phaltan Police Station Rural building at Phaltan Dist. Satara and Wathar Police Station building at Wathar, Dist. Satara for S.P. Satara

1	Location	Phaltan, Wathar, Dist. Satara.
2	Scope of work	<ul style="list-style-type: none"> Phaltan City Police Station Bldg - (G + 1) (1 Bldg) - 1168.36 sq.mt Phaltan Rural Police Station Bldg - (G + 1) (1 Bldg) - 1168.36 sq. mt Wathar Police Station Bldg - (G + 1) (1 Bldg) - 1168.36 sq. mt <p style="text-align: right;">Total - 3505.08 Sq. mt.</p>
3	Architect	M/s. Girija Kulkarni, Kolhapur.
4	Project Management Consultant	M/s. Girija Kulkarni, Kolhapur.
5	Contractor	M/s. Ankita Construction, Pune.

6	Date of work order	09/01/2023
7	Stipulated date of completion	08/07/2024 (18 Months)
8	Status	Work in Progress.

पोलीस अधीक्षक, सातारा यांचेकरीता फलटण येथे फलटण शहर पोलीस स्टेशन इमारत, फलटण ग्रामीण पोलीस स्टेशन इमारत आणि वाठार, जि. सातारा येथे वाठार पोलीस स्टेशन इमारत

१	प्रकल्पाचे ठिकाण	फलटण, वाठार, जि. सातारा
२	बांधकामाची व्याप्ती	फलटण शहर पोलीस स्टेशन इमारत - (तळमजला + १) (१ इमारत) - ११६८.३६ चौ.मी. फलटण ग्रामीण पोलीस स्टेशन इमारत - (तळमजला + १) (१ इमारत) - ११६८.३६ चौ.मी. वाठार पोलीस स्टेशन इमारत - (तळमजला + १) (१ इमारत) - ११६८.३६ चौ.मी. एकूण - ३५०५.०८ चौ.मी.
३	वास्तुविशारद	मे. गिरीजा कुलकर्णी, कोल्हापूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. गिरीजा कुलकर्णी, कोल्हापूर
५	कंत्राटदार	मे. अंकिता कन्स्ट्रक्शन, पुणे
६	काम सुरु करण्याचा दिनांक	०९/०१/२०२३
७	काम पूर्ण करण्याचा दिनांक	०८/०७/२०२४ (१८ महिने)
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Gargoti Police Station building at gat no.1281, CTS no.64, Gargoti, Tal – Bhudargad, Dist. Kolhapur for S.P. Kolhapur.

1	Location	Gargoti, Dist. Kolhapur
2	Scope of work	Police station building – (G + 1) – (1 Bldg) – 998.56 sq.mt
3	Architect	M/s. Sudharshan Patil, Kolhapur.
4	Project Management Consultant	M/s. Sudharshan Patil, Kolhapur.
5	Contractor	M/s. Siddhnath Corporation, Pune.
6	Date of work order	09/01/2023
7	Stipulated date of completion	08/01/2024 (12 Months)
8	Status	Work in Progress.

पोलीस अधीक्षक, कोल्हापूर यांचेकरीता गट क्र.१२८१, सीटीएस क्र.६४ गारगोटी, ता. भुदरगड, जि. कोल्हापूर येथे गारगोटी पोलीस स्टेशनची इमारत		
१	प्रकल्पाचे ठिकाण	गारगोटी, जि. कोल्हापूर
२	बांधकामाची व्याप्ती	पोलीस स्टेशन इमारत - (तळमजला + १) (१ इमारत) - ९९८.५६ चौ.मी.
३	वास्तुविशारद	मे. सुदर्शन पाटील, कोल्हापूर
४	प्रकल्प व्यवस्थापन सल्लागार	मे. सुदर्शन पाटील, कोल्हापूर
५	कंत्राटदार	मे. सिद्धनाथ कॉर्पोरेशन, पुणे
६	काम सुरु करण्याचा दिनांक	०९/०१/२०२३
७	काम पूर्ण करण्याचा दिनांक	०८/०१/२०२४ (१२ महिने)
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

Police station building at Atpadi, Dist. Sangli for S.P. Sangli.		
1	Location	Atpadi, Dist. Sangli
2	Scope of work	Police station building – (G + 1) – (1 Bldg) – 1195.97 sq.mt
3	Architect	M/s. Studio 888 Architect, Sangli.
4	Project Management Consultant	M/s. Studio 888 Architect, Sangli.
5	Contractor	M/s. Sonai Infrastructure Pvt. Ltd. Sangli
6	Date of work order	29/03/2023
7	Stipulated date of completion	28/03/2024 (12 Months)
8	Status	Work in Progress.

पोलीस अधीक्षक, सांगली यांचेकरीता आटपाडी, जि. सांगली येथे आटपाडी पोलीस स्टेशनची इमारत		
१	प्रकल्पाचे ठिकाण	आटपाडी, जि. सांगली
२	बांधकामाची व्याप्ती	पोलीस स्टेशन इमारत - (तळमजला + १) (१ इमारत) - ११९५.९७ चौ.मी.
३	वास्तुविशारद	मे. स्टुडिओ ८८८ आर्किटेक्ट, सांगली
४	प्रकल्प व्यवस्थापन सल्लागार	मे. स्टुडिओ ८८८ आर्किटेक्ट, सांगली
५	कंत्राटदार	मे. सोनाई इन्फ्रास्ट्रक्चर प्रा. लि., सांगली
६	काम सुरु करण्याचा दिनांक	२९/०३/२०२३
७	काम पूर्ण करण्याचा दिनांक	२८/०३/२०२४ (१२ महिने)
८	सद्यस्थिती	काम प्रगतीपथावर आहे.

PROJECTS AT PLANNING STAGE

नियोजित

प्रकल्प

PROJECTS AT PLANNING STAGE 2022-23

Sr. No.	Region	Project
MUMBAI REGION		
1	Mumbai	A) 12 nos. of Studio apartments and Type III - 32 Officer's staff quarters for C.P. Mumbai on plot bearing C.T.S No. 4,4/1 to 3 of village, at Marol Maroshi Road Andheri (East), Mumbai. AND B) Administrative Building for Deputy Commissioner of Police on plot bearing CTS no. 4, 4 (1 to 3), 4/6 of village Marol, at Marol Maroshi Road, Andheri (East), Mumbai."
2	Mumbai	Dog Kennel Building for Force One, Maharashtra State, Goregaon (E), Mumbai.
3	Mumbai	Govandi Police station for C.P. Mumbai.
4	Mumbai	Chunabhati Police station for C.P. Mumbai.
5	Mumbai	Type II 996 Qtrs, and Type IV 60 Qtrs, total 1056 Qtrs. for C.P. Mumbai at Worli Mumbai. (Redevelopment of Police Colony, Worli, Mumbai.)
NAGPUR, AMRAVATI REGION		
6	Amravati	Administrative Building for State Intelligence Department, Amravati at Amravati.
7	Amravati	Administrative Building and 328 qtrs., at SRPF Gr. 9, Amravati.
8	Amravati	Administrative Building for Anti-Corruption Bureau, Amravati.
9	Amravati	650 qtrs., for C.P. Amravati at Amravati.
10	Amravati	Rest house, holiday home / Rest of 52 rooms at Amravati for C.P. Amravati.
11	Amravati	84 qtrs. for FSL Amravati at Amravati.
12	Amravati	62 qtrs. at Police Station Chandur Bazar for S.P. Amravati (R).
13	Amravati	54 qtrs. at Police Station Tivsa for S.P. Amravati (R).
14	Amravati	54 qtrs. at Police Station Chikhaldara for S.P. Amravati (R).
15	Amravati	48 qtrs. at circuit house Amravati for S.P. Amravati (R).
16	Amravati	48 qtrs. at Police Station Nandgaon Khandeshwar for S.P. Amravati (R).
17	Amravati	45 qtrs. at Police Station Shirkhed for S.P. Amravati (R).
18	Amravati	44 qtrs. at Police Station Anjangaon for S.P. Amravati (R).
19	Amravati	38 qtrs. at Police Station Pathrot for S.P. Amravati (R).
20	Amravati	35 qtrs. at Police Station Loni for S.P. Amravati (R).
21	Amravati	34 qtrs. at Police Station Kurha for S.P. Amravati (R).
22	Amravati	34 qtrs. at Police Station Rahimapur for S.P. Amravati (R).
23	Amravati	33 qtrs. at Police Station Mahuli (J) for S.P. Amravati (R).

Sr. No.	Region	Project
24	Amravati	28 qtrs. at Police Station Shendurjuna Ghat for S.P. Amravati (R).
25	Amravati	01 qtrs. for SDPO Achalpur at Achalpur for S.P. Amravati (R).
26	Amravati	Police Station Building and 54 qtrs. at Chandur Railway for S.P. Amravati (R).
27	Amravati	Police Station Building at Asegaon Purna for S.P. Amravati (R).
28	Amravati	Police Station Building at Benoda for S.P. Amravati (R).
29	Amravati	Police Station Building and 69 qtrs. at Morshi for S.P. Amravati (R).
30	Amravati	Police Station Building at Varud for S.P. Amravati (R).
31	Amravati	Police Station Building and 54 qtrs. at Mangrul Chavala for S.P. Amravati (R).
32	Amravati	Police Station Building and 60 qtrs. at Bhatukali for C.P. Amravati.
33	Amravati	Police Station Building and 77 qtrs. at Valgaon for C.P. Amravati.
34	Amravati	Administrative Building for S.P. Amravati (R).
35	Amravati	Administrative Building for D.S.P. Anti-Corruption Bureau Amravati.
36	Akola	Administrative Building for District Training Centre, Home Guard at Akola.
37	Akola	467 qtrs. at Dakshatanagar for S.P. Akola.
38	Akola	66 qtrs. at PTS Akola.
39	Akola	530 qtrs. at Devi Police Line for S.P. Akola.
40	Akola	85 qtrs. at Akola for S.P. Akola.
41	Akola	46 qtrs. at Akot (Gramin) for S.P. Akola.
42	Akola	Police Station Building and 18 qtrs. at Channi for S.P. Akola.
43	Akola	Police Station Building and 96 qtrs. at Ramdespeth for S.P. Akola.
44	Akola	Police Station Building and 132 qtrs. at Borgaon for S.P. Akola.
45	Akola	Police Station Building at Ural for S.P. Akola.
46	Akola	Police Station Building at June Shahar for S.P. Akola.
47	Akola	Police Station Building and 29 qtrs. at Patur for S.P. Akola.
48	Akola	Police Station Building and 114 qtrs. at Balapur for S.P. Akola.
49	Akola	Administrative Building for SDPO Akot, Akola.
50	Akola	Administrative Building for SDPO Balapur, Akola.
51	Bhandara	122 Quarters at HQ Bhandara for S. P. Bhandara.
52	Bhandara	59 Quarters at Andhalgaon for S. P. Bhandara.
53	Bhandara	92 Quarters at Lakhandur for S.P. Bhandara.
54	Bhandara	68 Quarters at Warthi for S. P. Bhandara.
55	Bhandara	56 Quarters at Sihora for S. P. Bhandara.
56	Bhandara	55 Police Quarters at Mohadi for S. P. Bhandara.

Sr. No.	Region	Project
57	Bhandara	Police Station & 46 qtrs. at Lakhani for S. P. Bhandara.
58	Bhandara	50 Police Quarters at Karadi for S. P. Bhandara.
59	Bhandara	51 Police Quarters at Gobarvahi for S. P. Bhandara.
60	Bhandara	Police Station & 35 qtrs. at Pawani for S. P. Bhandara.
61	Bhandara	41 Police Quarters at Dighori for S. P. Bhandara.
62	Bhandara	Police Station & 32 qtrs. at Javaharnagar for S. P. Bhandara.
63	Bhandara	Police Station & 26 qtrs. at Palandur for S. P. Bhandara.
64	Bhandara	Administrative Building for S.P. Bhandara.
65	Buldhana	Police Station Building at Khamgaon for S. P. Buldhana. (Plus SDPO office, control room & barrack)
66	Buldhana	300 Quarters for S. P. Buldhana.
67	Buldhana	Police Station & 173 qtrs. at Malkapur for S. P. Buldhana.
68	Buldhana	Police Station & 11 qtrs. at Deulgaon Raja for S. P. Buldhana.
69	Buldhana	Police Station & 38 qtrs. at Tamgaon for S. P. Buldhana.
70	Buldhana	Police Station & 35 qtrs. at Hivarkhed for S. P. Buldhana.
71	Buldhana	Police Station & 32 qtrs. at Jalamb for S. P. Buldhana.
72	Buldhana	Police Station & 36 qtrs. at Khamgaon (R) for S. P. Buldhana.
73	Buldhana	Police Station & 22 qtrs. at Amdapur for S. P. Buldhana.
74	Buldhana	Police Station & 40 qtrs. at Jalgaon Jamod for S. P. Buldhana.
75	Buldhana	Police Station & 37 qtrs. at Dhad for S. P. Buldhana.
76	Buldhana	Police Station & 76 qtrs. at Shivaji Nagar for S. P. Buldhana.
77	Buldhana	Police Station & 43 qtrs. at Raipur for S. P. Buldhana.
78	Buldhana	Police Station & 50 qtrs. at Lonar for S. P. Buldhana.
79	Buldhana	Police Station & 48 qtrs. at Mehakar for S. P. Buldhana.
80	Buldhana	Police Station & 12 qtrs. at Dongaon for S. P. Buldhana.
81	Buldhana	Police Station & 30 qtrs. at Kingaon for S. P. Buldhana.
82	Buldhana	Police Station & 30 qtrs. at Pimpalgaonraja for S. P. Buldhana.
83	Buldhana	Police Station & 64 qtrs. at Bibi for S. P. Buldhana.
84	Buldhana	Police Station & 53 qtrs. at Buldhana (R) for S. P. Buldhana.
85	Buldhana	Police Station at Malkapur for S. P. Buldhana.
86	Buldhana	Police Station & 29 qtrs. at Sindkhed Raja for S. P. Buldhana.
87	Buldhana	Administrative Building for SDPO Khamgaon.
88	Chandrapur	101 Police Quarters at Rajura for S. P. Chandrapur.
89	Chandrapur	Administrative Building for S. P. Chandrapur.
90	Chandrapur	Police Station & 34 qtrs. at Savli for S. P. Chandrapur.
91	Chandrapur	Police Station & 26 qtrs. at Sindevahi for S. P. Chandrapur.
92	Chandrapur	Police Station & 32 qtrs. at Pathri for S. P. Chandrapur.
93	Chandrapur	Police Station & 35 qtrs. at Bramhapuri for S. P. Chandrapur.
94	Chandrapur	Police Station & 16 qtrs. at Shengaon for S. P. Chandrapur.

Sr. No.	Region	Project
95	Gadchiroli	987 Police Quarters at HQ Gadchiroli for S. P. Gadchiroli.
96	Gadchiroli	370 Police Quarters at SRPF Gr. 13 Gadchiroli.
97	Gadchiroli	1544 Police Quarters at Gadchiroli for S. P. Gadchiroli.
98	Gadchiroli	614 Police Quarters for PHQ Pranhita for S.P. Gadchiroli.
99	Gadchiroli	296 Police Quarters for PSHQ Pranhita for S.P. Gadchiroli.
100	Gadchiroli	Police Station & 04 qtrs. at Aarmori for S. P. Gadchiroli.
101	Gadchiroli	Police Station & 56 qtrs. at Desaiganj for S. P. Gadchiroli.
102	Gadchiroli	Police Station at Gadchiroli for S. P. Gadchiroli.
103	Gadchiroli	Sub Police Station & 30 qtrs. at Zinganur for S. P. Gadchiroli.
104	Gadchiroli	Police Station & 35 qtrs. at Mulchera for S. P. Gadchiroli.
105	Gadchiroli	Police Station & 42 qtrs. at Sironcha for S. P. Gadchiroli.
106	Gadchiroli	Police Station & 85 qtrs. at Aheri for S. P. Gadchiroli.
107	Gadchiroli	Police Station & 99 qtrs. at Chamorshi for S. P. Gadchiroli.
108	Gadchiroli	Administrative Building for PHQ Aheri.
109	Gadchiroli	Administrative Building for S. P. Gadchiroli.
110	Gondia	381 Police Quarters at SRPF Gr. 15 Birsi Gondia.
111	Gondia	Police Station & 268 qtrs. at Deori for S. P. Gondia.
112	Gondia	Police Station & 69 qtrs. at Duggipar for S. P. Gondia.
113	Gondia	Police Station & 68 qtrs. at Aamgaon for S. P. Gondia.
114	Gondia	Police Station & 55 qtrs. at Chichgad for S. P. Gondia.
115	Gondia	Police Station & 43 qtrs. at Navegaon for S. P. Gondia.
116	Gondia	Police Station & 31 qtrs. at Gangajhari for S. P. Gondia.
117	Gondia	Police Station & 71 qtrs. at Tiroda for S. P. Gondia.
118	Gondia	Police Station & 151 qtrs. at Ravanwadi for S. P. Gondia.
119	Gondia	Police Station & 10 qtrs. at Dawanipada for S. P. Gondia.
120	Gondia	Police Station at Ramnagar for S. P. Gondia.
121	Gondia	Police Station at Gondia for S. P. Gondia.
122	Gondia	Police Station & 64 qtrs. at Arjuni Mor for S. P. Gondia.
123	Nagpur	535 Police Quarters and Administrative Buildings at SRPF Gr. 4 Hingna, Nagpur.
124	Nagpur	215 Police Quarters at PTS Nagpur.
125	Nagpur	Police Station at Kondali for S.P. Nagpur.
126	Nagpur	Police Station at Kanhan for S.P. Nagpur.
127	Nagpur	Police Station at Deolapar for S.P. Nagpur.
128	Nagpur	Police Station & 200 qtrs. at Kotwali for C.P. Nagpur.
129	Nagpur	Police Head Quarter & 100 qtrs. at Nagpur for C.P. Nagpur.
130	Nagpur	Police Station & 84 qtrs. at Pachpaoli for C.P. Nagpur.
131	Nagpur	Police Station & 33 qtrs. at Koradi for C.P. Nagpur.
132	Nagpur	12 Bungalow of Type V at Nagpur for C.P. Nagpur.
133	Nagpur	Police Station & 100 qtrs. at Tahasil for C.P. Nagpur.
134	Nagpur	214 qtrs. for SDRF Nagpur.
135	Nagpur	233 qtrs. at Nagpur for S.P. Nagpur (Railway).

Sr. No.	Region	Project
136	Nagpur	67 qtrs. at Police Station Akola Railway for S.P. Nagpur (Railway).
137	Nagpur	41 qtrs. at Ajani for S.P. Nagpur (Railway).
138	Nagpur	32 qtrs. at Badnera for S.P. Nagpur (Railway).
139	Nagpur	Police Station & 100 qtrs. at Ramtek & Deolapar for S.P. Nagpur (R).
140	Nagpur	Police Station & 56 qtrs. at Kamleshwar for S.P. Nagpur (R).
141	Nagpur	Police Station & 27 qtrs. at Bhivapur for S.P. Nagpur (R).
142	Nagpur	Police Station & 25 qtrs. at Katol for S.P. Nagpur (R).
143	Nagpur	01 qtrs. for DIG SRPF Nagpur.
144	Nagpur	14 qtrs. for ATS Nagpur.
145	Nagpur	Police Station & 48 qtrs. at Mouda for S.P. Nagpur (R).
146	Nagpur	Police Station & 22 qtrs. at Kuhi for S.P. Nagpur (R).
147	Nagpur	Police Station & 29 qtrs. at Parshivani for S.P. Nagpur (R).
148	Nagpur	Police Station & 16 qtrs. at Kelwad for S.P. Nagpur (R).
149	Nagpur	Police Station & 02 qtrs. at Khapa for S.P. Nagpur (R).
150	Nagpur	Police Station & 50 qtrs. at Khaparkheda for S.P. Nagpur (R).
151	Nagpur	Police Station & 43 qtrs. at Bela for S.P. Nagpur (R).
152	Nagpur	Administrative Building for SDPO Bori, Nagpur.
153	Nagpur	Administrative Building for DIG SRPF, Nagpur.
154	Nagpur	Administrative Building for Special IG, Nagpur.
155	Nagpur	Administrative Building for Wireless Department, Nagpur.
156	Wardha	Police Station & 130 qtrs. at Hinganghat for S.P. Wardha.
157	Wardha	Police Station & 73 qtrs. at Talegaon for S.P. Wardha.
158	Wardha	Police Station & 50 qtrs. at Sevagram for S.P. Wardha.
159	Wardha	Police Station & 40 qtrs. at Devli for S.P. Wardha.
160	Wardha	Police Station & 19 qtrs. at Allipur for S.P. Wardha.
161	Wardha	Police Station & 61 qtrs. at Aarvi for S.P. Wardha.
162	Wardha	Administrative Building for SDPO Hinganghat for S.P. Wardha.
163	Washim	Police Station & 200 qtrs. at Karanja (R) for S.P. Washim.
164	Washim	Police Station & 25 qtrs. at Dhanaj (Bu.) for S.P. Washim.
165	Washim	Police Station & 35 qtrs. at Manora for S.P. Washim.
166	Washim	Police Station & 57 qtrs. at Mangrulapir for S.P. Washim.
167	Washim	Police Station & 34 qtrs. at Ansing for S.P. Washim.
168	Washim	Police Station & 47 qtrs. at Washim for S.P. Washim.
169	Washim	Police Station & 41 qtrs. at Washim (R) for S.P. Washim.
170	Washim	Police Station & 27 qtrs. at Jaulka for S.P. Washim.
171	Washim	Police Station & 56 qtrs. at Malegaon for S.P. Washim.
172	Washim	Police Station & 55 qtrs. at Risod for S.P. Washim.
173	Washim	Police Station & 29 qtrs. at Shirpur for S.P. Washim.
174	Washim	Police Station & 193 qtrs. at Karanja City for S.P. Washim.
175	Washim	Administrative Building for Anti-Corruption Bureau, Washim.
176	Yavatmal	500 Quarters for S. P. Yavatmal.

Sr. No.	Region	Project
177	Yavatmal	74 quarters at Wani for S. P. Yavatmal.
178	Yavatmal	84 quarters at Digras for S. P. Yavatmal.
179	Yavatmal	Police Station & 49 qtrs. at Aarni for S. P. Yavatmal.
180	Yavatmal	Police Station & 37 qtrs. at Ghatanji for S. P. Yavatmal.
181	Yavatmal	Police Station & 49 qtrs. at Pandharkawda for S. P. Yavatmal.
182	Yavatmal	Police Station & 92 qtrs. at Darvha for S. P. Yavatmal.
183	Yavatmal	Police Station & 57 qtrs. at Ner for S. P. Yavatmal.
184	Yavatmal	Administrative Building for SDPO Pandharkawda, Yavatmal.
185	Yavatmal	Administrative Building for SDPO Pusad, Yavatmal.
THANE NASHIK KONKAN REGION		
186	Nashik	Academy Complex with Classroom at Nashik for MPA Nashik
187	Raigad	Coastal Police station at Dadar Dist. Raigad for Commissioner, SID, Mumbai
188	Navi Mumbai	Phase III, 727 qtrs. for SRPF Gr-XI, Navi Mumbai at Balegaon, Thane
189	Navi Mumbai	244 quarters at Panvel for C. P. Navi Mumbai
190	Raigad	384 quarters & RPI bldg at Alibaug S.P. Raigad
191	Dhule	560 quarters, Library, Officer room, Club house, Skill development centre, Primary school, SDPO building at Dhule (Kumarnagar) for S.P. Dhule
192	Nandurbar	52 quarters at Mhasawad for S. P. Nandurbar
193	Nandurbar	54 quarters at Taloda for S.P. Nandurbar
194	Nandurbar	52 quarters at Shahada for S.P. Nandurbar
195	Ahilya Nagar	650 quarters & Administrative building at H.Q. Ahilya Nagar for S. P. Ahilya Nagar
196	Thane	510 quarters for S. P. Thane (R) at Navghar, Mira Road, Dist. Thane
197	Ratnagiri	562 quarters, S.P. office & RPI building at Ratnagiri for S. P. Ratnagiri
198	Thane	316 quarters at Thane for C.P. Thane
199	Jalgaon	289 quarters at Chalisgaon for S. P. Jalgaon
200	Nashik	1150 police quarters at Head Quarters Nashik for C. P. Nashik.
201	Ahilya Nagar	464 quarters at Savedi Ahilya Nagar for S.P. Ahilya Nagar
202	Thane	128 Police quarters & Asst. Commissioner of Police office at Ambarnath, Thane for C. P. Thane
203	Navi Mumbai	80 Police quarters at Taloja for C. P. Navi Mumbai
204	Dhule	250 Police quarters at Dhule for Commandant SRPF Gr.VI, Dhule
205	Nandurbar	240 Police quarters & Police station at Head Quarter Nandurbar for S. P. Nandurbar
206	Nandurbar	166 Police quarters & Police station at Upnagar Nandurbar for S.P. Nandurbar
207	Palghar	92 Police quarters & Police station at Jawhar, Palghar for S. P. Palghar
208	Palghar	65 quarters at Takvahal (Manor) for S.P. Palghar

Sr. No.	Region	Project
209	Palghar	115 quarters at Vasai for S.P. Palghar
210	Palghar	561 quarters at Virar for S.P. Palghar
211	Jalgaon	90 quarters at Khedi, Bhusawal for S.P. Jalgaon
212	Sindhudurg	463 quarters at Sindhudurg for S.P. Sindhudurg
213	Nashik	222 quarters at Nashik Road & Vihitgaon for C.P. Nashik
214	Ratnagiri	92 quarters at Khed, Ratnagiri for S.P. Ratnagiri
215	Thane	72 quarters at Kopari, Thane for S.P. Thane
216	Palghar	220 quarters at Dahanu, Palghar for S.P. Palghar
217	Ahilya Nagar	District Training Center at Ahilya Nagar for District Commandant Homeguard, Ahilya Nagar
218	Ahilya Nagar	Police station & 50 residential qtrs. at Pathardi, Dist. Ahilya Nagar for S. P. Ahilya Nagar
219	Jalgaon	Phase-II, 280 residential qtrs at Head Quarter, Jalgaon for S.P. Jalgaon
220	Nashik	Police Station Building at Ramzanpura, Malegaon Dist. Nashik for S. P. Nashik
221	Navi Mumbai	Renovation and operationalization of existing MIDC building no. 102 & 103 located at Millenium Business Park, Mhape, Navi Mumbai for Maharashtra Cyber Project
222	Dhule	280 residential qtrs. for Dhule City, Azadnagar Chalisgaon Road & Mohadi Police station at Kumarnagar Dist. Dhule for S.P. Dhule
223	Jalgaon	63 Quarters at Chopada for S.P. Jalgaon including infrastructural amenities
224	Ahilya Nagar	Rural Police Station Building & 64 quarters at Kopargaon, Dist. Ahilya Nagar for S. P. Ahilya Nagar including all infrastructural amenities.
225	Palghar	1200 to 1500 capacity of District Jail and 110 Quarters at Umroli, Dist. Palghar
226	Ratnagiri	Residential Quarters for Police Officers and Constables at Police Head Quarter at Ratnagiri for S.P. Ratnagiri
227	Ahilya Nagar	300 Residential quarters at Ahilya Nagar for C.P. Ahilya Nagar
228	Nandurbar	210 Residential quarters at Head Quarter Nandurbar for S.P. Nandurbar
229	Navi Mumbai	324 Residential quarters at C.B.D. Belapur for C.P. Navi Mumbai
230	Sindhudurg	108 Residential quarters at Oros for S.P. Sindhudurg
231	Kalyan	233 Residential quarters at Chikanghar Kalyan for C.P. Railway
232	Nashik	83 Residential quarters at Trimbakeshwar, Nashik for S. P. Nashik
233	Jalgaon	Residential quarters at Jamner for S.P. Jalgaon
234	Nashik	300 Residential quarters at Nashik Road for C.P. Nashik
235	Mumbai	Administrative Building and 116 residential quarters for Bhoiwada Police Station for C.P. Mumbai.
236	Thane	Administrative Building and 125 residential quarters for Police Station, Dombivali for C.P. Thane.

Sr. No.	Region	Project
237	Thane	Administrative Building and 140 residential quarters for Kolasewadi Police Station
238	Raigad	Administrative Building and 19 residential quarters for Matheran Police Station
239	Palghar	Administrative Building and 28 residential quarters for Murud Police Station
240	Sindhudurg	Administrative Building and 25 residential quarters for Banda Police Station, S.P. Sindhudurg.
241	Sindhudurg	Administrative Building and 46 residential quarters for Vengurla Police Station, S.P. Sindhudurg.
242	Sindhudurg	Administrative Building and 27 residential quarters for Daunda Police Station
243	Palghar	Administrative Building and 68 residential quarters for Kasa Police Station
244	Palghar	Administrative Building and 37 residential quarters for Tarapur Police Station
245	Nashik	Administrative Building and 29 residential quarters for Vadner Bhairav Police Station
246	Nashik	Administrative Building and 53 residential quarters for Nandgaon Police Station
247	Nashik	Administrative Building and 59 residential quarters for Pimpalgaon Police Station
248	Ahilya Nagar	Administrative Building and 52 residential quarters for Shrigonda Police Station
249	Ahilya Nagar	Administrative Building and 53 residential quarters for Rahata Police Station S.P. Ahilya Nagar
250	Ahilya Nagar	Administrative Building and 33 residential quarters for Ghargaon Police Station
251	Ahilya Nagar	Administrative Building and 80 residential quarters for Sangamner (City) Police Station
252	Dhule	Administrative Building and 30 residential quarters for Thalner Police Station
253	Navi Mumbai	Administrative Building for Taloja Police Station
CHH. SAMBHAJINAGAR, NANDED REGION		
254	Chh. Sambhajinagar	Administrative Building of 434 Police quarters for S.P Railway Headquarters Chh. Sambhajinagar.
255	Chh. Sambhajinagar	250 police quarters for S.P Chh. Sambhajinagar. (R)
256	Chh. Sambhajinagar	61 police quarters at Bidkin for S.P Chh. Sambhajinagar. (R)
257	Chh. Sambhajinagar	61 police quarters at Vadodbazar for S.P Chh. Sambhajinagar. (R)
258	Chh. Sambhajinagar	50 police quarters at Khultabad for S.P Chh. Sambhajinagar.
259	Chh. Sambhajinagar	67 Police qtrs. & City Police Station cum SDPO police quarters at Sillod for S.P. Chh. Sambhajinagar.

Sr. No.	Region	Project
260	Chh. Sambhajinagar	37 police quarters at Fardapur for S.P Chh. Sambhajinagar. (R)
261	Chh. Sambhajinagar	29 police quarters at Chikhalthana for S.P Chh. Sambhajinagar. (R)
262	Chh. Sambhajinagar	22 police quarters at Shiur for S.P Chh. Sambhajinagar (R)
263	Chh. Sambhajinagar	16 police quarters at Karmad for S.P Chh. Sambhajinagar. (R)
264	Chh. Sambhajinagar	300 Police Quarters, Multipurpose Hall, 100 Capacity Male Hostel & 50 Capacity Women's Trainee Hostel, Police Mess, RPI Building, Hospital, Officers Club, Reading Room, Play Ground, Canteen for Commissioner of Police Chh. Sambhajinagar.
265	Chh. Sambhajinagar	180 qtrs. for Commandant SRPF XIV (IRB -I) Chh. Sambhajinagar Chh. Sambhajinagar. (R)
266	Chh. Sambhajinagar	Police Station building and 45 police quarters at Gangapur for S.P Chh. Sambhajinagar. (R)
267	Chh. Sambhajinagar	Police Station building and 58 police quarters at Paithan for S.P Chh. Sambhajinagar. (R)
268	Beed	Police Station building and 59 police quarters at Patoda for S.P Beed.
269	Beed	Police Station building and 36 police quarters at Pimpalner for S.P Beed.
270	Beed	Police Station building and 54 police quarters at Parali City for S.P Beed.
271	Beed	Police Station building and 70 police quarters at Parali Rural for S.P Beed.
272	Beed	Police Station building and 150 police quarters at Ambejogai Rural for S.P Beed.
273	Beed	Police Station building and 150 police quarters at City Ambejogai for S.P Beed.
274	Beed	Rural Police Station building at Beed for S.P Beed.
275	Beed	Police Station building and 133 police quarters at Peth for S.P Beed.
276	Beed	Police Station building and 30 police quarters at Amalner for S.P Beed.
277	Beed	Police Station building and 25 police quarters at Didrud for S.P Beed.
278	Beed	Police Station building and 43 police quarters at Shirur for S.P Beed.
279	Beed	Police Station building and 86 police quarters at Shivajinagar for S.P Beed.
280	Beed	Police Station building at Shirsala Pimpalgaon for S.P Beed.
281	Beed	Police Station building at City Pimpalgaon for S.P Beed.

Sr. No.	Region	Project
282	Beed	Police Station building at Sambhajinagar for S.P Beed.
283	Beed	32 police quarters building at Parali vaijanath for S.P Beed.
284	Beed	51 police quarters at Ashthi for S.P Beed.
285	Beed	43 police quarters at Kej for S.P Beed.
286	Beed	28 police quarters at Ambhora for S.P Beed
287	Beed	SDPO quarter at Majalgaon for S.P Beed.
288	Beed	SDPO quarter at Aasthi for S.P Beed.
289	Beed	Police Station building and 42 police quarters at Yusuf Wadgaon for S.P Beed.
290	Beed	Police Station building cum SDPO office and 103 Police quarters at Georai for S.P Beed.
291	Hingoli	100 qtrs. at SPHQ for S.P Hingoli.
292	Hingoli	Police Station building and 52 qtrs. at Vasmat (Rural) for S.P Hingoli.
293	Hingoli	70 qtrs. for Hingoli City & Rural Police Station Building for S.P Hingoli.
294	Hingoli	50 Police qtrs. at Kalamnuri for S.P Hingoli.
295	Hingoli	50 Police qtrs. at Narsi for S.P Hingoli.
296	Hingoli	200 qtrs. for Commandant SRPF Gr.XII Hingoli at Hingoli.
297	Hingoli	Police Station building and 52 qtrs. at Shengaon for S.P Hingoli.
298	Hingoli	Police Station building and 52 qtrs. at Goregaon for S.P Hingoli.
299	Hingoli	Police Station building and 54 qtrs. at Balapur for S.P Hingoli.
300	Hingoli	Police Station and 52 qtrs. at Basamba for S.P Hingoli.
301	Jalna	200 qtrs. at SPHQ for S.P Jalna.
302	Jalna	Police Station and 30 qtrs. at Ambad for S.P Jalna.
303	Jalna	Police Station building at Chandanzira for S.P Jalna.
304	Jalna	66 Police quarters at Bhokardhan for S.P Jalna
305	Jalna	75 Police quarters for PTC Jalna.
306	Jalna	Police Station building at Tirthpuri for S.P Jalna.
307	Jalna	Police Station building at Gondi for S.P Jalna.
308	Jalna	Police Station building at Kumbhar Pimpalgaon for S.P Jalna.
309	Latur	250 qtrs. at SPHQ for S.P Latur.
310	Latur	Administrative building and 48 police quarters at S.P Latur.
311	Latur	Police Station building and 19 Police quarters at MIDC for S.P Latur.
312	Latur	33 Police quarters at Killari for S.P Latur.
313	Latur	30 Police quarters at Bhada for S.P Latur.
314	Latur	30 Police quarters at Kingaon for S.P Latur.
315	Latur	27 Police quarters at Kasarshishi for S.P Latur.
316	Latur	131 Police quarters for PTC Babhalgaon Latur.
317	Latur	60 Police quarters at Aousa for S.P Latur.
318	Latur	32 Police quarters at Nilanga for S.P Latur.
319	Latur	Police Station building and 40 Police quarters at Deoni for S.P Latur.
320	Latur	Police Station building and 60 Police quarters at Shirur Anantapal for S.P Latur.

Sr. No.	Region	Project
321	Latur	Police Station building and 235 Police quarters at Gandhi Chouk for S.P Latur.
322	Latur	Police Station building and 42 Police quarters at Chakur for S.P Latur.
323	Latur	Police Station building at Ahmadpur Pimpalgaon for S.P Latur.
324	Latur	Police Station building at Udgir (City) & Pimpalgaon (Rural) for S.P Latur.
325	Nanded	300 Police quarters at Shehnagar for S.P Nanded.
326	Nanded	64 Police quarters at Mandavi for S.P Nanded.
327	Nanded	77 qtrs. at SPHQ for S.P Nanded.
328	Nanded	63 Police quarters at Makhrel for S.P Nanded.
329	Nanded	54 Police quarters at Loha for S.P Nanded.
330	Nanded	51 Police quarters at Naygaon for S.P Nanded.
331	Nanded	50 Police quarters at Vajirabad for S.P Nanded.
332	Nanded	48 Police quarters Mukramabad for S.P Nanded.
333	Nanded	40 Police quarters at Kantur for S.P Nanded.
334	Nanded	40 Police quarters at Ushman Nagar for S.P Nanded.
335	Nanded	33 Police quarters at Limbgaon for S.P Nanded.
336	Nanded	28 Police quarters at Sonkhed for S.P Nanded.
337	Nanded	21 Police quarters at Kingaon for S.P Nanded.
338	Nanded	18 Police quarters at Kondalwadi for S.P Nanded.
339	Nanded	Police Station building and 96 Police quarters at Kandhar for S.P Nanded.
340	Nanded	Police Station building and 27 Police quarters at Manatha for S.P Nanded.
341	Nanded	Police Station building and 37 Police quarters at Sindkhed for S.P Nanded.
342	Nanded	Police Station building and 27 Police quarters at Vimantal for S.P Nanded.
343	Nanded	Police Station building at Ardhapur for S.P Nanded.
344	Nanded	Police Station building and 108 Police quarters at Itvara for S.P Nanded.
345	Nanded	Administrative building and 113 police quarters at Nanded (Rural) for S.P Nanded.
346	Nanded	Police Station building and 67 Police quarters at Bhagyanagar for S.P Nanded.
347	Nanded	Police Station building and 25 Police quarters at Ramtirtha for S.P Nanded.
348	Nanded	Police Station building and 105 Police quarters at Shivajinagar for S.P Nanded.
349	Nanded	Police Station building and 52 Police quarters at Hadgaon for S.P Nanded.
350	Nanded	Police Station building and 37 Police quarters at Himayatnagar for S.P Nanded.
351	Nanded	Police Station building and 66 Police quarters at Deglur for S.P Nanded.

Sr. No.	Region	Project
352	Nanded	Police Station building and 39 Police quarters at Islampur for S.P Nanded.
353	Nanded	Police Station building and 22 Police quarters at Malakoli for S.P Nanded.
354	Nanded	Police Station building and 34 Police quarters at Tamsa for S.P Nanded.
355	Nanded	Police Station building and 66 Police quarters at Biloli for S.P Nanded.
356	Dharashiv	Police Station building and 65 Police quarters at Tuljapur for S.P Dharashiv.
357	Dharashiv	Police Station building and 55 Police quarters at Vashi for S.P Dharashiv.
358	Dharashiv	Police Station building and 106 Police quarters at Umaraga for S.P Dharashiv.
359	Dharashiv	Police Station building and 43 Police quarters at Bhoom for S.P Dharashiv.
360	Dharashiv	Police Station building and 90 Police quarters at Kalamb for S.P Dharashiv.
361	Parbhani	250 Police qtrs. at SPHQ for S.P Parbhani.
362	Parbhani	60 Police qtrs. at Purna for S.P Parbhani.
363	Parbhani	250 Police qtrs. cum SDPO office at Gangakhed for S.P Parbhani.
364	Parbhani	24 Police qtrs. at Bamani for S.P Parbhani.
365	Parbhani	22 Police qtrs. at Bori for S.P Parbhani.
366	Parbhani	6 Police qtrs. at Pimpaldari for S.P Parbhani.
367	Parbhani	87 Police qtrs. at Jintur for S.P Parbhani.
368	Parbhani	Police Station building and 54 Police quarters at Kotvali for S.P Parbhani.
369	Parbhani	Police Station building at Daithan at Parbhani.
370	Parbhani	Police Station building at Pathari at Parbhani.
KOLHAPUR, PUNE REGION		
371	Kolhapur	Administrative Building of Shahupuri Police Station, Kolhapur for S.P. Kolhapur.
372	Kolhapur	216 quarters & Admin bldg. at Nandval Tal. Karveer IRB Kolhapur.
373	Kolhapur	Kale Police station building & 32 quarters at Kale, Dist. Kolhapur for S.P. Kolhapur.
374	Kolhapur	Karveer Police station building at Karveer, Dist. Kolhapur for S.P. Kolhapur.
375	Kolhapur	Kagal Police station building & 42 quarters at Kagal, Dist. Kolhapur for S.P. Kolhapur.
376	Kolhapur	124 quarters at Gadhinglaj, Dist. Kolhapur for S.P. Kolhapur.
377	Kolhapur	49 quarters at Radhanagari, Dist. Kolhapur for S.P. Kolhapur.
378	Kolhapur	43 quarters at Shahuwadi, Dist. Kolhapur for S.P. Kolhapur.
379	Kolhapur	34 quarters at Jaishingpur, Dist. Kolhapur for S.P. Kolhapur.
380	Kolhapur	Administrative building for wireless Kolhapur.

Sr. No.	Region	Project
381	Satara	Administrative Building for District Home Guard Training Centre, Satara at Karanje, Dist. Satara for Commandant Home guard Satara.
382	Satara	48 quarters at Dahiwadi, Dist. Satara for S.P. Satara.
383	Satara	Type II – 72 quarters, Type – III – 06 quarters for Phaltan City for S. P. Satara.
384	Satara	Shirval Police Station for S. P. Satara.
385	Satara	Aundh Police Station building & 37 quarters at Aundh, Dist. Satara for S.P. Satara.
386	Satara	Koregaon Police Station building & 55 quarters at Koregaon, Dist. Satara for S.P. Satara.
387	Satara	Khandala Police Station building & 40 quarters at Khandala, Dist. Satara for S.P. Satara.
388	Satara	Masur Police Station building & 30 quarters at Masur, Dist. Satara for S.P. Satara.
389	Satara	Satara Police Station city for S.P. Satara.
390	Satara	SDPO office Satara Rural (Koregaon Camp) for S.P. Satara.
391	Satara	S. P. Office building for S.P. Satara.
392	Satara	59 quarters at Umbraj Police Station for S.P. Satara.
393	Satara	50 quarters at Lonand Police Station for S.P. Satara.
394	Satara	50 quarters at Talbhid MIDC Police Station for S.P. Satara.
395	Satara	42 quarters at Dhebewadi Police Station for S.P. Satara.
396	Satara	42 quarters at Maswad & Palsi Durkshetra Police Station for S.P. Satara.
397	Satara	41 quarters at Rahimapur Police Station for S.P. Satara.
398	Satara	31 quarters at Pusegaon Police Station for S.P. Satara.
399	Satara	SDPO Rural (1) quarter for S.P. Satara.
400	Pune	Type II – 2504, Type III – 300 & Type IV – 16 quarters at Shivajinagar & Aundh, Dist. Pune for C.P. Pune.
401	Pune	Administrative building at Shivajinagar, Dist. Pune, for C.P. Pune
402	Pune	244 quarters, Administrative building & Training college of Prison officers at Yerwada, Dist. Pune for ADGP Prison, Maharashtra State Pune.
403	Pune	270 quarters at Khadaki, Dist. Pune for S.P. Railway Pune.
404	Pune	219 quarters at Nanveej, Tal. Daund, Dist. Pune for S.R.P.F. Training Centre, Nanveej.
405	Pune	Administrative Building for Band Academy, at Nanveej, Tal. Daund, Dist. Pune for S.R.P.F Training Centre, Nanveej.
406	Pune	1164 quarters at Wanwadi, Dist. Pune for SRPF Gr.II, Pune.
407	Pune	653 quarters at Wanwadi, for SRPF Gr. I, Pune.
408	Pune	507 quarters at S.P.H.Q. Tigrees, Dist. Pune for S.P. Pune Rural.
409	Pune	239 quarters at Daund, Dist- Pune for SRPF Gr. VII, Pune.
410	Pune	112 quarters at Khandala, Dist- Pune for PTC Khandala.
411	Pune	1200 capacity Hostel building, Classroom & MT Workshop at Nanveej, Tal. Daund, Dist. Pune for SRPF Training Center, Nanveej.

Sr. No.	Region	Project
412	Pune	150 quarters at Nanveej, Tal. Daund, Dist. Pune for PTC Nanveej.
413	Pune	Dog Training centre & 42 quarters at Daund, Dist. Pune for CID Pune.
414	Pune	164 quarters at Daund Dist. Pune for SRPF Gr. V, Pune.
415	Pune	Type I - 107 quarters at Daund for SRPF Gr.VII, Pune.
416	Pune	100 quarters at Lonavala, Dist. Pune for S.P. Pune Rural.
417	Pune	100 quarters at Khed & Chakan, Dist. Pune for S.P. Pune Rural.
418	Pune	80 quarters at Indapur, Dist. Pune for S.P. Pune Rural.
419	Pune	40 quarters at Junnar, Dist. Pune for S.P. Pune Rural.
420	Pune	80 quarters at Saswad -Purandar, Dist. Pune for S.P. Pune Rural.
421	Pune	64 quarters at Paund, Dist. Pune for S.P. Pune Rural.
422	Pune	105 quarters at Daund, Dist. Pune for S.P. Pune Rural.
423	Pune	49 quarters at Rajangaon MIDC, Dist. Pune for S.P. Pune Rural.
424	Pune	44 quarters at Shirur, Dist. Pune for S.P. Pune Rural.
425	Pune	41 quarters at Kamset, Dist. Pune for S.P. Pune Rural.
426	Pune	38 quarters at Autur, Dist. Pune for S.P. Pune Rural.
427	Pune	37 quarters at Alephata, Dist. Pune for S.P. Pune Rural.
428	Pune	29 quarters at Rajghad, Dist. Pune for S.P. Pune Rural.
429	Pune	25 quarters at Velha, Dist. Pune for S.P. Pune Rural.
430	Pune	24 quarters at Shikrapur, Dist. Pune for S.P. Pune Rural.
431	Pune	29 quarters at Vadgaon-Nimbalkar & Vadgaon Maval, Dist. Pune for S.P. Pune Rural.
432	Pune	34 quarters & police station building at Bhor, Dist. Pune for S.P. Pune Rural.
433	Pune	45 quarters & police station building at Manchar, Dist. Pune for S.P. Pune Rural.
434	Pune	52 quarters at Aundh Dist. Pune for Regional Forensic Science laboratory Pune.
435	Pune	Lonavala (City), Lonavala (Rural) Police Station buildings at Lonavala Dist. Pune and Narayangoan Police Station building at Narayangaon, Dist. Pune for S.P. Pune Rural.
436	Pune	Yavat Police Station Building at Yavat, Dist. Pune for S.P. Pune Rural.
437	Pune	Pargaon Police Station Building at Pargaon, Tal. Ambegaon, Dist. Pune for S.P. Pune Rural.
438	Pune	Hadapsar Police Station Building at Hadapsar, Dist. Pune for C.P. Pune.
439	Pune	37 quarters & Police Station Building at Bhigvan, Dist. Pune for S.P. Pune Rural.
440	Pune	Mundhava Police Station Building at Mundhava, Dist. Pune for C.P. Pune.
441	Pune	80 quarters at Talegaon MIDC, Dist. Pune for C.P. Pimpri Chinchwad.
442	Pune	65 quarters for Miraj Railway Police Station for S.P. Pune Railway.

Sr. No.	Region	Project
443	Pune	250 capacity Hostel, Dining Hall & Classroom at Pune for ADGP wireless.
444	Pune	01 quarter for Dy. S.P. Wireless Pune at Pune for ADGP Wireless.
445	Sangli	86 quarters at Islampur, Tal. Islampur, Dist. Sangli for S.P. Sangli.
446	Sangli	210 quarters at Vishrambhag, Dist. Sangli for S.P. Sangli.
447	Sangli	190 quarters at Sangli city for S.P. Sangli.
448	Sangli	48 quarters & Police Station building at Kundal, Dist. Sangli for S.P. Sangli.
449	Sangli	182 quarters at Kokrud, Kurlap & Kasegaon Police Station for S.P. Sangli.
450	Sangli	80 quarters at Mahatma Gandhi Chowk, Miraj, Dist. Sangli for S.P. Sangli.
451	Sangli	177 quarters at Miraj, Dist. Sangli for S.P. Sangli.
452	Sangli	73 quarters at Kavthemahakal, Dist. Sangli for S.P. Sangli.
453	Sangli	47 quarters at Ashta, Dist. Sangli for S.P. Sangli.
454	Sangli	36 quarters & Police station building at Atpadi, Dist. Sangli for S.P. Sangli.
455	Sangli	79 quarters at Jat, Dist. Sangli for S.P. Sangli.
456	Sangli	56 quarters at Shirala, Dist. Sangli for S.P. Sangli.
457	Sangli	72 quarters at Umdi, Dist. Sangli for S.P. Sangli.
458	Sangli	46 quarters at Palus for S.P. Sangli.
459	Sangli	48 quarters at Khanapur Police station, Dist. Sangli for S.P. Sangli.
460	Sangli	59 quarters at Kadegaon, Dist. Sangli for S.P. Sangli.
461	Sangli	45 quarters at Chinchani-Wangi Dist. Sangli for S.P. Sangli.
462	Sangli	Bhilwadi Police Station at Bhilwadi, Dist. Sangli, for S.P. Sangli.
463	Sangli	20 quarters & police club building for PTC Turchi, Tal. Tasgaon Dist. Sangli.
464	Sangli	10 capacity officers club building for PTC Turchi, Tal. Tasgaon, Dist. Sangli.
465	Solapur	Barshi Police Station building at Barshi Dist. Solapur and Kurduwadi Police Station building at Kurduwadi, Dist. Solapur for S.P. Solapur, Rural.
466	Solapur	Vairag Police Station at Vairag Dist. Solapur and Pangri Police Station at Pangri, Dist. Solapur for S.P. Solapur, Rural.
467	Solapur	Akkalkot Police Station building & 60 quarters at Akkalkot, Dist. Solapur for S.P. Solapur Rural.
468	Solapur	Mandrup Police Station building & 63 quarters at Mandrup, Dist. Solapur for S.P. Solapur Rural.
469	Solapur	Solapur Tahsil Police Station building & 104 quarters at Solapur Tahsil, Dist. Solapur for S.P. Solapur Rural.
470	Solapur	175 quarters, SDPO cum Police station building & dormentry building at Pandharpur, Dist. Solapur for S.P. Solapur Rural.
471	Solapur	Kamathi Police Station building & 41 quarters at Kamathi, Dist. Solapur for S.P. Solapur Rural.

Sr. No.	Region	Project
472	Solapur	Karmala Police Station building & 116 quarters at Karmala, Dist. Solapur for S.P. Solapur, Rural.
473	Solapur	SDPO office for S. P. Solapur Rural.
474	Solapur	500 quarters at S.P.H.Q for S. P. Solapur Rural.
475	Solapur	40(150) quarters at Barshi, Dist. Solapur for S.P. Solapur Rural.
476	Solapur	70 quarters at Tembruni, Dist. Solapur for S.P. Solapur Rural.
477	Solapur	65 quarters at Mohol, Dist. Solapur for S.P. Solapur Rural.
478	Solapur	60 quarters at Malshiraj, Dist. Solapur for S.P. Solapur Rural.
479	Solapur	48 quarters at Jiti Durkshetra, Dist. Solapur for S.P. Solapur Rural.
480	Solapur	308 quarters at Ashok Chowk, for C.P. Solapur.
481	Solapur	150 quarters for S.R.P.F. Gr.X Solapur.
482	Palghar	District Jail (1200 to 1500 Capacity) and 375 quarters at Mouje Umroli Dist. Palghar.
483	Ahilya Nagar	District Jail (500 Capacity) and 120 quarters at Narayandoh Dist. Ahilya Nagar.
484	Navi Mumbai	182 quarters at Taloja Central Jail, Navi Mumbai.
485	Pune	3000 Capacity Prison at Yerawada Dist. Pune.
486	Thane	3000 Capacity Prison at Thane Dist. Thane.
487	Gondia	500 Capacity Prison at Mouje Karanja Dist. Gondia.
488	Hingoli	500 Capacity Prison at Mouje Basamba Dist. Hingoli.
489	Jalgaon	349 Capacity Prison at Khedishivar Bhusaval Dist. Jalgaon.
490	Dhule	66 quarters at Dhule District Prison Dist. Dhule.
491	Yavatmal	20 Capacity Barracks at Yavatmal District Prison Dist. Yavatmal.

नियोजित प्रकल्प २०२२-२३

अ.क्र.	विभाग	प्रकल्प
मुंबई विभाग		
१	मुंबई	पोलीस आयुक्त, बृहन्मुंबई यांचे करीता मरोळ, मुंबई येथे १२ स्टुडिओ अपार्टमेंट व प्रकार ३ च्या ३२ सदनिकांचे आणि पोलीस उप आयुक्त आयुक्त सशस्त्र विभाग मरोळ यांचे करीता प्रशासकीय कार्यालय इमारत बांधकाम करणे.
२	मुंबई	फोर्स वन, महाराष्ट्र राज्य करीता गोरेगाव (पुर्व) येथे श्वानांसाठी इमारत बांधकाम करणे
३	मुंबई	पोलीस आयुक्त, बृहन्मुंबई यांचे करीता गोवंडी पोलीस स्टेशन बांधणे
४	मुंबई	पोलीस आयुक्त, बृहन्मुंबई यांचे करीता चुनाभट्टी पोलीस स्टेशन बांधणे
५	मुंबई	पोलीस आयुक्त, बृहन्मुंबई यांच्या करीता वरळी येथील भूखंडावर प्रकार -२ ची ९९६ व प्रकार -४ ची ६० एकूण १०५६ निवासस्थाने बांधणे (वरळी पोलीस वसाहत पुनर्विकास)
नागपूर, अमरावती विभाग		
६	अमरावती	राज्य गुप्तवार्ता विभाग, अमरावती यांचे करीता अमरावती येथे प्रशासकीय इमारत बांधणे.
७	अमरावती	राज्य राखीव पोलीस बल गट क्र. ९ यांचे करीता अमरावती येथे ३२८ निवासस्थाने व प्रशासकीय इमारत बांधणे.
८	अमरावती	लाचलुचपत प्रतिबंधक विभाग, अमरावती यांचे करीता अमरावती येथे प्रशासकीय इमारत बांधणे.
९	अमरावती	पोलीस आयुक्त, अमरावती यांचे करीता अमरावती येथे ६५० निवासस्थाने बांधणे.
१०	अमरावती	पोलीस आयुक्त, अमरावती यांचे करीता अमरावती येथे विश्रामगृहे हॉलीडे, होम / ५२ रुमचे रेस्ट हाऊस बांधणे.
११	अमरावती	न्यायसहाय्यक वैज्ञानिक प्रयोगशाळा अमरावती यांचे करीता ८४ निवासस्थाने बांधणे.
१२	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचे करीता पोलीस स्टेशन चांदूर बाजार येथे ६२ निवासस्थाने बांधणे.
१३	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचे करीता पोलीस स्टेशन तिवसा येथे ५४ निवासस्थाने बांधणे.
१४	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचे करीता पोलीस स्टेशन चिखलदरा येथे ५४ निवासस्थाने बांधणे.

अ.क्र.	विभाग	प्रकल्प
१५	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) येथील सर्कीट हाऊस येथे अपर पोलीस अधीक्षक, पोलीस उप अधीक्षक, उपविभागीय पोलीस अधिकारी व अंमलदार यांचकरीता ४८ निवासस्थाने बांधणे.
१६	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन नांदगाव खडेश्वर येथे ४८ निवासस्थाने बांधणे.
१७	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन शिरखेड येथे ४५ निवासस्थाने बांधणे.
१८	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन अंजनगाव येथे ४४ निवासस्थाने बांधणे.
१९	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन पथोट येथे ३८ निवासस्थाने बांधणे.
२०	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन लोणी येथे ३५ निवासस्थाने बांधणे.
२१	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन कुन्हा येथे ३४ निवासस्थाने बांधणे.
२२	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन रहिमापूर येथे ३४ निवासस्थाने बांधणे.
२३	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन माहुली (जा.) येथे ३३ निवासस्थाने बांधणे.
२४	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन शेंदूरजुना घाट येथे २८ निवासस्थाने बांधणे.
२५	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांच्या आस्थापनेवरील उपविभागीय पोलीस अधिकारी, अचलपूर यांचेकरीता टाईप-४ चे १ निवासस्थाने बांधणे.
२६	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन चांदूरा रेल्वे करीता प्रशासकीय इमारत व ५४ निवासस्थाने बांधणे.
२७	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन आसेगाव पूर्णा प्रशासकीय इमारतचे बांधकाम करणे.
२८	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन बेनोडा प्रशासकीय इमारतचे बांधकाम करणे.
२९	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन मोर्शी करीता प्रशासकीय इमारत व ६९ निवासस्थाने बांधणे.
३०	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन वरुड प्रशासकीय इमारतचे बांधकाम करणे.

अ.क्र.	विभाग	प्रकल्प
३१	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता पोलीस स्टेशन मंगळूर चव्हाळा प्रशासकीय इमारत व ५४ निवासस्थाने बांधणे.
३२	अमरावती	पोलीस आयुक्त, अमरावती यांचेकरीता भातुकली पोलीस स्टेशन इमारत व ६० निवासस्थाने बांधणे.
३३	अमरावती	पोलीस आयुक्त, अमरावती यांचेकरीता वलगाव पोलीस स्टेशन इमारत व ७७ निवासस्थाने बांधणे.
३४	अमरावती	पोलीस अधीक्षक, अमरावती (ग्रामीण) यांचेकरीता प्रशासकीय इमारत बांधणे.
३५	अमरावती	पोलीस उप अधीक्षक, लाचलुचपत प्रतिबंधक विभाग, अमरावती करीता प्रशासकीय इमारत बांधणे.
३६	अकोला	होमगार्ड प्रशिक्षण केंद्र, अकोला यांचेकरीता प्रशासकीय इमारत बांधणे.
३७	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता दक्षतानगर अकोला येथे ४६७ निवासस्थाने बांधणे.
३८	अकोला	पोलीस प्रशिक्षण केंद्र, अकोला येथील अधिकारी व अंमलदार यांचेकरीता ६६ निवासस्थाने बांधणे.
३९	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता देवी पोलीस लाईन येथे ५३० निवासस्थाने बांधणे.
४०	अकोला	पोलीस अधीक्षक, अकोला येथे नेमणुकीस असलेल्या वर्ग ३ व ४ कर्मचारी यांचेकरीता ८५ निवासस्थाने बांधणे.
४१	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता अकोट (ग्रामीण) येथे ४६ निवासस्थाने बांधणे.
४२	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता चान्नी येथे पोलीस स्टेशन व १८ निवासस्थाने बांधणे.
४३	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता रामदासपेठ येथे पोलीस स्टेशन व ९६ निवासस्थाने बांधणे.
४४	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता बोरगांव येथे पोलीस स्टेशन व १३२ निवासस्थाने बांधणे.
४५	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता पोलीस स्टेशन उरळ येथे बांधणे.
४६	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता पोलीस स्टेशन जुने शहर येथे बांधणे.
४७	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता पातुर येथे पोलीस स्टेशन व २९ निवासस्थाने बांधणे.
४८	अकोला	पोलीस अधीक्षक, अकोला यांचेकरीता बाळापूर येथे पोलीस स्टेशन व ११४ निवासस्थाने बांधणे.
४९	अकोला	उपविभागीय पोलीस अधिकारी, अकोट यांचेकरीता प्रशासकीय इमारत बांधणे.
५०	अकोला	उपविभागीय पोलीस अधिकारी, बाळापूर यांचेकरीता प्रशासकीय इमारत बांधणे.

अ.क्र.	विभाग	प्रकल्प
५१	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता पोलीस मुख्यालय भंडारा येथे १२२ निवासस्थानांचे बांधकाम करणे.
५२	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता आंधळगाव येथे ५९ निवासस्थानांचे बांधकाम करणे.
५३	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता लाखांदूर येथे ९२ निवासस्थानांचे बांधकाम करणे
५४	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता वरठी येथे ६८ निवासस्थानांचे बांधकाम करणे.
५५	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता सिहोरा येथे ५६ निवासस्थानांचे बांधकाम करणे.
५६	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता मोहाडी येथे ५५ निवासस्थानांचे बांधकाम करणे.
५७	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता लाखनी येथे पोलीस स्टेशन व ४६ निवासस्थानांचे बांधकाम करणे.
५८	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता करडी येथे ५० निवासस्थानांचे बांधकाम करणे.
५९	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता गोबरवाही येथे ५१ निवासस्थानांचे बांधकाम करणे.
६०	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता पवनी येथे पोलीस स्टेशन व ३५ निवासस्थानांचे बांधकाम करणे.
६१	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता पोलीस स्टेशन दिघोरी येथे ४१ निवासस्थानांचे बांधणे.
६२	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता जव्हारनगर येथे पोलीस स्टेशन व ३२ निवासस्थानांचे बांधणे.
६३	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता पालांदूर येथे पोलीस स्टेशन व २६ निवासस्थानांचे बांधणे.
६४	भंडारा	पोलीस अधीक्षक, भंडारा यांचेकरीता प्रशासकीय इमारत बांधणे.
६५	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता खामगांव येथे पोलीस ठाणे इमारत बांधणे. (अंतर्गत उपविभागीय पोलीस अधिकारी कार्यालय, नियंत्रण कक्ष व बॅरॅक)
६६	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता ३०० निवासस्थाने बांधणे.
६७	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता मलकापूर येथे पोलीस स्टेशन व १७३ निवासस्थाने बांधणे.

अ.क्र.	विभाग	प्रकल्प
६८	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता देऊळगांव राजा येथे पोलीस स्टेशन व ११ निवासस्थाने बांधणे.
६९	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता तामगांव येथे पोलीस स्टेशन व ३८ निवासस्थाने बांधणे.
७०	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता हिवरखेड येथे पोलीस स्टेशन व ३५ निवासस्थाने बांधणे.
७१	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता जालंब येथे पोलीस स्टेशन व ३२ निवासस्थाने बांधणे.
७२	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता खामगांव (ग्रामीण) येथे पोलीस स्टेशन व ३६ निवासस्थाने बांधणे.
७३	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता आमडापूर येथे पोलीस स्टेशन व २२ निवासस्थाने बांधणे.
७४	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता जळगांव जामोद येथे पोलीस स्टेशन व ४० निवासस्थाने बांधणे.
७५	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता धाड येथे पोलीस स्टेशन व ३७ निवासस्थाने बांधणे.
७६	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता शिवाजीनगर येथे पोलीस स्टेशन व ७६ निवासस्थाने बांधणे.
७७	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता रायपूर येथे पोलीस स्टेशन व ४३ निवासस्थाने बांधणे.
७८	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता लोणार येथे पोलीस स्टेशन व ५० निवासस्थाने बांधणे.
७९	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता मेहकर येथे पोलीस स्टेशन व ४८ निवासस्थाने बांधणे.
८०	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता डोणगांव येथे पोलीस स्टेशन व १२ निवासस्थाने बांधणे.
८१	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता किनगांव येथे पोलीस स्टेशन व ३० निवासस्थाने बांधणे.
८२	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता पिपंळगावराजा येथे पोलीस स्टेशन व ३० निवासस्थाने बांधणे.
८३	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता बिबी येथे पोलीस स्टेशन व ६४ निवासस्थाने बांधणे.
८४	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता बुलढाणा (ग्रामीण) येथे पोलीस स्टेशन व ५३ निवासस्थाने बांधणे.

अ.क्र.	विभाग	प्रकल्प
८५	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता पोलीस स्टेशन मलकापूर शहर इमारत बांधणे.
८६	बुलढाणा	पोलीस अधीक्षक, बुलढाणा यांचेकरीता सिंदखेडराजा येथे पोलीस स्टेशन व २९ निवासस्थाने बांधणे.
८७	बुलढाणा	उपविभागीय पोलीस अधिकारी, खामगाव यांचेकरीता प्रशासकीय इमारत बांधकाम करणे.
८८	चंद्रपूर	पोलीस अधीक्षक, चंद्रपूर यांचेकरीता राजूरा येथे १०१ निवासस्थाने बांधणे.
८९	चंद्रपूर	पोलीस अधीक्षक, चंद्रपूर यांचेकरीता प्रशासकीय इमारत बांधणे.
९०	चंद्रपूर	पोलीस अधीक्षक, चंद्रपूर यांचेकरीता सावली येथे पोलीस स्टेशन व ३४ निवासस्थाने बांधणे.
९१	चंद्रपूर	पोलीस अधीक्षक, चंद्रपूर यांचेकरीता सिंदेवाही येथे पोलीस स्टेशन व २६ निवासस्थाने बांधणे.
९२	चंद्रपूर	पोलीस अधीक्षक, चंद्रपूर यांचेकरीता पाथरी येथे पोलीस स्टेशन व ३२ निवासस्थाने बांधणे.
९३	चंद्रपूर	पोलीस अधीक्षक, चंद्रपूर यांचेकरीता ब्रम्हपूरी येथे पोलीस स्टेशन व ३५ निवासस्थाने बांधणे.
९४	चंद्रपूर	पोलीस अधीक्षक, चंद्रपूर यांचेकरीता शेनगाव येथे पोलीस स्टेशन व १६ निवासस्थाने बांधणे.
९५	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता ९८७ निवासस्थाने मुख्यालय गडचिरोली येथे बांधणे.
९६	गडचिरोली	राज्य राखीव पोलीस बल, गट क्र. १३ गडचिरोली येथे दुस-या टप्प्या व त्यामधील ३७० निवासस्थाने बांधणे.
९७	गडचिरोली	पोलीस अधीक्षक, गडचिरोली अंतर्गत असलेल्या पोलीस स्टेशन, उप पोलीस स्टेशन, पोलीस मदत केंद्र येथे नेमणुकीस असलेल्या पोलीस अधिकारी व कर्मचारी यांचेकरीता १५४४ निवासस्थाने बांधणे.
९८	गडचिरोली	पोलीस जिल्हा अहेरी कार्याक्षेत्रातील पोलीस मुख्यालय, प्राणहिता यांचेकरीता ६१४ निवासस्थाने बांधणे.
९९	गडचिरोली	पोलीस जिल्हा अहेरी कार्याक्षेत्रातील पोलीस उप मुख्यालय, प्राणहिता यांचेकरीता २९६ निवासस्थाने बांधणे.
१००	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता आरमोरी येथे पोलीस स्टेशन व ०४ निवासस्थाने बांधणे.
१०१	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता देसाईगंज येथे पोलीस स्टेशन व ५६ निवासस्थाने बांधणे.

अ.क्र.	विभाग	प्रकल्प
१०२	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता पोलीस स्टेशन गडचिरोली येथे बांधणे.
१०३	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता झिंगाणूर येथे उप पोलीस स्टेशन व ३० निवासस्थाने बांधणे.
१०४	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता मुलचेरा येथे पोलीस स्टेशन व ३५ निवासस्थाने बांधणे.
१०५	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता सिरोंचा येथे पोलीस स्टेशन व ४२ निवासस्थाने बांधणे.
१०६	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता अहेरी येथे पोलीस स्टेशन व ८५ निवासस्थाने बांधणे.
१०७	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता चामोर्शी येथे पोलीस स्टेशन व ९९ निवासस्थाने बांधणे.
१०८	गडचिरोली	पोलीस मुख्यालय, अहेरी यांचेकरीता प्रशासकीय इमारत बांधणे.
१०९	गडचिरोली	पोलीस अधीक्षक, गडचिरोली यांचेकरीता प्रशासकीय इमारत बांधणे.
११०	गोंदिया	राज्य राखीव पोलीस बल गट क्र. १५ बिरसी गोंदिया येथे ३८१ निवासस्थाने, शॉपिंग कॉम्प्लेक्स व गॅस गोडाऊनचे बांधकाम पायाभूत सुविधासह करणे.
१११	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता पोलीस स्टेशन देवरी व उपविभागीय पोलीस अधिकारी देवरी येथे २६८ निवासस्थाने बांधणे.
११२	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता डुग्गीपार येथे पोलीस स्टेशन व ६९ निवासस्थाने बांधणे.
११३	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता आमगाव येथे पोलीस स्टेशन व ६८ निवासस्थाने बांधणे.
११४	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता चिचगड येथे पोलीस स्टेशन व ५५ निवासस्थाने बांधणे.
११५	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता नवेगांव येथे पोलीस स्टेशन व ४३ निवासस्थाने बांधणे.
११६	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता गंगाझरी येथे पोलीस स्टेशन व ३१ निवासस्थाने बांधणे.
११७	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता तिरोडा येथे पोलीस स्टेशन व ७१ निवासस्थाने बांधणे.
११८	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता रावणवाडी येथे पोलीस स्टेशन व १५१ निवासस्थाने बांधणे.
११९	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता दवणीपाडा येथे पोलीस स्टेशन व १० निवासस्थाने बांधणे.

अ.क्र.	विभाग	प्रकल्प
१२०	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता पोलीस स्टेशन रामनगर बांधणे.
१२१	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता पोलीस स्टेशन गोंदिया बांधणे.
१२२	गोंदिया	पोलीस अधीक्षक, गोंदिया यांचेकरीता अर्जुनी मोर येथे पोलीस स्टेशन व ६४ निवासस्थाने बांधणे.
१२३	नागपूर	राज्य राखीव पोलीस बल गट क्र. ४ यांचेकरीता हिंणगा, नागपूर येथे ५३५ निवासस्थाने व प्रशासकीय इमारत बांधणे.
१२४	नागपूर	पोलीस प्रशिक्षण केंद्र, नागपूर करीता २१५ निवासस्थाने बांधणे.
१२५	नागपूर	पोलीस अधीक्षक, नागपूर ग्रामीण यांचेकरीता कोंढाळी येथे पोलीस ठाणे इमारत बांधणे.
१२६	नागपूर	कन्हान पोलीस स्टेशन, जिल्हा नागपूर
१२७	नागपूर	देवळापूर पोलीस स्टेशन, ता. रामटेक, जिल्हा नागपूर
१२८	नागपूर	पोलीस आयुक्त, नागपूर यांचेकरीता कोतवाली येथे पोलीस स्टेशन व २०० निवासस्थाने बांधणे.
१२९	नागपूर	पोलीस आयुक्त, नागपूर यांचेकरीता नागपूर येथे पोलीस मुख्यालय व १०० निवासस्थाने बांधणे.
१३०	नागपूर	पोलीस आयुक्त, नागपूर यांचेकरीता पाचपावली येथे पोलीस स्टेशन व ८४ निवासस्थाने बांधणे.
१३१	नागपूर	पोलीस आयुक्त, नागपूर यांचेकरीता कोराडी येथे पोलीस स्टेशन व ३३ निवासस्थाने बांधणे.
१३२	नागपूर	पोलीस आयुक्त, नागपूर शहर येथील पोलीस उप आयुक्त व त्यावरील दर्जाचे पोलीस अधिकारी यांचेकरीता टाईप-५ चे १२ निवासस्थाने बांधणे.
१३३	नागपूर	पोलीस आयुक्त, नागपूर यांचेकरीता तहसिल नागपूर येथे पोलीस स्टेशन व १०० निवासस्थाने बांधणे.
१३४	नागपूर	राज्य आपत्ती प्रतिसाद दल, नागपूर येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २१४ निवासस्थाने बांधणे
१३५	नागपूर	पोलीस अधीक्षक, लोहमार्ग नागपूर यांचेकरीता नागपूर येथे २३३ निवासस्थाने बांधणे.
१३६	नागपूर	पोलीस अधीक्षक, लोहमार्ग नागपूर यांचेकरीता पोलीस स्टेशन अकोला रेल्वे व उपविभागीय पोलीस अधिकारी अकोला येथे ६७ निवासस्थाने बांधणे.
१३७	नागपूर	पोलीस अधीक्षक, लोहमार्ग नागपूर यांचेकरीता अंजनी येथे ४१ निवासस्थाने बांधणे.
१३८	नागपूर	पोलीस अधीक्षक, लोहमार्ग नागपूर यांचेकरीता बडनेरा येथे ३२ निवासस्थाने बांधणे.

अ.क्र.	विभाग	प्रकल्प
१३९	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता रामटेक व देवळापार येथे पोलीस स्टेशन व १०० निवासस्थाने बांधणे.
१४०	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता कमलेश्वर येथे पोलीस स्टेशन व ५६ निवासस्थाने बांधणे.
१४१	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता भिवापूर येथे पोलीस स्टेशन व २७ निवासस्थाने बांधणे.
१४२	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता काटोल येथे पोलीस स्टेशन व २५ निवासस्थाने बांधणे.
१४३	नागपूर	पोलीस उप महानिरीक्षक, रारापोबल, नागपूर यांचेकरीता ०१ निवासस्थाने बांधणे.
१४४	नागपूर	नक्षल विरोधी अभियान, नागपूर यांचेकरीता १४ निवासस्थाने बांधणे.
१४५	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता मौदा येथे पोलीस स्टेशन व ४८ निवासस्थाने बांधणे.
१४६	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता कुही येथे पोलीस स्टेशन व २२ निवासस्थाने बांधणे.
१४७	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता पारशिवणी येथे पोलीस स्टेशन व २९ निवासस्थाने बांधणे.
१४८	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता केलवड येथे पोलीस स्टेशन व १६ निवासस्थाने बांधणे.
१४९	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता खापा येथे पोलीस स्टेशन व ०२ निवासस्थाने बांधणे.
१५०	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता खापरखेडा येथे पोलीस स्टेशन व ५० निवासस्थाने बांधणे.
१५१	नागपूर	पोलीस अधीक्षक, नागपूर (ग्रामीण) यांचेकरीता बेला येथे पोलीस स्टेशन व ४३ निवासस्थाने बांधणे.
१५२	नागपूर	उपविभागीय पोलीस अधिकारी, बोरी यांचेकरीता प्रशासकीय इमारत बांधकाम करणे.
१५३	नागपूर	पोलीस उप महानिरीक्षक, राज्य राखीव पोलीस बल, नागपूर यांचेकरीता प्रशासकीय इमारतीचे बांधकाम करणे.
१५४	नागपूर	विशेष पोलीस महानिरीक्षक, नागपूर परिक्षेत्र नागपूर करिता प्रशासकीय इमारत बांधकाम करणे.
१५५	नागपूर	पोलीस उप अधीक्षक, बिनतारी संदेश विभाग, नागपूर करिता प्रशासकीय इमारती बांधकाम करणे.

अ.क्र.	विभाग	प्रकल्प
१५६	वर्धा	पोलीस अधीक्षक, वर्धा यांचेकरीता हिंणघाट येथे पोलीस ठाणे इमारत व १३० निवासस्थाने बांधणे.
१५७	वर्धा	पोलीस अधीक्षक, वर्धा यांचेकरीता तळेगाव येथे पोलीस स्टेशन व ७३ निवासस्थाने बांधणे.
१५८	वर्धा	पोलीस अधीक्षक, वर्धा यांचेकरीता सेवाग्राम येथे पोलीस स्टेशन व ५० निवासस्थाने बांधणे.
१५९	वर्धा	पोलीस अधीक्षक, वर्धा यांचेकरीता देवळी येथे पोलीस स्टेशन व ४० निवासस्थाने बांधणे.
१६०	वर्धा	पोलीस अधीक्षक, वर्धा यांचेकरीता अल्लीपूर येथे पोलीस स्टेशन व १९ निवासस्थाने बांधणे.
१६१	वर्धा	पोलीस अधीक्षक, वर्धा यांचेकरीता आर्वी येथे पोलीस स्टेशन व ६१ निवासस्थाने बांधणे.
१६२	वर्धा	उपविभागीय पोलीस अधिकारी, हिंणघाट यांचेकरीता प्रशासकीय इमारत बांधणे.
१६३	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता पोलीस स्टेशन कारंजा ग्रामीण व उपविभागीय पोलीस अधिकारी कारंजा येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २०० निवासस्थाने बांधणे.
१६४	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता धनज बु. येथे पोलीस स्टेशन व २५ निवासस्थाने बांधणे.
१६५	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता मानोरा येथे पोलीस स्टेशन व ३५ निवासस्थाने बांधणे.
१६६	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता मंगरुळपीर येथे पोलीस स्टेशन व ५७ निवासस्थाने बांधणे.
१६७	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता अनसिंग येथे पोलीस स्टेशन व ३४ निवासस्थाने बांधणे.
१६८	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता वाशिम येथे पोलीस स्टेशन व ४७ निवासस्थाने बांधणे.
१६९	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता वाशिम (ग्रामीण) येथे पोलीस स्टेशन व ४१ निवासस्थाने बांधणे.
१७०	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता जऊळका येथे पोलीस स्टेशन व २७ निवासस्थाने बांधणे.
१७१	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता मालेगाव येथे पोलीस स्टेशन व ५६ निवासस्थाने बांधणे.

अ.क्र.	विभाग	प्रकल्प
१७२	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता रिसोड येथे पोलीस स्टेशन व ५५ निवासस्थाने बांधणे.
१७३	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता शिरपूर येथे पोलीस स्टेशन व २९ निवासस्थाने बांधणे.
१७४	वाशिम	पोलीस अधीक्षक, वाशिम यांचेकरीता कारंजा शहर येथे पोलीस स्टेशन व १९३ निवासस्थाने बांधणे.
१७५	वाशिम	पोलीस उप अधीक्षक, लाचलुचपत प्रतिबंधक विभाग, वाशिम करीता प्रशासकीय इमारत बांधणे.
१७६	यवतमाळ	पोलीस अधीक्षक, यवतमाळ यांचेकरीता ५०० निवासस्थाने बांधणे.
१७७	यवतमाळ	पोलीस अधीक्षक, यवतमाळ यांचेकरीता वणी येथे ७४ निवासस्थाने बांधणे.
१७८	यवतमाळ	पोलीस अधीक्षक, यवतमाळ यांचेकरीता दिग्रस येथे ८४ निवासस्थाने बांधणे.
१७९	यवतमाळ	पोलीस अधीक्षक, यवतमाळ यांचेकरीता आर्णी येथे पोलीस स्टेशन व ४९ निवासस्थाने बांधणे.
१८०	यवतमाळ	पोलीस अधीक्षक, यवतमाळ यांचेकरीता घाटंजी येथे पोलीस स्टेशन व ३७ निवासस्थाने बांधणे.
१८१	यवतमाळ	पोलीस अधीक्षक, यवतमाळ यांचेकरीता पांढरकवडा येथे पोलीस स्टेशन व ४९ निवासस्थाने बांधणे.
१८२	यवतमाळ	पोलीस अधीक्षक, यवतमाळ यांचेकरीता दारव्हा येथे पोलीस स्टेशन व ९२ निवासस्थाने बांधणे.
१८३	यवतमाळ	पोलीस अधीक्षक, यवतमाळ यांचेकरीता नेर येथे पोलीस स्टेशन व ५७ निवासस्थाने बांधणे.
१८४	यवतमाळ	उपविभागीय पोलीस अधिकारी, पांढरकवडा यांचेकरीता प्रशासकीय इमारत बांधणे.
१८५	यवतमाळ	उपविभागीय पोलीस अधिकारी, पुसद यांचेकरीता प्रशासकीय इमारत बांधणे.
ठाणे, नाशिक, कोकण विभाग		
१८६	नाशिक	महाराष्ट्र पोलीस अकादमी, नाशिक यांचेकरीता नाशिक येथे अकादमी संकुल व वर्गखोल्या बांधणे
१८७	रायगड	आयुक्त, राज्य गुप्तवार्ता विभाग, मुंबई यांचेकरीता दादर जि. रायगड येथे सागरी पोलीस ठाणे बांधणे.
१८८	नवी मुंबई	बाळेगाव, राज्य राखीव पोलीस बल गट क्र. ११, ७२७ निवासस्थाने व प्रशासकीय इमारती बांधणे.
१८९	नवी मुंबई	पोलीस आयुक्त, नवी मुंबई यांचेकरीता पनवेल येथे २४४ निवासस्थाने
१९०	रायगड	अलिबाग पोलीस अधीक्षक, रायगड यांचेकरीता ३८४ निवासस्थाने व राखीव पोलीस निरीक्षक कार्यालय इमारत

अ.क्र.	विभाग	प्रकल्प
१९१	धुळे	५६० निवासस्थाने, पोलीस अधीक्षक, धुळे वाचनालय ऑफीसर रुम, क्लब हाऊस कौशल्य विकास केंद्र, प्राथमक शाळा, उपविभागीय पोलीस अधिकारी कार्यालय
१९२	नंदूरबार	५२ निवासस्थाने, म्हसावद पोलीस अधीक्षक, नंदूरबार
१९३	नंदूरबार	५४ निवासस्थाने, तळोदा, पोलीस अधीक्षक, नंदूरबार
१९४	नंदूरबार	५२ निवासस्थाने, शहादा पोलीस अधीक्षक, नंदूरबार
१९५	अहिल्यानगर	६५० निवासस्थाने व प्रशासकीय इमारती, पोलीस मुख्यालय, अहिल्यानगर
१९६	ठाणे (ग्रा)	पोलीस अधीक्षक, ठाणे (ग्रा) यांचेकरीता नवघर मीरा रोड, जि.ठाणे यांचेकरीता ५१० निवासस्थाने
१९७	रत्नागिरी	पोलीस अधीक्षक, रत्नागिरी यांचेकरीता ५६२ निवासस्थाने, पोलीस अधीक्षक कार्यालय व राखीव पोलीस निरीक्षक इमारत
१९८	ठाणे	३१६ निवासस्थाने ठाणे पोलीस आयुक्त, ठाणे
१९९	जळगाव	२८९ निवासस्थाने चाळीसगाव, पोलीस अधीक्षक, जळगाव
२००	नाशिक	११५० निवासस्थाने, पोलीस मुख्यालय, पोलीस आयुक्त, नाशिक
२०१	अहिल्यानगर	पोलीस अधीक्षक, अहिल्यानगर यांचेकरीता सावेडी येथे ४६४ निवासस्थाने
२०२	ठाणे	पोलीस आयुक्त, ठाणे यांचेकरीता अंबरनाथ जि. ठाणे येथे १२८ निवासस्थाने, सहाय्यक पोलीस आयुक्त कार्यालय इमारतीचे बांधकाम करणे
२०३	नवी मुंबई	पोलीस आयुक्त, नवी मुंबई यांचेकरीता तळोजा येथे ८० निवासस्थाने बांधकाम करणे
२०४	धुळे	समादेशक, रारापोबल गट क्र. ६ धुळे यांचेकरीता धुळे येथे २५० निवासस्थानांचे बांधकाम करणे.
२०५	नंदूरबार	पोलीस अधीक्षक, नंदूरबार यांचेकरीता नंदूरबार येथे २४० निवासस्थाने व पोलीस ठाण्याचे बांधकाम करणे
२०६	नंदूरबार	पोलीस अधीक्षक, नंदूरबार यांचेकरीता उपनगर, नंदूरबार येथे १६६ निवासस्थाने व पोलीस ठाण्याचे बांधकाम करणे.
२०७	पालघर	पोलीस अधीक्षक पालघर यांचेकरीता जव्हार, पालघर येथे ९२ निवासस्थाने व पोलीस ठाण्याचे बांधकाम करणे
२०८	पालघर	६५ निवासस्थाने, मनोर पो.स्टे. टाकवहाळ, पोलीस अधीक्षक, पालघर
२०९	पालघर	११५ निवासस्थाने, वसई, पालघर पोलीस अधीक्षक, पालघर
२१०	पालघर	५६१ निवासस्थाने, विरार पोलीस अधीक्षक, पालघर
२११	जळगाव	९० निवासस्थाने खेडी, भुसावळ पोलीस अधीक्षक, जळगाव
२१२	सिंधुदुर्ग	४६३ निवासस्थाने सिंधुदुर्ग पोलीस अधीक्षक, सिंधुदुर्ग
२१३	नाशिक	२२२ निवासस्थाने नाशिक रोड व विहितगाव पोलीस आयुक्त, नाशिक
२१४	रत्नागिरी	९२ निवासस्थाने खेड, रत्नागिरी पोलीस अधीक्षक, रत्नागिरी

अ.क्र.	विभाग	प्रकल्प
२१५	ठाणे	७२ निवासस्थाने कोपरी, ठाणे पोलीस अधीक्षक, ठाणे
२१६	पालघर	२२० निवासस्थाने, डहाणू पोलीस अधीक्षक, पालघर
२१७	अहिल्यानगर	अहिल्यानगर येथे जिल्हा प्रशिक्षण केंद्र, होमगार्ड करीता प्रशासकीय इमारत बांधणे
२१८	अहिल्यानगर	पोलीस अधीक्षक, अहिल्यानगर यांचेकरीता पाथर्डी जि. अहिल्यानगर येथे पोलीस ठाणे इमारत व ५० पोलीस निवासस्थानांचे बांधकाम करणे.
२१९	जळगाव	पोलीस अधीक्षक, जळगाव यांचेकरीता पोलीस मुख्यालय, जळगाव येथे टप्पा-२ मध्ये २८० पोलीस निवासस्थानांचे बांधकाम करणे.
२२०	नाशिक (ग्रा)	पोलीस अधीक्षक, नाशिक (ग्रा) यांचेकरीता रमजानपुरा, मालेगाव जि. नाशिक येथे पोलीस ठाणे इमारतीचे बांधकाम करणे.
२२१	नवी मुंबई	महाराष्ट्र सायबर सुरक्षा प्रकल्पाकरीता सायबर मुख्यालयासाठी घेण्यात आलेल्या मिलेनियम बिझनेस पार्क, एम.आय.डी.सी., महापे, सेक्टर-२, नवी मुंबई येथील इमारत क्र. १०२ व १०३ च्या अद्ययावत नुतनीकरण बांधकाम
२२२	धुळे	पोलीस अधीक्षक, धुळे यांचेकरीता धुळे शहर, आज्ञादनगर चाळीसगाव रोड व मोहाडी पोलीस ठाणे यांचेकरीता कुमारनगर जि.धुळे येथे २८० सेवानिवासस्थाने इमारतीचे बांधकाम करणे.
२२३	जळगाव	पोलीस अधीक्षक, जळगाव यांचेकरीता उपविभागीय पोलीस अधिकारी कार्यालय तथा पोलीस स्टेशन इमारत, प्रकार - ०२ चे ६० निवासस्थाने, प्रकार - ०३ चे २ निवासस्थाने व प्रकार - ०४ चे १ निवासस्थान चोपडा, जिल्हा जळगाव येथे सर्व पायाभूत सुविधांसह बांधणे.
२२४	अहिल्यानगर	पोलीस अधीक्षक, अहिल्यानगर यांचेकरीता कोपरगाव, जि. अहिल्यानगर येथे ६४ निवासस्थाने व ग्रामीण पोलीस ठाणे बांधणे.
२२५	पालघर	मौजे उमरोली, जि. पालघर येथे १२०० ते १५०० क्षमतेचे जिल्हा कारागृह व ११० निवासस्थाने बांधणे
२२६	रत्नागिरी	पोलीस मुख्यालय रत्नागिरी येथील पोलीस अधिकारी व अंमलदार यांचेकरीता निवासस्थानांचे बांधकाम करणेबाबत.
२२७	अहिल्यानगर	पोलीस मुख्यालय, अहिल्यानगर येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ३०० निवासस्थानांचे बांधकाम करणे.
२२८	नंदुरबार	पोलीस मुख्यालय, नंदुरबार येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २१० निवासस्थानांचे बांधकाम करणेबाबत.
२२९	नवी मुंबई	पोलीस आयुक्त, नवी मुंबई येथील अधिकारी व अंमलदार यांचेकरीता सीबीडी येथे ३२४ निवासस्थानांचे बांधकाम करणेबाबत.
२३०	सिंधुदुर्ग	पोलीस अधीक्षक, सिंधुदुर्ग येथील अधिकारी व अंमलदार यांचेकरीता ओरोस येथे १०८ निवासस्थानांचे बांधकाम करणे.

अ.क्र.	विभाग	प्रकल्प
२३१	मुंबई	पोलीस आयुक्त, लोहमार्ग, मुंबई येथील चिकनघर कल्याण रेल्वे येथे २३३ निवासस्थानांचे बांधकाम करणे.
२३२	नाशिक	पोलीस स्टेशन, त्र्यंबकेश्वर येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ८३ निवासस्थानांचे बांधकाम करणेबाबत.
२३३	जळगांव	पोलीस स्टेशन, जामनेर येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता निवासस्थानांचे बांधकाम करणेबाबत.
२३४	नाशिक	नाशिक पोलीस आयुक्तालयांतर्गत नाशिकरोड येथे पोलीस अधिकारी व अंमलदार यांचेकरीता ३०० निवासस्थानांचे बांधकाम करणेबाबत.
२३५	ठाणे	पोलीस ठाणे, भोईवाडाकरीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ११६ निवासस्थानांचे बांधकाम करणे.
२३६	ठाणे	पोलीस ठाणे, डोंबिवली करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी १२५ निवासस्थानांचे बांधकाम करणे.
२३७	ठाणे	पोलीस ठाणे, कोळसेवाडी करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी १४० निवासस्थानांचे बांधकाम करणे.
२३८	रायगड	पोलीस ठाणे, माथेरान करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी १९ निवासस्थानांचे बांधकाम करणे.
२३९	पालघर	पोलीस ठाणे, मुरुडकरीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी २८ निवासस्थानांचे बांधकाम करणे.
२४०	सिंधुदुर्ग	पोलीस ठाणे, बांदाकरीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी २५ निवासस्थानांचे बांधकाम करणे.
२४१	सिंधुदुर्ग	पोलीस ठाणे, वेंगुर्ला करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ४६ निवासस्थानांचे बांधकाम करणे.
२४२	सिंधुदुर्ग	पोलीस ठाणे, दोंडामार्ग करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी २७ निवासस्थानांचे बांधकाम करणे.
२४३	पालघर	पोलीस ठाणे, कासा करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ६८ निवासस्थानांचे बांधकाम करणे.
२४४	पालघर	पोलीस ठाणे, तारापूर करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ३७ निवासस्थानांचे बांधकाम करणे.
२४५	नाशिक	पोलीस ठाणे, वडनेर भैरव करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी २९ निवासस्थानांचे बांधकाम करणे.
२४६	नाशिक	पोलीस ठाणे, नांदगांव करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ५३ निवासस्थानांचे बांधकाम करणे.
२४७	नाशिक	पोलीस स्टेशन, पिंपळगांव ब. करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ५९ निवासस्थानांचे बांधकाम करणे.

अ.क्र.	विभाग	प्रकल्प
२४८	अहिल्यानगर	पोलीस ठाणे, श्रीगोंदा करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ५२ निवासस्थानांचे बांधकाम करणे.
२४९	अहिल्यानगर	पोलीस ठाणे, राहता करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ५३ निवासस्थानांचे बांधकाम करणे.
२५०	अहिल्यानगर	पोलीस स्टेशन, घारगांव करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ३३ निवासस्थानांचे बांधकाम करणे.
२५१	अहिल्यानगर	पोलीस स्टेशन, संगमनेर शहर करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ८० निवासस्थानांचे बांधकाम करणे.
२५२	धुळे	पोलीस ठाणे, थाळनेर करीता प्रशासकीय इमारत तसेच अधिकारी व कर्मचारी ३० निवासस्थानांचे बांधकाम करणे.
२५३	नवी मुंबई	पोलीस स्टेशन, तळोजा करीता प्रशासकीय इमारत बांधकाम करणे.
छत्रपती संभाजीनगर, नांदेड विभाग		
२५४	छत्रपती संभाजीनगर	पोलीस अधीक्षक लोहमार्ग, छत्रपती संभाजीनगर यांचेकरीता पोलीस मुख्यालय येथील अधिकारी व कर्मचारी यांचेकरीता ४३४ निवासस्थाने व प्रशासकीय इमारतींचे बांधकाम करणे.
२५५	छत्रपती संभाजीनगर	पोलीस अधीक्षक मुख्यालय, छत्रपती संभाजीनगर ग्रामिण येथील अधिकारी व अंमलदार यांचे करीता २५० निवासस्थानांचे बांधकाम करणे.
२५६	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता बिडकीन येथे नेमनुकीस असलेल्या अधिकारी व अंमलदार करीता ६१ निवासस्थानांचे बांधकाम करणेबाबत.
२५७	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता वडोदबजार येथे नेमनुकीस असलेल्या अधिकारी व अंमलदार करीता ६१ निवासस्थानांचे बांधकाम करणेबाबत.
२५८	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता खुलताबाद येथे नेमनुकीस असलेल्या अधिकारी व अंमलदार करीता ५० निवासस्थानांचे बांधकाम करणेबाबत.
२५९	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता सिल्लोड शहर व उपविभागीय पोलीस अधिकारी व सिल्लोड येथे नेमनुकीस असलेल्या अधिकारी व अंमलदार करीता ६७ निवासस्थानांचे बांधकाम करणेबाबत.
२६०	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता फर्दापूर येथे नेमनुकीस असलेल्या अधिकारी व अंमलदार करीता ३७ निवासस्थानांचे बांधकाम करणेबाबत.

अ.क्र.	विभाग	प्रकल्प
२६१	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता चिखलठाणा येथे नेमनुकीस असलेल्या अधिकारी व अंमलदार करीता २९ निवासस्थानांचे बांधकाम करणेबाबत.
२६२	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता शिवूर येथे नेमनुकीस असलेल्या अधिकारी व अंमलदार करीता २२ निवासस्थानांचे बांधकाम करणेबाबत.
२६३	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता करमाड येथे नेमनुकीस असलेल्या अधिकारी व अंमलदार करीता १६ निवासस्थानांचे बांधकाम करणेबाबत.
२६४	छत्रपती संभाजीनगर	पोलीस आयुक्त छत्रपती संभाजीनगर येथे ३०० निवासस्थान तसेच पोलीस आयुक्त कार्यालयाची इमारत, मल्टीपरपज हॉल, १०० पुरुष हॉस्टेल व ५० महिला हॉस्टेल, पोलीस मेस आरपीआय मुख्यालय, हॉस्पिटल, ऑफिसर क्लब, वाचनालय, कवायत मैदान, कॉन्टीन इत्यादी बांधकाम करणे.
२६५	छत्रपती संभाजीनगर	समादेशक छत्रपती संभाजीनगर यांचे करीता राज्य राखीव बल गट क्र.१४ नेमनुकीस असलेल्या अधिकारी व कर्मचारी यांचे करीता १८० निवासस्थानांचे बांधकाम करणे.
२६६	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता ग्रामिण पोलीस ठाणे गंगापूर करीता प्रशासकीय इमारत व ४५ निवासस्थानांचे बांधकाम करणे .
२६७	छत्रपती संभाजीनगर	पोलीस अधीक्षक छत्रपती संभाजीनगर यांचे करीता पैठण येथे प्रशासकीय इमारत व ५८ निवासस्थानांचे बांधकाम करणे.
२६८	बीड	पोलीस अधीक्षक बीड यांचे करीता पाटोदा येथे प्रशासकीय इमारत व ५९ निवासस्थानांचे बांधकाम करणे.
२६९	बीड	पोलीस अधीक्षक बीड यांचे करीता पिंपळनेर येथे प्रशासकीय इमारत व ३६ निवासस्थानांचे बांधकाम करणे.
२७०	बीड	पोलीस अधीक्षक बीड यांचे करीता परळी शहर येथे प्रशासकीय इमारत व ५४ निवासस्थानांचे बांधकाम करणे.
२७१	बीड	पोलीस अधीक्षक बीड यांचे करीता परळी ग्रामिण येथे प्रशासकीय इमारत व ७० निवासस्थानांचे बांधकाम करणे.
२७२	बीड	पोलीस अधीक्षक बीड यांचे करीता आंबेजोगाई ग्रामिण येथे प्रशासकीय इमारत व १५० निवासस्थानांचे बांधकाम करणे.
२७३	बीड	पोलीस अधीक्षक बीड यांचे करीता आंबेजोगाई शहर येथे प्रशासकीय इमारत व १५० निवासस्थानांचे बांधकाम करणे.

अ.क्र.	विभाग	प्रकल्प
२७४	बीड	पोलीस अधीक्षक बीड यांचे करीता बीड ग्रामिण येथे प्रशासकीय इमारतचे बांधकाम करणे.
२७५	बीड	पोलीस अधीक्षक बीड यांचे करीता पेठ बीड येथे प्रशासकीय इमारत व १३३ निवासस्थानांचे बांधकाम करणे.
२७६	बीड	पोलीस अधीक्षक बीड यांचे करीता अंमळनेर येथे प्रशासकीय इमारत व ३० निवासस्थानांचे बांधकाम करणे.
२७७	बीड	पोलीस अधीक्षक बीड यांचे करीता दिद्रुड येथे प्रशासकीय इमारत व २५ निवासस्थानांचे बांधकाम करणे.
२७८	बीड	पोलीस अधीक्षक बीड यांचे करीता शिरुर येथे प्रशासकीय इमारत व ४३ निवासस्थानांचे बांधकाम करणे.
२७९	बीड	पोलीस अधीक्षक बीड यांचे करीता शिवाजीनगर येथे प्रशासकीय इमारत व ८६ निवासस्थानांचे बांधकाम करणे.
२८०	बीड	पोलीस अधीक्षक बीड यांचे करीता शिरसाळा पिंपळगाव येथे प्रशासकीय इमारतचे बांधकाम करणे.
२८१	बीड	पोलीस अधीक्षक बीड यांचे करीता बीड शहर पिंपळगाव येथे प्रशासकीय इमारतचे बांधकाम करणे.
२८२	बीड	पोलीस अधीक्षक बीड यांचे करीता संभाजीनगर येथे प्रशासकीय इमारतीचे बांधकाम करणे.
२८३	बीड	पोलीस अधीक्षक बीड यांचे करीता परळी वैजनाथ येथे अधिकारी व अंमलदार यांचे करीता व ३२ निवासस्थानांचे बांधकाम करणे.
२८४	बीड	पोलीस अधीक्षक बीड यांचे करीता आष्टी येथे अधिकारी व अंमलदार यांचे करीता व ५१ निवासस्थानांचे बांधकाम करणे.
२८५	बीड	पोलीस अधीक्षक बीड यांचे करीता केज येथे अधिकारी व अंमलदार यांचे करीता व ४३ निवासस्थानांचे बांधकाम करणे.
२८६	बीड	पोलीस अधीक्षक बीड यांचे करीता अंभोरा येथे अधिकारी व अंमलदार यांचे करीता व २८ निवासस्थानांचे बांधकाम करणे.
२८७	बीड	पोलीस अधीक्षक बीड यांचे करीता आस्थापनेवरील उपविभागीय पोलीस अधिकारी, माजलगाव यांचे करीता १ निवासस्थानाचे बांधकाम करणे.
२८८	बीड	पोलीस अधीक्षक बीड यांचे करीता आस्थापनेवरील उपविभागीय पोलीस अधिकारी, आष्टी यांचे करीता १ निवासस्थानाचे बांधकाम करणे.
२८९	बीड	पोलीस अधीक्षक, बीड यांचे करीता युसुफ वडगाव येथे प्रशासकीय इमारत व ४२ निवासस्थाने बांधणे.
२९०	बीड	पोलीस अधीक्षक, बीड यांचे करीता गोवराई व उपविभागीय पोलीस अधिकारी गोवराई करीता प्रशासकीय इमारत व १०३ निवासस्थाने बांधणे.

अ.क्र.	विभाग	प्रकल्प
२९१	हिंगोली	पोलीस अधीक्षक हिंगोली यांचेकरीता मुख्यालय, हिंगोली येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता १०० निवासस्थानांचे बांधकाम करणे.
२९२	हिंगोली	पोलीस अधीक्षक हिंगोली यांचेकरीता वसमत ग्रमिण करीता प्रशासकीय इमारत व ५२ निवासस्थानांचे बांधकाम करणे.
२९३	हिंगोली	पोलीस अधीक्षक हिंगोली यांचेकरीता हिंगोली शहर व ग्रमिण करीता प्रशासकीय इमारत व ७० निवासस्थानांचे बांधकाम करणे.
२९४	हिंगोली	पोलीस अधीक्षक हिंगोली यांचेकरीता कळमनुरी येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचे करीता व ५० निवासस्थानांचे बांधकाम करणे.
२९५	हिंगोली	पोलीस अधीक्षक हिंगोली यांचेकरीता नर्सी येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचे करीता व ५० निवासस्थानांचे बांधकाम करणे.
२९६	हिंगोली	समादेशक हिंगोली यांचेकरीता राज्य राखीव बल गट क्र. १२ येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचे करीता व २०० निवासस्थानांचे बांधकाम करणे.
२९७	हिंगोली	पोलीस अधीक्षक हिंगोली यांचेकरीता पोलीस ठाणे शेनगांव करीता प्रशासकीय इमारत व ५२ निवासस्थाने बांधणे.
२९८	हिंगोली	पोलीस अधीक्षक, हिंगोली यांचेकरीता पोलीस ठाणे गोरेगांव करीता प्रशासकीय इमारत व ५२ निवासस्थाने बांधणे.
२९९	हिंगोली	पोलीस अधीक्षक, हिंगोली यांचेकरीता पोलीस ठाणे बाळापूर आ. करीता प्रशासकीय इमारत व ५४ निवासस्थाने बांधणे.
३००	हिंगोली	पोलीस अधीक्षक, हिंगोली यांचेकरीता पोलीस ठाणे बसंबा करीता प्रशासकीय इमारत व ५२ निवासस्थाने बांधणे.
३०१	जालना	पोलीस अधीक्षक, जालना यांचेकरीता पोलीस मुख्यालय जालना येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २०० निवासस्थानांचे बांधकाम करणे.
३०२	जालना	पोलीस अधीक्षक जालना यांचेकरीता पोलीस ठाणे अंबड करीता प्रशासकीय इमारती व ३० निवासस्थाने बांधणे.
३०३	जालना	पोलीस अधीक्षक जालना यांचे करता चंदनझिरा येथे प्रशासकीय इमारतीचे बांधकाम करणे .
३०४	जालना	पोलीस अधीक्षक, जालना यांचेकरीता भोकरधन येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ६६ निवासस्थानांचे बांधकाम करणे.
३०५	जालना	पोलीस प्रशिक्षण केंद्र जालना येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ७५ निवासस्थानांचे बांधकाम करणे.

अ.क्र.	विभाग	प्रकल्प
३०६	जालना	पोलीस अधीक्षक जालना यांचे करता तिर्थपूरी येथे प्रशासकीय इमारतीचे बांधकाम करणे.
३०७	जालना	पोलीस अधीक्षक जालना यांचे करता गोंदी येथे प्रशासकीय इमारतीचे बांधकाम करणे.
३०८	जालना	पोलीस अधीक्षक जालना यांचे करता कुंभार पिंपळगाव येथे प्रशासकीय इमारतीचे बांधकाम करणे.
३०९	लातूर	पोलीस अधीक्षक, लातूर यांचेकरीता पोलीस मुख्यालय लातूर येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २५० निवासस्थानांचे बांधकाम करणे.
३१०	लातूर	पोलीस अधीक्षक, लातूर यांचेकरीता लातूर ग्रामिण येथे प्रशासकीय इमारत व नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ४८ निवासस्थानांचे बांधकाम करणे.
३११	लातूर	पोलीस अधीक्षक, लातूर यांचेकरीता एमआयडीसी येथे प्रशासकीय इमारत व नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता १९ निवासस्थानांचे बांधकाम करणे.
३१२	लातूर	पोलीस अधीक्षक लातूर यांचे करीता किल्लारी येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचे करीता ३३ निवासस्थानांचे बांधकाम करणे.
३१३	लातूर	पोलीस अधीक्षक लातूर यांचे करीता भादा येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचे करीता ३० निवासस्थानांचे बांधकाम करणे.
३१४	लातूर	पोलीस अधीक्षक लातूर यांचे करीता किनगाव येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचे करीता ३० निवासस्थानांचे बांधकाम करणे.
३१५	लातूर	पोलीस अधीक्षक लातूर यांचे करीता कासारसिर्सी येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचे करीता २७ निवासस्थानांचे बांधकाम करणे.
३१६	लातूर	पोलीस प्रशिक्षण केंद्र बांभळगाव लातूर येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता १३१ निवासस्थानांचे बांधकाम करणे.
३१७	लातूर	पोलीस अधीक्षक, लातूर यांचेकरीता औसा येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ६० निवासस्थानांचे बांधकाम करणे.
३१८	लातूर	पोलीस अधीक्षक, लातूर यांचेकरीता निलंगा येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ३२ निवासस्थानांचे बांधकाम करणे.
३१९	लातूर	पोलीस अधीक्षक, लातूर यांचेकरीता देवनी करीता प्रशासकीय इमारती व ४० निवासस्थाने बांधणे.
३२०	लातूर	पोलीस अधीक्षक लातूर यांचेकरीता शिरूर अनंतपाळ करीता प्रशासकीय इमारती व ६० निवासस्थाने बांधणे.बांधणे.

अ.क्र.	विभाग	प्रकल्प
३३८	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता कोंडलवाडी येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता १८ निवासस्थानांचे बांधकाम करणे.
३३९	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता पोलीस स्टेशन कंधार येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ९६ निवासस्थानांचे बांधकाम करणे.
३४०	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता मनाठा येथे प्रशासकीय इमारत व नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २७ निवासस्थानांचे बांधकाम करणे.
३४१	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता सिंदखेड येथे प्रशासकीय इमारत व नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ३७ निवासस्थानांचे बांधकाम करणे.
३४२	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता विमानतळ येथे प्रशासकीय इमारत व नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २७ निवासस्थानांचे बांधकाम करणे.
३४३	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता अर्धापूर करीता प्रशासकीय इमारतीचे बांधकाम करणे.
३४४	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता इतवारा करीता प्रशासकीय इमारत व १०८ निवासस्थानांचे बांधकाम करणे.
३४५	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता नांदेड ग्रामिण करीता प्रशासकीय इमारत व ११३ निवासस्थानांचे बांधकाम करणे.
३४६	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता भाग्यनगर करीता प्रशासकीय इमारत व ६७ निवासस्थानांचे बांधकाम करणे.
३४७	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता रामतिर्थ करीता प्रशासकीय इमारत व २५ निवासस्थानांचे बांधकाम करणे.
३४८	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता शिवाजीनगर करीता प्रशासकीय इमारत व १०५ निवासस्थानांचे बांधकाम करणे.
३४९	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता हदगाव करीता प्रशासकीय इमारत व ५२ निवासस्थानांचे बांधकाम करणे.
३५०	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता हिमायतनगर करीता प्रशासकीय इमारत व ३७ निवासस्थानांचे बांधकाम करणे.
३५१	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता देगलूर येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ६६ निवासस्थानांचे बांधकाम करणे.
३५२	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता पोलीस ठाणे इस्लामपूर करीता प्रशासकीय इमारत व ३९ निवासस्थाने बांधणे.

अ.क्र.	विभाग	प्रकल्प
३५३	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता पोलीस ठाणे माळाकोळी करीता प्रशासकीय इमारत व २२ निवासस्थाने बांधणे.
३५४	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता पोलीस ठाणे तामसा करीता प्रशासकीय इमारत व ३४ निवासस्थाने बांधणे.
३५५	नांदेड	पोलीस अधीक्षक, नांदेड यांचेकरीता पोलीस ठाणे बिलोली करीता प्रशासकीय इमारत व ६६ निवासस्थाने बांधणे.
३५६	धाराशीव	पोलीस अधीक्षक, धाराशीव यांचेकरीता पोलीस ठाणे तुळजापूर करीता प्रशासकीय इमारत व ६५ निवासस्थाने बांधणे.
३५७	धाराशीव	पोलीस अधीक्षक, धाराशीव यांचेकरीता पोलीस ठाणे वाशी करीता प्रशासकीय इमारत व ५५ निवासस्थाने बांधणे.
३५८	धाराशीव	पोलीस अधीक्षक धाराशीव यांचेकरीता पोलीस ठाणे उमरगा करीता प्रशासकीय इमारत व १०६ निवासस्थाने बांधणे.
३५९	धाराशीव	पोलीस अधीक्षक, धाराशीव यांचेकरीता पोलीस ठाणे भूम करीता प्रशासकीय इमारत व ४३ निवासस्थाने बांधणे.
३६०	धाराशीव	पोलीस अधीक्षक, धाराशीव यांचेकरीता पोलीस ठाणे कळंब करीता प्रशासकीय इमारत व ९० निवासस्थाने बांधणे.
३६१	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता पोलीस मुख्यालय परभणी येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २५० निवासस्थानांचे बांधकाम करणे.
३६२	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता पूर्णा येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ६० निवासस्थानांचे बांधकाम करणे.
३६३	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता उपविभागीय पोलीस अधिकारी व गंगाखेड येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २५० निवासस्थानांचे बांधकाम करणे.
३६४	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता बामणी येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २४ निवासस्थानांचे बांधकाम करणे.
३६५	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता बोरी येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता २२ निवासस्थानांचे बांधकाम करणे.
३६६	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता पिंपळदरी येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ६ निवासस्थानांचे बांधकाम करणे.
३६७	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता जितूर येथे नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ८७ निवासस्थानांचे बांधकाम करणे.

अ.क्र.	विभाग	प्रकल्प
३६८	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता कोतवाली येथे प्रशासकीय इमारत व नेमणूकीस असलेल्या अधिकारी व अंमलदार यांचेकरीता ५४ निवासस्थानांचे बांधकाम करणे.
३६९	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता दैठण येथे प्रशासकीय इमारतीचे बांधकाम करणे.
३७०	परभणी	पोलीस अधीक्षक, परभणी यांचेकरीता पाथरी येथे प्रशासकीय इमारतीचे बांधकाम करणे.
कोल्हापूर, पुणे विभाग		
३७१	कोल्हापूर	कोल्हापूर, पोलीस अधीक्षक, कोल्हापूर यांचेकरीता शाहुपूरी पोलीस स्टेशन इमारत बांधणे.
३७२	कोल्हापूर	नांदवळ, ता. करवीर, जि.कोल्हापूर, येथे भारत राखीव बटालियन, कोल्हापूर यांचेकरीता प्रशासकीय इमारत व २१६ निवासस्थाने बांधणे.
३७३	कोल्हापूर	पोलीस अधीक्षक, कोल्हापूर यांचेकरीता पोलीस स्टेशन कळे करीता प्रशासकीय इमारत व ३२ निवासस्थाने बांधणे.
३७४	कोल्हापूर	पोलीस अधीक्षक, कोल्हापूर यांचेकरीता पोलीस स्टेशन करवीर करीता प्रशासकीय इमारत बांधणे.
३७५	कोल्हापूर	पोलीस अधीक्षक, कोल्हापूर यांचेकरीता पोलीस स्टेशन कागल करीता प्रशासकीय इमारत व ४२ निवासस्थाने बांधणे.
३७६	कोल्हापूर	पोलीस अधीक्षक, कोल्हापूर यांचेकरीता १२४ निवासस्थाने गडहिंगलज, जि. कोल्हापूर येथे बांधणे.
३७७	कोल्हापूर	पोलीस अधीक्षक, कोल्हापूर यांचेकरीता ४९ निवासस्थाने राधानगरी, जि. कोल्हापूर येथे बांधणे.
३७८	कोल्हापूर	पोलीस अधीक्षक, कोल्हापूर यांचेकरीता ४३ निवासस्थाने शाहूवाडी, जि. कोल्हापूर येथे बांधणे.
३७९	कोल्हापूर	पोलीस अधीक्षक, कोल्हापूर यांचेकरीता ३४ निवासस्थाने जयसिंगपूर, जि. कोल्हापूर येथे बांधणे.
३८०	कोल्हापूर	बिनतारी संदेश विभाग कोल्हापूर यांचेकरीता प्रशासकीय इमारत बांधणे.
३८१	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता प्रशासकीय इमारत जिल्हा होमगार्ड प्रशिक्षण केंद्र, करंजे, जि. सातारा येथे बांधणे.
३८२	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता ४८ निवासस्थाने दहिवडी, जि. सातारा येथे बांधणे.
३८३	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता फलटण येथे प्रकार - II ची ७२ व प्रकार - III ची ६ निवासस्थाने जि. सातारा येथे बांधणे.

अ.क्र.	विभाग	प्रकल्प
३८४	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता शिरवळ, ता. खंडाळा, जि. सातारा येथे पोलीस स्टेशनची इमारत बांधणे.
३८५	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता औंध पोलीस स्टेशन इमारत व ३७ निवासस्थाने औंध, जि. सातारा येथे बांधणे.
३८६	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता कोरेगाव पोलीस स्टेशन इमारत व ५५ निवासस्थाने कोरेगाव, जि. सातारा येथे बांधणे.
३८७	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता खंडाळा पोलीस स्टेशन इमारत व ४० निवासस्थाने खंडाळा, जि. सातारा येथे बांधणे.
३८८	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता मसूर पोलीस स्टेशन इमारत व ३० निवासस्थाने मसूर, जि. सातारा येथे बांधणे.
३८९	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता सातारा शहर पोलीस स्टेशन इमारत बांधणे.
३९०	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता उपविभागीय पोलीस अधिकारी सातारा ग्रामीण (कोरेगाव कॅम्प) करीता प्रशासकीय इमारत बांधणे.
३९१	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता पोलीस अधीक्षक कार्यालय इमारत बांधणे.
३९२	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता पोलीस स्टेशन उंब्रज, जि. सातारा येथे ५९ निवासस्थाने बांधणे.
३९३	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता पोलीस स्टेशन लोणंद, जि. सातारा येथे ५० निवासस्थाने बांधणे.
३९४	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता पोलीस स्टेशन तळभिड एमआयडीसी, जि. सातारा येथे ५० निवासस्थाने बांधणे.
३९५	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता पोलीस स्टेशन ढेबेवाडी, जि. सातारा येथे ४२ निवासस्थाने बांधणे.
३९६	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता पोलीस स्टेशन म्हसवड व पळशी दुरुक्षेत्र, जि. सातारा येथे ४२ निवासस्थाने बांधणे.
३९७	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता पोलीस स्टेशन रहिमापूर, जि. सातारा येथे ४१ निवासस्थाने बांधणे.
३९८	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता पोलीस स्टेशन पुसेगाव, जि. सातारा येथे ३१ निवासस्थाने बांधणे.
३९९	सातारा	पोलीस अधीक्षक, सातारा यांचेकरीता उपविभागीय पोलीस अधिकारी सातारा ग्रामीण यांचेकरीता ०१ निवासस्थान बांधणे.
४००	पुणे	पोलीस आयुक्त, पुणे यांचेकरीता शिवाजीनगर व औंध येथे प्रकार II ची २५०४, प्रकार III ची ३०० व प्रकार IV ची १६ निवासस्थाने बांधकाम करणे.

अ.क्र.	विभाग	प्रकल्प
४०१	पुणे	पोलीस आयुक्त, पुणे, यांचेकरीता प्रशासकीय इमारत शिवाजीनगर जि. पुणे येथे बांधणे.
४०२	पुणे	कारागृह मुख्यालय येरवडा येथे २४४ निवासस्थाने, प्रशासकीय इमारत व राज्यस्तरीय अधिकारी प्रशिक्षण महाविद्यालय, येरवडा जि.पुणे येथे बांधणे.
४०३	पुणे	पोलीस अधीक्षक, पुणे लोहमार्ग, यांचेकरीता २७० निवासस्थाने मुख्यालय खडकी, जि. पुणे येथे बांधणे.
४०४	पुणे	रा.रा.पो. बल प्रशिक्षण केंद्र, नानवीज यांचेकरीता २१९ निवासस्थाने नानवीज, ता. दौंड, जि. पुणे येथे बांधणे.
४०५	पुणे	रा.रा.पो. बल प्रशिक्षण केंद्र, नानवीज यांचेकरीता वाद्यवृंद प्रबोधिनीकरीता, प्रशासकीय इमारत नानवीज, ता. दौंड, जि. पुणे येथे बांधणे.
४०६	पुणे	रा.रा.पो. बल गट क्र.२, पुणे, यांचेकरीता ११६४ निवासस्थाने वानवडी, जि. पुणे येथे बांधणे.
४०७	पुणे	रा.रा.पो. बल गट क्र.१, पुणे, यांचेकरीता ६५३ निवासस्थाने वानवडी, जि. पुणे येथे बांधणे.
४०८	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ५०७ निवासस्थाने टायग्रीस, जि. पुणे येथे बांधणे.
४०९	पुणे	रा.रा.पो. बल गट क्र.७, पुणे, यांचेकरीता २३९ निवासस्थाने ता. दौंड, जि. पुणे येथे बांधणे.
४१०	पुणे	पोलीस प्रशिक्षण केंद्र, खंडाळा यांचेकरीता ११२ निवासस्थाने, खंडाळा, जि. पुणे येथे बांधणे.
४११	पुणे	रा.रा.पो. बल प्रशिक्षण केंद्र, नानवीज यांचेकरीता १२०० क्षमतेचे वसतिगृह, वर्गखोल्या, मोटर परिवहन विभाग इमारत, नानवीज, ता. दौंड, जि. पुणे येथे बांधणे.
४१२	पुणे	पोलीस प्रशिक्षण केंद्र, नानवीज यांचेकरीता १५० निवासस्थाने, नानवीज, ता. दौंड, जि. पुणे येथे बांधणे.
४१३	पुणे	श्वान प्रशिक्षण केंद्र आणि ४२ निवासस्थाने ता. दौंड, जि. पुणे येथे बांधणे.
४१४	पुणे	रा.रा.पो. बल गट क्र.५, पुणे, यांचेकरीता १६४ निवासस्थाने ता. दौंड, जि. पुणे येथे बांधणे.
४१५	पुणे	रा.रा.पो. बल गट क्र.७, पुणे, यांचेकरीता प्रकार I ची चतुर्थ श्रेणीकरीता १०७ निवासस्थाने ता. दौंड, जि. पुणे येथे बांधणे.
४१६	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता १०० निवासस्थाने लोणावळा, जि. पुणे येथे बांधणे.
४१७	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता १०० निवासस्थाने खेड व चाकण, जि. पुणे येथे बांधणे.

अ.क्र.	विभाग	प्रकल्प
४१८	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ८० निवासस्थाने ता. इंदापूर, जि. पुणे येथे बांधणे.
४१९	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ४० निवासस्थाने जुन्नर, जि. पुणे येथे बांधणे.
४२०	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ८० निवासस्थाने सासवड-पुरंदर, जि. पुणे येथे बांधणे.
४२१	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ६४ निवासस्थाने पोंड, जि. पुणे येथे बांधणे.
४२२	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता १०५ निवासस्थाने ता. दौंड, जि. पुणे येथे बांधणे.
४२३	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ४९ निवासस्थाने रांजणगाव एमआयडीसी, जि. पुणे येथे बांधणे.
४२४	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ४४ निवासस्थाने शिरूर, जि. पुणे येथे बांधणे.
४२५	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ४१ निवासस्थाने कामशेत, जि. पुणे येथे बांधणे.
४२६	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ३८ निवासस्थाने औतूर, जि. पुणे येथे बांधणे.
४२७	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ३७ निवासस्थाने आळेफाटा, जि. पुणे येथे बांधणे.
४२८	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता २९ निवासस्थाने राजगड, जि. पुणे येथे बांधणे.
४२९	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता २५ निवासस्थाने वेल्हा, जि. पुणे येथे बांधणे.
४३०	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता २४ निवासस्थाने शिक्रापूर, जि. पुणे येथे बांधणे.
४३१	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता २९ निवासस्थाने वडगाव निबाळकर व वडगाव मावळ, जि. पुणे येथे बांधणे.
४३२	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ३४ निवासस्थाने आणि पोलीस स्टेशन इमारत ता. भोर, जि. पुणे येथे बांधणे.
४३३	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ४५ निवासस्थाने व पोलीस स्टेशन इमारत मंचर, जि. पुणे येथे बांधणे.
४३४	पुणे	प्रादेशिक न्यायसहायक वैज्ञानिक प्रयोगशाळा यांचेकरीता ५२ निवासस्थाने औंध, जि. पुणे येथे बांधणे.

अ.क्र.	विभाग	प्रकल्प
४३५	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता लोणावळा शहर पोलीस स्टेशन इमारत, लोणावळा ग्रामीण पोलीस स्टेशन इमारत, लोणावळा, जि. पुणे आणि नारायणगाव पोलीस स्टेशन इमारत, नारायणगाव, जि. पुणे येथे बांधणे.
४३६	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता यवत पोलीस स्टेशन इमारत यवत, ता. दौंड, जि. पुणे येथे बांधणे.
४३७	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता पारगाव पोलीस स्टेशन इमारत पारगाव, ता. आंबेगाव, जि. पुणे येथे बांधणे.
४३८	पुणे	पोलीस आयुक्त, पुणे यांचेकरीता हडपसर पोलीस स्टेशन इमारत हडपसर, जि. पुणे येथे बांधणे.
४३९	पुणे	पोलीस अधीक्षक, पुणे ग्रामीण यांचेकरीता ३७ निवासस्थाने व पोलीस स्टेशन इमारत भिगवण, जि. पुणे येथे बांधणे.
४४०	पुणे	पोलीस आयुक्त, पुणे यांचेकरीता मुंढवा पोलीस स्टेशन इमारत मुंढवा, जि. पुणे येथे बांधणे.
४४१	पुणे	पोलीस आयुक्त, पिंपरी चिंचवड यांचेकरीता ८० निवासस्थाने तळेगाव एमआयडीसी, जि. पुणे येथे बांधणे.
४४२	पुणे	पोलीस अधीक्षक, लोहमार्ग पुणे यांचेकरीता ६५ निवासस्थाने मिरज लोहमार्ग पोलीस ठाणे येथे बांधणे.
४४३	पुणे	अ.पो.म.सं. बिनतारी संदेश विभाग, पुणे यांचेकरीता २५० क्षमतेचे वसतिगृह, भोजनालय व वर्गखोल्या जि. पुणे येथे बांधणे.
४४४	पुणे	अ.पो.म.सं. बिनतारी संदेश विभाग, पुणे यांचेकरीता पोलीस उप अधीक्षक बिनतारी संदेश विभाग पुणे करीता ०१ निवासस्थान जि. पुणे येथे बांधणे.
४४५	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ८६ निवासस्थाने, इस्लामपूर, जि. सांगली येथे बांधणे.
४४६	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता २१० निवासस्थाने, विश्रामबाग, जि. सांगली येथे बांधणे.
४४७	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता १९० निवासस्थाने, सांगली शहर येथे बांधणे.
४४८	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ४८ निवासस्थाने आणि पोलीस स्टेशन इमारत कुंडल, जि. सांगली येथे बांधणे.
४४९	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता १८२ निवासस्थाने पोलीस स्टेशन कोकरुड, कुरळप व कासेगाव जि. सांगली येथे बांधणे.
४५०	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ८० निवासस्थाने महात्मा गांधी चौक, मिरज, जि. सांगली येथे बांधणे.


अ.क्र.	विभाग	प्रकल्प
४५१	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता १७७ निवासस्थाने मिरज, जि. सांगली येथे बांधणे.
४५२	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ७३ निवासस्थाने कवठे महाकाळ, जि. सांगली येथे बांधणे.
४५३	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ४७ निवासस्थाने आष्टा, जि. सांगली येथे बांधणे.
४५४	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ३६ निवासस्थाने आणि पोलीस स्टेशन इमारत आटपाडी, जि. सांगली येथे बांधणे.
४५५	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ७९ निवासस्थाने जत, जि. सांगली येथे बांधणे.
४५६	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ५६ निवासस्थाने शिराळा, जि. सांगली येथे बांधणे.
४५७	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ७२ निवासस्थाने उमदी, जि. सांगली येथे बांधणे.
४५८	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ४६ निवासस्थाने पलुस, जि. सांगली येथे बांधणे.
४५९	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ४८ निवासस्थाने खानापूर, जि. सांगली येथे बांधणे.
४६०	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ५९ निवासस्थाने कडेगाव, जि. सांगली येथे बांधणे.
४६१	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता ४५ निवासस्थाने चिचणी-वांगी, जि. सांगली येथे बांधणे.
४६२	सांगली	पोलीस अधीक्षक, सांगली यांचेकरीता भिलवडी पोलीस स्टेशन इमारत, भिलवडी, जि. सांगली येथे बांधणे.
४६३	सांगली	पोलीस प्रशिक्षण केंद्र, तुर्ची, तासंगाव, जि. सांगली येथे २० निवासस्थाने व पोलीस क्लब इमारत बांधणे.
४६४	सांगली	पोलीस प्रशिक्षण केंद्र, तुर्ची, तासंगाव, जि. सांगली येथे १० क्षमतेचे अधिकारीकरीता क्लब इमारत बांधणे.
४६५	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता बार्शी पोलीस स्टेशन इमारत, बार्शी जि. सोलापूर येथे आणि कुर्डुवाडी पोलीस स्टेशन इमारत कुर्डुवाडी, जि. सोलापूर येथे बांधणे.
४६६	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता वैराग पोलीस स्टेशन इमारत, वैराग जि. सोलापूर येथे आणि पांगरी पोलीस स्टेशन इमारत पांगरी, जि. सोलापूर येथे बांधणे.

अ.क्र.	विभाग	प्रकल्प
४६७	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता अक्कलकोट पोलीस स्टेशन इमारत व ६० निवासस्थाने अक्कलकोट, जि. सोलापूर येथे बांधणे.
४६८	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता मंद्रूप पोलीस स्टेशन इमारत व ६३ निवासस्थाने मंद्रूप, जि. सोलापूर येथे बांधणे.
४६९	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता सोलापूर तहसिल पोलीस स्टेशन इमारत व १०४ निवासस्थाने सोलापूर तहसिल येथे बांधणे.
४७०	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता १७५ निवासस्थाने, उपविभागीय पोलीस अधिकारी कार्यालय, पोलीस स्टेशन इमारत व डॉरमेंटरी इमारत पंढरपूर, जि. सोलापूर येथे बांधणे.
४७१	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता कामठी पोलीस स्टेशन इमारत व ४१ निवासस्थाने कामठी, जि. सोलापूर येथे बांधणे.
४७२	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता करमाळा पोलीस स्टेशन इमारत व ११६ निवासस्थाने करमाळा, जि. सोलापूर येथे बांधणे.
४७३	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता उपविभागीय पोलीस अधिकारी सोलापूर यांचेकरीता प्रशासकीय इमारत बांधणे.
४७४	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता ५०० निवासस्थाने पोलीस मुख्यालय येथे बांधणे.
४७५	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता ४०(१५०) निवासस्थाने बार्शी, जि. सोलापूर येथे बांधणे.
४७६	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता ७० निवासस्थाने तेंभुर्णी, जि. सोलापूर येथे बांधणे.
४७७	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता ६५ निवासस्थाने मोहोळ, जि. सोलापूर येथे बांधणे.
४७८	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता ६० निवासस्थाने माळशिराज, जि. सोलापूर येथे बांधणे.
४७९	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता ४८ निवासस्थाने जिती दुरुक्षेत्र, जि. सोलापूर येथे बांधणे.
४८०	सोलापूर	पोलीस अधीक्षक, सोलापूर ग्रामीण यांचेकरीता ३०८ निवासस्थाने अशोक चौक सोलापूर शहर येथे बांधणे.
४८१	सोलापूर	रा. रा. पो. बल गट क्र. १० सोलापूर यांचेकरीता १५० निवासस्थाने बांधणे.
४८२	पालघर	मौजे उमरोली जि. पालघर येथे १२०० ते १५०० बंदी क्षमतेचे कारागृह व ३७५ निवासस्थानांचे बांधकाम करणे.
४८३	अहिल्यानगर	नारायणडोह जि. अहिल्यानगर येथे ५०० बंदी क्षमतेचे जिल्हा कारागृह व १२० निवासस्थानांचे बांधकाम करणे.

अ.क्र.	विभाग	प्रकल्प
४८४	नवी मुंबई	तळोजा मध्यवर्ती कारागृह येथे १८२ निवासस्थानांचे बांधकाम करणे.
४८५	पुणे	येरवडा मध्यवर्ती कारागृह येथे ३००० बंदी क्षमतेचे कारागृहाचे बांधकाम करणे.
४८६	ठाणे	ठाणे मध्यवर्ती कारागृह येथे ३००० बंदी क्षमतेचे कारागृहाचे बांधकाम करणे.
४८७	गोंदिया	मौजे कारंजा जि. गोंदिया येथे ५०० बंदी क्षमतेचे जिल्हा कारागृहाचे बांधकाम करणे.
४८८	हिंगोली	मौजे बासंबा जि. हिंगोली येथे ५०० बंदी क्षमतेचे जिल्हा कारागृहाचे बांधकाम करणे.
४८९	जळगाव	खेडीशिवार भुसावळ जि. जळगाव येथे ३४९ बंदी क्षमतेचे जिल्हा कारागृहाचे बांधकाम करणे.
४९०	धुळे	जिल्हा कारागृह धुळे येथे ६६ निवासस्थानांचे बांधकाम करणे.
४९१	यवतमाळ	जिल्हा कारागृह यवतमाळ येथे २० बंदी क्षमतेचे बॅरक्सचे बांधकाम करणे.


NO. OF PROJECTS COMPLETED IN FY 2022-23



पूर्ण झालेले प्रकल्प - आर्थिक वर्ष २०२२-२३





NO. OF PROJECTS IN PROGRESS IN FY 2022-23

प्रगतीपथावरील प्रकल्प - आर्थिक वर्ष २०२२-२३







REPORTS

अहवाल

MAHARASHTRA STATE POLICE HOUSING & WELFARE CORPORATION LTD.



FINANCIAL STATEMENT 2022-23

Registered Office Address

**Plot No. 89-89A, Sir Pochkhanwala Road, Near Police Officer's
Mess, Worli, Mumbai – 400 030.**

Contact: 022 24918388/24918389 Fax: 24954139

CIN: U45200MH1974SGC017281

Maharashtra State Police Housing and Welfare Corporation Limited, Mumbai.

DIRECTOR'S REPORT TO THE SHAREHOLDERS

The Members,

Your Directors have pleasure in presenting the Annual Report on the business and operations of the Corporation together with the Audited Statement of Accounts of MSPH & WC Ltd. for the year ended 31st March, 2023.

FINANCIAL HIGHLIGHTS

During the year under review, performance of your company as under:
(Amount in lacs)

Particulars	Year ended 31 st March 2023	Year ended 31 st March 2022
Turnover	3,016.91	4,798.14
Profit/(Loss) before taxation	1,520.24	3,401.99
Less: Tax Expense	411.17	878.69
Profit/(Loss) after tax	1,109.07	2,523.29
Add: Balance B/F from the previous year	9,149.54	6,626.25
Balance Profit / (Loss) C/F to the next year	10,258.61	9,149.54

The Profit and Loss of the Corporation during the Financial Year 2022-2023 shows in reserves and surplus amounting to **Rs.1,109.07 lacs**

STATE OF COMPANY'S AFFAIRS & OPERATIONS

The Corporation's performance was satisfactory during the year. The Corporation has successfully handed over 10 (Ten) projects during the year. The Directors are hopeful that the Corporation shall be able to achieve its target of projects in the year to come. There was no change in the nature of business of the Corporation during the year.

DIVIDEND

Your Directors are pleased to recommend a dividend of **Rs.70/-** per share for the current financial year. The dividend if approved and declared in the forthcoming Annual General Meeting would result a Dividend outflow of **Rs.55,71,370/-**.

MATERIAL CHANGES AND COMMITMENTS, IF ANY, AFFECTING THE FINANCIAL POSITION OF THE CORPORATION WHICH HAVE OCCURRED BETWEEN THE END OF THE FINANCIAL YEAR OF THE CORPORATION TO WHICH THE FINANCIAL STATEMENTS RELATE AND THE DATE OF THE REPORT.

No material changes and commitments affecting the financial position of the Corporation occurred between the end of the financial year to which this financial statement relate and the date of this report.

TRANSFER TO RESERVE

No amount was transferred to the reserves during the financial year ended 31st March, 2023.

DISCLOSURE OF PARTICULARS WITH RESPECT OF CONSERVATION OF ENERGY, TECHNOLOGY ABSORPTION, FOREIGN EXCHANGE EARNINGS AND OUTGO

The provisions of Clause (m) of sub-section (3) of Section 134 of the Companies Act, 2013 for conservation of Energy, Technology Absorption and Foreign Exchange earnings and outgo are not applicable to the Corporation having regard to the nature of business of the Corporation.

STATEMENT CONCERNING DEVELOPMENT AND IMPLEMENTATION OF RISK MANAGEMENT POLICY OF THE CORPORATION

Risk threatening the Corporation's existence are very minimal. Thus, the Corporation is maintaining internal process for managing the same.

DISCLOSURE WHETHER THE MAINTENANCE OF COST RECORDS AS SPECIFIED BY CENTRAL GOVERNMENT UNDER SECTION 148(1) OF THE COMPANIES ACT, 2013 IS REQUIRED TO BE MAINTAINED BY THE COMPANY OR NOT

The provisions of Section 148(1) of the Companies Act, 2013 for maintenance of Cost Records as specified by Central Government are not applicable to the Corporation.

DETAILS OF POLICY DEVELOPED AND IMPLEMENTED BY THE CORPORATION ON ITS CORPORATE SOCIAL RESPONSIBILITY INITIATIVES

The Annual Report on CSR activities is enclosed as per prescribed format as Annexure-2 and forms part of this report.

PARTICULARS OF LOANS, GUARANTEES OR INVESTMENT

The provisions of Section 186 of the Companies Act, 2013 are not applicable to the Corporation as Government of Maharashtra has introduced HBA scheme to the Police officers/men of Maharashtra Police Force vide Government Resolution No. Bud-0117/Matter No. 2/Aastha-1, dt. 10/04/2017. The Corporation has approved onward lending of the loan to Police Personnel eligible to avail House Building Advance (HBA) as per Government's rule and as per the demand of DGP. M.S./D.G., ACB/C. P. Mumbai/Units authorized for the purpose. Details for the year 2022-23 are as under:

(Amount in Lacs)

Particulars	Office of Director General of Police, Maharashtra	Office of Commissioner of Police, Mumbai
Relation	-	-
Amount of loan, Guarantees given or Investment made during 2022-23	0.00	0.00
Amount outstanding as at 31/03/2023	61886.62	3177.26
Particulars of loans, Guarantees given or Investment made	Loan	

Purpose for which the loans, guarantees and investments are proposed to be utilized	Extending the HBA facility to Police officials / Employees to acquire residential houses in their own names through DGP, Maharashtra / DG, ACB / C. P. Mumbai
---	---

PARTICULARS OF CONTRACTS OR ARRANGEMENTS WITH RELATED PARTIES

There was no Related Party Transactions made by the Corporation with Promoters, Directors, Key Managerial Personnel or other designated persons which may have a potential conflict with the interest of the Corporation as defined under section 188 of the Companies Act, 2013.

Accordingly there are no transactions that are required to be reported in **Form AOC-2** and as such do not form part of the Report.

AUDITORS AND AUDITOR'S REPORT

M/s. N A Shah Associates LLP, Chartered Accountant, are appointed as Statutory Auditor of the Corporation. The said appointment is made by Comptroller and Auditor General of India vide letter no. CA. V/COY/MAHARASHTRA,MHPOLI(I)/1920 dated 22/11/2022.

M/s. Bharathi N. Kotian & Associates, Practicing Company Secretary, are appointed as Secretarial Auditor of the Corporation and Secretarial audit report is attached in Form MR-3.

COMMENTS ON QUALIFICATIONS, RESERVATIONS OR ADVERSE REMARKS OR DISCLAIMERS MADE BY THE AUDITORS AND THE PRACTICING COMPANY SECRETARY IN THEIR REPORTS

Comment on Qualifications given by Statutory Auditors

1. We draw attention to the matters described in Note no. 24 to the financial statements, which states that the amount of work in progress for completed 37 projects aggregating to Rs.5,323.83 lacs which has not been adjusted with the grant due to pending approval from re-appropriation committee which has resulted in overstatement of work in progress and grants by Rs.5,323.83 lacs. In our opinion the above-said completed projects cost should be adjusted with grants so as to give a true and fair view of the financials statement of the Corporation.

MSPH & WC Ltd. has re-appropriated lump sum grants funds towards project expenditure from FY 2015-16 to 2021-22 as per approval in 3rd re-appropriation meeting held on 26th June, 2023. Available grants after 3rd re-appropriation Rs.5,619.16 lacs and grants received in financial year 2022-23 Rs.77,284.57 lacs total Rs.82,903.17 lacs will be re-appropriated after taking approval in next re-appropriation meeting. Thus, 37 projects aggregating to Rs.5,323.83 lacs will be adjusted after that approval. This will not have any financial impact in the statement of Profit & Loss.

Comment on Observation given by Practicing Company Secretary

1. The Company had declared dividend of Rs.109 per share aggregating to Rs.86,75,419 for financial year 20-21. Out of the total amount of dividend payable, Rs.109 with respect to share held by Managing Director of the Company is yet to be paid.

The Company is required to transfer such amount to unpaid dividend account in accordance with section 124 of the Companies Act 2013

The Managing Director is Director General of Police (IPS) rank officer appointed by Government of Maharashtra and holding 1 Equity Share of Rs.1000/- each in MSPH & WC Ltd. in a capacity as the Vice Chairman & Managing Director, MSPH & WC Ltd. Thus, it is directed to open a separate bank account in the name of Managing Director Dividend A/c and transfer the dividend amount in the same. MSPH & WC Ltd. is in the process to open a Bank A/c and will shortly transfer the unpaid dividend in that A/c.

CORPORATION'S POLICY RELATING TO DIRECTORS APPOINTMENT, PAYMENT OF REMUNERATION AND DISCHARGE OF THEIR DUTIES

The provisions of Section 178(1) of the Companies Act, 2013 relating to constitution of Nomination and Remuneration Committee are not applicable to the Corporation.

However, as per Government Resolution no. शासाउ १०.१५/प्र. क्र. ६५/साउ, मंत्रालय, मुंबई-४०० ०३२, दि.२१/०१/२०१६ issued by Finance Department the board of directors constituted the same for senior management and other employees.

COMPLIANCE OF SECRETARIAL STANDARD

The Company has complied with all the applicable compliances of Secretarial Standards.

WEB LINK AND EXTRACT OF ANNUAL RETURN

The Company is having website i.e. www.msphc.org and annual return of Company has been published on such website. Link of the same is given below: <chrome-extension://efaidnbnmnibpcajpcglclefindmkaj/https://msphc.org/admin/uploads/MGT-7.pdf>

As provided under Section 92(3) of the Act read with Rule 12 of the Companies (Management and Administration) Rules, 2014, the details forming part of the extract of the Annual Return in Form MGT 9 is annexed herewith as **Annexure-1**.

NUMBER OF MEETINGS OF THE BOARD

5 (Five) Board meetings were held on 19th May, 2022, 15th September, 2022, 30th September, 2022, 24th December, 2022 and 15th February, 2023 during the financial year from 1st April, 2022 to 31st March, 2023.

DIRECTOR'S RESPONSIBILITY STATEMENT

Pursuant to section 134 (3)(c) of the Companies Act, 2013 the Directors confirm that:-

- i. In the preparation of the annual accounts, the applicable accounting standards had been followed along with proper explanation relating to material departures;

- ii. The directors had selected such accounting policies and applied them consistently and made judgments and estimates that are reasonable and prudent so as to give a true and fair view of the state of affairs of the Corporation at the end of the financial year and of the profit and loss of the Corporation for that period;
- iii. The directors had taken proper and sufficient care for the maintenance of adequate accounting records in accordance with the provisions of the Companies Act, 2013 for safeguarding the assets of the Corporation and for preventing and detecting fraud and other irregularities;
- iv. The directors had prepared the annual accounts on a going concern basis and;
- v. The directors had devised proper systems to ensure compliance with the provisions of all applicable laws and that such systems were adequate and operating effectively.

SUBSIDIARIES, JOINT VENTURES AND ASSOCIATE COMPANIES

The Corporation does not have any Subsidiary, Joint venture or Associate Corporation during the year.

DETAILS OF THE COMPANY WHO CEASED TO BE ITS SUBSIDIARY/ JOINT VENTURES/ASSOCIATE COMPANIES:

Sr. No.	Name of the Company	Subsidiary /Joint Venture / Associate Company	Date of cessation of Subsidiary /Joint Venture/ Associate Company
NOT APPLICABLE			

DEPOSITS

The Corporation has neither accepted nor renewed any deposits during the year.

DIRECTORS

The changes in the Board of Directors were according to the Government Orders. The Corporation is not mandatorily required to appoint any whole time Key Management Personnel (KMP). However, as per Government Resolution no. शासाउ १०.१५/प्र. क्र. ६५/साउ, मंत्रालय, मुंबई-४०० ०३२, दि.२१/०१/२०१६ issued by Finance Department is required to appoint Key Management Personnel (KMP).

During the period under review, following changes took place in composition of Directors and KMP:

Sr. No.	Name of Director	Date of appointment/ change in designation/ cessation	Nature of change (Appointment/ Change in designation/ Cessation)	Date of Board Meeting
1.	Shri M. D. Pathak	29/04/2022	Cessation	19/05/2022
2.	Dr. Sonia Sethi	10/05/2022	Appointment	19/05/2022
3.	Shri Vivek Phansalkar	30/06/2022	Change in Designation	15/09/2022

4.	Shri Milind Mhaikar	06/10/2022	Cessation	24/12/2022
5.	Smt. Valsa Nair Singh	06/10/2022	Appointment	24/12/2022

DECLARATION OF INDEPENDENT DIRECTORS

The provisions of Section 149 for appointment of Independent Directors are not applicable to the Corporation.

ADEQUACY OF INTERNAL FINANCIAL CONTROLS WITH REFERENCE TO FINANCIAL STATEMENTS

The Corporation has in place adequate internal financial controls with reference to financial statements. During the year under review, such controls were tested and no reportable material weaknesses in the design or operation were observed.

DISCLOSURE OF COMPOSITION OF AUDIT COMMITTEE AND PROVIDING VIGIL MECHANISM

The provisions of Section 177 of the Companies Act, 2013 read with Rule 6 and 7 of the Companies (Meetings of Board and its Powers) Rules, 2014 is not applicable to the Corporation. However, as per Government Resolution no. शासाउ १०.१५/प्र. क्र. ६५/साउ, मंत्रालय, मुंबई-४०० ०३२, दि.२१/०१/२०१६ issued by Finance Department the board of directors re-constituted the same. Further, it comprises of following Directors:

Chairman – Commissioner of Police, Brihanmumbai

Committee Members

i. Secretary, Public Works Department,
Govt. of Maharashtra, Mantralaya, Mumbai

ii. Joint Managing Director
MSPH & WC Ltd.

iii. Principal Secretary (SPL)
Home Department,
Govt. of Maharashtra, Mumbai

The Audit Committee meeting was held on 29th September, 2022 during the financial year from 1st April, 2022 to 31st March, 2023.

Pursuant to Rule 7 of the Companies (Meetings of Board and its Powers) Rules, 2014, Corporation has established a Vigil Mechanism. The web link of the Vigil Mechanism policy is chrome-extension://efaidnbmnnnibpcajpcglclefindmkaj/https://msphc.org/admin/uploads/1992019132654410_vmp.pdf.

DETAILS OF SIGNIFICANT AND MATERIAL ORDERS PASSED BY THE REGULATORS, COURTS AND TRIBUNALS

No significant and material order has been passed by the regulators, courts, tribunals impacting the going concern status and Corporation's operations in future.

DETAILS OF APPLICATION MADE OR ANY PROCEEDING PENDING UNDER THE INSOLVENCY AND BANKRUPTCY CODE, 2016 (31 OF 2016) DURING THE YEAR ALONG WITH THEIR STATUS AS AT THE END OF THE FINANCIAL YEAR

During the year under review, the Company has not filed any application or not having any pending proceedings under the Insolvency and Bankruptcy Code, 2016.

DETAILS OF DIFFERENCE BETWEEN AMOUNT OF THE VALUATION DONE AT THE TIME OF ONE TIME SETTLEMENT AND THE VALUATION DONE WHILE TAKING LOAN FROM THE BANKS OR FINANCIAL INSTITUTION ALONG WITH THE REASONS THEREOF

Not applicable

PREVENTION OF SEXUAL HARASSMENT

The Corporation has zero tolerance for sexual harassment at workplace and has adopted a Policy on prevention, prohibition and redressal of sexual harassment at workplace in line with the provisions of the Sexual Harassment of Women at Workplace (Prevention, Prohibition and Redressal) Act, 2013 and the Rules there under for prevention and redressal of complaints of sexual harassment at workplace. All employees are treated with dignity with a view to maintain a work environment free of sexual harassment whether physical, verbal or psychological.

The Corporation has not received any complaint on sexual harassment during the year.

FRAUD REPORTED BY THE AUDITORS

Your Directors state that no disclosure or reporting is required in respect of fraud reported by the Auditors under section 143(12) of the Companies Act, 2013 other than those which are reportable to the Central Government.

COMPLETED AND HANDED OVER PROJECTS DURING THE YEAR

The following projects have been completed and handed over to user departments during the Financial year (2022-2023):-

Sr. No.	Name of the Project
1	Administrative building for Musalgaon and Sinnar Police Station for S.P. Nashik (R), Dist. Nashik
2	Administrative building for Detective Training School at Maharashtra Police Academy, Nashik
3	118 Residential quarters, DCP Office at Nizampura Police Station at Bhiwandi for C. P. Thane
4	Administrative building for S. P. Akola at Akola
5	1) 200 quarters at Washim Police Headquarters Dist., Washim 2) 86 quarters and Police Station building at Umerkhed for S. P. Yavatmal
6	Residential barracks for Police Personnel at Police Station at Damrancha Dist. Gadchiroli
7	Residential barracks for Police Personnel at Police Help Centre, Bolepalli Dist. Gadchiroli

8	68 Residential quarters at Aheri Dist. Gadchiroli for S. P. Gadchiroli
9	1) 61 quarters and Police Station building for S. P. Nagpur at Savner Dist. Nagpur 2) 52 quarters for C. P. Nagpur at Kamptee Dist., Nagpur
10	Police Bhavan at Nagpur

APPRECIATION

We wish to place on record our deep and sincere appreciation for the contribution made by the Executives, Officers, and Staff to the performance of the Corporation.

For and on behalf of the Board of Directors

Sd/-

(Sandeep Bishnoi)

Vice Chairman and Managing Director

DIN : 10166371

Sd/-

(Archana Tyagi)

Director

DIN : 09338215

Place: Mumbai

Date: 20/09/2023

Annexure-1**FORM NO. MGT 9****EXTRACT OF ANNUAL RETURN****As on financial year ended on 31.03.2023**

Pursuant to Section 92 (3) of the Companies Act, 2013 and rule 12(1) of the Company (Management & Administration) Rules, 2014.

I. REGISTRATION & OTHER DETAILS:		
1	CIN	U45200MH1974SGC017281
2	Registration Date	13-03-1974
3	Name of the Company	MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LTD.
4	Category/Sub-category of the Company	Company limited by Shares State Government Company
5	Address of the Registered office & contact details	89/89A, SIR POCHKHANWALA ROAD,WORLI, MUMBAI 400 030
6	Whether listed company	Unlisted
7	Name, Address & contact details of the Registrar & Transfer Agent, if any.	-

II. PRINCIPAL BUSINESS ACTIVITIES OF THE COMPANY			
(All the business activities contributing 10 % or more of the total turnover of the company shall be stated)			
S. No.	Name and Description of main products / services	NIC Code of the Product/service	% to total turnover of the company
1	Construction of Buildings carried out on own-account basis or on a fee or contract basis	41001	99.80%
2			

III. PARTICULARS OF HOLDING, SUBSIDIARY AND ASSOCIATE COMPANIES					
SN	Name and address of the Company	CIN/GLN	Holding/ Subsidiary/ Associate	% of shares held	Applicable Section
1	-	-	-	-	-
2	-	-	-	-	-
3	-	-	-	-	-

IV. SHARE HOLDING PATTERN

(Equity share capital breakup as percentage of total equity)

(i) Category-wise Share Holding

Category of Shareholders	No. of Shares held at the beginning of the year [As on 31-March-2022]				No. of Shares held at the end of the year [As on 31-March-2023]				% Change during the year
	Demat	Physical	Total	% of Total Shares	Demat	Physical	Total	% of Total Shares	
A. Promoters									
(1) Indian									
a) Individual/ HUF		10	10	0.01%		10	10	0.01%	0.00%
b) Central Govt			-	0.00%			-	0.00%	0.00%
c) State Govt(s)		79,581	79,581	99.99%		79,581	79,581	99.99%	0.00%

d) Bodies Corp.			-	0.00%			-	0.00%	0.00%
e) Banks / FI			-	0.00%			-	0.00%	0.00%
f) Any other			-	0.00%			-	0.00%	0.00%
Sub Total (A) (1)	-	79,591	79,591	100.00%	-	79,591	79,591	100.00%	0.00%
(2) Foreign									
a) NRI Individuals			-	0.00%			-	0.00%	0.00%
b) Other Individuals			-	0.00%			-	0.00%	0.00%
c) Bodies Corp.			-	0.00%			-	0.00%	0.00%
d) Banks / FI			-	0.00%			-	0.00%	0.00%
e) Any other			-	0.00%			-	0.00%	0.00%
Sub Total (A) (2)	-	-	-	0.00%	-	-	-	0.00%	0.00%
TOTAL (A)	-	79,591	79,591	100.00%	-	79,591	79,591	100.00%	0.00%
B. Public Shareholding									
1. Institutions									
a) Mutual Funds			-	0.00%			-	0.00%	0.00%
b) Banks / FI			-	0.00%			-	0.00%	0.00%
c) Central Govt			-	0.00%			-	0.00%	0.00%
d) State Govt(s)			-	0.00%			-	0.00%	0.00%
e) Venture Capital Funds			-	0.00%			-	0.00%	0.00%
f) Insurance Companies			-	0.00%			-	0.00%	0.00%
g) FIs			-	0.00%			-	0.00%	0.00%
h) Foreign VentureCapital Funds			-	0.00%			-	0.00%	0.00%
i) Others (specify)			-	0.00%			-	0.00%	0.00%
Sub-total (B)(1):-	-	-	-	0.00%	-	-	-	0.00%	0.00%
2. Non-Institutions									
a) Bodies Corp.									
i) Indian			-	0.00%			-	0.00%	0.00%
ii) Overseas			-	0.00%			-	0.00%	0.00%
b) Individuals									
i) Individual shareholders holding nominal share capital upto Rs. 1 lakh			-	0.00%			-	0.00%	0.00%
ii) Individual shareholders holding nominal share capital in excess of Rs 1 lakh			-	0.00%			-	0.00%	0.00%
c) Others (specify)									
Non Resident Indians			-	0.00%			-	0.00%	0.00%
Overseas Corporate Bodies			-	0.00%			-	0.00%	0.00%
Foreign Nationals			-	0.00%			-	0.00%	0.00%
Clearing Members			-	0.00%			-	0.00%	0.00%
Trusts			-	0.00%			-	0.00%	0.00%
Foreign Bodies - D R			-	0.00%			-	0.00%	0.00%
Sub-total (B)(2):-	-	-	-	0.00%	-	-	-	0.00%	0.00%
Total Public (B)	-	-	-	0.00%	-	-	-	0.00%	0.00%
C. Shares held by Custodian for GDRs & ADRs			-	0.00%				0.00%	0.00%
Grand Total (A+B+C)	-	79,591	79,591	100.00%	-	79,591	79,591	100.00%	0.00%

(ii) Shareholding of Promoter

SN	Shareholder's Name	Shareholding at the beginning of the year			Shareholding at the end of the year			% change in shareholding during the year
		No. of Shares	% of total Shares of the company	% of Shares Pledged / encumbered to total shares	No. of Shares	% of total Shares of the company	% of Shares Pledged / encumbered to total shares	
1	Governor of Maharashtra	79,581	99.99%	0	79,581	99.99%	0	0.00%
2	Shri Rajnish Seth	9	0.01%	0	9	0.01%	0	0.00%
3	Shri Vivek Phansalkar	1	0.00%	0	1	-	0	0.00%
		-	0.00%	0	-	0.00%	0	0.00%
		-	-	-	-	0.00%	0	0.00%
			0.00%			0.00%		0.00%

(iii) Change in Promoters' Shareholding (please specify, if there is no change)

SN	Particulars	Date (Board Meeting Date)	Reason	Shareholding at the beginning of the year		Cumulative Shareholding during the year	
				No. of shares	% of total shares	No. of shares	% of total shares
	At the beginning of the year			-	0.00%	-	0.00%
					0.00%		0.00%
					0.00%		0.00%
					0.00%		0.00%
	At the end of the year			-	0.00%	-	0.00%

(iv) Shareholding Pattern of top ten Shareholders

(Other than Directors, Promoters and Holders of GDRs and ADRs):

SN	For each of the Top 10 shareholders	Date	Reason	Shareholding at the beginning of the year		Cumulative Shareholding during the year	
				No. of shares	% of total shares	No. of shares	% of total shares
1	Name						
	At the beginning of the year			-	0.00%	-	0.00%
	Changes during the year			-	0.00%	-	0.00%
	At the end of the year			-	0.00%	-	0.00%
2	Name						
	At the beginning of the year			-	0.00%	-	0.00%
	Changes during the year			-	0.00%	-	0.00%
	At the end of the year			-	0.00%	-	0.00%

(v) Shareholding of Directors and Key Managerial Personnel:

SN	Shareholding of each Directors and each Key Managerial Personnel	Date	Reason	Shareholding at the beginning of the year		Cumulative Shareholding during the year	
				No. of shares	% of total shares	No. of shares	% of total shares
1	Shri Vivek Phansalkar						
	At the beginning of the year			1	0.00%	1	0.00%
	Changes during the year			-	0.00%	-	0.00%
	Shri Vivek Phansalkar						
	At the end of the year			1	0.00%	1	0.00%
2	Shri Rajnish Seth						
	At the beginning of the year			9	0.01%	9	0.01%
	Changes during the year			-	0.00%	-	0.00%
	Shri Rajnish Seth						
	At the end of the year			9	0.01%	9	0.01%

V. INDEBTEDNESS

Indebtedness of the Company including interest outstanding/accrued but not due for payment.

(Amt. Rs./Lacs)

Particulars	Secured Loans excluding deposits	Unsecured Loans	Deposits	Total Indebtedness
Indebtedness at the beginning of the financial year				
i) Principal Amount	8,53,74,88,261.00	-	-	8,53,74,88,261.00
ii) Interest due but not paid	-	-	-	-
iii) Interest accrued but not due	-	-	-	-
Total (i+ii+iii)	8,53,74,88,261.00	-	-	8,53,74,88,261.00
Change in Indebtedness during the financial year				
* Addition	8,43,54,00,000.00	-	-	8,43,54,00,000.00
* Reduction	8,62,74,11,315.00	-	-	8,62,74,11,315.00
Net Change	19,20,11,315.00	-	-	19,20,11,315.00
Indebtedness at the end of the financial year				
i) Principal Amount	8,34,54,76,946.00	-	-	8,34,54,76,946.00
ii) Interest due but not paid	-	-	-	-
iii) Interest accrued but not due	-	-	-	-
Total (i+ii+iii)	8,34,54,76,946.00	-	-	8,34,54,76,946.00

VI. REMUNERATION OF DIRECTORS AND KEY MANAGERIAL PERSONNEL

A. Remuneration to Managing Director, Whole-time Directors and/or Manager:

SN.	Particulars of Remuneration	Name of MD/WT/ Manager		Total Amount
	Name	Shri Vivek Phansalkar	Smt. Archana Tyagi	(Rs/Lac)
	Designation	Managing Director	Jt. Managing Director	
1	Gross salary			
	(a) Salary as per provisions contained in section 17(1) of the Income-tax Act, 1961	12,60,648.00	39,69,206.00	52,29,854.00
	(b) Value of perquisites u/s 17(2) Income-tax Act, 1961	29,444.00	1,44,885.00	1,74,329.00
	(c) Profits in lieu of salary under section 17(3) Income- tax Act, 1961	-	-	-
2	Stock Option	-	-	-
3	Sweat Equity	-	-	-
4	Commission	-	-	-
	- as % of profit	-	-	-
	- others, specify	-	-	-
5	Others, please specify	-	-	-
	Total (A 1)	12,90,092.00	41,14,091.00	54,04,183.00
	Ceiling as per the Act			

B. Remuneration to other Directors

SN.	Particulars of Remuneration	Name of Directors			Total Amount
					(Rs/Lac)
1	Independent Directors				
	Fee for attending board committee	-	-	-	-
	Commission	-	-	-	-
	Others, please specify	-	-	-	-
	Total (1)	-	-	-	-
2	Other Non-Executive Directors				-
	Fee for attending board committee	-	-	-	-
	Commission	-	-	-	-
	Others, please specify	-	-	-	-

	Total (2)	-	-	-	-
	Total (B)=(1+2)	-	-	-	-
	Total Managerial Remuneration				54,04,183.00
	Overall Ceiling as per the Act				

C. Remuneration to Key Managerial Personnel other than MD/Manager/WTD

SN.	Particulars of Remuneration	Name of Key Managerial Personnel			Total Amount
	Name		Shri. Sunil More	Smt. Trupti Shewale	(Rs/Lac)
	Designation	CEO	CFO	CS	
1	Gross salary				
	(a) Salary as per provisions contained in section 17(1) of the Income-tax Act, 1961	-	14,60,160.00	7,64,018.00	22,24,178.00
	(b) Value of perquisites u/s 17(2) Income tax Act, 1961	-			-
	(c) Profits in lieu of salary under section 17(3) Income- tax Act, 1961	-	-	-	-
2	Stock Option	-	-	-	-
3	Sweat Equity	-	-	-	-
4	Commission				
	- as % of profit	-	-	-	-
	- others, specify	-	-	-	-
5	Others, please specify	-	-	-	-
	Total	-	14,60,160.00	7,64,018.00	22,24,178.00

VII. PENALTIES / PUNISHMENT/ COMPOUNDING OF OFFENCES:

Type	Section of the Companies Act	Brief Description			Details of Penalty / Punishment/ Compounding fees imposed		Authority [RD / NCLT/ COURT]		Appeal made, if any (give Details)	
A. COMPANY										
Penalty	-	-	-	-	-	-	-	-	-	
Punishment	-	-	-	-	-	-	-	-	-	
Compounding	-	-	-	-	-	-	-	-	-	
B. DIRECTORS										
Penalty	-	-	-	-	-	-	-	-	-	
Punishment	-	-	-	-	-	-	-	-	-	
Compounding	-	-	-	-	-	-	-	-	-	
C. OTHER OFFICERS IN DEFAULT										
Penalty	-	-	-	-	-	-	-	-	-	
Punishment	-	-	-	-	-	-	-	-	-	
Compounding	-	-	-	-	-	-	-	-	-	

For and on behalf of the Board of Directors

Place: Mumbai
Date: 20/09/2023

Sd/-
(Sandeep Bishnoi)
Vice Chairman and Managing Director
DIN : 10166371

Sd/-
(Archana Tyagi)
Director
DIN : 09338215

ANNEXURE -II ANNUAL REPORT ON CSR ACTIVITIES

1. Brief outline on CSR Policy of the Company

This Corporate Social Responsibility ("the CSR Policy") has been framed by MSPH & WC Ltd. (the Company) in accordance with the Section 135, Schedule VII of the Companies Act, 2013 and the Companies (Corporate Social Responsibility Policy) Rules, 2014 issued by the Ministry of Corporate Affairs on February 27, 2014.

Scope

This CSR Policy shall apply to all CSR projects/programmes/activities undertaken by the Company mentioned in Schedule VII of Companies Act, 2013 with such exceptions, modifications and adaptations therein.

Terms of Reference of CSR Committee

- (a) To formulate and recommend to the Board, a CSR policy which shall indicate the activities to be undertaken by the Company in areas or subject, specified in Schedule VII of the Companies Act, 2013;
- (b) To review and recommend the amount of expenditure to be incurred on the activities to be undertaken by the company;
- (c) To formulate and recommend an annual action plan in pursuance of CSR Policy covering the following aspects:
 - i. The list of approved CSR projects or programs to be undertaken in areas or subjects specified in Schedule VII to the Act;
 - ii. The manner of execution of such projects or programs as specified in rule 4(1) of CSR Rules;
 - iii. The modalities of utilisation of funds and implementation schedules for the projects or programs;
 - iv. Monitoring and reporting mechanism for the projects or programs; and
 - v. Details of need and impact assessment, if any, for the projects undertaken by the company;
- (d) Recommend changes to the Board, if any, needed in the annual action plan with reasonable justification to that effect.
- (e) To monitor the CSR policy of the Company from time to time;

- (f) Any other matter as the CSR Committee may deem appropriate after approval of the Board of Directors or as may be directed by the Board of Directors from time to time.

Role and Responsibility of CSR Committee

The CSR Committee should recommend the approach and direction of CSR activities to be undertaken by the company and also provide Guiding principles for:

- a) Formulation of CSR Policy in accordance with section 135 of Act read with CSR Rules, and recommend the same to the Board for approval and adoption.
- b) Monitor the implementation of CSR Policy in the Company as provided herein.
- c) Identification of the projects / programmes / activities to be undertaken by the Company under CSR as per Schedule VII of the Companies Act, 2013.
- d) Implementation of CSR projects / programmes / activities
- e) Monitoring of CSR projects / programmes / activities
- f) Formulation and recommendation of the annual action plan
- g) The Company shall give preference to the local areas and areas around it where it operates or where its registered office is situated for spending the amount earmarked for CSR activities.
- h) Recommend the annual budgeted expenditure project / programme / activity wise to the Board for its approval in accordance with Section 135 of the Act and CSR Rules.
- i) Recommend to the Board for modification(s) to the CSR Policy as and when required.
- j) Recommend changes to the Board, if any, needed in the annual action plan with reasonable justification to that effect.
- k) Frame any other rules or procedure as it may deem fit for administering the CSR Policy.
- l) The CSR Committee, in the exercise of its powers, may require any information from the company, and / or seek the assistance of any employee of the Company as it may deem fit to effectively discharge its duties.
- m) Perform all functions as may be delegated by the Board from time to time.

Projects under taken pursuant to the CSR Policy for the financial year:

- a) Maharashtra State Disaster Management Authority under item no. (xii) disaster management, including relief, rehabilitation and reconstruction activities of Schedule VII of the Companies Act, 2013

Role and Responsibility of the Board with respect to the Corporate Social Responsibility activities

The Board of the Company will be responsible for:

- a) Forming a CSR Committee in accordance with the section 135 of the Act read with CSR Rules.
- b) Reviewing and approving the CSR Policy as recommended by the CSR Committee.
- c) To approve the CSR activities recommended by the CSR Committee for every financial year and ensure that the activities are undertaken by the Company.
- d) To approve the annual action plan recommended by the CSR Committee.
- e) Monitoring the implementation of the CSR Policy through the CSR Committee.
- f) Ensuring that the Company spends amount on the CSR activities as per the provisions of the Companies Act, 2013. In case the Company fails to spend the said amount during any financial year in CSR activities then the Board shall in its report specify the reasons for such failure.
- g) Ensuring that in every financial year, the funds budgeted by the Company for CSR activities are utilized effectively.
- h) Modifying, changing, and varying the CSR Policy and the annual action plan, in its absolute discretion may from time to time, provided that such amendment or alteration shall be in compliance with the applicable clauses of the Companies Act, 2013 and the CSR Rules.
- i) Ensuring that the annual report on the CSR activities containing particulars specified in the annexure of the rules on CSR under the Companies Act, 2013 would be reflected in the Board's Report and the contents of the CSR Policy shall be displayed on the website of the Company.
- j) In case of ongoing project, shall monitor the implementation of the project with reference to the approved timeline and year-wise allocation and shall be

competent to make modification, if any, for smooth implementation of the project within the overall permissible time period.

Annual Action Plan

The CSR Committee shall formulate and recommend to the Board, an annual action plan which shall include the following:

- a) The list of CSR projects or programmes that are approved and to be undertaken by the company in accordance with the areas or subjects specified in Schedule VII of the Act;
- b) The manner of execution of such projects or programmes as specified in rule 4(1) of the CSR Rules;
- c) The modalities of utilisation of funds and implementation schedules for the projects or programmes;
- d) Monitoring and reporting mechanism for the projects or programmes; and
- e) Details of need and impact assessment, if any, for the projects undertaken by the company.

The Board of Directors are empowered to alter the annual action plan during the financial year, if so recommended by the CSR Committee, based on the reasonable justification for such change.

CSR Implementation and Reporting

The CSR Committee shall decide which activity/ project should be given priority for the respective financial year by analysing the basic need of the community / local areas in which the company operates or at the place where its registered office is situated.

After prioritizing the activity the Committee shall finalise the detail implementation of project/programme, including planning for expenses against the total budget allocated for the CSR activities and recommend the same to the Board for its approval.

The Board of the Company may decide to undertake its CSR Activities by itself or through

- (a) a Company established under Section 8 of the Act, a Registered Public Trust or a Registered Society or company established under Section 8 of the Act, registered under section 12A and 80 G of the Income Tax Act, 1961 (43 of 1961), established by the company, either singly or along with any other company, or
- (b) a company established under section 8 of the Act or a registered trust or a registered society, established by the Central Government or State Government; or
- (c) any entity established under an Act of Parliament or a State legislature; or
- (d) a company established under section 8 of the Act, or a registered public trust or a registered society, registered under section 12A and 80G of the Income Tax Act, 1961, and having an established track record of at least three years in undertaking similar activities

The Company may also collaborate with other companies for undertaking projects or programmes or CSR activities in such a manner that the CSR Committees of respective companies are in a position to report separately on such projects or programmes in accordance with the provisions applicable.

2. Composition of CSR Committee:

Sl. No.	Name of Director	Designation / Nature of Directorship	Number of meetings of CSR Committee held during the year	Number of meetings of CSR Committee attended during the year
1	Managing Director	Chairman of Committee	1	1
2	Joint Managing Director	Director – Committee Member	1	1
3	Principal Secretary (SPL)	Director – Committee Member	1	1

3. For more details on CSR Committee, CSR policy and CSR Projects approved by the Board, visit
chrome-extension://efaidnbmnnnibpcajpcglclefindmkaj/https://msphc.org/admin/uploads/2582022155551974_policy%20on%20csr%20and%20projects.pdf

4. Details of the executive summary along with web-link(s) of Impact Assessment of CSR Projects carried out in pursuance of sub-rule (3) of rule 8, if applicable. – **Not Applicable**
5. (a) Average net profit of the company as per section 135(5).

CSR 2% calculation on average net profit of earlier financial profit
F.Y.2022-23

Years	F.Y.2019-20	F.Y.2020-21	F.Y.2021-22	Total Average	CSR 2%
Turnover	348,011,980.21	359,018,804.21	479,813,838.00	395,614,874.14	50,88,259
Net Profit/(Loss) before taxation	194,914,057.39	228,125,959.70	340,198,803.00	254,412,940.03	
Less: Tax Expense	60,898,750.00	55,323,676.00	87,869,734.00	68,030,720.00	
Profit/(Loss) after tax	134,015,307.39	172,802,283.70	252,329,069.00	186,382,220.03	

(b) Two percent of average net profit of the company as per section 135(5) – Rs. **50,88,259**

(c) Surplus arising out of the CSR projects or programmes or activities of the previous financial years -

(d) Amount required to be set off for the financial year, if any – **Rs. 20,515/-**

(e) Total CSR obligation for the financial year ((b)+(c)-(d)) - **Rs. 50,67,744**

6. (a) Details of CSR amount spent against ongoing projects for the financial year: **NIL**

(1) Sl No	(2) Name of the Project	(3) Item from the list of activities in Schedule VII to the Act	(4) Local area (Yes/No)	(5) Location of the project.		(6) Project duration	(7) Amount allocated for the project (in Rs.)	(8) Amount spent in the current financial years (in Rs.)	(9) Amount transferred to Unspent CSR Account for the project as per Section 135 (6) (in Rs.)	(10) Mode of Implementation - Direct (Yes/No)	(11) Mode of Implementation - Through Implementing Agency	
				State	District						Name	CSR Registration number

[illegible]

(1)	(2)	(3)	(4)	(5)		(6)	(7)	(8)	
Sl. No	Name of the Project	Item from the list of activities in schedule VII of the Act.	Local area (Yes / No)	Location of the project		Amount spent for the project (in Rs.)	Mode of implementation Direct (Yes / No)	Mode of implementation – Through implementing agency	
				State	Distri ct			Name	CSR registration number
1	disaster management	disaster management, including relief, rehabilitation and reconstruction activities	Yes	Maharashtra		Rs. 51,00,000/-	Yes	Maharashtra State Disaster Management Authority	
	TOTAL					Rs. 51,00,000/-			

Total Amount Spent for the Financial Year. (in Rs.)	Amount Unspent (in Rs.)				
	Total Amount transferred to Unspent CSR Account as per section 135(6).		Amount transferred to any fund specified under Schedule VII as per second provisoto section 135(5).		
	Amount	Date of transfer	Name of theFund	Amount	Date of transfer
<u>Rs.</u> <u>51.00.000/-</u>					

(f) Excess amount for set off, if any – **Rs. 11,741/-**

Sr. No.	Particular	Amount (in Rs.)
(i)	Two percent of average net profit of the company as per section 135(5)	50,88,259.00
(ii)	Total amount spent for the Financial Year	51,00,000.00
(iii)	Excess amount spent for the financial year [(ii)-(i)]	11,741.00
(iv)	Surplus arising out of the CSR projects or programmes or activities of the previous financial years, if any	-
(v)	Amount available for set off in succeeding financial years [(iii)-(iv)]	11,741.00

7. (a) Details of Unspent CSR amount for the preceding three financial years: **Not Applicable**

1	2	3	4	5	6	7	8
Sl. No.	Preceding Financial Year(s)	Amount transferred to Unspent CSR Account under sub-section (6) of section 135 (in Rs.)	Balance Amount in Unspent CSR Account under sub-section (6) of section 135 (in Rs.)	Amount Spent in the Financial Year (in Rs)	Amount transferred to a Fund as specified under Schedule VII as per second proviso to sub-section (5) of section 135, if any	Amount remaining to be spent in succeeding Financial Years (in Rs)	Deficiency, if any
					Amount (in Rs.)	Date of transfer	
1.	FY-1						
2.	FY-2						
3.	FY-3						
	TOTAL						

(b) Details of CSR amount spent in the financial year for ongoing projects of the preceding financial year(s): **Not Applicable**

1	2	3	4	5	6	7	8	9
Sr. No.	Project ID.	Name of the Project	Financial Year in which the project was commenced	Project duration	Total amount allocated for the project (in Rs.)	Amount spent on the project in the reporting Financial Year (in Rs.)	Cumulative amount spent at the end of reporting Financial Year (in Rs.)	Status of the project – Completed / Ongoing

8. In case of creation or acquisition of capital asset, furnish the details relating to the asset so created or acquired through CSR spent in the financial year (asset-wise details) – **Not Applicable**

If Yes, enter the number of Capital assets created/ acquired:

Furnish the details relating to such asset(s) so created or acquired through Corporate Social Responsibility amount spent in the Financial Year:

Sl. No.	Short particulars of the property or asset(s) [including complete address and location of the property]	Pincod e of the property or asset(s)	Date of creation	Amount of CSR amount spent	Details of entity/ Authority/ beneficiary of the registered owner		
1	2	3	4	5	6		
					CSR Registration Number, if applicable	Name	Registered address

--	--	--	--	--	--	--	--

9. Specify the reason(s), if the company has failed to spend two per cent of the average net profit as per section 135(5) – **Not Applicable**

Sd/-
(Sandeep Bishnoi)
Managing Director &
Chairman, of CSR Committee
DIN: 10166371

Independent Auditors Report

To
The Members of
Maharashtra State Police Housing & Welfare Corporation Limited

Report on the Audit of the Financial Statements

Qualified Opinion

We have audited the accompanying financial statements of **Maharashtra State Police Housing & Welfare Corporation Limited** (Referred to as "the Company" or "the Corporation") which comprise the Balance Sheet as at 31st March 2023, and the Statement of Profit and Loss, and the Statement of Cash Flows for the year then ended, and notes to financial statements, including a summary of significant accounting policies and other explanatory information (hereinafter referred to as "financial statements").

In our opinion and to the best of our information and according to the explanations given to us, except for the possible effects of matters described in the basis for qualified opinion paragraph, the aforesaid Financial Statements give the information required by the Companies Act, 2013 ("the Act") in the manner so required and give a true and fair view in conformity with accounting principles generally accepted in India, of the state of affairs of the Corporation as at 31st March 2023 and its profit, and its cash flows for the year ended on that date.

Basis for Qualified Opinion

We draw attention to the matters described in Note no. 24 to the Financial Statements, which states that the amount of work in progress for completed 37 projects (P.Y. 61 projects) aggregating to Rs. 5,323.83 lacs (P.Y. Rs. 1,38,271.00 lacs) which has not been adjusted with the grant due to pending approval from re-appropriation committee. Accordingly, work in progress and grants are disclosed on gross basis by Rs. 5,323.83 lacs (P.Y. Rs. 1,38,271.00 lacs). In our opinion the above-said completed projects cost should be adjusted with grants.

We conducted our audit in accordance with the Standards on Auditing (SAs) specified under section 143(10) of the Act. Our responsibilities under those Standards are further described in the Auditor's Responsibilities for the Audit of the Financial Statements section of our report. We are independent of the Corporation in accordance with the Code of Ethics issued by the Institute of Chartered Accountants of India together with the ethical requirements that are relevant to our audit of the Financial Statements under the provisions of the Act and the Rules thereunder, and we have fulfilled our ethical responsibilities in accordance with these requirements and the Code of Ethics. We believe the audit evidence we have obtained is sufficient and appropriate to provide a basis for our opinion on the Financial Statement.

Matter stated by us in above para was given by the erstwhile statutory auditor as qualifications in their statutory audit report for the year ended 31st March 2022 dated 30th September 2022

Emphasis of Matter

- i. We draw attention to note no 22(i) and note no 22(ii) which states that (a) alternate land & additional cash consideration is yet to be received and (b) land allotted to the Corporation as a part of the share capital contribution is yet to be transferred to the Corporation and possession of the said land is also not with the Corporation.
- ii. The Corporation had declared dividend of Rs. 109 per share aggregating to Rs. 86,75,419 for financial year 20-21. Out of the total amount of dividend payable, Rs. 109 with respect to share held by Vice Chairmen & Managing Director of the Corporation is yet to be paid. The Corporation is required to transfer such amount to unpaid dividend account in accordance with section 124 of the Companies Act, 2013. (Also see note 48).

Information Other than the Financial Statements and Auditor's Report Thereon

The Corporation's Board of Directors is responsible for the other information. The other information obtained at the date of this auditor's report is director's report but does not include Financial Statements and our auditor's report thereon.

Our opinion on the Financial Statements does not cover the other information and we do not express any form of assurance conclusion thereon.

In connection with our audit of the Financial Statements, our responsibility is to read the other information and, in doing so, consider whether the other information is materially inconsistent with the Financial Statements or our knowledge obtained in the audit, or otherwise appears to be materially misstated.

If, based on the work we have performed on the other information obtained prior to the date of this report, we conclude that there is a material misstatement of this other information, we are required to report that fact. We have concluded that material misstatement with respect to matters described in the basis of qualified opinion section of our report also exist in the other information.

Responsibilities of Management and Those Charged with Governance for the Financial Statements

The Corporation's Board of Directors is responsible for the matters stated in Section 134(5) of the Act with respect to the preparation of these Financial Statements that give a true and fair view of the financial position, financial performance, and cash flows of the Corporation in accordance with the accounting principles generally accepted in India, including the Accounting Standards (AS) prescribed under Section 133 of the Act. This responsibility also includes the maintenance of adequate accounting records in accordance with the provisions of the Act for safeguarding the assets of the Corporation and for preventing and detecting frauds and other irregularities; selection and application of appropriate accounting policies; making judgments and estimates that are reasonable and prudent; and design, implementation and maintenance of adequate Internal Financial Controls, that were operating effectively for ensuring the accuracy and completeness of the accounting records, relevant to the preparation and presentation of the Financial Statement that give a true and fair view and are free from material misstatement, whether due to fraud or error.

In preparing the financial statements, management is responsible for assessing the Corporation's ability to continue as a going concern, disclosing, as applicable, matters related to going concern and using the going concern basis of accounting unless management either intends to liquidate the Corporation or to cease operations, or has no realistic alternative but to do so.

The Board of Directors are also responsible for overseeing the Corporation's financial reporting process.

Auditor's Responsibilities for the Audit of the Financial Statements

Our objectives are to obtain reasonable assurance about whether the Financial Statements as a whole are free from material misstatement, whether due to fraud or error, and to issue an auditor's report that includes our opinion. Reasonable assurance is a high level of assurance but is not a guarantee that an audit conducted in accordance with SAs will always detect a material misstatement when it exists. Misstatements can arise from fraud or error and are considered material if, individually or in aggregate, they could reasonably be expected to influence the economic decisions of users taken on the basis of these financial statements.

As part of an audit in accordance with SAs, we exercise professional judgment and maintain professional skepticism throughout the audit, we also:

- Identify and assess the risks of material misstatement of the Financial Statements, whether due to fraud or error, design and perform audit procedures responsive to those risks, and obtain audit evidence that is sufficient and appropriate to provide a basis for our opinion. The risk of not detecting

a material misstatement resulting from fraud is higher than for one resulting from error, as fraud may involve collusion, forgery, intentional omissions, misrepresentations, or the override of internal control.

- Obtain an understanding of internal control relevant to the audit in order to design audit procedures that are appropriate in the circumstances. Under section 143(3)(i) of the Companies Act, 2013, we are also responsible for expressing our opinion on whether the Corporation has adequate Internal Financial Controls system in place and the operating effectiveness of such controls.
- Evaluate the appropriateness of accounting policies used and the reasonableness of accounting estimates and related disclosures made by management.
- Conclude on the appropriateness of management's use of the going concern basis of accounting and, based on the audit evidence obtained, whether a material uncertainty exists related to events or conditions that may cast significant doubt on the Corporation's ability to continue as a going concern. If we conclude that a material uncertainty exists, we are required to draw attention in our auditor's report to the related disclosures in the Financial Statements or, if such disclosures are inadequate, to modify our opinion. Our conclusions are based on the audit evidence obtained up to the date of our auditor's report. However, future events or conditions may cause the Corporation to cease to continue as a going concern.
- Evaluate the overall presentation, structure and content of the Financial Statements, including the disclosures, and whether the Financial Statements represent the underlying transactions and events in a manner that achieves a fair presentation.

Materiality is the magnitude of misstatements in the Financial Statements that, individually or in aggregate, makes it probable that the economic decisions of a reasonably knowledgeable user of the Financial Statements may be influenced. We consider quantitative materiality and qualitative factors in (i) planning the scope of our audit work and in evaluating the results of our work; and (ii) to evaluate the effect of any identified misstatements in the financial statements.

We communicate with those charged with governance regarding, among other matters, the planned scope and timing of the audit and significant audit findings, including any significant deficiencies in internal control that we identify during our audit.

We also provide those charged with governance with a statement that we have complied with relevant ethical requirements regarding independence, and to communicate with them all relationships and other matters that may reasonably be thought to bear on our independence, and where applicable, related safeguards.

Other Matter

The financial statements of the Corporation for the year ended 31st March 2022 were audited by another auditor whose report dated 30th September 2022 expressed qualified opinion. We have relied on the said financial statement for the purpose of confirming the opening balances on assets, equity and liabilities as on 1st April 2022 in respect of the year under audit.

Our opinion is not modified in respect of the above matter.

Report on Other Legal and Regulatory Requirements

1. As required by the Companies (Auditor's Report) Order, 2020 ('the Order') issued by the Central Government of India in terms of Section 143(11) of the Act, we give in the Annexure I, a statement on the matters specified in paragraphs 3 and 4 of the Order.
2. As required by Section 143 (3) of the Act, we report that:

- a. We have sought and obtained all the information and explanations which to the best of our knowledge and belief were necessary for the purposes of our audit.
- b. Except for the matters described in the basis for qualified opinion paragraph above, in our opinion, proper books of account as required by law have been kept by the Corporation so far as it appears from our examination of those books.
- c. The Balance Sheet, the Statement of Profit and Loss and the Cash Flow Statement dealt with by this report are in agreement with the books of account.
- d. Except for the matters described in the basis for qualified opinion paragraph above, in our opinion, the aforesaid Financial Statements comply with the Accounting Standards specified under Section 133 of the Act, read with rule 7 of the Companies (Accounts) Rules, 2014.
- e. The matters specified in the basis of qualified opinion would not have any adverse impact on the functioning of the Corporation.
- f. The Corporation being a Government Corporation as defined in Section 2(45) of Act, is exempted from applicability of section 164(2) of the Act, with regards to declaration from directors that they are eligible for appointment / reappointment as director, vide circular no. 1/2/2014 –CL.-V dated 5th June 2015 issued by the Ministry of Corporate Affairs.
- g. Our comments as regards maintenance of the accounts and other matters connected are mentioned in the basis of qualified opinion paragraph.
- h. With respect to the adequacy of Internal Financial Controls system over financial reporting of the Corporation and operating effectiveness of such controls, refer to our separate report given in Annexure II; Our report expresses an unmodified opinion on the adequacy and operating effectiveness of the Corporation's Internal Financial Controls over financial reporting.
- i. The Corporation being a Government Corporation as defined in Section 2(45) of the Act, is exempted from applicability of section 197 of the Act vide circular no. 1/2/2014 –CL.-V dated 5th June 2015 issued by Ministry of Corporate Affairs. Therefore, reporting as required by Section 197(16) of the Act is not applicable to the Corporation.
- j. With respect to the other matters to be included in the Auditor's Report in accordance with Rule 11 of the Companies (Audit and Auditors) Rules, 2014, in our opinion and to the best of our information and according to the explanations given to us:
 - i. The Corporation has disclosed pending litigations which would impact on its financial performance in note no 22, 29, 34, 37 and 54 of Financial Statements.
 - ii. The Corporation did not have any long-term contracts including derivative contracts for which there were any material foreseeable losses and
 - iii. There were no amounts which were required to be transferred to the Investor Education and Protection Fund by the Corporation.
 - iv. To the best of our knowledge and belief, to the Financial Statement,
 - no funds have been advanced or loaned or invested (either from borrowed funds or share premium or any other sources or kind of funds) by the Corporation to or in any other person(s) or entity(ies), including foreign entities ("Intermediaries"), with the understanding, whether recorded in writing or otherwise, that the Intermediary shall, directly or indirectly lend or invest in other persons or entities identified in any manner whatsoever by or on behalf of the Corporation
 - no funds have been received by the Corporation from any person(s) or entity(ies), including foreign entities ("Funding Parties"), with the understanding, whether recorded

in writing or otherwise, that the Corporation shall, directly or indirectly, lend or invest in other persons or entities identified in any manner whatsoever by or on behalf of the Funding Party ("Ultimate Beneficiaries") or provide any guarantee, security or the like on behalf of the Ultimate Beneficiaries

Based on the audit procedures performed that have been considered reasonable and appropriate in the circumstances, nothing has come to our notice that has caused us to believe that the representations under sub-clause (i) and (ii) of Rule 11(e) contain any material misstatement.

- v. Section 123 (1) and section 123(4) as regards declaration of dividend is not applicable to the corporation being wholly owned by the state government and hence question of reporting as regards compliance with the said section is not applicable.
- vi. Proviso to Rule 3(1) of the Companies (Accounts) Rules, 2014 for maintaining books of account using accounting software which has a feature of recording audit trail (edit log) facility is applicable to the Corporation with effect from 1st April 2023, and accordingly, reporting under Rule 11(g) of Companies (Audit and Auditors) Rules, 2014 is not applicable for the financial year ended 31st March 2023.
- k. As required under Section 143(5) of the Act, we enclose herewith, as per Annexure "III", our report on the directions issued by the Comptroller & Auditor General of India.

For N. A. Shah Associates LLP

Chartered Accountants

Firm Registration Number: 116560W / W100149

Sd/-

Milan Mody

Partner

Membership No.: 103286

UDIN: 23103286BGPZRM9962

Place: Mumbai

Date: 20th September, 2023

Annexure I to Independent Auditor's Report for the year ended 31st March 2023 [Referred to in paragraph 1 under the heading "Report on other legal and regulatory requirements" of our report of even date]

- (i) (a) (A) The Corporation has maintained proper records showing full particulars, including quantitative details and situation of property, plant & equipment except with respect to details of asset tagging which are not updated in the fixed asset register. With respect to the land records, the details of the respective property card are not captured in the fixed asset register.
- (B) The Corporation is maintaining proper records showing full particulars of intangible assets.
- (b) The property, plant and equipment were not physically verified by the management at reasonable interval during the year and hence in absence of physical verification we are unable to comment on the discrepancies and its reconciliation with fixed asset register. (Also see note no 22 in the financial statement). As explained to us that the corporation had carried out physical verification in the previous year and we have been further informed that the same exercise would be carried out in ensuing financial year.
- (c) According to the information and explanations given by the management and on the basis of our examination of records of Corporation, the land has been allotted to the Corporation through government resolution by the state government and no title deeds available with the Corporation. However, the Corporation has property card for the said land in their name except for the property for which details are given in Annexure IV.
- (d) The Corporation has not revalued its property, plant and equipment and intangible assets. Thus, paragraph 3 (i)(d) of the Order is not applicable.
- (e) According to information and explanation given to us and on the basis of our examination of records of the Corporation, no proceedings have been initiated or are pending against the Corporation as on 31st March 2023 for holding any benami property under the Benami Transactions (Prohibition) Act, 1988 and rules made thereunder.
- (ii) (a) The nature business of the Corporation is such that it does not hold any physical inventories. Thus, paragraph 3 (ii)(a) of the Order is not applicable.
- (b) According to information and explanation given to us and on the basis of our examination of records of the Corporation, at any point of time of the year, the Corporation has not been sanctioned any working capital facility from bank or financial institution. Thus, paragraph 3 (ii)(b) of the Order is not applicable.
- (iii) (a) According to information and explanation given to us and on the basis of our examination of records of the Corporation, during the year, the Corporation has not granted loans or provided advance in nature of loans, or stood guarantee, or provided security to any other entity. Thus, paragraph 3 (iii)(a) of the Order is not applicable.
- (b) According to information and explanation given to us and on the basis of our examination of records of the Corporation, during the year the Corporation has not provided any guarantee, not given any security and not granted any loans. Investments made in fixed deposits are not prejudicial to the interest of the Corporation.
- (c) The company in accordance with the tripartite arrangement with the Governor of Maharashtra, the Director General of Police, Maharashtra State and Commissioner of Police, Brihanmumbai has in the earlier years taken loan from the bank / financial institution and disbursed the same to the Director General of Police, Maharashtra State and the Commissioner of Police, Brihanmumbai. The repayment of the said loan is being received from the Director General of Police and the Commissioner of Police in accordance with the terms of the said arrangement.

The difference (if any) between the amount payable to the bank is fund by the Government of Maharashtra

- (d) There are no overdue amounts which are pending to be received and hence question of reporting under the said clause does not arise.
- (e) As stated above, the loans due have been duly paid as per the tripartite agreement and hence the question of renewal of loans or extension or fresh loans being granted to settle the old dues of existing loan does not arise.
- (f) The corporation has not granted any loans which are repayable on demand or without specifying the terms of payment. Considering the same, the reporting under the said clause is not applicable.
- (iv) In our opinion and according to the information and explanations given to us, the Corporation has not granted any loans or provided any guarantee or provided any securities as specified in sections 185 and 186 of the Act during the year. Further as explained to us, the loan granted in the earlier period was in accordance with the approval of the Government of Maharashtra (as per the Tripartite agreement see note 30 and hence requirement of section 185 and 186 of the Companies Act 2013 are not applicable.
- (v) The Corporation has not accepted any deposits or amounts which are deemed to be deposits from the public during the year in term of directives issued by the Reserve Bank of India or provisions of Section 73 to 76 of the Act or any other relevant provisions of the Act and the relevant rules framed thereunder. We are informed that no order relating to the Corporation has been passed by the Corporation Law Board or National Corporation Law Tribunal or Reserve Bank of India or any Court or any other Tribunal.
- (vi) The Central Government has not prescribed maintenance of cost records under sub-section (1) of section 148 of the Companies Act, 2013. Thus, clause (vi) of paragraph 3 of the Order is not applicable to the Corporation.
- (vii) In respect of statutory dues:
- (a) According to the information and explanations given to us and on the basis of our examination of records of the Corporation, in respect of amounts deducted / accrued in the books of account, the Corporation has been generally regular in depositing undisputed statutory dues including Goods and Services Tax, provident fund, employees' state insurance, income-tax, sales-tax, service tax, duty of customs, duty of excise, value added tax, cess and any other statutory dues, as applicable to the Corporation, during the year with the appropriate authorities. According to the information and explanation given to us, there are no undisputed amounts payable in respect of statutory dues which were in arrears as at 31st March, 2023 for a period of more than six months from the date they became payable.
- (b) According to information and explanations given to us and the records of the Corporation, there are no statutory dues as mentioned in clause (vii)(a) above, which have not been deposited with authorities on account of any dispute except the following:

Nature of Statute	Nature of Dues	Amount (Rs. in lakhs)	Period to which it relates	Forum where dispute is pending
Income Tax Act, 1961	Tax Deducted at Source (TDS)	54.94	F.Y. 2007-08	Assessing Officer
		0.75	F.Y. 2008-09	Assessing Officer
		3.29	F.Y. 2009-10	Assessing Officer
		1.36	F.Y. 2010-11	Assessing Officer
		0.23	F.Y. 2013-14	Assessing Officer
		0.05	F.Y. 2016-17	Assessing Officer
		0.03	F.Y. 2018-19	Assessing Officer

- (viii) According to the information and explanations given by the management and based on the procedures carried out during the course of our audit, we have not come across any transactions not recorded in the books of account, which have been surrendered or disclosed as income during the year in the tax assessments under the Income Tax Act, 1961.
- (ix) (a) In our opinion and according to the information and explanations given to us, the Corporation has not defaulted in the repayment of loans or other borrowings or in the payment of interest thereon to any lender.
- (b) According to the information and explanations given to us and on the basis of our audit procedures, we report that the Corporation has not been declared willful defaulter by any bank or financial institution or government or any other lender.
- (c) According to the information and explanations given to us, the Corporation has availed the term loans from bank during the year and utilized the funds for the purpose for which it was obtained.
- (d) According to the information and explanations given to us and on the basis of our audit procedures, the fund raised on short-term basis have not been utilized for long-term purposes.
- (e) According to the information and explanations given to us and on an overall examination of the financial statements the Corporation doesn't have subsidiaries, associates or joint venture. Thus, clause (ix)(e) and (ix)(f) of paragraph 3 of the Order is not applicable to the Corporation.
- (x) (a) The Corporation did not raise any money by way of initial public offer or further public offer (including debt instruments) during the year ended 31st March 2023. Therefore, the paragraph 3(x)(a) of the Order is not applicable to the Corporation.
- (b) According to the information and explanations given to us and based on our examination of the records of the Corporation, the Corporation has not made any preferential allotment or private placement of shares or convertible debentures during the year. Therefore, the paragraph 3(x)(b) of the Order is not applicable to the Corporation.
- (xi) (a) Based upon the audit procedures performed for the purpose of reporting the true and fair view of the financial statements and according to the information and explanations given by the management, we report that no fraud by the Corporation or no fraud on the Corporation has been noticed or reported during the year.
- (b) No report under section 143 (12) of the Companies Act has been filed in Form ADT-4 as prescribed under rule 13 of Companies (Audit and Auditors) Rules, 2014 with the Central Government, during the year and up to the date of this report.
- (c) As represented to us by the management, there are no whistle blower complaints received by the Corporation during the year.
- (xii) The Corporation is not a Nidhi Corporation. Therefore, paragraph 3(xii) of the Order is not applicable to the Corporation.
- (xiii) According to the information and explanations given to us and based on our examination of the records of the Corporation, transactions with the related parties are in compliance with sections 177 and 188 of the Act and details of such transactions have been disclosed in the financial statements as required by the applicable accounting standards.
- (xiv) a. In our opinion and based on our examination, the internal audit system is commensurate frequency of the internal audit needs to be increased considering the size, volume and nature of its business. Additionally, the scope of internal audit should be further extended to testing of internal financial controls.
- b. We have considered the internal audit reports of the Corporation issued till date, for the period under audit.

- (xv) According to the information and explanations given to us, in our opinion during the year the Corporation has not entered into any non-cash transactions with its directors or persons connected with its directors and hence provisions of section 192 of the Companies Act, 2013 are not applicable to the Corporation.
- (xvi) (a) The Corporation is not required to be registered under section 45-IA of the Reserve Bank of India Act, 1934. Therefore, paragraph 3(xvi)(a) of the Order is not applicable to the Corporation.
- (b) During the year, the Corporation has not conducted any Non-Banking Financial or Housing Finance activities. Therefore, paragraph 3(xvi)(b) of the Order is not applicable to the Corporation.
- (c) The Corporation is not a Core Investment Corporation (CIC) as defined in the regulations made by the Reserve Bank of India. Therefore, paragraph 3(xvi)(c) of the Order is not applicable to the Corporation.
- (d) Based on the information and explanation given to us Corporation is not part of any group, Therefore, paragraph 3(xvi)(d) of the Order is not applicable to the Corporation.
- (xvii) The Corporation has not incurred any cash loss during the financial year ended 31st March 2023 and the immediately preceding financial year. Therefore, paragraph 3(xvii) of the Order is not applicable to the Corporation for the year.
- (xviii) During the year, there has been a change in auditors on account of completion of the term. This change is not considered to be a resignation and therefore, the clause (xviii) of paragraph 3 of the Order is not applicable. Further, there were no issues, objections or observations which were raised by the erstwhile auditors.
- (xix) According to the information and explanations given to us and on the basis of the financial ratios, ageing and expected dates of realization of financial assets and payment of financial liabilities, other information accompanying the Financial Statements, our knowledge of the Board of Directors and management plans and based on our examination of the evidence supporting the assumptions, nothing has come to our attention, which causes us to believe that any material uncertainty exists as on the date of the audit report that Corporation is not capable of meeting its liabilities existing at the date of balance sheet as and when they fall due within a period of one year from the balance sheet date.

We, however, state that this is not an assurance as to the future viability of the Corporation. We further state that our reporting is based on the facts up to the date of the audit report and we neither give any guarantee nor any assurance that all liabilities falling due within a period of one year from the balance sheet date, will get discharged by the Corporation as and when they fall due.
- (xx) According to the information and explanations given to us, there is no unspent CSR amount as on 31st March 2023. Therefore, paragraph 3(xx)(a) and 3(xx)(b) of the Order is not applicable to the Corporation.

For **N. A. Shah Associates LLP**

Chartered Accountants

Firm Registration No: 116560W / W100149

Sd/-

Milan Mody

Partner

Membership No.: 103286

UDIN: 23103286BGPZRM9962

Place: Mumbai

Date: 20th September, 2023

Annexure II to Independent Auditor's Report for the year ended 31st March 2023

[Referred to in paragraph 2(f) under the heading "Report on other legal and regulatory requirements" of our report of even date]

Report on the Internal Financial Controls under section 143(3)(i) of the Companies Act, 2013 ("the Act")

Opinion

We have audited the Internal Financial Controls over financial reporting of Maharashtra State Police Housing & Welfare Corporation Limited ("the Corporation") as of 31st March 2023 in conjunction with our audit of the Financial Statements of the Corporation for the year ended on that date.

In our opinion read with our comment in Emphasis of Matter para below, to the best of our information and according to the explanations given to us, the Corporation has, in all material respects, an adequate Internal Financial Controls system over financial reporting and such Internal Financial Controls over financial reporting were operating effectively as at 31st March 2023, based on the internal control over financial reporting criteria established by the Corporation considering the essential components of internal control stated in the Guidance Note on Audit of Internal Financial Controls Over Financial Reporting issued by the Institute of Chartered Accountants of India.

Emphasis of Matter

- The company has not carried out the physical verification of property, plant & equipment during the year. As explained to us that the corporation had carried out physical verification in the previous year and we have been further informed that the same exercise would be carried out in ensuing financial year.
- With respect to the land records, the details of the property card are not captured in the fixed asset register.
- Frequency of Internal audit needs to be increased to be made commensurate to considering the size, volume and nature of its business. Additionally, review of Internal Financial Controls and its effectiveness testing should be included in their scope.

Our opinion is not modified with respect to the above matters.

Management's Responsibility for Internal Financial Controls

The Corporation's management is responsible for establishing and maintaining Internal Financial Controls based on the internal control over financial reporting criteria established by the Corporation considering the essential components of internal control stated in the Guidance Note on Audit of Internal Financial Controls over Financial Reporting ("the Guidance Note"), issued by the Institute of Chartered Accountants of India. These responsibilities include the design, implementation and maintenance of adequate Internal Financial Controls that were operating effectively for ensuring the orderly and efficient conduct of its business, including adherence to Corporation's policies, the safeguarding of its assets, the prevention and detection of frauds and errors, the accuracy and completeness of the accounting records, and the timely preparation of reliable financial information, as required under the Act.

Auditors' Responsibility

Our responsibility is to express an opinion on the Corporation's internal financial controls over financial reporting based on our audit. We conducted our audit in accordance with the Guidance Note on Audit of Internal Financial Controls over Financial Reporting (the "Guidance Note") issued by ICAI and the Standards on Auditing prescribed under Section 143(10) of the Companies Act, 2013, to the extent applicable to an audit of Internal Financial Controls with reference to Financial Statement. Those Standards and the Guidance Note require that we comply with ethical requirements and plan and perform the audit to obtain reasonable assurance about whether adequate Internal Financial Controls over financial reporting was established and maintained and if such controls operated effectively in all material respects.

Our audit involves performing procedures to obtain audit evidence about the adequacy of the internal financial controls system over financial reporting and their operating effectiveness. Our audit of Internal Financial Controls over financial reporting included obtaining an understanding of Internal Financial Controls over financial reporting, assessing the risk that a material weakness exists, and testing and

evaluating the design and operating effectiveness of internal control based on the assessed risk. The procedures selected depend on the auditor's judgment, including the assessment of the risks of material misstatement of the Financial Statements, whether due to fraud or error.

We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our audit opinion on the Internal Financial Controls system over financial reporting.

Meaning of Internal Financial Controls over Financial Reporting

A Corporation's Internal Financial Controls over financial reporting is a process designed to provide reasonable assurance regarding the reliability of financial reporting and the preparation of Financial Statements for external purposes in accordance with generally accepted accounting principles. A Corporation's Internal Financial Controls over financial reporting includes those policies and procedures that (1) pertain to the maintenance of records that, in reasonable detail, accurately and fairly reflect the transactions and dispositions of the assets of the Corporation; (2) provide reasonable assurance that transactions are recorded as necessary to permit preparation of Financial Statements in accordance with generally accepted accounting principles, and that receipts and expenditures of the Corporation are being made only in accordance with authorizations of management and directors of the Corporation; and (3) provide reasonable assurance regarding prevention or timely detection of unauthorized acquisition, use, or disposition of the Corporation's assets that could have a material effect on the Financial Statements.

Inherent Limitations of Internal Financial Controls with reference to financial statements

Because of the inherent limitations of Internal Financial Controls over financial reporting, including the possibility of collusion or improper management override of controls, material misstatements due to error or fraud may occur and not be detected. Also, projections of any evaluation of the Internal Financial Controls over financial reporting to future periods are subject to the risk that the internal financial control over financial reporting may become inadequate because of changes in conditions, or that the degree of compliance with the policies or procedures may deteriorate.

For N. A. Shah Associates LLP

Chartered Accountants

Firm's registration number: 116560W / W100149

Sd/-

Milan Mody

Partner

Membership No.: 103286

UDIN: 23103286BGPZRM9962

Place: Mumbai

Date: 20th September, 2023

Annexure III to Independent Auditor's Report for the year ended 31st March 2023

[Referred to in paragraph 2(k) under the heading "Report on other legal and regulatory requirements" of our report of even date]

Directions under sub-section (5) of Section 143 of the Companies Act, 2013:

- i. Whether the Corporation has system in place to process all accounting transactions through IT system? If yes, the implications of processing accounting transactions outside IT system on the integrity of the accounts along with the financial implications, if any, may be stated.

Auditors Comments

Yes, the company maintains its books of accounting in tally (accounting software). No accounting transactions have come to our knowledge, which have not been accounted for in the accounting software. Supporting records like fixed asset register, calculation of amount to be billed is through excel records. These records are duly reconciled with the accounting software.

- ii. Whether there is any restructuring of an existing loan or cases of waiver/write off of debts/loans/ interest etc. made by a lender to the Corporation due to the Corporation's inability to repay the loan? If yes, financial impact may be stated. Whether such cases are properly accounted for? (In case, lender is a Government Corporation, then this direction is also applicable for statutory auditor of lender Corporation).

Auditors Comments

No such cases found.

- iii. Whether funds (grants/subsidy etc.) received/receivable for specific schemes from the Central/State Government or its agencies were properly accounted for utilized as per its term and conditions? List the cases of deviations.

Auditors Comments

As stated in note 23 of financial statements, the Corporation receives lumpsum Grants from the Government of Maharashtra, through D.G.P. Maharashtra. The flow of funds from the government was not in consonance with the project needs. Grants received for other projects are temporarily utilized for ongoing projects to avoid time and cost escalation. The Board of Directors vide Resolution No. 1226 passed in the 216th meeting held on 23/04/2015 had authorized the Managing Director of the Corporation to re-appropriate the idle and unutilized funds to the other projects as and when necessary, after approval from the "Re-appropriation Committee" formed for the said purpose. From and onwards FY 2016-17, Re-appropriation committee meeting was not held by the board of directors. Funds spent on various projects during the year were post facto approved by the Jt. MD and MD based on the expenses of RA bills.

Subsequent to the year-end Re-appropriation meeting was held and as per their directions:

- The corporation has appropriated the lumpsum grants aggregating to Rs. 3,02,433.15 lacs against completed projects, ongoing and projects at planning stage.
- Excess funds available under head of Police Residential building Rs.1,547.00 lacs is re-appropriated towards deficit heads of PTS Residential building Rs.1,241.00 lacs and PTS Administrative building Rs. 306.00 lacs.

As at 31st March 2023, the total lumpsum grants which are pending to be appropriated against work in progress/ongoing projects is Rs. 82,903.17 lacs. Pending such re-appropriation, the grants received continue to be shown under current liability and the corresponding pay-outs / expenses are shown under project work in progress.

Additionally, break-up of the total grant received should be prepared along with the project reference and the grants still pending to allocated to the projects due to pending decision of the Re-appropriation committee should be tracked separately.

Sector Specific sub-directions:

1. Whether profit/Loss mentioned in the Audit Report is as per the Profit & Loss Statements of the Corporation?

Auditors Comment

Yes.

2. Whether Provision for doubtful debts has been shown under relevant heads separately as per Schedule III of the Companies Act 2013 and suitable provisions made for long outstanding debts?

Auditors Comment

Based on our audit procedures and information & explanation provided to us, there are no cases of long outstanding debts for which provision is required to be made in the books of accounts. The corporation has made provision for old TDS receivables pending reconciliation / identifications of reasons for non-receipt. This has been duly disclosed in the financial statements.

3. Whether all expenditure on account of payment made to the contractor for capital works which has been completed and put to use before 31 March has been capitalized in the Books of Accounts?

Auditors Comments

Yes. Further the Corporation has made payment of Rs. 2,091.92 lacs to contractors / vendors in respect to the office building which was under construction as at 31st March 2023.

4. Comment on the confirmation of balances of Trade Receivables, Trade Payables, Term Deposits, Cash and Bank balances were obtained.

Auditors Comments

- Trade receivable – No confirmation has been received, however the same has been subsequently received.
- Trade payables – No confirmation has been received, however the same has been subsequently paid.
- Term deposit – Confirmations have been obtained by the management and shared with us.
- Cash & Bank balance – Cash balance certificates have been obtained from the management and with respect to bank balance confirmations have been shared by the management during the course of the audit.

We had sent request letters to banks for direct confirmations as regards term deposits and bank balances however we have not received the same. In absence of direct balance confirmations, we have relied upon the balance confirmations obtained by the management of the corporation from the respective banks.

5. Whether system for monitoring the execution of works vis-à-vis the milestones stipulated in the agreement is in existence and the impact of cost escalation, if any? Revenues/Losses from contracts, etc., have been properly accounted for in the books.

Auditors Comments

With respect to projects executed against grants / funds have been received

As explained to us, the corporation monitors the execution of the project vis-à-vis the milestones in the agreement. Total expenses incurred for each of the projects are within the admin approval accorded for each budget and in case of any deviation due approval is obtained. We have also relied upon the internal audit conducted by Ms Dhiraj & Dheeraj Chartered Accountants for the purpose of the above reporting. Further, as explained to us, in case of project delays attributable to the contractor, deductions are made in accordance with the contract clause.

The monitoring of timelines and budgeted cost is done manually. We suggest that the same should be done through software.

With respect to capital work in progress

As explained to us, the corporation monitors the execution of the project vis-à-vis the milestones in the agreement. Total expenses incurred for each of the projects are within the admin approval. Further as explained penalties have been deducted from the contractors' bills for delay in execution of the work.

6. Whether the system in vogue for identification of projects to be taken up under Public Private Partnership is in line with the guidelines/policies of the Government? Comment on deviation, if any.

Auditors Comments

No such cases found.

7. Examine whether the provisions of the Companies Act were followed w.r.t. reporting and disclosure of CSR activities.

Auditors Comments

Yes, provisions of Companies Act, 2013 have been followed with respect to reporting and disclosure of CSR activity. Refer note 38 of the financial statements.

For N. A. Shah Associates LLP

Chartered Accountants

Firm's registration number: 116560W / W100149

Sd/-

Milan Mody

Partner

Membership No.: 103286

UDIN: 23103286BGPZRM9962

Place: Mumbai

Date: 20th September, 2023

Annexure IV to Independent Auditor's Report for the year ended 31st March 2023

[Referred to in Annexure I Clause (i) to Independent Auditor's Report for the year ended 31st March 2023 of our report of even date]

The List of Land where Title Deed has not been Transferred in the Name of the Company:

(Amount in lacs)

Sr. No.	Description of Property	Gross Carrying Value	Held in Name of	Whether Promoter, Director or their Relative or Employee	Property Held since which Date	Reason for not being held in the Name of the Company
1	Chanda Nazut Civil Line sheet No. 9 Block No.7, Chandrapur	5.15	PWD	No	18-09-1979	GR issued by the Government of Maharashtra and the Corporation is in process of transferring all the title deed in it's name.
2	Survey No.4,5,6,7,8,9 and 23, Amravati	0.5	Government of Maharashtra	Yes	07-08-1982	
3	Block No. 1 & 2 Survey No.160 of Yeravda Village, Pune, Yervada Jail, Pune	3.54	Prison Department Pune Corporation School 2280 sq. mt.	No	13-04-1981	
4	Survey No.171-B at Village Godoli, Dist. Satara	3.31	For Fire Range	No	24-01-1983	
5	Survey No.41,42,43, & 44, SRPF GR.I Wanawadi, Pune	6.31	SRP	No	10-10-1979	
6	Survey No.55,59 & 64, SRPF GR.II Wanawadi, Pune	6.27	SRP	No	15-07-1981	
7	Survey No.9 of Village Kamphthi, Takli, Dist. Nagpur	4.83	No Information available	No	10-10-1979	
8	Survey No.93,96,94,118,119 of Village Digdoh, Taluka Nagpur	6.64	No Information available	No	24-01-1983	

Note: Also refer note no 22(i) and 22(ii) matters related to land matters.

For N. A. Shah Associates LLP

Chartered Accountants

Firm's registration number: 116560W / W100149

Sd/-

Milan Mody

Partner

Membership No.: 103286

UDIN: 23103286BGPZRM9962

Place: Mumbai

Date: 20th September, 2023



BHARATHI N. KOTIAN & ASSOCIATES

PRACTICING COMPANY SECRETARIES

FORM NO. MR-3

SECRETARIAL AUDIT REPORT

FOR THE FINANCIAL YEAR ENDED 31st MARCH, 2023

[Pursuant to section 204(1) of the Companies Act, 2013 and rule No.9 of the Companies (Appointment and Remuneration Personnel) Rules, 2014]

To,

The Members,

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPN LTD

CIN: U45200MH1974SGC017281

Add: 89/89A, Sir Pochkhanwala Road,

Worli, Mumbai - 400 025,

Maharashtra

I have conducted the secretarial audit of the compliance of applicable statutory provisions and the adherence to good corporate practices by **M/s. Maharashtra State Police Housing And Welfare Corpn Ltd (CIN U45200MH1974SGC017281)** (hereinafter called the company). Secretarial Audit was conducted in a manner that provided me a reasonable basis for evaluating the corporate conducts/statutory compliances and expressing my opinion thereon.

Based on my verification of the Company's books, papers, minute books, forms and returns filed and other records maintained by the company and also the information provided by the Company, its officers, agents and authorized representatives during the conduct of secretarial audit, the explanations and clarifications given to us and the representations made by the Management, I hereby report that in my opinion, the company has, during the audit period covering the financial year ended on **31st March, 2023** generally complied with the statutory provisions listed hereunder and also that the Company generally followed proper Board-processes and compliance-mechanism in place to the extent, in the manner and subject to the reporting made hereinafter.

I have examined the books, papers, minute books, forms and returns filed and other records made available to us and maintained by the Company for the financial year ended on **31st March, 2023** according to the provisions of:

- (i) The Companies Act, 2013 (the Act) and the rules made thereunder;

During the Audit period following provisions of Act, Rules and Regulations were not applicable to the Company as Company being a Private Limited Company:

- (i) The Securities Contracts (Regulation) Act, 1956 ('SCRA') and the rules made thereunder;
- (ii) The Depositories Act, 1996 and the Regulations and Bye-laws framed thereunder;
- (iii) Foreign Exchange Management Act, 1999 and the rules and regulations made thereunder to the extent of Foreign Direct Investment, Overseas Direct Investment and External Commercial Borrowings;
- (iv) The following Regulations and Guidelines prescribed under the Securities and Exchange Board of India Act, 1992 ('SEBI Act'):-
- (a) The Securities and Exchange Board of India (Substantial Acquisition of Shares and Takeovers) Regulations, 2011;
 - (b) The Securities and Exchange Board of India (Prohibition of Insider Trading) Regulations, 2015;
 - (c) The Securities and Exchange Board of India (Share Based Employee Benefits) Regulations, 2014
 - (d) The Securities and Exchange Board of India (Registrars to an Issue and Share

602, B-Wing, Shikar Bldg. Sanghvi Nagar, Hatkesh, Mira Bhaynder Road, Mira Road (E) – 401107

*  9820177218 *  : csbhartin@outlook.com

Transfer Agents) Regulations, 1993 regarding the Companies Act and dealing with client;

- (e) The Securities and Exchange Board of India (Listing Obligations and Disclosure Requirements) Regulations, 2015;
- (f) The Securities and Exchange Board of India (Buyback of Securities) Regulations, 1998;
- (g) The Securities and Exchange Board of India (Issue of Capital and Disclosure Requirements) Regulations, 2009;
- (h) The Securities and Exchange Board of India (Issue and Listing of Debt Securities) Regulations, 2008;
- (i) The Securities and Exchange Board of India (Delisting of Equity Shares) Regulations, 2009; and

Other laws applicable to the Company as per the representation made by the management:

- Income Tax Act, 1961
- Goods and Service Tax Act, 2017
- Payment of Gratuity Act, 1972 and Payment of Gratuity (Central) Rules, 1972
- Employees' Provident Fund and Miscellaneous Provisions Act, 1952 & the scheme provided thereunder
- Employees' State Insurance Act, 1948
- The Maternity Benefit Act, 1961
- Sexual Harassment of Women at Workplace (Prevention, Prohibition and Redressal) Act, 2013
- Maharashtra Civil Services (General Conditions of Services) Rules, 1981
- Maharashtra Civil Services (Pay) Rules, 1981
- Maharashtra Civil Services (Joining time, Foreign Service and Payments during Suspension, Dismissal and Removal) Rules, 1981
- Maharashtra Civil Services (Leave) Rules, 1981
- Maharashtra Civil Services (Honoraria Fees, Compensatory Local and House Rent Allowance) Rules
- Maharashtra Civil Services (Occupation of Government Residents) Rules
- Bombay Civil Services (Travelling Allowance) Rules
- Maharashtra Civil Services (Discipline and Appeal) Rules, 1979
- Manual of Departmental Enquiry
- The Maharashtra Civil Services (Pension) Rules
- The Maharashtra General Provident Fund Rules
- Right to Information Act, 2005

During the Course of Audit, I have relied on the information provided by the Company on statutory compliances and intimation/ disputes/dues/ prosecutions etc and documents submitted to me.

I further report that compliance of applicable financial laws including Direct and Indirect Tax laws by the Company has not been reviewed in this Audit since the same has been subject to review by the Statutory Auditors and other designated professionals.

I have relied on the representation made by the Company for compliance under the other laws and regulations specifically applicable to the Company and report that the Company has substantially complied with the provisions of those Act that are applicable to the Company, as identified by the Management.

I have also examined compliance with the applicable clauses of the following:

- (i) Secretarial Standards issued by The Institute of Company Secretaries of India.



BHARATHI N. KOTIAN & ASSOCIATES

PRACTICING COMPANY SECRETARIES

During the period under review the Company has generally complied with the provisions of the Act, Rules, Regulations, Guidelines, Standards, etc. mentioned above except the following:

The Company had declared dividend of Rs 109 per share aggregating to Rs 86,75,419 for financial year 20-21. Out of the total amount of dividend payable, Rs 109 with respect to share held by Managing Director of the Company is yet to be paid.

The Company is required to transfer such amount to unpaid dividend account in accordance with section 124 of the Companies Act 2013.

I further report that:

The Board of Directors of the Company is duly constituted with proper balance of Executive Directors and Non-Executive Directors. The changes in the composition of the Board of Directors that took place during the period under review were carried out in compliance with the provisions of the Act.

Adequate notice was given to all Directors to schedule the Board Meetings. Agenda and detailed notes on Agenda were sent and a system exists for seeking and obtaining further information and clarifications on the Agenda items before the Meeting and for meaningful participation at the meeting.

As per the Minutes, the decisions at the Board Meetings, as represented by the management, were taken unanimously.

I further report that there are adequate systems and processes in the Company commensurate with the size and operations of the Company to monitor and ensure compliance with applicable laws, rules, regulations and guidelines.

**For Bharathi N. Kotian & Associates
Company Secretaries**

Sd/-

**Bharathi Kotian
(Proprietor)
FCS No.: 8632, C.P.No. 9395
UDIN : F008632E001042951
Peer Review Certificate No. 2721/2022**

Date : 20th September, 2023

This report is to be read with our letter of even date which is annexed as Appendix A and forms an integral part of this report.

602, B-Wing, Shikar Bldg. Sanghvi Nagar, Hatkesh, Mira Bhaynder Road, Mira Road (E) – 401107

*  9820177218 *  : csbhartin@outlook.com



BHARATHI N. KOTIAN & ASSOCIATES

PRACTICING COMPANY SECRETARIES

APPENDIX A

To,

The Members

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPN LTD

Add: 89/89A, Sir Pochkhanwala Road,

Worli, Mumbai - 400 025,

Maharashtra

My report of even date is to be read along with this letter

1. Maintenance of Secretarial record is the responsibility of the management of the Company. My responsibility is to express an opinion on these secretarial records based on our audit.
2. I have followed the audit practices and process as were appropriate to obtain reasonable assurance about the correctness of the contents of the Secretarial records. The verification was done on test basis to ensure that correct facts are reflected in Secretarial records. I believe that the process and practices, I followed provide a reasonable basis for my opinion.
3. I have not verified the correctness and appropriateness of financial records and Books of Accounts of the Company.
4. Wherever required, I have obtained the Management representation about the Compliance of laws, rules and regulations and happening of events, etc.
5. The Compliance of the provisions of Corporate and other applicable laws, rules, regulations, standards is the responsibility of the management. My examination was limited to the verification of procedure on test basis.
6. I do not assure / confirm by virtue of this report that the company is in 100% compliance with the requirements of various statute / laws since we have carried out this out on test check basis
7. The Secretarial Audit report is neither an assurance as to the future viability of the Company nor of the efficacy or effectiveness with which the management has conducted the affairs of the Company.

**For Bharathi N. Kotian & Associates
Company Secretaries**

Sd/-

Bharathi Kotian

(Proprietor)

FCS No.: 8632, C.P.No. 9395

UDIN : F008632E001042951

Peer Review Certificate No. 2721/2022

Date : 20th September, 2023

602, B-Wing, Shikar Bldg. Sanghvi Nagar, Hatkesh, Mira Bhaynder Road, Mira Road (E) – 401107

*  **9820177218** *  : **csbhartin@outlook.com**

**MAHARASHTRA STATE POLICE HOUSING &
WELFARE CORPORATION LTD.**



**BALANCE SHEET
2022-2023**

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LIMITEDCIN: U45200MH1974SGC017281 BALANCE SHEET AS AT 31ST MARCH , 2023			
PARTICULARS	NOTE NO.	As At 31st March, 2023 (Amount in lacs)	As At 31st March, 2022 (Amount in lacs)
I. EQUITY AND LIABILITIES			
(1) Shareholder's Funds:			
(a) Share Capital	"2"	795.91	795.91
(b) Reserves and Surplus	"3"	10,171.86	9,149.54
		10,967.77	9,945.45
(2) Non- Current Liabilities			
(a) Long-term borrowings	"4"	80,604.34	83,124.22
(b) Other Long Term Liabilities	"5"	5,852.66	4,856.26
(c) Long-term Provisions	"6"	157.70	214.65
		86,614.70	88,195.14
(3) Current Liabilities	"7"		
(a) Trade Payables		-	
(i) Total outstanding dues of micro enterprises and small enterprises			
(ii) Total outstanding dues of creditors other than micro enterprises and small enterprises		1,922.34	2,026.46
(b) Other Current Liabilities	"8"	2,85,408.78	3,70,708.19
(c) Short-term Provisions	"9"	5,720.96	8,723.06
TOTAL		2,93,052.08	3,81,457.70
II. ASSETS		3,90,634.55	4,79,598.29
(1) Non-Current Assets			
(a) Property, Plant and Equipment and Intangible assets			
(i) Property, Plant and Equipment	"10"	1,482.24	1,506.58
(ii) Intangible Assets		-	-
(iii) Capital Work in Progress		2,075.87	1,706.07
(b) Deferred Tax Assets (net)	"11"	37.09	50.16
(c) Long-term loans & advances	"12"	80,609.03	83,132.59
		84,204.23	86,395.40
(2) Current Assets			
(a) Trade Receivables	"13"	0.64	0.17
(b) Cash and Bank equivalents	"14"	99,676.55	64,615.55
(c) Short-term loans & advances	"15"	28,259.26	43,575.63
(d) Other Current Assets	"16"	1,78,493.87	2,85,011.54
		3,06,430.32	3,93,202.89
TOTAL		3,90,634.55	4,79,598.29

Significant Accounting Policies

Other Addition/ Explanatory Information (See accompanying notes to Financial Statement)

The accompanying notes form an integral part of the Financial Statement

As per our attached report of even date

For N A Shah & Associates LLP

Chartered Accountants

Firm Registration Number: 116560W / W100149

Sd/-

Milan Mody

Partner

Membership. No. 103286

UDIN: 23103286BGPZRM9962

Place : Mumbai

Date: 20th September, 2023

"1"

"22-63"

For Maharashtra State Police Housing and Welfare Corporation Ltd.

Sd/-

(Sandeep Bishnoi)

Vice Chairman and Managing Director

DIN : 10166371

Sd/-

(Minakshi Vaidya)

C.F.O.

PAN : AHOPV8777E

Sd/-

(Archana Tyagi)

Director

DIN: 09338215

Sd/-

(Trupti H. Shewale)

Company Secretary

M.No.:A35644

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LIMITED CIN: U45200MH1974SGC017281 PROFIT AND LOSS STATEMENT FOR THE YEAR ENDED 31ST MARCH 2023			
Particulars	Note No.	For the year ended 31st March, 2023 (Amount in lacs)	For the year ended 31st March, 2022 (Amount in lacs)
I. Revenue From Operations	"17"	2,535.75	4,448.68
II. Other Income	"18"	481.16	349.46
III. TOTAL INCOME (I + II)		3,016.91	4,798.14
IV. Expenses:			
Employee Benefits Expense	"19"	965.57	1,026.34
Depreciation & Amortization Expense	"20"	43.06	34.36
Finance Cost		-	-
Administrative Expenses	"21"	488.04	335.45
V. TOTAL OF EXPENSES		1,496.67	1,396.15
VI. Net Profit before tax (III - V)		1,520.24	3,401.99
Less: Provision For Tax			
Current tax		436.00	880.11
(Excess)/ Short Provision for Tax of earlier years		(37.90)	5.18
Deferred Tax		13.07	(6.59)
Profit for the Year		1,109.07	2,523.29
Earning per Share - Basic (in Rs.)	"41"	1,393.47	3,170.32
Earning per Share - Diluted (in Rs.)		1,393.47	3,170.32

Significant Accounting Policies

Other Addition/ Explanatory Information (See "1" "22-63" accompanying notes to Financial Statement)

The accompanying notes form an integral part of the Financial Statement

As per our attached report of even date

For N A Shah & Associates LLP
Chartered Accountants

Firm Registration Number: 116560W / W100149

Sd/-

Milan Mody

Partner

Membership. No. 103286

UDIN: 23103286BGPZRM9962

Place : Mumbai

Date: 20th September, 2023

For Maharashtra State Police Housing and Welfare Corporation Ltd.

Sd/-

(Sandeep Bishnoi)

Vice Chairman and Managing

Director

DIN : 10166371

Sd/-

(Minakshi Vaidya)

C.F.O.

PAN : AHOPV8777E

Sd/-

(Archana Tyagi)

Director

DIN: 09338215

Sd/-

(Trupti H. Shewale)

Company Secretary

M.No.:A35644

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LIMITED CIN: U45200MH1974SGC017281 CASH FLOW STATEMENT FOR THE YEAR ENDED 31ST MARCH 2023		
PARTICULARS	For the year ended 31st March, 2023 (Amount in Lacs)	For the year ended 31st March, 2022 (Amount in Lacs)
A Cash flows from operating activities:		
Profit/ (Loss) before Tax	1,520.24	3,401.99
Adjustments for:		
Add: Depreciation and Amortisation	43.06	34.36
Add: Net Loss on Sale of Fixed Assets	-	0.22
Less: Interest Earned	(475.32)	(268.90)
Less: Net Profit on Sale of Fixed Assets	(0.10)	
Operating Profit before Working Capital Changes	1,087.88	3,167.67
Adjustments for:		
Increase/ (Decrease) in Other Long-term Liabilities	996.40	(1,138.76)
Increase/ (Decrease) in Long Term Provisions	(56.95)	2.16
Increase/ (Decrease) in Trade Payables	(104.12)	378.74
Increase/ (Decrease) in Other Current Liabilities	(85,899.17)	34,882.01
Increase/ (Decrease) in Short Term Provisions	(3,002.10)	3,209.92
Decrease / (Increase) in Long Term Loans and Advances	3.70	(0.50)
Decrease / (Increase) in Trade Receivable	(0.47)	(0.18)
Decrease / (Increase) in Short Term Loans and Advances	15,592.22	(18,122.89)
Decrease / (Increase) in Other Current Assets #	72,081.17	(15,101.07)
Cash from operating activities	698.56	7,277.11
Less: Income Tax Paid	(673.95)	(249.99)
Net cash from operating activities A	24.61	7,027.12
B Cash flows from investing activities:		
Purchase of Tangible/ Intangible Assets / Capital Advance	(404.60)	(923.86)
Net Sale / Disposal of Tangible Assets	16.18	3.68
Interest Received	475.32	268.90
Redemption / (Purchase) of Fixed deposits of Centage Fund	(1,650.00)	(291.83)
Net Cash from Investing Activities B	(1,563.10)	(943.12)
C Cash flows from financing activities:		
Repayment of loan from Bank and Financial Institution	(85,650.60)	(2,457.72)
Loan received from bank	83,730.48	-
Dividend paid	(86.75)	-
Repayment received of Loan given to DGP/CP for scheme of HBA	2,519.86	2,050.61
Net Cash from Financing Activities C	512.99	(407.11)
Net Increase/ (Decrease) in Cash and Cash Equivalents (A + B + C)	(1,025.50)	5,676.89
Add : Cash and Cash Equivalents as at the beginning of the year	14,279.75	8,602.86
Cash and Cash Equivalents as at the end of the year	13,254.25	14,279.75
Cash and Cash Equivalents includes:		
Cash in Hand	0.94	1.64
Balances with Banks in Savings Accounts	13,253.31	14,278.11
	13,254.25	14,279.75

Notes:

- 1) Cash flow statement has been prepared under the indirect method as set out in Accounting Standard (AS) 3: "Cash flow statements" as prescribed under section 133 of the Companies Act, 2013.
- 2) Cash and Cash Equivalents includes Rs.11,920.31 lacs (P Y Rs.12,515.23 lacs) which have been received as grants or parked funds from various government departments. These funds can be utilised only for the specified purposes.
- 3)# Includes movment in fixed deposits which are created from grant funds.
- 4) *Figures in the brackets indicates Cash Outflow
- 5) *Previous years figures have been regrouped/reclassified wherever applicable.

For N A Shah & Associates LLP
Chartered Accountants
Firm Registration Number: 116560W / W100149
Sd/-
Milan Mody
Partner
Membership. No. 103286
UDIN: 23103286BGPZRM9962

Place : Mumbai
Date: 20th September, 2023

For Maharashtra State Police Housing and Welfare Corporation Ltd.
Sd/-
(Sandeep Bishnoi)
Vice Chairman and Managing Director
DIN : 10166371
Sd/-
(Minakshi Vaidya)
C.F.O.
PAN : AHOPV8777E

Sd/-
(Archana Tyagi)
Director
DIN: 09338215
Sd/-
(Trupti H. Shewale)
Company Secretary
M.No.:A35644

MAHARASHTRA STATE POLICE HOUSING & WELFARE CORPORATION LTD.

NOTES TO THE FINANCIAL STATEMENTS FOR THE YEAR ENDED MARCH 31st, 2023.

Note-1: Significant Accounting Policies

- I. **Nature of Business:** Corporation is primarily engaged in activities relating to preparation of broader policy framework, acceptable normative standards for construction, maintenance, prepare, development, and other such allied activities for constituent and affiliated offices of the Home Department, Government of Maharashtra including but not limited to Police and Prison Department.

II. Significant Accounting Policies

(a) Basis of accounting:

(i) Accounting Convention:

The accounts have been prepared on the accrual basis of accounting, under the historical cost convention, in accordance with the Companies Act, 2013 and the applicable accounting standards.

All assets and liabilities have been classified as Current or Non-Current as per criteriaset out in the Schedule III to the Companies Act, 2013. Based on the nature of activitycarried out by the Corporation and the period between the procurement and realization in cash and cash equivalents, the Corporation has ascertained its operating cycle as 3 to 5 years for the purpose of Current – Non Current classification of assets & liabilities.

(ii) Use of Estimates:

The preparation of financial statements in conformity with generally accepted accounting principles requires estimates and assumptions to be made that affect, the reported amount of assets and liabilities on the date of the financial statement and a reported amount of revenues and expenses during the reporting period. Difference between the actual expenses and estimates are recognized in the period in which the results are known / materialised.

(iii) Revenue Recognition:

Centage Income:

Centage Income relating to project execution is recognized as a percentage of the amount incurred on the said projects on approval from the concerned departmental heads. In respect of bills pending approval revenue is accrued and shown under Revenue from Operations and receivable is shown under Short Term Loans and Advance “Centage Receivable (Unbilled Revenue)”.

Interest income on specified fixed deposits is recognized on a time proportion basis taking into account the amount outstanding and the rate applicable.

(b) Property Plant and Equipment and Depreciation:

Tangible Fixed Assets:

The tangible fixed assets are stated at cost less accumulated depreciation and provision for impairment, if any. The cost includes expenditure incurred in the acquisition and construction / installation and other related expenses in bringing the asset to working condition for its intended use. In respect of qualifying assets, related pre-operational expenses including borrowing costs are also capitalised.

Subsequent expenditure related to an item of fixed asset are added to its book value only if they increase the future benefits from the existing asset beyond its previously assessed standard of performance.

Intangible Assets:

Intangible assets are recognized only if it is probable that the future economic benefits attributable to asset will flow to the Corporation and the cost of asset can be measured reliably. Intangible assets are stated at cost of acquisition/development less accumulated amortization and accumulated impairment loss if any

Cost of an intangible asset includes purchase price including non - refundable taxes and duties, borrowing cost directly attributable to the qualifying asset and any directly attributable expenditure on making the asset ready for its intended use.

Depreciation / Amortisation:

Depreciation/Amortization on tangible fixed assets (other than freehold land and capital work in progress) is provided on a straight-line method (SLM) over their useful lives which is in consonance of useful life mentioned in Schedule II to the Companies Act, 2013.

Depreciation and amortization methods, useful lives and residual values are reviewed periodically, including at the end of each financial year and adjusted prospectively.

Value of land is not amortized.

Intangible assets are amortized over a period of three years.

Assets costing less than Rs.5,000 are fully depreciated in the year of purchase.

(c) Impairment:

The carrying amounts of assets are reviewed at each balance sheet date to determine if there is any indication of impairment based on external/internal factors. An impairment loss is recognized wherever the carrying amount of an asset exceeds its recoverable amount which represents the greater of the net selling price and "Value in use" of the assets. The estimated future cash flows considered for determining the value in use, are discounted to their present value at the weighted average cost of capital.

(d) Borrowing cost :

Borrowing costs that are directly attributable to the acquisition, construction or development of a qualifying asset are capitalized as part of the cost of the respective asset till such time the asset is ready for its intended use. A qualifying asset is an asset which necessarily takes a substantial period of time to get ready for its intended use. All other borrowing costs are expensed in the period in which they occur. Borrowing costs consist of interest, exchange difference arising from foreign currency borrowings to the extent they are treated as an adjustment to the borrowing cost and other costs that an entity incurs in connection with the borrowing of funds.

(e) Construction Projects:

i) Grant Funds: -

The Corporation acts as a channelizing agency for disbursement of grants funds under various schemes of Central and State Government. The Corporation receives the amount of such grants funds and disburses them to eligible parties in accordance with the terms of the grant. The whole of such grants as at the year-end are classified and disclosed under Other Current Liabilities except to the extent of completed projects wherein the said grants are applied to the respective Work in Progress of relevant complete projects.

On application of such grants to the relevant completed projects, the excess/ short under the head grants is shown as receivable/ payable from/ to the Government.

The undisbursed grant funds are temporarily deposited with Public Sector Banks in Fixed Deposits and the Interest earned / accrued is added to the grants funds.

ii) Construction Work in progress:

Expenditure on construction work in progress is accounted on the basis of the bills booked for various projects on approval from the concerned departmental heads. Provision is made for bills received which are to be approved.

iii) Completed Work:

Project completion is determined on the basis of "Taba Pavti" i.e. the receipt of handover. Consequent to the handing over financial closure of project, the cost of the project under the head Work in Progress is adjusted by the corresponding Grant funds received from the Government and the balance if any is shown as receivable/ payable from/ to the Government.

iv) Projects contributed out of Centage Funds:

Centage Funds are utilized for repair/ renovation/ construction of specified projects for the use of the State Police employees welfare after due approvals from the Board of Directors. The amounts paid towards such projects are classified under Project Work in Progress during the period the work is being carried and appropriated from the Surplus in Statement of Profit & Loss upon completion.

(f) Employee benefits:

Short term employee benefit

All employee benefits falling due wholly within twelve months of rendering the service are classified as short term employee benefits and they are recognised as an expense at the undiscounted amount in the Statement of Profit and Loss in the period in which the employee renders the related service.

Post-employment benefits

a. Defined Contribution Plan

The defined contribution plan is post-employment benefit plan under which Corporation contributes fixed contribution to a government administered fund and will have no obligation to pay further contribution. The Corporation's defined contribution plan comprises of Provident Fund and Employee State Insurance Scheme, The Corporation's contribution to defined contribution plans are recognized in the Statement of Profit and Loss in the period in which the employee renders the related service.

b. Defined benefit plan & Other long term benefits

The Corporation has defined benefit plans comprising of gratuity and other long term benefits in the form of leave benefits. The present value of the defined benefit obligations and other long term employee benefits is determined based on actuarial valuation using the projected unit credit method. The rate used to discount defined benefit obligation is determined by reference to market yields at the Balance Sheet date on Indian Government Bonds for the estimated term of obligations.

Actuarial gains or losses arising on account of experience adjustment and the effect of changes in actuarial assumptions are recognized immediately in the Statement of Profit and Loss as income or expense.

(g) Taxation:

Income tax expense comprises current tax expense and deferred tax expense/credit.

Current Tax

Provision for current tax is calculated in accordance with the provisions of the Income-Tax Act, 1961 and is made annually based on the tax liability computed after considering benefits admissible under the provisions of the Income Tax Act, 1961.

Deferred Tax

Deferred tax assets/ liabilities resulting from “timing differences” between book and taxable profit is accounted for using the tax rates and laws that have been enacted or substantively enacted. Deferred tax assets are recognized and carried forward only to the extent that there is a reasonable certainty that the assets will be realized in future. However, in respect of unabsorbed depreciation or carry forward loss, the deferred tax asset is recognized and carried forward only to the extent that there is a virtual certainty that the assets will be realized in future. Deferred tax assets are reviewed as at each balance sheet date and written down or written-up to reflect the amount that is reasonably/virtually certain (as the case may be) to be realized.

(h) Earnings per Share (EPS) :

Basic EPS is computed by dividing the net profit or loss for the period attributable to equity shareholders by the weighted average number of equity shares outstanding during the year/period. Diluted EPS is computed using the weighted average number of equity and dilutive equity equivalent shares outstanding during the year except where the results would be anti-dilutive.

(i) Cash & cash equivalent:

Cash and cash equivalents include cash in hand, bank balances, deposits with banks (other than on lien) and all short term and highly liquid investments / mutual funds (delete if not applicable) that are readily convertible into known amounts of cash and are subject to an insignificant risk of changes in value.

(j) Cash flow statement:

Cash Flows are reported using the indirect method, whereby net profit before tax is adjusted for the effects of transactions of non-cash nature, any deferrals or accruals of past or future operating cash receipts or payments and item of income or expenses associated with investing or financing cash flows. The cash flows from operating, investing and financing activities of the Corporation are segregated.

(k) Provisions, Contingent Liabilities and Contingent Assets:

A provision is recognized, if as a result of past event, the Corporation has a present legal obligation that can be measured reliably, and it is probable that an outflow of economic benefits will be required to settle the obligation. Provisions are determined by the best estimate of the outflow of economic benefits required to settle the obligation at the reporting date. Where no reliable estimate can be made, a disclosure is made as contingent liability.

A disclosure for a Contingent Liability is made when there is possible obligation or a present obligation that may, but probably will not, required outflow of resources. Where there is a possible obligation or present obligation where likelihood of outflow of resources is remote, no provision or disclosure is made.

Contingent Assets are neither recognized nor disclosed in the financial statements.

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LTD.				
NOTES TO ACCOUNTS OF BALANCE SHEETS AS AT 31 ST MARCH, 2023				
Particulars	Note No.	As At 31.03.2023 (Amount in lacs)	As At 31.03.2022 (Amount in lacs)	
SHARE CAPITAL	"2"			
Authorised				
100,000 Equity Shares of Rs 1,000/- each		1,000.00	1,000.00	
Issued , Subscribed and Paid up				
CY 79,591 (P.Y.79,591) Equity Shares of Rs.1,000/- each fully paid up issued to Government of Maharashtra (of the above 78,274 shares are issued for consideration other than Cash as stated in <i>Note No. 22</i>)		795.91	795.91	
TOTAL		795.91	795.91	
Reconciliation of shares outstanding as at the end of the year		No. of Shares		
As at the beginning of the year		79,591	79,591	
Add: Issued during the year		-	-	
Outstanding as at the year end		79,591	79,591	
(a) Rights, preference and restrictions attached to the shares				
The Company has one class of equity shares having a par value of Re.1,000 per share. Each shareholder is eligible for one vote per share held. The dividend proposed by the Board of Directors is subject to the approval of the shareholders in the ensuing Annual General Meeting, except in case of interim dividend. In the event of liquidation, the equity shareholders are eligible to receive the remaining assets of the Company after distribution of all preferential amounts, in proportion to their shareholding.				
(b) Shareholders holding more than 5% of the equity shares:				
Name of Shareholder	As At 31.03.2023		As At 31.03.2022	
	No of shares	%age	No of shares	%age
Government of Maharashtra	79,581	99.99%	79,581	99.99%
	79,581	99.99%	79,581	99.99%
Shares held by Promoter at the end of the year				
Promoter Name	Opening no. of shares held	Closing no. of shares held	% of total shares	% Change during the year
As at 31st March, 2023				
Government of Maharashtra	79,581	79,581	99.99%	-
As at 31st March, 2023				
Government of Maharashtra	79,581	79,581	99.99%	-
Particulars	Note No.	As At 31.03.2023 (Amount in lacs)	As At 31.03.2022 (Amount in lacs)	
RESERVES & SURPLUS	"3"			
Statement of Profit & Loss				
As per last Balance Sheet		9,149.54	6,626.25	
Profit for the year		1,109.07	2,523.29	
		10,258.61	9,149.54	
Less: Appropriations				
Dividend paid during the year (Refer Note No. 48)		86.75	-	
TOTAL		10,171.86	9,149.54	

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LTD.
NOTES TO FINANCIAL STATEMENTS AS ON 31ST MARCH 2023

Particulars	Note No.	As at 31.03.2023 (Amount in lacs)	As at 31.03.2022 (Amount in lacs)
Long-Term Borrowings	"4"		
Unsecured Loans			
HBA Loan from HDFC Ltd (Refer Note No. 30)		-	19,479.57
HBA Loan from ICICI Bank Ltd (Refer Note No. 30)		-	63,644.65
HBA Loan from Bank of Maharashtra (Refer Note No. 30)		80,604.34	-
TOTAL		80,604.34	83,124.22
Other Long Term Liabilities	"5"		
Security Deposits(Refer Note No. 31)		5,852.66	4,856.26
TOTAL		5,852.66	4,856.26
Long Term Provisions	"6"		
Gratuity (Refer Note No. 28)		93.04	125.18
Leave Encashment (Refer Note No. 28)		64.66	89.48
TOTAL		157.70	214.65
Trade Payables	"7"		
Trade Payables (Refer Note No. 32 & 50)			
(i) Total outstanding dues of micro enterprises and small enterprises (Refer Note No. 32 & 50)		-	-
(ii) Total outstanding dues of creditors other than micro enterprises and small enterprises		1,922.34	2,026.46
TOTAL		1,922.34	2,026.46
Other Current Liabilities	"8"		
Grants (Refer Note No. 23 & 27)		2,74,904.15	3,59,764.18
Parked Fund (Refer Note No. 26)		5,360.56	6,297.82
HBA EMI Received in Advance From Govt. Maha.		1,638.78	1,447.24
<u>Statutory Dues</u>			
TDS Payable		191.91	221.43
Other Statutory Dues Payable		273.24	300.90
<u>Other Payables</u>			
Earnest Money Deposit		38.07	-
Employee Dues		96.64	87.28
Interest Payable on HBA Loan to Bank/Financial Institution		-	283.67
HBA Loan to Bank/Financial Institution Due Within 1 Year		2,850.43	2,250.67
Excess Income Tax Refund (Refer Note No. 43)		55.00	55.00
TOTAL		2,85,408.78	3,70,708.19
Short Term Provisions	"9"		
Provision for Work in Progress		5,604.49	8,605.39
Other Short Term Provisions		34.46	46.48
Gratuity (Refer Note No. 28)		46.51	41.64
Leave Encashment (Refer Note No. 28)		35.50	29.54
TOTAL		5,720.96	8,723.06

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LTD.
NOTES TO FINANCIAL STATEMENTS AS AT 31ST MARCH, 2023

Note:- 10

A. For F.Y. 2022-23

I. Property Plant & Equipments

(Amount in lacs)

Particulars of Assets	Gross Block				Depreciation				Net Block	
	Cost as on 01-04-2022	Add. during the year	Sale/ Deductions	Cost as on 31-03-2023	Up to 31-03-2022	For the year	Adj. For Sale/ Ded.	Up to 31-03-2023	As on 31-03-2023	As on 31-03-2022
Property, Plant and Equipment (A)										
Land (Refer note no 22 and 54)	1,009.23	-	-	1,009.23	-	-	-	-	1,009.23	1,009.23
Building	584.12	-	-	584.12	178.08	10.62	-	188.69	395.43	406.04
Office Equipments	56.30	2.74	-	59.03	46.35	4.91	-	51.26	7.77	9.95
Furniture & Fixtures	88.22	-	-	88.22	57.95	8.41	-	66.36	21.86	30.27
End User Devices	79.82	13.65	0.49	92.98	64.94	12.19	0.47	76.66	16.33	14.89
Server & Network	6.89	-	-	6.89	4.86	0.89	-	5.74	1.14	2.03
Vehicles	112.77	2.36	-	115.14	79.94	5.80	-	85.74	29.40	32.83
Electrical Installations and Equipment	2.63	-	-	2.63	1.28	0.25	-	1.53	1.10	1.35
Total (A)	1,939.98	18.75	0.49	1,958.24	433.40	43.06	0.47	475.99	1,482.24	1,506.58
Intangible Assets (B)										
Softwares	11.70	-	-	11.70	11.70	-	-	11.70	-	-
Total (B)	11.70	-	-	11.70	11.70	-	-	11.70	-	-

II. Capital Work in Progress

(Amount in lacs)

Particulars of Assets	Gross Block				Depreciation				Net Block	
	Cost as on 01-04-2022	Add. during the year	Sale/ Deductions	Cost as on 31-03-2023	Up to 31-03-2022	For the year	Adj. For Sale/ Ded.	Up to 31-03-2023	As on 31-03-2023	As on 31-03-2022
Building	1,706.07	385.85	16.06	2,075.87	-	-	-	-	2,075.87	1,706.07
Total (C)	1,706.07	385.85	16.06	2,075.87	-	-	-	-	2,075.87	1,706.07
Grand Total (A+B+C)	3,657.75	404.60	16.55	4,045.81	445.10	43.06	0.47	487.70	3,558.11	3,212.65

III. Capital Work in Progress / Intangible Asset Under Development - Ageing

(Amount in lacs)

Capital Work in Progress / Intangible Asset Under Development	Amount in CWIP/Intangible Asset under Development for a Period of				
	Less than a 1 Year	1-2 Years	2-3 years	More than 3 Years	Total Amount
Building - (Interior, Furniture & Fixture)	369.79	910.07	747.09	48.91	2,075.87
Total	369.79	910.07	747.09	48.91	2,075.87

Note : The above CWIP is in relation with annex building of the corporation where it has exceeded the original budget . The corporation has taken administrative approval for the cost escalation in earlier years. The said project has been completed subsequent to the year end.

B. For F.Y. 2021-22

I. Property Plant & Equipments

(Amount in lacs)

Particulars of Assets	Gross Block				Depreciation				Net Block	
	Cost as on 01-04-2021	Add. during the year	Sale/ Deductions	Cost as on 31-03-2022	Up to 31-03-2021	For the year	Adj. For Sale/ Ded.	Up to 31-03-2022	As on 31-03-2022	As on 31-03-2021
Property, Plant and Equipment (A)										
Land (Refer note no 22 and 54)	1,009.23	-	-	1,009.23	-	-	-	-	1,009.23	1,009.23
Building	584.12	-	-	584.12	167.61	10.46	-	178.08	406.04	416.50
Office Equipments	55.30	1.32	0.33	56.30	44.81	1.86	0.31	46.35	9.95	10.50
Furniture & Fixtures	88.22	-	-	88.22	49.60	8.34	-	57.95	30.27	38.61
End User Devices	81.71	-	1.89	79.82	60.39	5.75	1.20	64.94	14.89	21.33
Server & Network	6.89	-	-	6.89	4.08	0.78	-	4.86	2.03	2.81
Vehicles	103.50	9.27	-	112.77	73.03	6.92	-	79.94	32.83	30.47
Electrical Installations and Equipment	2.63	-	-	2.63	1.03	0.25	-	1.28	1.35	1.60
Total (A)	1,931.60	10.60	2.22	1,939.98	400.55	34.36	1.51	433.40	1,506.58	1,531.05
Intangible Assets (B)										
Softwares	11.70	-	-	11.70	11.70	-	-	11.70	-	-
Total (B)	11.70	-	-	11.70	11.70	-	-	11.70	-	-

II. Capital Work in Progress

(Amount in lacs)

Particulars of Assets	Gross Block				Depreciation				Net Block	
	Cost as on 01-04-2021	Add. during the year	Sale/ Deductions	Cost as on 31-03-2022	Up to 31-03-2021	For the year	Adj. For Sale/ Ded.	Up to 31-03-2022	As on 31-03-2022	As on 31-03-2021
Building	796.00	913.26	3.19	1,706.07	-	-	-	-	1,706.07	796.00
Total (C)	796.00	913.26	3.19	1,706.07	-	-	-	-	1,706.07	796.00
Grand Total (A+B+C)	2,739.30	923.86	5.41	3,657.75	412.25	34.36	1.51	445.10	3,212.65	2,327.05

III. Capital Work in Progress / Intangible Asset Under Development - Ageing

(Amount in lacs)

Capital Work in Progress / Intangible Asset Under Development	Amount in CWIP/Intangible Asset under Development for a Period of				
	Less than a 1 Year	1-2 Years	2-3 years	More than 3 Years	Total Amount
Building - (Interior, Furniture & Fixture)	910.07	747.09	48.91	-	1,706.07
Total	910.07	747.09	48.91	-	1,706.07

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LTD. NOTES TO FINANCIAL STATEMENTS AS ON 31ST MARCH 2023			
Particulars	Note No.	As at 31.03.2023 (Amount in lacs)	As at 31.03.2022 (Amount in lacs)
Deferred Tax Assets	"11"		
The Break up of Deferred Tax Asset / Liability			
Arising on account of timing difference in			
WDV of Property, Plant and Equipments		(23.25)	(21.81)
Accrued Expenses allowable under Income Tax Laws on		60.34	71.97
Actual Payment (Gratuity and Leave provision)			
TOTAL		37.09	50.16
Long Term Loans & Advances (unsecured, considered good)	"12"		
Deposits with various entities		4.68	8.38
HBA Loan Receivable From DGP/CP (<i>Refer Note No. 30</i>)		80,604.35	83,124.21
TOTAL		80,609.03	83,132.59
Trade Receivables (<i>Refer Note No. 51</i>)	"13"	0.64	0.17
TOTAL		0.64	0.17
Cash and Bank Balances	"14"		
Cash & Cash Equivalents			
Cash in Hand (<i>Refer Note No. 42</i>)		0.94	1.64
Balance with Banks			
In Bank Accounts (in current & saving account) (<i>Refer Note under Cash Flow Statement</i>)		13,253.31	14,278.11
Other Bank Balances			
In Fixed Deposit Accounts (more than 3 months and less than 12 months maturity period)		85,974.00	49,950.00
Lien Fixed Deposit against Project (<i>Refer Note No. 36</i>)		448.30	385.80
TOTAL		99,676.55	64,615.55
Short Term Loans & Advances (unsecured, considered good)	"15"		
TDS recoverable		174.83	174.83
Less: Provision for TDS recoverable (<i>Refer Note No. 45</i>)		(166.56)	-
		8.27	174.83
Advances recoverable in Cash		17.52	17.62
HBA Loan Receivable From DGP/CP (<i>Refer Note No. 30</i>) *		2,850.43	2,250.67
Grants funds Receivable		21,016.29	38,279.71
Centage Receivable (unbilled revenue)		366.25	410.77
Advance for purchase of residential premises From MHADA (<i>Refer Note No. 39</i>)		143.51	143.51
Advance to D.G.P. Office (Director of General Police)		8.62	8.62
Advance to Nagpur Improvement Trust		345.47	915.43
Interest Accrued on Fixed Deposits for Current Financial Year		3,193.89	1,055.79
Interest Accrued on Fixed Deposits for Previous Financial Years		33.16	20.16
Income Tax Paid (Net of Provision)		275.85	298.52
TOTAL		28,259.26	43,575.63
* the said amount is equivalent to the amount payable to the bank in next 12 month.			
Other Current Assets (unsecured, considered good)	"16"		
Project Work in Progress (<i>Note No. 24</i>)		1,78,334.75	2,84,852.42
Prepaid Expenses		3.31	3.38
GST ITC Receivable		1.61	1.54
Receivables from Other Government Department		154.20	154.20
TOTAL		1,78,493.87	2,85,011.54

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LTD. NOTES TO FINANCIAL STATEMENTS AS ON 31ST MARCH 2023			
Particulars	Note No.	As at 31.03.2023 (Amount in lacs)	As at 31.03.2022 (Amount in lacs)
REVENUE FROM OPERATIONS	"17"		
Centage Income (<i>Refer Note No. 44</i>)		2,530.71	4,446.67
Tender Fees		5.04	2.01
TOTAL		2,535.75	4,448.68
Other Income	"18"		
Interest from Bank		457.97	264.70
Interest on IT Refund		17.35	4.20
Miscellaneous Income		0.71	1.37
Profit on Sale of Assets		0.10	-
Registration Fees		-	0.34
Earnest Money Deposit - Forfeited		-	73.00
Labour Cess Collection Income		5.03	5.85
TOTAL		481.16	349.46
EMPLOYEE BENEFITS EXPENSE	"19"		
Salary, Bonus and Allowances		907.99	971.89
Contribution to Provident and Other Funds		24.88	25.32
Staff Welfare		32.68	29.13
TOTAL		965.57	1,026.34
DEPRECIATION AND AMORTIZATION	"20"		
On Tangible Assets		43.06	34.36
On Intangible Assets		-	-
TOTAL		43.06	34.36
ADMINISTRATION EXPENSES	"21"		
Repairs and Maintenance - Others			
Building		3.82	3.75
Others		53.70	60.21
Electricity Charges		57.52	63.96
Printing and Stationery		7.12	7.18
Corporate Social Responsibility (CSR) Expenses (<i>Refer Note No. 38</i>)		5.83	6.72
Communication Expenses		51.00	43.00
Traveling and Conveyance		8.94	12.07
Vehicle Running and Maintenance		10.87	6.21
Net Loss on sale of Fixed assets		73.80	73.95
Statutory Auditor's Remuneration		-	0.22
Legal and Professional Fees		1.77	1.50
Rates and Taxes		13.88	24.61
Advertisement		20.52	43.73
Office Expenses		7.89	6.07
Other Expenses		45.73	41.13
Provision for TDS recoverable		4.47	4.68
Interest on MSME dues		166.56	-
Interest on Statutory Dues for Delayed Payment of Advance Tax for F.Y. 2019-20		0.17	-
TOTAL		488.04	335.45

MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LTD.

NOTES TO THE FINANCIAL STATEMENTS FOR THE YEAR ENDED 31st MARCH 2023.

Other Notes

22. Share Capital & Land Related Notes :-

- i. Government land at Worli admeasuring 1,60,853 Sq. Yards valued at Rs. 603.20 lacs was transferred on 14-03-1974 to the Corporation as a part of share capital contribution. Out of this, 16,797 Sq. Yards costing Rs.62.99 lacs was taken back on 08-06-1988 by the Government of Maharashtra for allotment to other parties against alternate land at Ambivali and a differential land price of Rs 422.00 lacs as intimated by the government on 11th May 2005. The possession of the alternate land and differential price of Rs 422.00 lacs is yet to be received by the corporation. This matter has been followed by the corporation and the response is awaited from the Government of Maharashtra. Accounting effect of the above would be given in the books of account upon receipt of the possession of land and balance consideration.
 - ii. Government land at Wanawadi, Pune admeasuring 1,66,721 Sq. Yards valued at Rs. 6.27 lacs was transferred as per G.R.No. LND-SRPF0179/2/POL-7 Dated 15.07.1981 to the Corporation as a part of share capital contribution. The above land was not transferred in name of Corporation by the Collector, Pune and the land is not in the possession of the Corporation. Out of the total area, 83,241 Sq. Yards was re-granted by the Minister of Revenue and Forest Department to the power of attorney holder of original owners on 03.06.2002. The Corporation has received order from the City Survey Office dated 24th August 2022 suggesting transferring land admeasuring 17,500 Sq. Meter (equivalent to 20,929.83 Sq. Yards) in the name of the Corporation. On 7th September 2022 the Corporation received property card for the said land of 17,500 Sq. Meter in the name of erstwhile Managing Director.
 - iii. The lands which have been transferred as share capital contribution shall be used by the Corporation only for the purpose of developing and constructing building thereon, to be used for housing for servicing employees of Maharashtra Police and Jail Department and such other non-residential buildings which may be necessary for the use of these departments or for promoting welfare of serving & retired personnel of these departments.
23. The Corporation receives lump sum Grants from the Government of Maharashtra, through D.G.P. Maharashtra. The flow of funds from the government was not in consonance with the project needs. Grants received for other projects are temporarily utilized for ongoing projects to avoid time and cost escalation. The Board of Directors vide Resolution No. 1226 passed in the 216th meeting held on 23-04-2015 had authorized the Managing Director of the Corporation to re-appropriate the idle and unutilized funds to the other projects as and when necessary, after approval from the "Re-appropriation Committee" formed for the said purpose. From and onwards FY 2016-17, Re-appropriation committee meeting was not held by the board of directors. Funds spent on various projects during the year were post facto approved by the Jt. MD and MD based on the expenses of RA bills.

Subsequent to the year-end Re-appropriation committee meeting was held and as per their directions.

- The corporation has appropriated the lumpsum grants aggregating to Rs.3,02,433.15 lacs against completed projects, ongoing and projects at planning stage.
- Excess funds available under head of Police Residential building Rs. 1,547.00 lacs are re-appropriated towards deficit heads of PTS Residential building Rs. 1,241.00 lacs and PTS Administrative building Rs. 306.00 lacs.

The accounting effect of the said decision has been given on 31st March 2023.

As at 31st March 2023, the total lumpsum grants which are pending to be appropriated against work in progress/ongoing projects is Rs. 82,903.17 lacs. Pending such re-appropriation, the grants received continue to be shown under current liability and the corresponding pay-outs / expenses are shown under project work in progress.

24. Out of total 174 projects in Project Work in Progress (P.Y. 176 projects) (note no.16), there are 70 projects ongoing (P.Y. 49 projects), 67 projects are in planning process (P.Y. 66 projects), 37 projects (P.Y. 61 projects) are completed and handed over to the user department (Based on Taba Pavti received). Pending re-appropriation decision, the carrying value of Rs. 5,323.83 lacs (P.Y. Rs.1,38,271.00 lacs) of the said completed projects presently shown under project work in progress is yet to be adjusted against the corresponding grants.

25. Estimated amounts of Commitments (Estimated expenses yet to be incurred) :-

- On ongoing work in progress for Annex building of the Corporation, Rs.360.97 lacs (P.Y. Rs.730.77 lacs).
- On ongoing projects which are disclosed as project work in progress under other current assets :- Rs.1,72,811.00 lacs (P.Y. Rs.1,84,500.00 lacs) which will be funded through the respective grant funds received/receivable from the Government of Maharashtra.

26. Corporation has received following multiple funds (Parked Funds) which are not considered as grants for the main object of corporation :-

(Amount in lacs)			
Sr. no.	Nature of Parked Funds	Balance as on 31.03.2023	Balance as on 31.03.2022
1	Grant Payable Towards Coastal Security Scheme A/c No.2	197.12	192.90
2	Grant Payable towards D.G. Equipments A/c No. 3	6.21	166.58
3	Grant payable Towards DG Equipments A/c No. 4	205.69	1331.48
4	Grants Payable Towards DG Naxal A/c No. 5	5.86	330.14
5	Grant Payable Towards SID Speed Boat A/c No. 6	50.99	49.61
6	Grant Payable Towards CCTNS Project	45.99	69.93
7	DCPWD Funds Payable to C.P. Mumbai	398.91	398.91
8	Grants For Building Repair	2410.52	1442.56
9	Grants For CCTV	584.61	908.73
10	Welfare Grants	1454.66	1407.00
	Total	5,360.56	6,297.82

Note: The above referred amounts shown under various heads include interest received from the bank on these funds. These funds are utilized in accordance with the instructions received from the respective departments from whom the said funds are received. The said amounts are reflected under current liabilities. The corporation is in the process of refunding the above amounts in accordance with the instructions received from the central and the state government.

27. During current year and previous year, Corporation has taken following assignments as directed by the Government of Maharashtra vide Government Resolution and received following funds from respective departments which are considered as grants in financial statements. It is reflected in "Grants" under Other Current Liabilities : -

(Amount in lacs)

Sr. no.	Name of Department / Party	GR / Orders received from	Balance as on 31.03.2023	Balance as on 31.03.2022
1	ADGP Prison Department, Pune	Home Dept., Govt. of Maharashtra	839.30	100.00
2	DPDC Fund for Police Station of CP Mumbai	CP Brihanmumbai	2,253.00	3,191.28
3	Nagpur Const of Admin Bldg. for SP Nagpur	SP Nagpur	38.10	38.10
4	Directorate of Forensic Science Laboratories	Home Dept., Govt. of Maharashtra	6,938.83	5,210.54
Total			10,069.23	8,539.91

28. **Disclosures pursuant to Accounting Standard 15 – Employee Benefits :-**

(Amount in lacs)

Particulars	Gratuity		Privilege Leave Benefits	
	FY 2022-23	FY 2021-22	FY 2022-23	FY 2021-22
Reconciliation of defined benefit obligation				
Opening Defined Benefit Obligation	166.82	133.15	119.01	105.43
Current service cost	4.04	5.50	4.52	4.59
Interest cost	8.57	7.03	6.16	5.60
Actuarial loss (gain)	(16.73)	33.58	(6.81)	4.48
Benefits paid by Corporation	(23.16)	(12.44)	(22.73)	(1.09)
Closing Defined Benefit Obligation	139.55	166.82	100.16	119.01
Principle actuarial assumptions				
Discount Rate	7.30% p.a.	5.80% p.a.	7.30% p.a.	5.80% p.a.
Salary escalation rate	6.00% p.a.	6.00% p.a.	6.00% p.a.	6.00% p.a.
Withdrawal Rate	2.00% p.a.	2.00% p.a.	2.00% p.a.	2.00% p.a.
Table of experience adjustments				
Defined Benefit Obligation	139.55	166.82	1.00	1.19
Plan Assets	0.00	0.00	0.00	0.00
Surplus/(Deficit)	(139.55)	(166.82)	100.16	119.01
Experience adjustments on plan liabilities	(9.30)	34.80	(0.59)	5.46
Actuarial loss/(gain) due to change in financial assumptions	(7.43)	(1.23)	(6.22)	(0.98)
Net actuarial loss/ (gain) for the year	(16.73)	33.58	(6.81)	4.48

29. The Corporation had received a notice of default of Rs. 757.23 lacs dated 25-11-2014 from the TDS Central Processing Cell of the Income tax Department. This demand is for the financial years 2007-08 onwards on account of short deductions, short payments and interest/penalties thereof as held by the department. The Corporation had erroneously deposited the TDS mentioning the PAN instead of the TAN and against self-assessment tax instead of TDS. For this reason, the TDS deposited was not adjusted against the TDS liability in the records of the Income-tax department. The Corporation has taken up the matter with the Income-tax department for rectification and also re-worked the net liability of the Corporation. After partial rectification, the default amount outstanding as per TRACES from F.Y. 2007-08 to F.Y. 2010-11 stands at Rs. 60.34 lacs (P.Y. Rs. 60.34 lacs) and total default amount outstanding for all F.Y. is Rs. 60.65 lacs (P.Y. Rs. 60.7 lacs). The Corporation is in process of rectification of the above said default amount.

30. During the FY 2017-18, the Home Department of the Government of Maharashtra has issued a GR Vide number- बियुडी-११७/प्र.क्र.२/आस्था-१ dt. 10-04-2017 for Corporation to facilitate House Building Advance (HBA) to police personal of DGP Maharashtra State and C.P. Mumbai by taking a loan from any financial Institution. Accordingly, a tripartite agreement has been executed between the Home Department of the Government of Maharashtra, the Director General of Police Maharashtra and the Corporation for facilitating and smooth execution of the scheme. As per the agreement, any difference arising due to the EMI gap and any expenses incurred for execution of the scheme will be borne by the Government of Maharashtra. The loan taken from the bank/financial institution is shown under current/non-current liability based on payment schedule and the corresponding amount disbursed to the DGP, MS & CP Mumbai has been shown under current/non-current advance based on instalment due for loan taken from the bank/financial institution. During the year, the loan from the ICICI Bank (Rs. 64,102.97 lacs) & the HDFC Limited (Rs. 19,627.51 lacs) has been taken over by the Bank of Maharashtra via two separate term loans.

The loan from the Bank of Maharashtra (and from erstwhile lenders) is secured against the equivalent amount receivable from the DGP, MS & CP Mumbai.

The rate of interest on term loans from the Bank of Maharashtra is at MCLR i.e., presently at 8.20%. The fixed rate of interest for the ICICI bank and the HDFC limited was 9.50% and 8.90% respectively.

The said loans were to be paid in 192 and 177 Equitable Monthly Instalment of Rs. 607.96 lacs and 194.10 lacs respectively starting from January, 2023. As mentioned earlier the same has been repaid during the year.

Loan from HDFC Ltd and ICICI bank will be paid in 240 Equitable Monthly Instalment of Rs. 195.13 lacs and Rs. 559.41 lacs respectively which will be completed on or before March, 2038.

31. Security Deposits :-

The Corporation receives Security Deposit upfront according to Terms and Conditions as specified in Project Tender which is generally 5% of the Project cost. The Security Deposit lodged by a Contractor(s) shall be refunded after the expiry of three (3) months from the date on which the final bill is paid or after the expiry of the date up to which the Contractor(s) has agreed to maintain the work in good order, that is the defect liability period of Five (5) years whichever is later. The total security deposit outstanding as at 31st March 2023 is Rs. 5,852.64 lacs (P.Y. Rs. 4,856.26 lacs). Pending receipt of the approval of the user department and appropriate documentation / approvals no amounts overdue for refund. In accordance with past practice continued to be shown as long-term liabilities.

32. Trade Payables :-

Trade Payables represents amount withheld on RA Bills (retained amounts) which becomes due after every alternative bill presented by the contractor. These amounts are not due to be paid as at 31st March 2023.

33. Micro, Small and Medium Enterprises Development Act, 2006 (MSMED Act, 2006) :-

Particulars	(Amount in lacs)	
	As at 31 st March, 2023	As at 31 st March, 2022
a) Principal amount outstanding to suppliers under MSMED Act, beyond the appointed date.	Nil	Nil
b) Interest accrued on the amounts due to suppliers under MSMED Act on the above amounts.	Nil	Nil
c) Payment made to suppliers (Other than Interest) beyond the appointed date during the year.	4.69	Nil
d) Interest paid to suppliers under MSMED Act (other than Section 16).	Nil	Nil
e) Interest paid to suppliers under MSMED Act (Section 16).	Nil	Nil
f) Interest due and paid to suppliers under MSMED Act for payments already made.	Nil	Nil
g) Interest accrued and remained unpaid at the end of the year to the suppliers under MSMED Act.	0.17	-

34. Claims against the corporation due to legal / court cases :-

Claims against the Corporation due to the Legal/Court cases not acknowledged as debts: Rs. 5,182.86 lacs (P.Y. Rs. 3,395.71 lacs). The timing of the cash flow of these items will coincide with the year in which the said matters are settled. Further the eventual liability (if any) would be funded/paid out of the grants received by corporation for the respective projects.

35. Corporation has earned Interest of Rs. 3,682.19 lacs on investment out of unutilized grants during the year, which has been transferred to the respective grants (Project A/c) and not credited to the Statement of Profit and Loss Statement for the year ended 31st March 2023.

Also, Corporation has earned Bank Interest of Rs. 38.98 lacs on Saving Bank A/c maintained with the HDFC Bank and the Kotak Mahindra Bank for HBA Recovery and Repayment A/c which has been transferred to HBA other difference Receivable from Government of Maharashtra A/c and not credited to the Profit and Loss Statement for the year ended 31st March 2023.

Corporation has consistently followed the same procedure and interest accrued on FDR out of surplus grant money received is duly accumulated/apportioned to the projects of the Government of Maharashtra.

36. Margin Money :-

Corporation has placed Fixed Deposits amounting to Rs. 448.30 lacs (P.Y. Rs. 385.80 lacs) against Bank Guarantees to MCGM, as per following details.

(Amount in lacs)				
Sr. No.	Particulars	FY 2022-23	FY 2021-22	Remarks
1	Against BG of Erangal Police Station	5.00	5.00	FDR's are against counter guarantee against Bank Guarantee to be issued to MCGM for disposal of Construction debris and solid waste for MSPHC's Projects.
2	Against BG of Juhu Police Station	5.00	5.00	
3	Against BG of Madh Police Station	5.00	5.00	
4	Against BG of Cyber Crime Cell office and Type III Staff Quarter of CP Mumbai at Bandra (W)	31.85	31.85	
5	Against BG of Type II Staff Quarter for CP Mumbai at Kolkalyan, Vakola, Santacruz (E)	28.16	28.16	
6	Against BG of Annex Building for MSPH & WC Ltd. Worli Mumbai	25.00	25.00	
7	Against BG of Coastal Police Station Bldg. at CTS Mahim	13.29	13.29	
8	Against BG of Type II, 448 Quarter for C.P. Mumbai CTS 4,4/1 to 3 Village Marol at Andheri	50.00	50.00	
9	Against BG of Type II 580 Quarter /Type III 24 Quarter, Type IV 16 Quarter at SRPF, GR-VIII, Goregaon (E)	50.00	50.00	
10	Against BG of Type II 940 Staff Quarter with Multipurpose Hall & Infrastructure Work near Ambajidham M G Road, Mulund (W)	50.00	50.00	
11	Against BG of Const of Admin Bldg for Anti-Terrorist Squad (ATS) & C.P. Bawla Comp, Byculla	25.00	25.00	
12	Against BG of Const of Admin & FSL Bldg. for Director of FSL, Mumbai on Plot bearing CTS No. 4362 at Kolkalyan, Santacruz (E)	50.00	50.00	
13	Against BG of Const of Malad Police Station on Plot bearing CTS No. 554B Survey No. 380 at Malad, Mumbai	12.50	12.50	
14	Against BG of Const of Vakola P.S. Bldg. & 10 DCP Residence Quarters for C.P. Mumbai on Plot Bearing CTS No. 3182A/1 at Vakola, Mumbai	35.00	35.00	

15	BG-Const. of Annex (II) (HRC) (Small Replica) Bldg. for C.P. Mumbai ta crowford market, Mumbai	50.00	-	
16	BG-Const. of Meghwadi P.S. Bldg. on plot bearing CTS no(5)3 of Ismalia village, Meghawadi, Mumbai for C.P. Mumbai	12.50	-	
	TOTAL	448.30	385.80	

37. Pending the outcome of legal proceedings initiated by the Corporation for recovery of liquidated damages/additional costs incurred to complete the respective stalled projects, no amounts have been shown as recoverable from such parties in the books of account as on 31st March 2023 :-

(Amount in lacs)

Sr. No.	Name of the Contractor	FY 2022-23	FY 2021-22	Present status
1	M/s ECP Housing, Jalgaon	1,236.76	1,236.76	Admitted (Ready) Matter is for admission and denial of documents. Next date of hearing is not updated on the website of High Court.
2	M/s Sainath Enterprises & Anr Nashik	396.48	396.48	Execution of decree amounting to Rs.465.39 Lacs is pending with Nashik court for execution of Warrant as on 31.03.2023. Next date of hearing is on 29.08.2023.
3	M/s Sainath Enterprises & Anr Nashik	361.65	361.65	Execution of decree amounting to Rs.448.29 Lacs is pending with Nashik court for Execution report as on 31.03.2023. Next date of hearing is on 06.09.2023.
4	M/s Sainath Enterprises & Anr Nashik	218.76	218.76	The matter was on 11.07.2018, for Cross-Examination. The matter is for Argument. Next date of hearing is on 26.09.2023
5	Certain Unknown Persons from the office of Tahasildar, Pune.	-	-	The Matter is for Argument. Next date of hearing is 19.08.2023. *
	Total	2,213.65	2,213.65	

* Amount not disclosed as such amount is not ascertainable.

38. Corporation has approved and paid amounting Rs. 51 lacs for CSR (Corporate Social Responsibility) activity of disaster management, including relief, rehabilitation and reconstruction activities of schedule VII of the Companies Act., 2013.

- CSR Activity is done :- in Disaster Management, including relief, rehabilitation and reconstruction activities as stated in Item no. (xii) of schedule VII of the Companies Act.,2013.
- Gross amount required to be spent by the Corporation during the year- Rs. 51 lacs.
- Net Amount spent on CSR activities during is Rs. 51 lacs.

Sr No.	Particulars	Amount Spent	Amount yet to be Spent	Total
1	Construction/Acquisition of any Asset.	-	-	-
2	On Purposes other than above -Maharashtra State Disaster Management (debited to profit and loss)	Rs. 51 lacs	-	Rs. 51 lacs
	Total	Rs. 51 lacs	-	Rs .51 lacs

- Shortfall at the end of the year – **Nil**
- Total previous years shortfall – **Nil**
- Details of related party transactions – **Not Applicable**
- Movement of Liability in case of provision made – **Not Applicable**

39. Payment of Rs. 574.05 lacs was made to MHADA against purchase of 128 residential flats at Deolia Aurangabad in accordance with the approval received from board of directors. Subsequently, Director General of Police office decided to cancel the procurement due to various shortcomings of the said residential project. Out of the total payment Rs. 430.54 lacs was adjusted against amount payable to MHADA against another project and the balance Rs. 143.51 lacs is yet to be adjusted/refunded by MHADA. The corporation is confident as regards the recovery of the said amount from MHADA and consequently the same is considered as good for recovery.

40. **Related Party Disclosures :-**

The entire Equity Shares of the Corporation are issued to the Government of Maharashtra and is within the meaning of State Controlled Enterprise as per Para 10.13 of Accounting Standard 18.

Key Managerial Personnel and transactions with them:-

Sr. No.	Name	Designation	Period	Remuneration (Amount in lacs)	
				FY 2022-23	FY 2021-22
1	Shri Vivek Phansalkar	Vice Chairman and Managing Director	05-05-2021 to 30-06-2022	12.90	34.65
2	Smt. Archana Tyagi	Joint Managing Director	08-09-2021 to 31-03-2023	41.14	21.86
3	Dr. Pradnya Saravade	Joint Managing Director	01-04-2021 to 10-05-2021	0.00	7.07

41. **Earnings per share :-**

Particulars	FY 2022-23	FY 2021-22
Profit/(Loss) after taxation (Amount in lacs)	1,109.07	2,523.29
Number of Equity Shares (Face Value Rs. 1,000/-)	79,591	79,591
Earnings Per Share – Basic (in Rs.)	1,393.47	3,170.32
Earnings Per Share – Diluted (in Rs.)	1,393.47	3,170.32

42. Cash balance was negative during the year in case of the Mumbai Regional Office and the Navi Mumbai Office. This is due timing mismatch in cash payment by regional office employees and reimbursement of cash by the corporation. As at the year-end, there is no negative cash balance at the regional level.
43. The Corporation has received Income Tax Refund of Rs. 55.00 lacs for the AY 2017-18 which is in excess from the refund amount receivable in the Intimation Order from the Income Tax Department. The Corporation is in process of identifying the reason for such excess refund and accordingly it has been shown in the Books of Accounts under the head Other Current Liabilities.

44. As per Government of India Notification No. 32/2017- Central Tax (Rate) New Delhi, dated 13th October 2017, Corporation has claimed GST refund @ 18% on Centage income for the period July 2017 to March 2020, the details of GST paid are as follows :-

(Amount in lacs)			
Sr. No.	Period of GST Paid	FY 2022-23	FY 2021-22
1.	1 st July 2017 to 31 st March 2018	377.99	377.99
2.	1 st April 2018 to 31 st March 2019	496.05	496.05
Total		874.04	843.04

The Corporation has received GST refund Rs. 257.17 Lacs for period 01-04-2019 to 31-01-2020 on 07-07-2021. Further, Corporation has filed appeal before the Commissioner of GST Department for refund amount of Rs. 874.04 lacs for period 01-07-2017 upto 31-03-2019. The above amounts will be accounted as and when received.

45. The financial statements of Corporation shows the Income Tax Refund Receivable from the Income Tax Department as follows :-

(Amount in lacs)			
Sr. No.	Financial Year	FY 2022-23	FY 2021-22
1.	2006-2007	49.90	49.90
2.	2007-2008	116.66	116.66
3.	2011-2012	4.62	4.62
4.	2013-2014	3.49	3.49
Total		174.67	174.67

Note: out of the above Corporation has made provision during the year aggregating to Rs. 166.56 lacs.

46. There is no amount due and outstanding to be credited to Investor Education and Protection Fund.
47. During the year, Board has proposed a final dividend of Rs. 159/- per equity share of face value Rs. 1000/- amounting to Rs. 1,26,54,969/- for Financial Year 2021-22. The shareholders' approval for the same is yet to be received as the annual general meeting for FY 2021-22 is yet to be concluded. Pending approval of the shareholders, this amount is not recognized as a liability.
48. The Corporation had declared dividend of Rs. 109 per share (aggregating to Rs. 86,75,419) pertaining to FY 2020-2021. Out of the said amount, Rs. 109 with respect to 1 share held by the Vice Chairman & Managing Director of the Corporation is yet to be paid. The said amount is also not transferred to unpaid dividend account. This has resulted into non-compliance with section 124 of the Companies Act, 2013.

49. Segment Reporting :-

In the opinion of the management, the Corporation is involved in the activities relating to preparation of broader policy framework, acceptable normative standards for construction, maintenance, prepare, development, and other such allied activities for constituent and affiliated offices of the Home Department, Government of Maharashtra including but not limited to Police and Prison Department. Considering the same, the Corporation is involved in single business segment. Consequently, no other disclosure related to segment reporting required to be made.

50. Trade Payables ageing schedule :-

(Amount in lacs)

Particulars	Outstanding for following periods from due date of Payment					Total
	Not Due	Less than 1 Year	1-2 Years	2-3 Years	More than 3 Years	
For March, 2023						
MSME	-	-	-	-	-	-
Others	1,921.06	1.28	-	-	-	1,922.34
Disputed dues – MSME	-	-	-	-	-	-
Disputed dues – Others	-	-	-	-	-	-
For March, 2022						
MSME	-	-	-	-	-	-
Others	2,026.46	-	-	-	-	2,026.46
Disputed dues – MSME	-	-	-	-	-	-
Disputed dues – Others	-	-	-	-	-	-

51. Trade Receivables ageing schedule :-

(Amount in lacs)

Particulars	Outstanding for following periods from due date of Payment					Total
	Less than 6 Months	6 Months – 1 Year	1-2 Years	2-3 Years	More than 3 Years	
For March, 2023						
Undisputed Trade receivables – considered good	0.64	-	-	-	-	0.64
Undisputed Trade receivables – considered doubtful	-	-	-	-	-	-
Disputed Trade receivables – considered good	-	-	-	-	-	-
Disputed Trade receivables – considered doubtful	-	-	-	-	-	-
For March, 2022						
Undisputed Trade receivables – considered good	0.17	-	-	-	-	0.17
Undisputed Trade receivables – considered doubtful	-	-	-	-	-	-
Disputed Trade receivables – considered good	-	-	-	-	-	-
Disputed Trade receivables – considered doubtful	-	-	-	-	-	-

52. Details of crypto currency or virtual currency :-

The Corporation is not engaged in the business of trading or investing in crypto currency or virtual currency and hence no disclosure is required.

53. Comparative Financial Ratios :-

Ratios	Numerator	Denominator	FY 2022-23	FY 2021-22	% of Change	Comment
Current Ratio	Current Assets	Current Liabilities	1.05	1.03	(1.65)	
Debt Equity Ratio	Debt Capital	Shareholder's Equity	7.20	8.61	16.35	
Debt Service coverage ratio	EBITDA-CAPEX	Debt Service (Interest + Principal)	-	-	-	Ratio not applicable for the reason as specified under note no. 30 for Long-term Borrowings.
Return on Equity Ratio	Profit for the year	Average Shareholder's Equity	0.16	0.29	44.86	In current year, projects floated/ expenditure on projects were less as compared to last year.
Inventory Turnover Ratio	COGS	Average Inventory	-	-	-	Ratio not applicable because there is no inventory of the Corporation.
Trade Receivables turnover ratio	Net Credit Sales	Average trade receivables	-	-	-	Ratio not applicable because there is no Credit Sale done at the Corporation.
Trade payables turnover ratio	Net Credit Purchases	Average Trade Payables	-	-	-	Ratio not applicable because there is no Credit Purchase done at the Corporation.
Net capital turnover ratio	Net Sales	Working Capital (CA-CL)	0.18	0.38	52.12	In current year, projects floated/ expenditure on projects were less as compared to last year.
Net profit ratio	Net Profit	Net Sales	0.68	0.57	(19.92)	
Return on Capital employed	Earnings before interest and tax	Capital Employed	1.67	28.96	94.24	In current year, projects floated/ expenditure on projects were less as compared to last year.
Return on investment	Net Profit	Investment	-	-	-	Ratio not applicable because there is no Investment done by the Corporation.

54. Title deeds of Immovable Property i.e., land not held in name of the Corporation details are as follow:-

(Amount in lacs)

Description of item of property (Land)	Gross carrying value	Title deeds held in the name of	Whether title deed holder is a promoter, director or relative of promoter/director or employee of promoter/director	Property held since which date	Reason for not being held in the name of the company
Chanda Nazut Civil Line sheet No. 9 Block No.7, Chandrapur	5.15	Public Work Department (PWD)	No	18-09-1979	GR issued by Government of Maharashtra and the process for Title deed Transfer in the name of MSPH & WC Ltd. is in process.
Survey No.4,5,6,7,8,9 and 23, Amravati	0.5	Government of Maharashtra	Yes	08-07-1982	
Block No. 1 & 2 Survey No.160 of Yeravda Village, Pune, Yervada Jail, Pune	3.54	Prison Department Pune Corporation School 2280 sq. mt.	No	13-04-1981	
Survey No.171-B at Village Godoli, Dist. Satara	3.31	For Fire Range	No	24-01-1983	
Survey No.41,42,43, & 44, SRPF GR.I Wanawadi, Pune	6.31	State Reserve Police	No	10-10-1979	
Survey No.55, 59, and 64, SRPF GR.II Wanawadi, Pune	6.27	State Reserve Police	No	15-07-1981	
Survey No.9 of Village Kampthi, Takli, Dist. Nagpur	4.83	No Information available	No	10-10-1979	
Survey No.93,96,94,118,119 of Village Digdoh, Taluka Nagpur	6.64	No Information available	No	24-01-1983	

55. Registration of charges or satisfaction with Registrar of Companies :-

Charge created for Bank loan transferred to the Bank of Maharashtra got delayed by one day because of some technical glitches/difficulties being faced on MCA portal.

56. Compliance with number of layers of companies :-

The Corporation has complied with the number of layers prescribed under clause (87) of section 2 of the Act read with Companies (Restriction on number of Layers) Rules, 2017.

57. Utilisation of funds :-

The Corporation has not advanced any funds or loaned or invested by the Corporation to or in any other person(s) or entities, including foreign entities ("Intermediaries"), with the understanding that the intermediary shall whether directly or indirectly lend or invest in other persons or entities identified in any manner by or on behalf of the Corporation (Ultimate Beneficiaries) or provide any guarantee, security or the like on behalf of ultimate beneficiaries.

The Corporation has not received any funds from any person(s) or entities including foreign entities ("Funding Parties") with the understanding that the Corporation shall whether, directly or indirectly, lend or invest in other persons or entities identified in any manner whatsoever by or on behalf of the funding party (ultimate beneficiaries) or provide guarantee, security or the like on behalf of the Ultimate beneficiaries.

58. Benami property :-

No proceedings have been initiated or are pending against the Corporation as on 31st March, 2022 for holding any benami property under the Benami Transactions (Prohibition) Act, 1988 and rules made thereunder.

59. Relationship with struck off companies :-

The Corporation does not have any transaction with companies struck off under section 248 of the Act or section 560 of Companies Act, 1956 and hence no disclosure is required.

60. Compliance with approved scheme(s) of arrangements :-

The Corporation has not entered into any scheme of arrangements in terms of sections 230 to 237 of the Act.

61. Additional information as required by General Instructions under schedule III of the Companies Act, 2013 (other than already disclosed above) are either nil or not applicable.

62. Foreign currency exposure Rs. Nil (P.Y. Rs. Nil)

63. The previous year's figures have been regrouped, reclassified and re-casted wherever necessary to confirm with current year's classification.

For N A Shah & Associates LLP
Chartered Accountants

Firm Registration Number: 116560W /W100149

For Maharashtra State Police Housing
and Welfare Corporation Ltd.

Sd/-

Milan Mody

Partner

Membership No. 103286

UDIN:23103286BGPZRM9962

Place: Mumbai

Date: 20th September 2023

Sd/-

(Sandeep Bishnoi)

Vice Chairman and Managing Director

DIN: 10166371

Sd/-

(Minakshi Vaidya)

C.F.O.

PAN: AHOPV8777E

Sd/-

(Archana Tyagi)

Director

DIN: 09338215

Sd/-

(Trupti H. Shewale)

Company Secretary

M.No.: A35644

COMMENTS OF THE COMPTROLLER & AUDITOR GENERAL OF INDIA UNDER SECTION 143(6)(b) OF THE COMPANIES ACT, 2013 ON THE ACCOUNTS OF MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LIMITED FOR THE YEAR ENDED 31 MARCH 2023

The preparation of financial statements of MAHARASHTRA STATE POLICE HOUSING AND WELFARE CORPORATION LIMITED for the year ended 31 March 2023 in accordance with the financial reporting framework prescribed under the Companies Act, 2013 (Act) is the responsibility of the management of the company. The statutory auditor/auditors appointed by the Comptroller and Auditor General of India under section 139(5) of the Act are responsible for expressing opinion on the financial statements under section 143 of the Act based on independent audit in accordance with the standards on auditing prescribed under section 143(10) of the Act. This is stated to have been done by them vide their Audit Report dated 20 September 2023.

I, on behalf of the Comptroller and Auditor General of India, have conducted a supplementary audit of the financial statements of Maharashtra State Police Housing And Welfare Corporation Limited for the year ended 31 March 2023 under section 143(6) (a) of the Act. This supplementary audit has been carried out independently without access to the working papers of the statutory auditors and is limited primarily to inquiries of the statutory auditors and company personnel and a selective examination of some of the accounting records.

On the basis of my supplement audit, nothing significant has come to my knowledge which would give rise to any comment upon or supplement to statutory auditor's report under section 143(6)(b) of the Act.

For and on behalf of
The Comptroller and Auditor General of India

Sd/-
(LATA MALLIKARJUNA)
PR. ACCOUNTANT GENERAL
(AUDIT)-II, MAHARASHTRA, NAGPUR

Place: Nagpur
Date: 16/04/2024